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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101-4.0/0 IN DEL NORTE COUNTY NEAR KLAMATH AT  BUGLER CONSTRUCTI ON SANDERS, KAREN $3, 876,350 04/ 16/ 13 37%
01- 476904 THE KLAMATH RI VER BRI DGE 4847 HOPYARD RD, STE 4 #395 700 PARK PLACE $2, 286,036 05/24/13 59%
ACBH QLO1- (226) E RENOVE & RECONSTRUCT HI NGES CRESCENT O TY. CA 95531 $29,872 11/15/14
QL-01 2- (6EF) PLEASANTON CA 94588 '
--0) (925) 416- 0700 (707) 498- 4009 SUSPENDED
HA21
01- DN-101-13.3/13. 3 I N DEL NORTE COUNTY NEAR KLAMATH AT Tl DEWATER CONTRACTORS | NC MERGUPS, JURI' S $294, 755 10/ 08/ 13 0%
aé_zg?éggi-(oog) 0.6 MLE NORTH OF W LSON CREEK BRI DGE PO BOX 1956 700 PARK PLACE :g 10/ 25/ 13 0%
s HVA LEVELI NG 5 INGS R 97415 CRESCENT CI TY, CA 95531
(541) 469- 5341 (707) 464- 4618 SUSPENDED
HC168
01- DN 101-17.5/0 IN DEL NORTE COUNTY ABOUT 10 M LES  HEMM NGSEN CONTRACTING, INC. MERGUPS, JURI'S $305, 000 04/ 04/ 12 0%
01-0C2604 SOUTH OF CRESCENT CITY AT 2.8 MLES P.O BOX 215 700 PARK PLACE $311,127 05/02/12 00
NORTH OF M LL CREEK PARK ENTRANCE RD CRESCENT CI TY, CA 95531 $0 03/04/14
#8068 DI R S EMERGENCY CRESCENT CI'TY, CA 95531 (707) 464- 4618
RETREAT
20. 20
201130
01- DN 101-21.8/0 I N DEL NORTE COUNTY NEAR CRESCENT R BROWN CONSTRUCTI ON CO, | NC. MERGUPS, JURI S $985,000 12/01/12  100%
01-0C7804 CITY AT 0.9 MLES SOUTH OF HAM LTON P.O. BOX 406 700 PARK PLACE $761, 823 8;; ég; ﬁ 77%
ROAD DIR S ENERGENCY F. A W LLOW CREEK, CA 95573 CRESCENT CI T, CA 95531
SLI DE REPAI R ! (707) 464- 4618
(530) 629- 3702
20. 20
201130
01- DN 199- 20. 5/ 25. 7 IN DEL NORTE COUNTY ABOUT 7 M LES FLATI RON VEST | NC SANDERS, KAREN $13, 624, 158 12/ 09/ 13 0%
’%ﬁ-P fl;iggfl(oss) c NORTH OF GASQUET, AT VAR OUS 2100 GOODYEAR RD 700 PARK PLACE 23 01/03/ 14 0%
0 LOCATI ONS FROM 0.5 M LE NORTH COF BENI G A CA 94510 CRESCENT CI TY, CA 95531
M DDLE FORK SM TH RI VER BRI DGE NO (707) 742- 6000 (707) 498- 4009 SUSPENDED
SHOULDER W DENI NG & BRI DGE W DENI NG
HE12
01- HUM 36- 40. 5/ 45. 7 I N HUMBOLDT COUNTY NEAR DI NSMORE FROMNORTHWEST PAVI NG RODRI GUEZ, JOAQUI N $509, 911 12/17/13 0%
01-0C1004 VAN DUZEN RI VER BRI DGE NO 04- 0129 TO8115 SECLUDED VALLEY DRI VE 1487 SANDY PRAI R E ig 01/ 06/ 14 0%

HVL

TRINITY COUNTY LI NE

PLACE RUBBERI ZED SEAL COAT REDDI NG CA 96001

(530) 246- 4388

CT., STEE
FORTUNA, CA 95540
(707) 621- 0000



Page 2
Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 7. 8/ 0 I N HUMBOLDT COUNTY ON ROUTE 96 NEAR 6 RIVERS CONSTRUCTION, INC. GOSIER JIM $885,000 11/25/12  100%
01-0C7704 HOOPA DIR S EMERGENCY F. A P.O BOX 1431 5065 BOYD ROAD, STE B $888, 2;8 8% %g; 12 100%
SLI DE REPAI R
HOOPA, CA 95546 A$§¢T2’34C’1A122521
(530) 625- 4716 (707) 834- OVER RN
20. 20
201130
01- HUM 96- 23. 1/ 29. 9 I N HUMBOLDT COUNTY NEAR VEI TCHPEC | NTERMOUNTAI N SLURRY SEAL | NC OSI ER JI'M $607,282 04/10/13 0%
01-0B7704 FROM KLAMATH RI VER BRI DGE 04- 144 TO P O BOX 50085 5065 BOYD ROAD, SUI TE $0 05/06/13 0%
SLATE CREEK BRI DCE WATSONVI LLE CA 950775085 B 20 e
PLACE SEAL COAT ARCATA, CA 95521 SUSPENDED
(831) 724- 1011 207 834 1152
HVL (707) 834-
01- HUM 101-12.9/13. 1 I N HUMBOLDT COUNTY NEAR GARBERVI LLE Kl CKI N ENTERPRI SES KAMPAS, NANCY $141,778 11/04/09  100%
01-451804 AT 0.2 MLE NORTH OF MONSCHKE 12777 | NDI AN OAKS DRI VE 1487 SANDY PRAIRIE $0  12/07/09 400,
UNDERCRCSSI NG AND AT 1.2 M LES SOUTH CT.. STE E $0 05/20/11
OF DEAN CREEK BRI DGE (B?égfg,zlgszg? 96008 FORTUNA CA 95540 SUSPENDED
REPAI R DRAI NAGE SYSTEMS . .
v VPCP (707) 725- 1023
01- HUM 101- 15. 4/ 0 I N HUMBOLDT COUNTY, 1 MLE SOUTH OF VAN METER LOGG NG | NC. MOGEE, JAMES $1, 085,000 09/12/13 67%
01-0E3104 THE HURLBUTT UNDERCROSSING DIR' S  752B REDWOOD DR 5601 S. BROADWAY $610, 587  11/27/13 56%
EVERGENCY L. B. EUREKA, CA 95503 %0 03730724
GARBERVI LLE, CA 95542 '
REPLACE UNDERDRAI N PI PES (707) 441- 3944
20. 20
201130
01- HUM 101- 54. 3/ 56. 8 I N HUMBOLDT COUNTY NEAR Rl O DELL FROMDI RT AND AGGREGATE RODRI GUEZ, JOAQUI N $955, 555 08/ 15/13 0%
01-0B1904 THE EEL RI VER BRI DGE #4-16 TO 0.3 | NTERCHANGEI NC 1487 SANDY PRAI R E $0 08/28/13 0%
HS(N;‘F QLo1-(228) E M LE SOUTH OF VAN DUZEN RI VER BRI DGE 20905 NE SANDY BLVD CT. SUTE E $0
o I NSTALL MEDI AN BARRI ER
FAI RVI EW OR 97024 FSS;U';?*I 008035540 SUSPENDED
HB1 (503) 661- 5093 (707) 621-
01- HUM 101- 72. 5/ 0 I N HUMBOLDT COUNTY 0.2 MLES SOUTH R P. R CE CONSTRUCTI ON QUI NTRELL, HEI DI $285,000 04/09/12  100%
01-0C2804 OF ORCHARD ST. UNDER CROSSI NG #4- 122 P. O. BOX 817 2355 BONG O CT $282,090 06/06/12 99%
DI R S EMERGENCY F. A FORTUNA. CA 95540 EUREKA, CA 95503 $0 06/15/12
SLI DE REPAIR ' (707) 496- 4358 OVER RUN
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-79. 9/ 87. 8 I'N HUMBOLDT COUNTY | N AND NEAR EUREKA MERCER FRASER COMPANY QUI NTRELL, HEI DI $12,323,022 10/18/12 91%
01-3633U4 AND ARCATA FROM EUREKA SLOUGH BRIDGE P O BOX 1006 5065 BOYD ROAD, SUI TE $8,979,749 11/06/ 12 73%
ACNH QLO1- (223) E TO ARCATA OVERHEAD 5 $0 06/01/14
-0 HVA OVERLAY & RECONSTRUCT MBGR f$§$$4?62§i021006 ARCATA, CA 95521 SUSPENDED
A2 VPCP (707) 496- 4358
01- HUM 101- 86. 3/ 87. 8 I N HUMBOLDT COUNTY | N ARCATA FROM THE DESERT CONCEPTS CONSTRUCTI ON  GORONA, NMARK $868, 780 09/ 20/ 13 0%
01-0B1004 11TH STREET OVERCROSSI NG #4-424 TO  INC 5065 BOYD ROAD, SUI TE $0 10/ 04/ 13 0%
HS?‘)H QLo1-(232) E THE ARCATA OVERHEAD #4- 79 77-770 COUNTRY CLUB DR STE D G $0
o I NSTALL CABLE MEDI AN BARRI ER
PALM DESERT CA 92211 A$§¢T4A§6C4A322521
HB1 (760) 200- 9007 (707) 496-
01- HUM 101- 89. 3/ 90. 2 I'N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TQOM $41,571,658 09/18/08  100%
01- 296104 $41, 069, 117 09/ 26/ 08
MCKI NLEYVI LLE ON ROUTE 101 AND ON 2990 BAY VI STA COURT, SU TE D 5601 S. BROADWAY 100%
ACNH- X023- (033) E $0 02/21/14
ROUTE 200 EUREKA CA 95503
BHX0- 23 0- (3EN) H REPLACE BRI DGES BENI Cl A, CA 94510 (707) 441. 3989 02/27/14
X023- 033-() (925) 372- 8000 COMPLETED
HA21 SWPPP
01- HUM 101-98.1/100.7 | N HUVBOLDT COUNTY AT VARI QUS GOLDEN STATE BRI DGE | NC QUI NTRELL, HEI DI $2,190, 443 08/ 28/ 13 19%
01-459704 LOCATI ONS FROM WESTHAVEN DRI VE UC TO 2990 BAY VI STA COURT SUITE D 5065 BOYD ROAD, SUITE $661, 100 09/17/13 30%
NH( ;3101-(231) E TRI NI DAD ROAD UNDERCROSS! NG e n on oai o $145,248 08/15/14
T SEI SM C RETROFI T ARCATA, CA 95521
(925) 372-8000 (707) 496- 4358
HA21
01- HUM 169- 13. 6/ 23. 4 I' N HUMBOLDT COUNTY AT VARI OUS STEELHEAD CONSTRUCTORS INC  OSIER JI'M $3, 870,503 10/ 15/ 13 0%
01- 450904 LOCATI ONS FROM 0.8 M LES WEST OF P O BOX 997 634 HW 96 $0 10/25/13 0%
HSES)T S169- (006) E PECWAN CREEK BRIDGE TO 1.0 MLES EAST W LLOW CREEK, CA 95573 $0 05/11/15
OF CAPPELL BRI DGE (530) 226- 6400 (707)834-1152 SUSPENDED
- W DENI NG RDWY W TH HVA OVER AB
01- HUM 299-8. 5/ 0 I N HUMBOLDT COUNTY NEAR BLUE LAKE AT GR SUNDBERG | NC. OSI ER, JIM $783,931 09/16/11  100%
01-0B6404 1.8 MLES EAST OF BUCKLEY RACD DIR S5211 BOYD ROAD 5065 BOYD ROAD. STE B $789,885 09/16/11 00
’ $0 06/15/13
EMERGENCY F. A. ARCATA  CA 95521 ARCATA, CA 95521
REPAI R SLI POUT ' (707) 834- 1152 OVER RUN
20. 20
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299-8.5/0 I'N HUMBOLDT COUNTY NEAR BLUE LAKE AT G R SUNDBERG | NC OSIER, JIM $5,010,190 06/ 18/ 12 97%
oL 47adld (i) 1.8 MLES EAST OF BUCKLEY ROAD 5211 BOYD ROAD 5065 BOYD ROAD, SUI TE $5,§33, 30 Q1232 gou
) ) REPAI R SLI DE & REPLACE DRAI NAGE '
e ARCATA CA 95521 iRCATA CA 95521
(707) 825- 6565 '
HAo3 - (707) 834- 1152
01- HUM 299- 20. 2/ 20. 5 I'N HUMBOLDT COUNTY ABQUT 14 M LES MERCER FRASER COMPANY ZI MERER, JEFFREY $8,929,203 12/19/12 56%
01-423704 EAST OF BLUE LAKE FROM 0.2 TO 0.5 M P O BOX 1006 $5,541,788 01/10/13
. . 5065 BOYD ROAD, SUlTE 62%
NH- P299- (173) VEST OF CHEZEM ROAD #6L200 5 $19,378 06/ 03/ 14
-- EUREKA CA 955021006
0 RECONSTRUCT ROADVAY W TH HVA (707) 443. 6371 ARCATA, CA 95521 SUSPENDED
A3 SWPPP (707) 498- 3207
01- HUM 299-/ 42. 9 I N HUMBOLDT COUNTY AT VARI OUS APEX FENCE COMPANY | NC ZI MVERER, JEFFREY $2, 164,433 12/13/12 57%
ﬁﬁ&fﬁﬁgé“(m) LOCATI ONS FROM ROUTE 299/ 101 P O BOX 545 5065 BOYD ROAD, SUI TE $1, 379, 7;3 géj g; 1‘31 56%
i SEPARATI ON TO TRINI TY COUNTY LI NE B
-- ANDERSON CA 96007
0 RECONSTRUCT METAL GUARD RAI LI NG (530) 365- 3316 ARCATA, CA 95521 SUSPENDED
LBl VPCP (707) 498- 3207
01- HUM 999-/0 I'N HUMBOLDT COUNTY ON VARI QUS ROUTES F D THOMAS | NC OSIER, JIM $3, 389,893 06/13/13 36%
01- 0A4504 AND AT VARI OUS LOCATI ONS P O BOX 4663 5065 BOYD ROAD $1,586,916 07/08/13 47%
REHABI LI TATE BRI DGES ARCATA. CA 95521 $322,220 01/05/15
MVEDFORD OR 97501 '
(541) 664- 3010 (707)834- 1152
HA21
01- LAK- 20- 31. 6/ 46. 5 IN LAKE COUNTY ON ROUTE 20, FROM TEI CHERT CONSTRUCTI ON DBA A.  KRAFT, DAN $1, 185,000 08/16/12 0%
01-0C6204 JUNCTI ON 20/ 53 TO LAKE/ COLUSA COUNTY TEI CHERT & SON, | NC P.O. BOX 457 $479,808 11/15/12 40%
LINE DIR S EMERGENCY F. A P. O BOX 1890 LOAERLAKE, CA 95457 $0 02/26/ 14
FI RE DAMAGE REPAI R .
DAVI S, CA 95617-1890 (707) 994-5074
20. 20 (530) 406- 4200
201130
01- LAK-53-2.8/7.5 IN LAKE COUNTY IN AND NEAR CLEARLAKE S| ERRA EQUI PMENT RENTAL INC  KRAFT, DAN $12, 178,957 01/05/11 50%
01-3986U4 FROM 0.1 M LE SOUTH OF 40TH 8176 ROAD 44 $2, 895,844  02/15/11
NH- PO53- (024) 3 P. O BOX 457 $0 12/01/12  24%

--0

HA22 SWPPP

State of California Department of Transportation

AVENUE/ LAKESHORE DRI VE TO ROUTE 20/ 53
GLENN CA 95943

(877) 503- 6300

JUNCTI ON
W DEN ROADWAY W TH HVA OVER AB

LONERLAKE CA 95457
(707) 994- 5074
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
- ~ - y ) 1 0
01- LAK- 999-/0 I N LAKE AND MENDOCI NO COUNTI ES AT J MC LOUGHLI N ENG NEERI NG CO FAZAL, | MRAN $1,122,543 03/ 25/13 74%
01- 0A4304 VAR OUS LOCATI ONS I NC 6301 NORTH STATE $1, 066, 964 04/ 18/ 13 89%
REPAI R BRI DGE DECKS 10641 FULTON CT STREET $25,384 05/13/14
RANCHO CUCAMONGA CA 91730 UKI AH, CA 95482 SUSPENDED
HA21 (909) 944- 1037 (707)834-1151
01- MEN- 1- 33. 4/33.9 I'N MENDOCI NO COUNTY NEAR ELK AT THE GOLDEN STATE BRI DGE | NC QUI NTANAR, | RA $10, 034, 605 11/08/ 11 83%
01- 310104 $9, 225,868 11/17/11
GREENWOOD CREEK BRI DGE 2990 BAY VI STA COURT, SUITE D 925 N. FRANKLI N 91%
BRST- POOL- ( 559) E REPLACE BRI DGE ( SCOUR) STREET $441,332 07/ 14/ 14
PO- 01 5-( 9E) BENI CI A, CA 94510 FORT BRAGG, CA 95437
-0 (925) 372-8000 (707) 962- 9473
HA21 SWPPP
01- MEN- 1-88.7/92. 8 I' N MENDOCI NO COUNTY NEAR ROCKPORT, SHASTA CONSTRUCTORS | NC KRUEGER, GRANT M CHAEL $4,424,844 12/20/12  100%
gﬁjggg?(sn) 2.0 MLES NORTH OF USAL ROAD P O BOX 491539 9258 NORTH FRANKLI N $4, 423, 3;8 géj gg; 1‘31 100%
X i CONSTRUCT BRI DGE, ROCK FI SH WEI R STREET
--() REDDI NG CA 960491539 03/13/14
FORT BRAGG, CA 95437 SUSPENDED
(530) 365-3930 (707) 498- 3067
HA23 SWPPP
01- MEN- 20- 13. 8/ 32 I'N MENDOCI NO COUNTY NEAR WHI SKEY KEN S WATER TENDER | NC KRUEGER, GRANT $1, 231,898 08/ 15/ 13 0%
%}g??(gig-(ozs) c SPRI NGS AND W LLI TS FROM SOUTH OF PO BOX 931 9258 NORTH FRANKLI N :g 09/10/13 0%
SOUTH FORK NOYO RI VER TO WEST OF W LLON GREEK CA 95573 STREET
-0 CROPLEY LANE; ALSO ON ROUTE 1 e FORT BRAGG CA 95437 SUSPENDED
REHABI LI TATE DRAI NAGE ( ) (707) 498- 3067
HA42
01- MEN-20-/.1 I N MENDOCI NO COUNTY NEAR FORT BRAGG ROBERT J FRANK CONSTRUCTION  ORTIZ, AL $529, 160 09/ 05/ 13 0%
01- 0A2304 FROM ROUTE 1 TO BOATYARD DRI VE I NC 925 N FRANKLI N 28 09/ 24/ 13 0%
CONSTRUCT SI DEWALK, CURB- RAVPS & 2806 TARMAC RD STREET
REDDI NG CA 95003 FORT BRAGG CA 95437 SUSPENDED
HB1 (530) 222- 1408 (707) 962- 0691
01- MEN- 101- 21. 4/ 26. 3 I' N MENDOCI NO COUNTY NEAR UKI AH FROM AMERI CAN Cl VI L CONSTRUCTORS  KLEI BER, KATHARI NE $552, 148 09/ 19/ 13 0%
01-0C3604 THE SOUTH STREET OVERCROSSI NG TO VEEST COAST | NC 6301 NORTH STATE $0 10/04/13 0%
HSNH- QLO1- (229) E NORTH STATE STREET UNDERCROSSI NG 3701 MALLARD DRI VE STREET $0
-0 I NSTALL HI GH FRI CTI ON SURFACE TREAT UKI AH, CA 95482 SUSPENDED

HB1

State of California Department of Transportation

BENI CI A CA 94510
(707) 746- 8028

(707) 496- 5840
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 43. 1/ 49 I' N MENDOCI NO COUNTY | N AND NEAR DESI LVA GATES - FLATI RON VRl GHT, GECFFREY $115, 463,805 07/ 26/ 12 61%
01-262004 WLLITS FROM 1.3 KM SOUTH OF HAEHL  WEST, A JO NT VENTURE 6301 NORTH STATE $37,723,886 08/31/12 33%
. ) 0
OVERHEAD TO 2.9 KM SOUTH OF REYNOLDS 2100 GOODYEAR RD STREET $208,723  12/12/14
HI GHVAY
CONSTRUCT 2 LANE HI GHWAY BEN G A CA 94510 ?:L?;ﬂ;lgggggsz
HE14 SWPPP (707) 742- 6000
01- MEN- 128- 14. 3/ 40. 6 I'N MENDOCI NO COUNTY AT VAR OUS ARGONAUT CONSTRUCTORS FAZAL, | MRAN $4, 035,795 12/ 04/ 13 0%
g%f;%g‘l(osz) c LOCATI ONS PO BOX 639 6301 NORTH STATE :g 12/ 20/ 13 0%
A ) CULVERT REHABI LI TATI ON
--0) SANTA ROSA CA 95402 STREET
(707) 542- 4862 UKI AH, CA 95482 SUSPENDED
HAd (707) 834- 1151
01- MEN- 128-34.5/35. 5 I N MENDOCI NO COUNTY ABOUT 5 M LES GOLDEN STATE BRI DGE | NC KLEI BER, KATHARI NE $3,227,422 11/ 04/ 13 0%
01-476604 EAST OF BOONVI LLE FROM 0.5 M LE EAST 2990 BAY VI STA COURT STE D 301 NORTH STATE $0 11/19/13 0%
ER- 43M6- (004) OF SHEARING CREEK BRIDGE #10- 59 TO . . STREET $0
0 0.9 MLE WEST OF MAPLE (925) 372- 8000 UKI AH, CA 95482 SUSPENDED
HA23 REPAI R SLOPE, CONST CGROUND ANCHORS (707) 496- 5840
01- MEN- 162-11. 6/ 0 I'N MENDOCI NO COUNTY 1.5 M LES EAST OF MENDOCI NO CONSTRUCTI ON KRAFT, DAN $1, 485,000 03/30/12 62%
01-0C2304 THE RODEO CREEK BRI DGE # 10- 237 SERVI CES, INC P.O BOX 457 $798,231  06/24/12 54%
DI R S EMERGENCY F. A. P. O BOX 1517 LONERLAKE, CA 95457 $0 05/21/12
REPAIR SLIPOUT WLLITS, CA 95490 (530) 713-7864
20. 20 (707) 459- 2377
201130
01- MEN- 999-/ 0 I'N MENDOCI NO COUNTY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY KLEI BER, KATHARI NE $6, 995, 429 02/ 28/ 12 98%
01- 464204 LOCATI ONS P O BOX 347 CHOO $6, 968, 167 03/22/12 o
ACHS- X045- (022) E RECONSTRUCT GUARD RA! LI NG ;E VEST \S/ALLEY RgD9547o $131,824 03/30/14 99%
PGX0- 45 0- ( 2E) W LSONVI LLE OR 97070 701:;04090(3 5840 '
--0) (503) 682- 2252 (707) 496-
HB1 wecP
01- MEN-999-/0 I N MENDOCI NO COUNTY AT VAR OUS PENHALL COMPANY KOSTRZEWA, LUCY $1, 655, 965 05/ 23/ 13 0%
01- 0A4204 LOCATI ONS P O BOX 310 1500 REDWOOD DRI VE $0 06/13/13 0%
REHABI LI TATE BRI DGES RS W 55374 GARBERVI LLE, CA 95542 %0
OE (707) 834- 1036 SUSPENDED

HA21

(763) 428-2244

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-999-/0 I'N MENDOCI NO COUNTY ON VARI OUS ROUTES ABHE & SVOBCDA | NC FAZAL, | MRAN $5, 698,520 05/17/13 50%
01-0A4404 AND AT VARI OUS LOCATI ONS 17066 REVERE WAY 6301 N STATE STREET $2,134,200 06/04/13 37%
REHABI LI TATE BRI DGES UKI AH CA 95482 $994,194  12/09/14
PRI OR LAKE MN 55372 (707) ;334 1151
(952) 447- 6025
HA21
01-VAR--/0 IN DEL NORTE, HUMBOLDT, LAKE & TRAFFI C DEVELOPMENT SERVI CES LEES, CHUCK $298, 411  05/30/ 13 10%
01-0B7904 MENDOC!I NO COUNTI ES AT VARI OUS 207 WLOS ANGELES AVE 925B NORTH FRANKLI N $223, 5;8 gg; g;; ii 85%
LOCATI ONS STREET
MOORPARK, CA 93021
REPAI R CHANGEABLE MESSACGE SI GN\S FORT BRAGG, CA 95437
(805)523-1914 07) 496. 4351
HV4 (707) 496-
Totals: Authorized Final Amt: $274, 776, 344 Completed to Date: $136, 321,861  Work ThisMonth: $2, 415, 845
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 139- 30. 0/ 40 I N LASSEN AND SHASTA COUNTI ES AT NORTHVEST PAVI NG BLI NE, JEFF $1, 490,524 06/ 11/13 30%
02- 4F1304 VARI OUS LOCATI ONS. 8115 SECLUDED VALLEY DRI VE 13700 HW 36E $127, 223 8;; gg; ﬁ 9%
AR CH P SEAL
REDDI NG CA 96001 (REEO)B;:EF’ZQEQ 96080
(530) 246- 4388
02- LAS- 395-56. 5/ 61 I N LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTI ON & BLINE, JEFF $2,525, 754 05/ 24/ 13 93%
02-3C0724 STONVI LLE FROM 0.1 M LE NORTH OF MATERI ALS | NC 471-800 DI ANE DRI VE $2,598,231 06/13/13 98%
NH;?395-(240)E SUNNYSI DE ROAD TO 0.1 M LE SOQUTH OF 24339 H GHVWAY 89 N SUSANVI LLE, CA 96130 $0 03/28/14
o ROUTE 36. (530) 949- 2984 SUSPENDED
PAVEMENT REHAB. BURNEY' CA 96013
HA23 (530) 335- 5501
02- MOD- 139-22. 6/ 22. 8 I N MODOC COUNTY ABOUT 23 M LES NORTH STUDEBAKER BROWN ELECTRI C | NC ESTES, RODDY $209, 900 12/10/13 0%
02- 1E0604 OF CANBY FROM 0.6 MLE TO 0.4 MLE 2008 OPPORTUNI TY DR STE 140 18300 ANTLER SCHOOL $0 12/23/13 0%
SOUTH OF PEREZ | NSPECTI ON STATI ON. RD. BLDG D $0
ROSEVI LLE CA 95678
I NSTALL CCTV AND RW S LAKEHEAD, CA 96051 SUSPENDED
(916) 788- 1626 530) 941, 4998
HB1 (530) 941-
02- PLU- 70- 90. 5/ 96 IN LASSEN AND PLUVAS COUNTI ES ON RTE HAT CREEK CONSTRUCTI ON & BLI NE, JEFF $868,299 04/05/13 92%
02- 4E9904 36 FROM RUSSEL AVENUE TO 0.1 M LE MATERI ALS | NC 471-800 DI ANE DRI VE $933,351  04/26/13 99%
VEST OF SUSAN RI VER BRI DGEAND ON 24339 STATE HW 89 N SUSANVI LLE, CA 96130 $0 03/28/14
ROUTE 70 FROM 0.7 M LE WES (530) 949- 0697
HVA THI N BLANKET W TH DI GOUTS BURNEY' CA 96013
(530) 335- 5501
02- SHA-5-.1/0 I'N SI SKI YOU AND SHASTA COUNTI ES AT TRUESDELL CORPORATI ON OF BAI LEY, JOHN $3,879,240 04/11/13 88%
02- 3E6504 VARI OUS LOCATI ONS CALI FORNI A | NC 1031 BUTTE STREET $3, 687,867 05/06/13 929
BHI M-000C- (357) E BRI DGE MAI NTENANCE 1310 W 23RD STREET REDDI NG CA 96001 $0 03/12/14
0 (530) 440- 9554 SUSPENDED

TEMPE AZ 85282
(602) 437-1711

02- SHA-5-13. 8/ 14. 1 I'N SHASTA COUNTY | N REDDI NG FROM 0.1 SHASTA CONSTRUCTORS, | NC. ALEXANDER, NATHAN $785,000 02/ 05/ 14 50%
02- 0H0404 M LE SOUTH TO 0.2 MLE NORTH OF 4150 FI G TREE LANE 1031 BUTTE STREET $126, 12(7) 825 gi; 13 16%
HARTNELL AVE OVERCROSSI NG DIR S REDDI NG, CA 96002 REDDI NG CA 96001
EMERGENCY L. B. (530) 604- 5102

20. 20 REPAI R BRI DGE DAMVAGE (530) 365- 3930

201130
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Statement of Ongoing Contractsasof 03/20/14

04/ 03/ 14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 39. 5/ 40. 8 I N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON DARNALL, MARK $128,598,405 09/ 25/ 09 80%
02-378904 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 4300 CATERPI LLAR ROAD $76, 520, 086 10/ 14/ 09 59%
ACBR- 0058- (337) N OVERCROSSI NG TO 0.5 KM NORTH OF $482,022 04/01/16
. REDDI NG CA 96003
00-58 3-(7N) SYLMAR CA 91342
ANTLER UNDERPASS (530) 225- 3083
--0) BRI DGE REPLACEMENT (818) 362- 8391
HA21 SWPPP
02- SHA- 299-2.5/4. 3 I N SHASTA COUNTY ABOUT 17 M LES WEST MERCER FRASER COVPANY MENDOZA, SERG O $12,715,069 07/12/11 63%
02- 1E10U4 OF REDDI NG FROM 2.5 TO 4.3 M LES P O BOX 1006 1031 BUTTE STREET $12, 208,324 08/10/11 93%
ACHS-NH - (929)9 EAST OF TRINI TY OOUNTY LI NE $48, 411 11/03/14
HSNH  1-(2E) ‘ EUREKA CA 955021006 REDDI NG, CA 96001
| NCREASE CURVE RADI |, W DEN (530) 945- 2437
--0) (707) 443- 6371
SWPPP
02- SHA-299-4.3/5. 5 I N SHASTA COUNTY ABOUT 17.3 M LES NORDI C | NDUSTRI ES | NC MENDOZA, SERG O $11, 272,824 11/29/12 62%
02- 2E5104 VEST OF REDDI NG FROM 4.3 TO 5.5 1437 FURNEAUX ROAD 1031 BUTTE STREET $5, 844,213 01/10/13 5204
ACHS- 299- (171) M LES EAST OF TRINITY COUNTY $0  06/20/14
NHP- 299 - (171)E OLI VEHURST CA 95961 REDDI NG, CA 96001
A -(171) CURVE | MPROVEMENT W TH HVA OVER AB (530) 225- 3193
-0 (530) 742- 7124
HB1 SWPPP
02- SHA- 299- 30. 3/ 40. 7 I N SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTI ON | NC ZDENEK, M CHAEL $22,179,433 11/ 05/ 13 13%
02-360704 VI STA FROM 0.3 M LE EAST OF P O BOX 494519 1031 BUTTE STREET $453,568 11/15/13 204
STP- P299- (176) E | NTERVOUNTAI N DRI VE TO 0.3 M LE VEST e o c0a REDDI NG, CA 96001 $29,079 01/22/15
-0 OF BACKBONE RI DGE ROAD 530) 356- 7818
(530) 246- 4292 (530) SUSPENDED
REPAI R ROADVWAY W TH HVA OVER AB
HA22
02-SIS-3-48.3/53. 1 I'N SI SKI YOU COUNTY | N AND NEAR YREKA TI MBERWORKS MCLAUGHLI N, ROBERTA $792,904 05/14/13 76%
02- 4F1604 FROM 0.2 M LE NORTH OF JUNI PER DRI VEP O BOX 1240 1745 S. MAIN STREET $373, 8;‘(3) 8?5 (1)25 1‘31 46%
TO 13TH STREET. MI SHASTA CA 96067 YREKA, CA 96097
ASPHALT RUBBER CHI P SEAL .
(530) 926- 4093 (530) 841- 0173 SUSPENDED
02-SI S-5-50.6/52. 1 IN Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC BAI LEY, JOHN $8, 387,906 11/08/12 51%
2&;?683_(591)7 0.6 MLE SOUTH OF SHASTA RI VER P O BOX 494519 1031 BUTTE STREET $4, 936, zgg 15; 135 1421 59%
BRI DGES TO 0.2 M LE SOUTH OF VI STA REDDI NG, CA 96001
--0) POl NT REDDI NG CA 96049
(530) 604- 4847 SUSPENDED

HA21 SWPPP

DECK REPLACEMENT, SEISM C RETROFIT  (530)246-4292



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid Storm Water Description Resn;lent Comp To date Est Comp % Work
Plan Engineer

This Month Accepted Message

$46, 679, 407 12/22/11 76%
$28, 730,410 01/18/12

62%

$147,267 08/15/14

Pgm Code Type Of Work Contractor

02-SIS-5-51.2/58.1 I'N SI SKI YOU COUNTY NEAR YREKA FROM ROAD AND HI GAWAY BUI LDERS OF HI NTON, JOHN

02- 3E7604 0.3 MLE SOUTH OF SHASTA RI VER BRI DGE CALI FORNI A | NC
ACI M 0059- (170) E 1745 S. MAIN STREET

0 TO 0.1 MLE NORTH OF KLAMATH RIVER P O BOX 70846 YREKA, CA 96097
T ROAD UNDERCROSSI NG (530) 604- 4847 SUSPENDED
RECONSTRUCT ROAD W TH CONCRETE pay  ohO NV 89570
SWPPP (775) 852- 7283
02- SI S- 96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98, 000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON VORK
REDDI NG CA 96003
HA23
02-SI S-96-37.3/37.7 I'N SI SKI YOU COUNTY NEAR HAPPY CAMP R BROAN CONSTRUCTI ON CO., | NCHI NTON, JOHN $1,735,000 01/21/14 0%
02- 4G9404 FROM 1.3 M LES EAST OF DOOLI TTLE P.O. BOX 406 1745 S. MAI N STREET 28 02/ 28/ 14 0%

CREEK TO 1.0 M LES WEST CF BENJAM N
CREEK ROAD DI R S EMERGENCY
REPAI R ROCK SLI DE DAMAGED

YREKA, CA 96097

W LLOW CREEK, CA 95573
(530) 841- 0173

(530) 629- 3702
20. 20
201130

02-S1S-96-/77.5 I'N SI SKI YOU COUNTY AT VARI QUS SANTA MARGARI TA CONSTRUCTI ON  COX, RUSSELL

02- 2E2914 LOCATI ONS FROM SHASTA COUNTY LI NE TO CORPORATI ON
HSTP- P096- (051) E 1555 E MAI N STREET

$6, 624,092 02/ 22/ 13 54%
$2,399,163 03/12/13 36%
$0 08/05/14 0

K 0.2 MLE NORTH OF KLAMATH RI VER P O BOX 357 QUINCY, CA 95971
- BRI DGE 02- 0117. (530) 440- 5157
BRI DCE VAl NTENANCE TEMPLETON CA 93465
WPCP (805) 237- 1186

02- TEH-172-/8.9 IN TEHAMA COUNTY AT AND NEAR M NERAL | NTERVOUNTAI N SLURRY SEAL | NC JOHNSON, RYAN $499, 375 06/ 04/ 13 56%
02- 4E9604 FROM 0.2 M LE WEST OF MARTIN CREEK P O BOX 1841 2707 NOTRE DAME BLVD. $149,423 06/27/13 30%

$0 05/01/ 14
BRI DGE TO ROUTE 36.
SPARKS NV 89432 CH CO, CA 95928

ASPHALT RUBBER CHI P SEAL -
(775) 358- 1355 (530) 604-5118 SUSPENDED
02-TRI-3-/0 IN TRINITY COUNTY AT VARI QUS TI MBERWORKS GREVWAL, MANDHI R $720,213 06/05/13 100%
02- 4E5604 LOCATI ONS. P O BOX 1240 1031 BUTTE STREET $666, 509 06/ 27/ 13 929

BRI DGE VAl NTENANCE

MI SHASTA CA 96067
(530) 926- 2118

REDDI NG, CA 96001
(530) 515- 4587

$0 04/30/14

SUSPENDED
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-.4/.8 IN TRINI TY COUNTY NEAR SALYER FROM  STEELHEAD CONSTRUCTORS INC  OSIER, JIM $4, 007, 664 07/19/13 0%
02- 2E3504 0.7 MLE TO 0.2 M LE WEST OF P O BOX 997 634 HW 96 $0 08/07/13 0%
HSNH- P299- (175) E $0
0 CAVPBELL RI DGE ROAD PALO CEDRO CA 96073 W LLOW CREEK, CA 95573
CURVE | MPROVEMENT W TH HVA OVER AB (530) 226- 6400 (707)834-1152 SUSPENDED
HB1
02- TRI - 299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENG NEERI NG | NC RI NARD, VAYNE $997,324 11/02/12  100%
02-374304 Bl G FRENCH CREEK BRI DGE (NO. 5. 8) P O BOX 990010 1031 BUTTE STREET $656, 745 12/ 03/ 12 65%
ACNH P299- (168) E RAI L UPGRADE. W DEN REDDI NG, CA 96001 $41,365 07/15/14
--0) ' REDDI NG CA 96099
(530) 244- 8464 (530) 515- 4587 SUSPENDED
HA21 wecP
02- VAR--/ 0 I N SHASTA COUNTY AT VAR QUS J F SHEA CONSTRUCTI ON | NC NATHAN ALEXANDER $5, 990, 867 10/ 25/ 13 22%
02- 4E5304 LOCATI ONS. P O BOX 494519 1031 BUTTE STREET $1, 059,707 11/12/13 18%
CSTP- X089- (107) E BRI DGE REMABI LI TATI ON REDDI NG CA 96001 $476,690 12/08/14
--() ) REDDI NG CA 96049
(530) 246- 4292 (530) 604-5102
02-VAR--/ 0 I N LASSEN, PLUMAS, AND TEHAMA SANTA MARGARI TA CONSTRUCTI ON COLLINS, RON $1, 324,390 05/03/13 95%
02- 3E6304 COUNTI ES AT VARI OUS LOCATI ON. CORP 1031 BUTTE STREET $1, 122, 323 825 g‘llj 12 85%
BRI DGE & GUARD RAI LI NG MAI NTENANCE PO BOX 357 REDDI NG, CA 96001
TEMPLETON CA 93465 (530) 949- 0697 SUSPENDED
(805) 237- 1186
02- VAR--/ 0 I N SHASTA AND SI SKI YOU COUNTI ES AT  TRUESDELL CORPORATI ON OF MALLORY, NI COLE $1, 965, 604 05/ 10/ 13 42%
02- 4E5404 VARI QUS LOCATI ONS. CALI FORNI A | NC 1625 MOTT ROAD $1, 008, 4;8 825 225 1‘31 510
BRI DGE MAI NTENANCE 1310 W 23RD STREET M. SHASTA CA 96067
TEMPE AZ 85282 (530) 605- 5871 SUSPENDED
(602) 437-1711
Totals: Authorized Final Amt: $264, 347, 195 Completed to Date: $143, 601, 974  Work ThisMonth: $1, 224, 834
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT- 70-9. 2/ 17 IN AND NEAR OROVI LLE FROM 0.2 MLE  DE SILVA GATES CONSTRUCTI ON LPHARGROVE, BEN $7,219,871 12/05/12 98%
03- 2F3004 6,007,210 01/10/13
Nt POTO- ( 104) NORTH OF PALERMD ROAD TO 0.1 M LE P O BOX 2909 2060 TH RD STREET, $ 107,210 0170713 91%
NORTH OF OPHI R ROAD AND 0.4 M LE SUBLI N CA 94568 SU TE B ’
-0 SOUTH OF 70/ 162 SEPARATATI ON (925) 825. 922 OROVI LLE, CA 95965 SUSPENDED
PAVEMENT REHABI LI TATI ON . .
A2 VPCP (530) 713- 7814
03- BUT- 70-28. 2/ 0 IN BUTTE COUNTY NEAR CHEROKEE AT WEST GOLDEN STATE BRI DGE | NC CLARK, DAVID W $6, 191, 756 03/ 20/ 13 72%
03- 1E5104 5,505, 994 04/ 11/ 13
AGST- PO70- (103) E BRANCH FEATHER RI VER BRI DGE 2990 BAY VI STA COURT #D 2707 NOTRE DAMVE BLVD. $ 508,994 04111113 88%
RETROFI T STEEL MEMBERS, BRI DGE DECK CHI CO, CA 95928 ’
H PO-70 1- (3E) BENI CI A CA 94510 5301 218. 2739
--() (925) 372- 8000 (530) 218-
HA21 WeCP
03- BUT-70-/0 IN BUTTE COUNTY, ON ROUTES 70, J.F. SHEA CONSTRUCTION, INC. WOOD, JUSTIN $390,000 10/17/13  100%
03- 3MB4A4 162, 191- PM VARS DIR S EMERGENCY F. A. P. 0. BOX 494519 2707 NOTRE DAME BLVD. $279, 1;3 gi; ii; 12 7204
REPAI R OF POLYESTER/ METHATCRYLATE CHI CO, CA 95928
REDDI NG, CA 96049
(530) 682- 3831
20. 80
000380
03- BUT- 99- 28. 1/ 29. 6 NEAR CHI CO FROM ESTATES DRIVE TO 0.4 KN FE RI VER CONSTRUCTI ON HARGROVE, BEN $7, 434,505 04/ 03/ 13 23%
03- 3E6204 M LE NORTH OF BUTTE CREEK BRI DGE 12- 1764 SKYWAY $2,162,530 04/22/13
NHBR- P099- ( 536) 2707 NOTRE DAVE BLVD. $0 06/01/15  29%
0 120R CHI CO CA 95928 CH CO CA 95928
o REPLACE BRI DGE ( SCOUR .
( ) (530) 891- 6555 (530) 218- 4831 SUSPENDED
HA21
03- BUT- 99- 32. 4/ 33. 3 I'N BUTTE COUNTY | N CHI CO FROM ROUTE VI KI NG CONSTRUCTI ON COMPANY  THOMAS, SHAHNA $25,061, 420 07/08/ 11 60%
03- 3A0424 32 UNDERCROSSI NG TO EAST FI RST AVENUE | NC 2707 NOTRE DAME BLVD $20§;2§9' ggg 82; 23; 1411 83%
UNDERCRGCSSI NG P O BOX 1508 CHI CO, CA 95928 ’
W DEN ROADWAY AND BRI DGES .
RANCHO CORDOVA CA 95741 (530) 533- 4526
HB4N SWPPP (916) 852- 5530
03- BUT-191-4. 6/ 0 I'N BUTTE COUNTY AT VARI QUS LOCATI ONS COAST CONSTRUCTI ON | NC WOOD, JUSTIN $639, 491 04/12/11 64%
03-3M5404 REHABI LI TATE SI X BRI DGE DECKS 4460 REDWOOD HW STE 16 2060 3RD STREET $511,045 05/04/11 83%

$0 10/04/11
OROVI LLE CA 95965

SAN RAFAEL CA 94903
(530) 682- 3831

(415) 444-0716
HVBH WPCP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- COL- 20-28. 2/ 30. 5 IN AND NEAR COLUSA FROM 0.2 M LE EAST GEORGE REED | NC COBORN, AL $1,399, 717 09/ 04/ 13 0%
03-2F9704 OF COLUSA BASIN BRI DGE 15-20 TO SIOC P O BOX 4760 2060 THI RD STREET, $0  09/30/13 0%
ACNH- P020- (169) E $0

STREET SU TE B
-0 HVA OVERLAY MODESTO CA 95352 OROVI LLE, CA 95965

(209) 523- 0734 Cao 715, 76863 SUSPENDED
HA22 (530) 713-
03- ED- 50- 16. 4/ 18. 3 IN EL DORADO COUNTY I N PLACERVILLE J M SLOVER I NC SAGER, JANET $281,033 11/03/10 0%
(’3"3_; §3§334lzz c FROM 0.1 M LE VEST OF VEST 1630 LOTUS ROAD 3855 N. FREEWAY BLVD, $2$31 ggg (1)55 fﬁ; 12 0%
0 -(122) PLACERVI LLE UNDERCROSSI NG TO CLAY PLACERVI LLE CA 95667 STE. 120 :

STREET UNDERCRCSSI NG SACRAVENTO CA 95834 PLANT EST

HI GHVAY PLANTI NG (530) 621- 4815 (916) 263- 4912 SATI S
HB4N wecP
HB4N
03- ED-50-17. 8/ 19. 6 IN PLACERVI LLE AT COLOVA STREET PROVEN MANAGEMENT | NC NANUGONDA, VEERA $1, 188,296 09/ 05/ 13 16%
03- 0F3004 OVERCROSSI NG AND AT SM TH FLAT ROAD 712 SANSOVE STREET 3065 BLAI RS LANE $1,500 09/17/13

0%
BH- PO50- (121) E UNDERCROSS! NG $0 03/24/14

-0 SAN FRANCI SCO CA 941111704 | -ACERALLE  CA 95667

RETROFI T COLUMNS AND ADD BRACI NG .
(415) 421- 9500 (530) 218- 4803 SUSPENDED
HA21
03- ED-50-67. 6/ 72. 9 IN EL DORADO COUNTY | N AND NEAR DON GARCI A EXCAVATI NG AND ALTERTON, NATHAN $5, 422,434 08/ 08/ 13 7%
’(3"?:; %2814131 c MYERS FR JOHNSON PASS ROAD TO | NCLI NE PAVI NG | NC 3065 BLAI RS LANE $gg, ;gg 82; SZ ﬁ 8%
A (131) ROAD P O BOX 7176 PLACERVI LLE, CA 95667 ’
o STORM WATER LI TY | MPROVEMENTS .
QA SOUTH LAKE TAHOE, CA 96158 (530)957-1110
HA42 (530) 577- 0558
HA22
HB4N

03- ED- 50- 73. 7/ 75. 4
03- 1A7324
ACNH- PO50- ( 129)

I N EL DORADO COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY  MATYE, BENJAM N
SOUTH LAKE TAHCE FROM 0.1 M LE SOQUTH P O BOX 50085 10960 WEST RI VER

$4, 615,949 03/28/13 64%
$2, 415,349 04/18/13 5004
$0 01/21/14 0

OF Al RPORT ROAD TO ROUTE 50/ 89 STREET
-0 WATSONVI LLE CA 950775085

SEPARATI ON 831) 724. 1011 TRUCKEE, CA 96161 SUSPENDED
HA42 SvpPP HVA CONCRETE SUFACI NG AND DRAI NAGE ( ) ) (530) 682- 3562
HA22
HB4N
03- ED-50- 77.3/79. 3 I N SOUTH LAKE TAHOE FROM TROUT CREEK DI SNEY CONSTRUCTI ON | NC MONTPLAI SI R, JARET $16, 613, 721 02/10/11 69%
(’3"3_; 1A73U? ) TO SKI RUN BOULEVARD 859 COMN RDAD STE 3 2489 LAKE TAHCE BLVD $16$§5gg, gig fﬁ; géj 1411 96%

i STORM WATER QUALI TY | MPROVEMENTS '
--0) S BURLI NGAME CA 94010 :;rsrg LAKE TAHCE, CA
(650) 259- 9545

HAd SWPPP (530) 218- 4803
HA22

HB4N
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50-78.9/79. 5 IN EL DORADO COUNTY | N SOUTH LAKE GRANI TE CONSTRUCTI ON COMPANY  MONTPLAI SI R, JARET $3, 358,224 04/ 06/ 12 98%
03-1A7344 TAHOE FROM 0.2 M LE WEST OF SKI RUN P O BOX 50085 2489 LAKE TAHOE BLVD, $3, 156, 782 04/ 25/ 12 929
ACNH- P050- (128) E BOULEVARD TO W LDVOOD AVENUE SUTE 6 $4,421 03/24/14
-0 COLD PLANE & HVA OVERLAY, DRAI NAGE WATSONVI LLE CA 950775085 SOUTH LAKE TAHOE. CA
(831) 724- 1011 '
HA42 SWPPP 96150
(530) 218- 4803
03- ED-50-/80. 4 IN EL DORADO, SACRAMENTO, AND YOLO  PENHALL COMPANY GUTI ERREZ, BQJANA $2,362,990 05/31/13 91%
03-4M5104 COUNTI ES AT VARI OUS LOCATI ONS ON P.O BOX 842911 3855 N. FREEWAY BLVD, $1, 962, 586 06; 27; 13 79%
ROUTES 50, 51, AND 193 STE. 120 $0 02/03/14
METHACRYLATE AND POLYESTER BRI DGE tgfofggnggiOCA 90084-2911 SACRAMENTO, CA 95834 SUSPENDED
HVBH (916) 801- 3455
03- ED-89-18.0/24. 9 IN EL DORADO COUNTY ABOUT 8.3 MLES DI ABLO CONTRACTORS | NC MONTPLAI SI R, JARET $11,542,406 06/19/13 0%
03- 1A8444 NORTH OF SOUTH LAK TAHOE FROM 0. 1 7 CROW CANYON COURT, SUITE 10 10960 WEST RI VER $13,372  07/22/13 0%
ACST- P089- (105) P M LE NORTH OF EAGLE FALLS SI DEHI LL STREET $0 12/02/14
P08-9 10-() VI ADUCT NO 5 TO MEEKS CRE 8222R225n22?094583 TRUCKEE, CA 96161 SUSPENDED
HAE)Z HVA OVERLAY AND W DEN ROADWAY (925) ) (530) 682- 5837
HB4N
HA22
03- ED-193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370, 000 05/13/11 67%
03- 2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- ) ROAD DIR S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667 $0 06/23/11
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-193-18.6/18. 7 IN EL DORADO COUNTY ABOUT 6.0 MLES DOUG VEERKAMP GENERAL NANUGONDA, VEERA $416, 637 10/ 14/ 13 0%
03- 1F3304 SOUTH OF GEORGETOAN AT CHI CKEN FLAT ENG NEERI NG | NC 3065 BLAI RS LANE $2,825 10/25/13 1%
SS(T;:- S193- (010) E ROAD 2585 OOLD SPRINGS ROAD PLACERVI LLE. CA 95667 $0 07/30/ 14
o PLACE HMVA, ROADWAY EXCAVATI ON .
PLACERVI LLE CA 95667 (530) 218- 4803
HB1 (530) 676- 0825
03- ED- 193- 25. 8/ 25. 8 IN EL DORADO COUNTY, NEAR DOUG VEERKAMP GENERAL NANUGONDA, VEERA $300,000 03/28/11  100%
03- 2F6504 PLACERVI LLE, ABOUT 1.2 M LES EAST OF ENG NEERI NG | NC. 3065 BLAIR AVE, P.O. $88,255 03/28/11 29%
ST(P; -C ) THE SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRI NGS ROAD BOX 2424 $0 05/13/11
o DIR S EMERGENCY F. A PLACERVI LLE, CA 95667
PLACE ROCK SLOPE PROTECTION I N THE PLACERVI LLE, CA 95667 (530) 621- 0986
20.20 FAI LED

201130
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Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Plan Description Engineer Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
03- NEV-20-3.9/17.5 IN AND NEAR GRASS VALLEY AND NEVADA TEI CHERT CONSTRUCTI ON CULLEY, STEVEN $8, 496, 024 12/ 21/ 12 45%
2&&:%%_(167) CITY FROM 0.3 M LE EAST OF | NDI AN 4401 DULUTH AVE 138 NEW MOHAVWK ROAD, $8, éég' 2;1 2;; ig; ﬁ 95%
SPRI NG ROAD TO JCT RT 49 :
-0 PAVEMENT REHABI LI TATI ON ROCKLIN CA 95765 A
(916) 645- 4800 NEVADA CI TY, CA 95959
A2 VPCP (916) 952- 7196
03- NEV- 20- 12. 8/ 15. 9 I N GRASS VALLEY AND | N NEVADA CI TY AT DEBRU N CONSTRUCTI ON | NC CATANI A, DAVI D $1,031,882 08/24/11  100%
ga}\lﬁpEgggg-(om)z ROUTE 20/ 174 SEPARATI ON AND AT GOLD P O BOX 1355 138 NEW MOHAWK ROAD, $50, Ogg (1)35 gg; g 100%
0 FLAT ROAD OVERCROSSI NG STOOKTON CA 95231 SUTE B
PCOLYESTER CONCRETE AND HVA OVERLAY (209) 462- 5100 NEVADA CI TY, CA 95959 SUSPENDED
Hao1 VPCP (530) 218- 1752
03- NEV-49-4.3/4. 8 9 M LES SOUTH OF GRASS VALLEY AT HANSEN BROS ENTERPRI SES CULLEY, STEVEN $774,699 11/19/13 0%
-1F9104
gip_ P(9)48_(156) c CARRI AGE ROAD AND LADYBI RD DRI VE P O BOX 1599 138 NEW MOHAWK ROAD, $26, 3;3 (1)‘215 gg; 1‘31 30
0 W DEN, ADD SHOULDER AT 2 LOCATI ONS GRASS VALLEY CA 95045 SU TE B
(530) 273- 3381 NEVADA CI TY, CA 95959 SUSPENDED
HBAN (916) 952- 7196
03- NEV-49-9.7/11. 2 I N NEVADA COUNTY NEAR GRASS VALLEY  DE SILVA GATES CONSTRUCTION  CLARK, MARTIN $9, 904, 749 05/ 08/ 10 73%
B e TOAOE G ATe ST 0B zs o ewican ro 0000 S
PO- 49 1-(8E) VAY ’ DUBLI N CA 94568 NEV;ADA GTY CA 95950
--0) W DEN ROADVAY (925) 829- 9220
HEL3 SWPPP (530) 218- 4832
03- NEV- 80-5. 0/ 0 I N NEVADA AND PLACER COUNTI ES AT J MCLOUGHLI N ENG NEERING CO  VANDELL, SAM $1, 044,498 06/ 12/ 13 0%
03- 4Mb004 VARI OUS LOCATI ONS I NC 2520 WARREN DR. | $591, 281 06/27/13 56%
METHACRYLATE AND POLYESTER DECKS 10641 FULTON COURT SUTE A $0 06/30/14
RANCHO CUCAMONGA CA 91730 ROCKLIN, - CA 95677 SUSPENDED
HVBH (909) 944- 1037 (916) 869- 1867
03- PLA- 49-.9/0 I N PLACER COUNTY NEAR AUBURN AND DREAMBUI LDER BOKOVA, MARY $882,061 11/20/13 0%
gg}gfgcl)gé(ses)E COLFAX ON ROUTES 49, 80, AND 193 AT 1324 E LAWSON LN 33 DEPOT STREET $11, 9;8 (1%21; 15; 12 1%
0O VAR QUS LOCATI ONS PLACENTI A CA 92870 COLFAX,  CA 95713
I NSTALL CONCRETE BARRI ER (530) 330- 2727 SUSPENDED
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 15. 0/ 23. 8 I N PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES CONSTRUCTI ON LPOULAD DAOUD, BRAH M $18, 823,237 05/21/12 72%
03- 333824 14,838,179 06/ 19/ 12
PPLU 0568- (031) L 2.6 M LES NORTH OF TWELVE BRI DGES P O BOX 2909 2520 WARREN DRI VE, $ s 500 09/ 10/ 14 79%
620.3 03 OVERCROSSI NG TO 5.1 M LES SOUTH OF SUBLI N CA 94568 SUTE A :
()' -0 BEAR RI VER BRI DGE (925) 829. 9220 ROCKLI N, CA 95677
o CONSTRUCT SOUTHBOUND LANES ) .
HBAC - (916) 416- 3011
03- PLA-80-8.1/37. 8 IN AND NEAR LOOM S AT VARI OUS RGW CONSTRUCTI ON | NC $20, 643,515 01/28/ 14 0%
03- 3E1004 LOCATI ONS FROM BRACE ROAD 550 GREENVI LLE ROAD $0 02/21/14 0%
BHI M-0803- (243) E OVERCROSSI NG TO MAGRA ROAD $0
-0 OVERCROSS! NG MAGRA OVERCROSS! NG LI VERMCRE CA 94550
VERTI CAL CLEARANCE FOR PERM T VEH (925) 606- 2400
HA21
03- PLA- 80- 34. 6/ 34. 9 I N PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COMPANY SCHEI BER, TROY $355,000 12/20/10  100%
03- 2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 8?5 %g; ﬁ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG COLFAX, CA 95713
RAVI NE BRI DGE WATSONVI LLE, CA 95077-5085 (530) 346- 7513
REMOVE MAT' L, PLACE K-RAIL,
20. 10 S| DESLOPE RPR
201130
03- PLA- 80-56. 1/ 66. 3 I N PLACER AND NEVADA COUNTI ES FROM  TEI CHERT CONSTRUCTI ON ZINK, PHIL $94, 908,827 02/22/10  100%
03- 2C8604 92,369,169 03/ 16/ 10
ACI M 000C- (309) N ﬁigﬂrig FmLATsUEEEDERCROSRCRosSIS:\KN;GTO 40T DLUTH AVENEE ;gXDEZOO; STREET, P O s $177.523 06/18/14 297
-- ROCKLI N, CA 95765
0 RECONSTRUCT ROADVAY COLFAX CA 95713 SUSPENDED
(916) 645- 4800 (530) 346. 7996
HA22 SWPPP
03- PLA-89-8.6/12. 8 I N PLACER COUNTY FROM ROUTE 89/ 28 HANSEN BROS ENTERPRI SES $1, 980, 000 01/ 08/ 14 0%
03- 3F4404 JUNCTION IN TAHCE CITY TO 0.5 MLE P O BOX 1599 $0 01/31/14 0%
CSTP- P089- (108) B NORTH OF ALPI NE MEADOWS ROAD $0
-0 I NSTALL PI PE AND RAI SE PROFI LE GRASS VALLEY CA 95945
(530) 273- 3381
HA42
03- PLA-89-/T8.5 IN EL DORADO AND PLACER COUNTI ES AT ROAD AND HI GHWAY BUI LDERS LLC | SKIN, ROY $34,432,351  04/10/12 13%
03-2A9204 AND NEAR TAHOE CI TY FROM 0.2 M LE PO BOX 70846 10960 WEST R VER ST, $1, 284, 725 04; 27; 12 4%
Aci’g' :ggi'gg)z) E SOUTH OF THE EL DORADO/PLACER CONTY STE 101A $0 05/06/15
0 LINE TO THE TRUCKEE RI V (775) 852- 7283 TRUCKEE, CA 96161 SUSPENDED
REHAB PAVEMENT AND DRAI NAGE SYSTEM (530) 682- 7172

HA23 SWPPP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5-1.5/0 I N PLACER AND SACRAMENTO COUNTI ES AT STUDEBAKER BROWN ELECTRI C | NC KAMAL, BALBIR $239, 149 06/ 05/ 13 59%
03-4MB704 VARl QUS LOCATI ONS 2008 OPPORTUNI TY DR SUI TE 140 3855 N FREEWAY BLVD. $194,011  07/15/13 79%
REPLACE DAMAGED LI GHTI NG POLES SuUl TE 120 $0 02/03/14
ROSEVI LLE CA 95678 SACRAVENTO, CA 95834
(530) 333- 3423 o210 750, 0876 SUSPENDED
Hv (916) 799-
03- SAC-5- 23. 6/ 0 I N SACRAMENTO AT VEST END VI ADUCT MYERS AND SONS/ RL WADSWORTH  GUTI ERREZ, BQJANA $17, 927,000 12/20/13 18%
03-2F21U4 BRI DGE 24-0069 R/'L AND I N VEST JO NT VENTURE 703 B STREET $1, 423,400 12/30/13 8%
BHE\‘)H 000C-(362) SACRAMENTO AT SACRAMENTO RI VER 4600 NORTHGATE BLVD SUI TE 100 MARYSVI LLE, CA 95901 $0 09/26/14
o VI ADUCT BRI DGE 24-0004 R/ L (916) 801- 3455
BRI DGE DECK REHABI LI TATI ON SACRAMENTO CA 95833
HB1 (916) 283- 9950
03- SAC-50-1. 6/ 0 I N SACRAMENTO COUNTY AT CAMELLIA Cl TY MYERS AND SONS CONSTRUCTI ON LPOKPALA, NMESHACK $17, 409, 375 08/ 26/ 13 26%
03- 0F2304 VIADUCT FR 0.3 M E OF RI VERSI DE BLVD 2554 M LLCREEK DRI VE 2200 X STREET, SUITE $1,408,359 09/17/13 8%
BHNH- PO50- ( 132) E UC TO 26TH UG $1, 239,164 09/ 30/ 14
-- SACRAMENTO CA 95833 120A
0 BRI DCE W DENI NG, PCC OVERLAY SACRAMENTO, CA 95818
(916) 649- 4504 916 718- 8051
HA21 (916) 718-
03- SAC-51-6.0/ 8. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  WABO LANDSCAPE & CONSTRUCTI ON SAGER, JANET $1, 365, 464 10/ 15/ 09 0%
03- 1A1404 FROM HOWE AVENUE TO 0.5 KM EAST OF  INC 3855 NORTH FREEVAY $1, 347,985 11/02/09 0%
WATT AVENUE 726 ALFRED NOBEL DRI VE BLVD, STE 120 $5,000 03/18/15
PLANTI NG AND | RRI GATI ON
HERCULES, CA 94547 S’;f:‘“;’i”?gf’; 95834 PLANT EST
HA25 SVPPP (510) 741- 9226 (916) 263- SATI'S
03- SAC- 80-/ 18 IN AND NEAR SACRAVENTO ON ROUTES 80 , TRUESDELL CORPORATI ON OF ELGHASSEI N, DEAN $2, 364, 738 05/ 10/ 13 43%
03- 4M5204 99, AND 160 AT VARI OUS LOCATI ONS CALI FORNI A I NC 3855 N FREEWAY $1, 539,262 06/ 04/ 13 64%
REHABI LI TATE 13 BRI DGE DECKS 1310 W 23RD STREET BLVD. SU TE 120 $2,184 09/09/14
TEMPE AZ 85282 SQASGRA;’EQT%Q‘;A 95834 SUSPENDED
HVBH (602) 437-1711 (916) 768-
03- SAC- 80-/ ML0. 4 IN YOLO AND SACRAVENTO COUNTI ES BAY CITIES / MYERS JV MORALES, LEOBARDO $93, 496, 358 07/29/ 11 37%
03-3797U4 REPLACE PCCP AND PLACE HMA 3286 FI TZGERALD ROAD 2777 DEL MONTE STREET $56, 895,403 08/24/11 0
ACI M 0803- (237) E RANCHO CORDOVA, CA 95742- S $408 985 10/16/15  O1%
VEST SACRAMENTO, CA
HR- -() 6811
95691 SUSPENDED

HB5 SWPPP

State of California Department of Transportation

(916) 635- 9370

(916) 799- 3376
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC- 160-5. 9/ L7 I N SACRAMENTO COUNTY NEAR RI O VI STA CALI FORNI A ENG NEERI NG TECLE, DANI EL $2, 508,388 05/ 10/ 13 58%
03-3Mm7204 AT THREE M LE SLOUGH BRI DE CONTRACTORS | NC 2366 MARI TI ME DRI VE $2;$§;3?'$gf 825 23; ﬁ 88%
PREP AND PAINT 2 BRI DGES 20 HAPPY VALLEY ROAD ELK GROVE, CA 95758 ’
PLEASANTON CA 94566 (916) 919- 4252
HVB (925) 461- 1500
03- SUT-99-11. 0/ 14. 3 IN SUTTER COUNTY NEAR NI COLAUS FROM DE S| LVA GATES MCM A JNT VNTR TOLLI SON, RON $29, 599, 256 09/ 04/ 12 42%
03- 1A43A4 POMER LI NE ROAD TO 0.1 MLE SOUTH OF OF DE SILVA GATES 379 COLUSA AVENUE $24,906, 672 09/ 04/ 12 86%
SARR- P099- ( 529) E $753,914 04/ 07/ 15
LAUREL AVENUE PO BOX 620 YUBA CI TY CA 95991
PO- 99 5-( 9E) W DEN TO FOUR LANES NORTH HI GHLANDS, CA £30) 822 4313
--0) 956600620 (530) 822-
HE13 SWPPP (916) 334- 1221
03- SUT- 99-11. 0/ 14. 3 I N SUTTER COUNTY NEAR NI COLAUS FROM NEHEM AH CONSTRUCTI ON | NC TOLLI SON, RON $35, 257,348 07/14/10 37%
03-1A4324 POMER LI NE ROAD TO 0.1 MLE SOUTH OF 12150 TRIBUTARY PT DR STE120 379 COLUSA AVENUE $18, 108,727 07/28/10 5204
SARR- P099- ( 529) E $0 02/05/14
LAUREL AVENUE YUBA CI TY CA 95991
PO- 99 5-( 9E) GOLD RIVER, CA 95670
W DEN TO FOUR LANES (530) 822- 4313
-0 (916) 608- 1500
HE13 SWPPP
03- SUT- 99- 19. 5/ 20. 5 IN SUTTER COUNTY | N TUDOR AT ROUTE  TEI CHERT CONSTRUCTI ON KNUDSON, CANMERON $13,052, 986 10/ 16/ 12 67%
03-1A4644 99/ 113 SEPARATI ON 4401 DULUTH AVE 379 COLUSA AVENUE $11$§Jég, Zligé (1)55 gg; 1421 83%
CONSTRUCT 99/ 113 | NTERCHANGE '
ROCKLI N CA 95765 Yg?g 28?5822 95991
(916) 645- 4800 (530) 682- SUSPENDED
HB4C SWPPP
03- SUT- 99- 30. 6/ 32. 7 IN SUTTER COUNTY | N AND NEAR YUBA ELI TE LANDSCAPI NG | NC SAGER, JANET $1, 829,997 12/10/10 0%
g?;a_lggggfl S36) E CI TY FROM ROUTE 20 TO 1.4 KM NORTH OF 2972 LARKI N AVENUE 3855 N FREEWAY BLVD, $1, 7;38;? 255 fﬁj 1‘11 0%
s (536) QUEENS AVENUE OVERCRCSSI NG NS CA 0361 STE 120 '
PERFORM HI GHWAY PLANTI NG AND (559) 292- 7760 SACRAMENTO CA 95834 PLANT EST
HA2S WCP (916) 263-4912 SATI S
03-SUT-99-/1.6 I N SACRAMENTO AND SUTTER COUNTI ES TEI CHERT CONSTRUCTI ON TR, PRESTON $19, 136,126 10/ 01/ 12 21%
03- 406604 10, 678,561 11/ 06/ 12
P21 L620- (304) 8 FROM 0.6 M LES SOUTH OF SUTTER COUNTY 4401 DULUTH AVE 3951 PERFORMANCE $ R S R B 56%
LINE TO 0.7 M LES NORTH OF Rl EGO ROAD LIN CA 95765 DR, SU TE E '
-0 M Tl GATED NEGATI VE D oK SACRAMENTO, CA 95838 SUSPENDED

HE11l SWPPP

State of California Department of Transportation

CONSTRUCT | NTERCHANGE W TH HMVA (916) 645- 4800
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR-50-. 2/ 21 IN EL DORADO, NEVADA, PLACER AND STUDEBAKER BROWN ELECTRI C, | NCCHOHAN, MOHAN $785,000 08/01/13  100%
'?la;;':omf‘ SACRAVENTO COUNTI ES, ON VAR OUS 2008 OPPORTUNITY DRIVE, #140 3855 N FREEWAY BLVD, $271, Oég 8% gg; ﬁ 350
€ ) ROUTES ANDAT VARI QUS POST MLES DIR S STE 100
--0) ENERGENGY L. B. ROSEVI LLE, CA 95678 SACRAVENTO, CA 95834
20. 20 REPLACE DAMAGED W RI NG FOR LI GHTI NG (916) 263- 4922
201130
03-VAR-51-5.5/8. 1 IN EL DORADO, NEVADA AND SACRAMENTO STUDEBAKER BROWN ELECTRI C, | NCCHOHAN, MOHAN $331,803 08/15/12  100%
03-3F4704 COUNTI ES, ON VARI OUS AND VARI OUS POST 2008 OPPORTUNI TY DR., #140 3855 N. FRRRWAY BLVD, $346, 723 82; (1)2; 12 100%
M LES DIR S EMERGENCY L. B. STE 120
REPLACE ELECTRI CAL SYSTEMS ROSEVILLE, CA 95678 SACRAMENTO, CA 95834
(530) 333-3423 916) 801- 6092
20. 20 (916) 801-
201130
03- YOL-50-2.5/3. 1 NEW PI N ASSEMBLY SACRAMENTO RI VER GOLDEN STATE BRI DGE, | NC. GUTI ERREZ, BQJANA $335,000 09/27/13 50%
03- 00804 VI ADUCT (BR NO.24-0004R) TO 2990 BAY VI STA COURT, SUITE D 703 B STREET $152, 9;% (1)}1; (1)25 ﬁ 46%
STABI LI ZE STRUCTURE AT SPAN 12 & 16 MARYSVI LLE, CA 95901
DR S EVERGENCY F. A BENI CI A, CA 94510 ’
A 925) 372- 8000 (916) 263- 4927
REPAI R BRI DGE JO NTS/ H NGES (
20. 80
030080
03-YOL-80-.1/22.1 IN SUTTER AND YOLO COUNTI ES ON ROUTES VESTERN STRUCTURES RANDHAVA, AMARII T $1,832,808 06/18/13  100%
03- 4Mi904 113/ 45/ 80 AT VAR OUS LOCATI ONS 6005 TYLER ST 3951 PERFORMANCE DR. $1, 998, 2;3 8;; 8?15 12 100%
METHACRYLATE AND POLYESTER DECKS
RI VERS| DE CA 92503 zzlc;il\/(lz:mo CA 95838 03/05/14
(951) 352- 4300 916) 825- 7628 HETE
HVBH (916) 825-
03- YUB- 70- 14. 2/ 15. 1 I N MARYSVI LLE ON ROUTE 20 FROM F TEI CHERT CONSTRUCTI ON KNUDSON, CAMERON $27,846,411 01/13/12 36%
03- 0A5804 STREET TO BUCHANAN STREET AND ON P O BOX 1890 379 COLUSA HWY $13, 731,082 01/31/12 49%
NHX1- 1501- ( OE ) ROUTE 70 FROM S| XTH STREET TO 0. 2 $285, 725 03/08/ 16
--0) ' DAVI S CA 956171890 YUBA CITY, CA 95991
M LES SOUTH OF BI NNEY JUNCTI ON (530) 682- 3842 SUSPENDED

OOLD PLANE AC, EXCAVATE ROADWAY AND (530)406-4200

HA22 SWPPP

Totals: Authorized Final Amt: $553, 402, 496 Completed to Date: $335, 836, 799  Work This Month: $5, 007, 052
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-9.0/9 IN ALAVEDA COUNTY, | N QAKLAND, AT 0.1 DRILL TECH DRILLING & SHORING LO, LAWRENCE $7, 285,000 08/ 20/ 12 89%
04-15S604 M LESOUTH OF BROADWAY TERRACE, 2200 WYMORE WAY 3401 REGATTA $6, 582, 1gé 8% Séj 12 90%
CONSTRUCT M CRCPI LE WALL AND SLOPE BOULEVARD
STRESSI NG SYSTEM DIR' S OR ANTI OCH, - CA 94509 RI CHVOND, CA 94704- 4594
CONST M CROPI LE WALL & SLOPE (925) 978- 2060 510) 867- 6035
20. 20. 201 (510)
e STRESSI NG SYS
130
04- ALA-24-5.1/6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES TUTOR- SALI BA CORPORATI ON TSI GELMAN, | GOR $281, 086,922 11/10/09 0%
04-294914 FROM EAST TEMESCAL SEPARATION TO 0.8 15901 OLDEN STREET 3390 MOUNT DI ABLO $266, 876,070  11/19/09 0%
SAE(F;- ;223-(8’:310)21 KM EAST OF GATEVAY BOULEVARD iR o o130 BLVD STE 200 $1, 346,358 07/ 24/ 14
6204: 083:2) H) CONSTRUCT TUNNEL AND BUI LDI NG " LAFAYETTE, CA 94549 PLANT EST
HE14 SWPPP (925) 602- 9004 SATI S
04- ALA-24-5.9/6. 2 I'N ALAVEDA/ CONTRA COSTA COUNTI ES, | N TUTOR- SALI BA CORPORATI ON TSI GELMAN, | GOR $3,985,000 02/21/13 30%
04-4H3004 AND NEAR OAKLAND, AT CALDECOTT TUNNEL 990 FI SH RANCH ROAD 3390 MOUNT DI ABLO $100, 4;3 8%5 il;; ﬁ 30
BORES 1,2, AND 3 RECONSTRUCT FI RE BLVD, SUI TE 200
SUPPRESSI ON WATER SYS ORINDA, CA 94563 LAFAYETTE, CA 94549
20. 20. 201 RECONSTRUCT WATER SUPPLY SYSTEM (925) 310- 2070
130
04- ALA-24-5.9/6. 2 IN ALAVEDA COUNTY AND CONTRA COSTA  ROSENDI N ELECTRIC, |NC TSI GELMAN, | GOR $835,000 08/19/13  100%
04-0J4204 COUNTIES, I N AND NEAR QAKLAND, AT 880 MABURY ROAD 3390 MOUNT DI ABLO $667, 2;(3) 82; ;g; ﬁ 80%
CALDECOTT TUNNEL, REPLACE BLVD, SU TE 200
UNI NTERRUPTED POWER SUPPLY (UPS) SY SAN JCSE, CA 95133 LAFAYETTE, CA 94549 OVER RUN
20. 80. 360 REPLACE POMER SUPPLY SYSTEM ( UPS) (925) 310- 2070
000
04- ALA-80-1.0/1.7 IN ALAVEDA COUNTY, | N QAKLAND, FROM BILL AUSTON FLATI RON VEST BALDERRAMDS, JEANNI E $60, 666, 115 03/ 29/ 12 81%
04-0120M4 1.6 KM VEST OF THE TOLL PLAZA TO 0.3 INC. 345 BURMA ROAD $51, 719,406  05/01/12 88%
KM VEST OF THE TOLL PLAZA 717 KEVI N COURT OAKLAND, CA 94607 $2,514,857 08/08/15
BRI DGES, ROADWAY AND ELECTRI CAL OAKLAND. CA 94621 (510) 385- 6915
HA4S3 SWPPP (707) 310- 1798
04-ALA-80-1.7/2.5 IN OAKLAND, FROM T0.3 M LE WEST TO BAY CI TIES PAVI NG AND LA, LAWRENCE $1,973,229 11/14/11 43%
gé—é?i%g_(m ) 0.5 EAST OF THE SAN FRANCI SCO- GRADI NG, | NC. 3401 REGATTA $1, 940, 3;8 ég; 2;; 1613 95%
OAKLAND PAY BRI DGE TOLL PLAZA 5029 FORNI DRI VE BOULEVARD
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.7/2.2 SFOBB TOLL PLAZA MEDI AN LANDSCAPE EMPI RE LANDSCAPI NG, | NC. HANSON, JI'M $830, 625 12/19/12 0%
G w0 00c 3 5401 FEATA PR ERER o
PLANTI NG AND | RRI GATI ON SYSTEM :
DAVI S, CA 94617 BOULEVARD
(530) 400- 3943 Rl CHMOND, CA 94804 PLANT EST
HAL2 VPCP (510) 385- 6756 SATI S
04- ALA-80-1.9/8 TOS ACTI VE TRAFFI C MANAGEMENT | N PETERSON- CHASE GENERAL RAHMANI ,  MOHAMVAD $13, 634,490 10/12/12 64%
04-3A7774 ALAVEDA AND CONTRA COSTA COUNTY ON |- ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA $5, 926, 007  11/06/ 12 43%
80 FROM THE SFOBB TOLL PLAZA TO THE 1792 KAl SER AVENUE BOULEVARD $552,685 11/14/14
CARQUI NEZ BRI DGE
| NSR$UAL|_ OVERHEAD S| GN AND TOS IRVINE, CA 92614 ?5?3?/?;?17%994804
SWPPP (949) 252- 0441
04- ALA-80-1.9/8 I N ALAVMEDA AND CONTRA COSTA COUNTI ES TABER CONSTRUCTI ON CHRENG, NI CHOLAS $6, 091,531 09/ 10/ 12 79%
04-3A7764 AT VARl OUS LOCATI ONS FROM POVELL 2278 PI KE COURT 3401 REGATTA $5, 331,366 10/ 25/ 12 88%
STREET UNDERCROSSI NG TO 0.1 M LE VEST BOULEVARD $371,122 08/ 06/ 14
OF THE CA CONCORD, CA 94520
RQUI NEZ BRI DG 975) 682- 6133 Rl CHMOND, CA 94804
SvpPP W DEN RAMPS AND | NSTALL RAMP ( ) ) (510) 224- 6311
04- ALA- 80- 2. 5/ 0 I N ALAVMEDA COUNTY AT THE SAN F & H CONSTRUCTI ON ANI GOL, MAHANTESH $32, 893,238 03/13/13 40%
04-014084 FRANSI SCO- OAKLAND BAY BRI DGE P O BOX 2329 345 BURMA ROAD $14, 784,041 04/11/13 45%
$1, 562,488 10/ 31/ 14
MAI NTENANCE  YARD LoDl CA 95241 QAKLAND, CA 94607
CONSTRUCT SFOBB MAI NTENANCE COWPLEX (209) 931- 3738 (510) 224- 6529
HAL2
04- ALA-80-2.5/ 3.2 I N ALAVEDA COUNTY | N QAKLAND AND GOODFELLOW TOP GRADE COOPER, CHEE $5, 494,578 05/ 31/ 12 0%
04-292264 EMERYVI LLE FROM MARI TI ME STREET / CONSTRUCTI ON, LLC 3401 REGATTA $5, 230,026 06/ 27/12 0%
ER-15A3- (004) E BURMA ROAD | NTERSECTI ON TO 0.4 M LE 50 CONTRACTORS STREET BOULEVARD $75,341 10/04/16
0 NORTH OF 40TH STREET / HUBB L) VERMORE. CA 94551 RI CHVOND, CA 94804 PLANT EST
CONSTRUCT Bl KEWAY ! (510) 231- 7111 SATI S
HA42 SWPPP (925) 449- 5764
04- ALA- 84-25. 5/ 27. 1 I N ALAMEDA COUNTY I N AND NEAR LIVER BAY Cl TIES PAVI NG AND PARDO, ROMMEL $23, 668, 734 03/21/ 12 97%
04-297614 MORE FROM .4 M LE NORTH OF CON CANNCN GRADI NG, | NC 3049 | NDEPENDENCE $20, 195,247  04/13/12 85%
BLVD. TO JACK LONDON BLVD. P.O. BOX 6227 DRI VE $664,189  03/21/14
W DEN EXI STI NG HW AND BRI DGE CA 94524 LI VERMORE, CA 94551
HB4C SWPPP (925) 687- 6666 (925)606- 2048

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-92-4.1/ 6 ON ROUTES 92 AND 880 AT VAR QUS GHI LOTTI CONSTRUCTI ON COVPANY LI VI NGSTON, VI CTOR $5, 524,185 10/ 15/ 12 87%
2‘& ﬁigg‘ll_(sm) c LOCATI ONS | N ALAVEDA COUNTY BETWEEN 246 GHI LOTTI AVENUE 25100 SANTA CLARA $5;$§§‘>§>' ﬂ; ééj gg; 12 93%
ROUTE 84 AND THE DI STRI B- UTI ON STREET '
-0 STRUCTURE | N QAKLAND. f¢$f5:?f2§: 95407 HAYWARD, CA 94544
I NSTALL RAMP METERI NG, W DEN RAMPS i .
HBAN SWPPP (510) 385- 6909
04- ALA-92-6.3/6. 8 IN ALAMEDA CTY | N HAYWARD ON RTE 92 BORTOLUSSI AND WATKI N MACKLE, BRI AN $1, 254,361 05/ 20/ 13 95%
04-2G3614 FROM .2 M WEST OF RTE 92/880 SEPARA 77 LARKSPUR STREET 1007 KNOX AVENUE $1;$gg§'gf§ 825 (1%31; ﬁ 87%
TION TO SATA CLARA ST. & ON RTE 880 SAN JOSE, CA 95122 !
SAN RAFAEL, CA 94904- 4886
FROM .1 M SOUTH OF TEN 415) 453 4675 (831) 325- 4875
REPLACEVENT PLANTI NG AND | RRI GATI o (415) 453
HB32
04- ALA- 238-14.5/16. 5 I N ALAVEDA COUNTY | N HAYWARD, SAN JJ NGUYEN | NC HOLLI'S, JOHN $1,473,443 12/21/10 0%
04-2490A4 LEANDRO AND ASHLAND ON ROUTE 880 AND 3172 SALEM DRI VE 3401 REGATTA $1, 264, 497 02/15/11 0%
| M X001- (551) E $3,375 04/21/15
--0) ON ROUTE 238 SAN JOSE, CA 95127 BOULEVARD
HI GHWAY PLANTI NG AND | RRI GATI ON (408) 259: 7682 RI CHVOND, CA 94804 PLANT EST
HAos SWPPP (510) 774- 5911 SATI S
04- ALA-580-4.7/8.2 I N ALAVEDA COUNTY I N AND NEAR DESI LVA- GATES CONSTRUCTI ON MOGHADAM Sl AVOSH $38, 715,063 06/18/12 36%
04- 4A07U4 14,334,272 07/ 16/ 12
A o801 (051) E LI VERMORE FROM 1.0 M LE EAST OF 8638 PATTERSON PASS ROAD 477 NORTH CANYONS $ oot o1 onloo1a 37%
NORTH FLYNN ROAD TO GREENVI LLE ROAD | VERVORE. CA 94550 PKW, STE A '
-0 UNDERCRCSS| NG (625) 204. 5660 LI VERVORE, CA 94551
CONST TRUCK CLI MBI NG LN & RET WALLS i .
HBAN SWPPP (925) 606- 2029
04- ALA-580-7.8/19. 1 I N ALAVEDA COUNTY | N LI VERMORE, OC JONES AND SONS, | NC. PARDO, ROMMEL $28,566, 971 11/16/12 52%
04-2908Vv4 DUBLI N AND PLEASANTON FROM 0.2 M LE 1520 FOURTH STREET 3049 | NDEPENDENCE $14£§g, ggé ﬁ; 3(7)5 1‘21 51%
EAST OF GREENVI LLE ROAD OVERHEAD TO DRI VE '
0.3 MLE WEST OF HACH ENDA (Bi*gfgg o TAO LI VERVORE, CA 94551
W DEN FREEWAY, BRI DGES AND HVA i .
MBS SWPPP (925) 606- 2048
04- ALA-580-8.3/0 I N ALAVEDA COUNTY NEAR LI VERMORE EAST ENVI RONVENTAL LANDSCAPE HANSON, JI'M $658,291 09/29/11 0%
04-172434 OF CROSS ROAD 2.2 M LES SOUTHEAST OF SOLUTI ONS 3401 REGATTA $4ég, ;;2 ﬁ; g; ié 0%
ROUTE 580/ GREENVI LLE ROAD 8380 ROVANA Cl RCLE BOULEVARD :
UNDERCROSS| NG
SACRAMENTO, CA 95828 R CHMOND,  CA 94304 PLANT EST
ENVI RONVENTAL M TI GATI ON (510) 385- 6756 SATI S
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 8. 4/ 14. 6 IN ALAVEDA COUNTY IN LI VERMORE FROM GHI LOTTI CONSTRUCTI ON COMPANY DI KE, EDDI E $54, 190, 429 11/ 20/ 12 36%
04- 2908C4 24,566, 147 12/20/ 12
AGl ¥ 5801 (105) 5 0.1 MLE WEST OF GREENVI LLE ROAD UC 246 GHI LOTTI AVENUE 477 NORTH CANYONS $$1 Dol ot 43%
TO 0.5 M LE WEST OF 84/580 SEPARATI ON PKWY, STE A !
-0 ROADWAY W DENI NG AND REHABI LI TATI ON fﬁg%f&g? 95407 LI VERVORE, CA 94551- 9490
MBS SWPPP (925) 606- 2044
04- ALA- 580-9. 5/ 31 I N ALAVMEDA COUNTY, AT VAR QUS GOODFELLOW TOP GRADE KAVKAR, REZA $5, 532,544 10/ 24/ 12 64%
2\4CI %45;(1)8‘11-(568) c LOCATI ONS ON ROUTES 238 & 580. CONSTRUCTI ON, LLC JOB #32-067 477 NORTH CANYON $5;$;fg'g;§ (1)55 135 ﬁ 89%
I NSTALL RAMP METERI NG AND TOS JEFF RAM REZ, PROJECT MANAGER pkw, SUI TE A '
-0 50 CONTRACTORS STREET LI VERVORE, CA 94551
HB4N SWPPP LI VERVORE, CA 94551 (925)606- 2035
(925) 449- 5764
04- ALA- 580- 14. 6/ 21. 6 I N ALAVEDA COUNTY I N LI VERVORE, DESI LVA GATES CONSTRUCTI ON LP GREWAL, SATI NDER $40, 702, 601 10/ 29/ 12 51%
240; 549235‘1‘.(054) c PLEASANTON, AND DUBLIN FROM 0.3 M LE 11555 DUBLI N BOULEVARD 477 NORTH CANYONS $”?$§’3$' égg clﬁf éﬁf ié 43%
EAST OF Al RWAY BOULEVARD OVERCRGCSSI NGDUBLI N CA 94568 PKWY, STE A !
-0 TO 0.2 MLE WEST OF S (925)8;9 9220 LI VERVORE, CA 94551
ROADVWAY W DENI NG AND REHABI LI TATI ON i .
HBS SVPPP (925) 606- 2045
04- ALA- 580- 46. 0/ 46 IN ALAVEDA COUNTY, CITY OF QAKLAND AT FLATI RON VEST, I NC. AHVADZADEH, ALI $7,485,000 04/26/13  100%
04-1A6734 THE DI STRI BUTI ON STRUCTURE AT 2100 GOODYEAR ROAD 3401 REGATTA BLVD $5, 245, 5;3 2‘21; gg; 12 100%
EASTBOUND 80/ 580REPAI R DECK AND RI CHVOND, CA 94804 02/ 27114
REPLACE BRI DGE JO NTS PER DI RE BENI G A, CA 94510 (510) 231-7119
(707) 742- 6000 COVPLETED
REHABI LI TATE BRI DGE DECK
20. 80. 030
115
04- ALA- 580- 46. 1/ 46. 1 IN ALAVEDA ON ROUTE 580 IN THE BAY LI NE CUTTI NG AND CORI NG $3, 155,000 02/27/14 0%
04-1A6714 O TI1ES OF OAKLAND AT DISTRIBUTION  INC $0  03/19/14 0%
NHPI - 580 - (058) E $0 0
STRUCTURE (BR NO. 33-0061 L/R) 1635 4TH STREET
-0 REHABI LI TATE BRI DGE DECK
BERKELEY CA 94710
HA21 (510) 527- 1000
04- ALA-680-1.0/9.9 I N ALAVEDA COUNTY, ON ROUTES 580, NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADCR C. $1, 485,000 11/26/12  100%
04-4HA104 680, 880, AT VARI OUS LOCATI ONS. CORPORATI ON 25100 SANTA CLARA $1, 465, sgg cl)i; 325 1421 96%
REPAI R DAMAGED ELECT SYS DUE TO WRE 1950 MAJESTI C COURT STREET
THEFTAND VANDALISM DIR S E HAYWARD, CA 94544 OVER RUN

20. 20. 201
130

State of California Department of Transportation

REPAI R DAMAGED ELECT SYSTEMS
(VAR QUS LOC)

SAN JOSE, CA 95132
(408) 886- 0335

(510) 377- 4186
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-4. 8/ 5. 2 I N ALAVMEDA COUNTY | N FREMONT FROM 0.5 BAYCI TI ES PAVI NG & GRADI NG, | NCSI AVOSH, MOGHADAM $1, 515,244 07/ 07/ 10 0%
04-253764 M LE NORTH OF AUTO MALL PARKWAY P. 0. BOX 6227 48499 M LMONT DRI VE $1, 5;%2%2 81; Sg; 12 0%
OVERCROSSI NG TO 0.3 M LE SOUTH OF o CA 94504 FREMONT, CA 94538 '
WASHI NGTON BOQULEVARD OVERC ’ (510) 668- 4923 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HE14 SWPPP
04- ALA- 680- 20. 8/ 21. 5 FROM AMADOR VALLEY BOULEVARD TO AMLAND CORPORATI ON BORRAYO, SALVADCR C. $1,485,000 05/17/12  100%
04- 4G004 BENI Cl A - MATINEZ BRI DGE, REPAIR 3168 KNI GHTS BRI DGE ROAD 25100 SANTA CLARA $1, 443, 128 825 %(7)5 ig 97%
DAMAGED ELECTRI CAL SYSTEMS DUE TO STREET
W RE THEFT AND VANDALI SM DIR S (82318;%5 6;:?695132 HAYWARD, CA 94544 OVER RUN
REPAI R DAMAGED ELECTRI CAL SYSTEMS i .
20. 80. 040 (510) 377- 4186
110
04- ALA-880-1.0/9. 9 I N ALAVEDA COUNTY, ON ROUTES M KE BROMN ELECTRI C TRUONG, HENRY $3,885,000 01/22/13  100%
04- 4H6504 24, 80, 84,92, 580, 880, AT VARl OUS 561- A MERCANTI LE DRI VE 25100 SANTA CLARA $3, 167, 3;3 8%5 gg; 51 89%
POSTM LES. REPAI R DAMAGED TRAFFI C STREET
OPERATI ON SYSTEMS (TCS) DUE TO THE COTATI,  CA 94931 HAYWARD, CA 94544 OVER RUN
REPAI R DAMAGED TRAFFI C OPERATI ON (707) 792- 8100 (510) 670- 7844
20. 20. 201 SYSTEMS
130
04- ALA- 880- 22. 6/ 24 I N ALAVMEDA COUNTY | N SAN LEANDRO FROMRGW CONSTRUCTI ON, | NC. SI NGH, BAHADUR $40, 945, 334 09/ 14/ 12 46%
04- 3A9214 0.4 MLE SOUTH OF MARI NA BLVD. 550 GREENVI LLE ROAD 25100 SANTA CLARA $:!$:S1)’ ggg' ‘;% cl)g; %; ié 47%
OVERCROSSI NG TO 0.3 M LE NORTH OF STREET R4
ROUTE 112/ 880 SEPARATI ON '("9\2/5522’00;'5’2458 94550 HAYWARD, CA 94544
W DEN FREEWAY, REPLACE OVERCROSSI NG i .
HBAN SVPPP (510) 670- 7831
04- ALA- 880-24. 0/ 25. 5 I N ALAVMEDA COUNTY FROM 0.2 M LE RGW CONSTRUCTI ON, | NC. MEHARENA, EPHREM $21, 396,934 11/08/12 43%
04- 3A9224 NORTH OF ROUTE 112/ 880 SEPARATI ON TO 550 GREENVI LLE ROAD 25100 SANTA CLARA %i' ggi ;% ég; g% 12 64%
HEGENBERGER ROAD OVERCROSSI NG STREET T
LI VERMORE, CA 94550 HAYWARD. CA 94544
(925) 606- 2400 510 715 1179
HB4N SWPPP (510) 719-
04- ALA- 880- 28. 2/ 29. 9 I N ALAVMEDA COUNTY | N QAKLAND FROM 0.5 GALLAGHER & BURK, | NC. CHAHAL, HARPAL $14, 369,542 12/02/11  100%
240; ]l\-/LAgg(Z)‘ll-(064) c M LE NORTH OF THE HI GH STREET 22991 CLAW TER ROAD 25100 SANTA CLARA $13, 836, Ggg 8%5 %; ﬁ 100%
SEPARATI ON OVERHEAD TO 0.5 M LE __ AYVARD. CA 94545 STREET 03/ 10/ 14
-0 SOUTH OF THE FI FTH AVENUE O ' HAYWARD, CA 94544 COVPLETED

ROADWAY REHABI LI TATI ON (510) 921- 3006 (510) 670- 4918

HA22 WPCP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-30.1/31.1 I N ALAVEDA COUNTY | N OAKLAND ON MCM CONSTRUCTI ON, | NC SENG, TA $97, 861, 366 03/ 25/ 09 94%
2&;_782;13_(059) c ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA ROAD 355 BURMA ROAD $Zi' %‘;‘1’ 212 8‘11; gg; 22 93%

AVENUE OVERCROSSI NG TO OAK MADI SON OAKLAND CA 94607 ' '
08-8010- (9EA) C STREET UNDERCRCSS! NG OAKLAND CA 94607 (510) 622- 1920

0880- 1059- () (916) 869- 3544

REPLACE BRI DGE

HA21 SWPPP
HB4N
04- ALA- 880-31.0/31. 6 I N ALAVMEDA COUNTY | N QAKLAND FROM 0. 1 FLATI RON CONSTRUCTI ON CORP.  ZHANG, RUI $3,198,824 10/ 07/ 13 31%
04-1G5604 M LE SOUTH OF MADISON ST UC TO 0.1 717 KEVIN COURT 355 BURMA ROD $2,010, 461 10/22/13 63%
HSI M 8801- ( 066) E MLE SOUTH OF 880/ 980 SEPARATI ON $761,364 09/17/14
--0) OAKLAND, CA 94621 OAKLAND, - CA 94607

REMOVE EXI STI NG MEDI AN DOUBLE METAL " .

(510) 636- 9307 (510) 867- 6031

HA27 WeCP
04- ALA-980-1.1/1.1 REPLACE FI RE LI FE SYSTEM AND BUI LDl NGHONEYWELL BUI LDI NG SOLUTI ONS KENNEDY, KEN $6, 685, 000 11/07/13 0%
04-0J7804 MANAGEMENT SYSTEM @ DI STRI CT 4 OFFI CE 353A VI NTAGE PARK DRI VE 111 GRAND AVENUE ig 11/07/13 0%

IN THE CI TY OF QAKLAND. OAKLAND, CA 94612

REPLACE FI RE LI FE/ BUI LDI NG FOSTER CITY, CA 94404 (510) 385- 6887

MANAGEMENT SYS
SHOPP 353
04-CC-4-.2/31.5 I N ALAVMEDA AND CONTRA COSTA COUNTI ES DI RT AND AGGREGATE M AN, ARSHAD $5, 659, 365 03/ 14/ 13 30%
04- 0A7904 AT VAR OUS LOCATI ONS I NTERCHANGE! NCORPORATED 2727 SYSTRON DRI VE, $2, 380,294 04/11/13 42%

HSTP- GD0O- ( 353)
--()

UPGRADE BARRI ERS (MBGR & CONCRETE) 20905 NE SANDY BOULEVARD SUl TE 150 $321,812  05/02/16

CONCORD, CA 94518

FAI RVI OR 97024
EW (925) 602- 9021

HAd WPCP (503) 661- 5093

04- CC-4-14.6/34. 9 I'N CONTRA COSTA COUNTY AT VARI OUS AMERI CAN Cl VI L CONSTRUCTORS  RANJEET SI NGH $787,585 02/ 12/ 14 4%

04- 3E4604 LOCATI ONS WEST COAST I NC PM CHRI S HSI EN 2727 SYSTRON DR., $134,786  03/07/14 .o
TREAT BRI DGE DECKS W TH 3701 MALLARD DRI VE SUl TE 150 $134,786 10/ 01/ 14

CONCORD, CA 94518
(510) 943- 2923

BENI Cl A CA 94510

HM (707) 746- 8028
04- OC- 4-23. 5/ 26. 1 I'N CONTRA COSTA COUNTY I N PI TTSBURG M KE LOVELACE OC JONES AND  SCHNEI DER, JOLIE $75,054,215 04/15/10  95%
ﬂéﬁ??gi-(ogy) N AND ANTI OCH FROM 0.9 KM WEST OF SONS, INC 2625 CROW COURT $74?$288’ zllgg 825 gg; 12 98%
62-04 0-(7NN) C LOVERI DGE ROAD OVERCRGCSSI NG TO 0.3 KM1520 FOURTH STREET ANTI OCH CA 94509 :
-oa b WEST OF SOVERSVI LLE ROA ;
6204- 088- () BERKELEY CA 94710 (510)377-4171

W DEN H G-MAY AND BRI DGE
HBAC SWPPP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-4-26. 6/ 27.5 I N CONTRA COSTA COUNTY | N ANTI OCH C.C. MYERS, INC. GONZALEZ, ALFONSO $45,137,907 10/11/11 62%
04-2285E4 FROM 0.3 M LE WEST OF CONTRA LOMA 3286 FI TZGERALD ROAD 2625 CROW COURT $29$2§i'g;2 é%jgi;ié 66%
BOULEVARD UNDERCROSSI NG TO 0.2 M LE ANTI OCH, CA 94509 '
EAST OF G STREET OVERCROSS RANCHO GORDOVA,  CA 95741 (925) 756- 0601
W DEN ROADWAY AND RECONSTRUCT (916) 635- 9370
HB4C SWPPP
04- CC- 4-27. 5/ 29 I N CONTRA COSTA COUNTY | N ANTI OCH DAN BAKER BAY Cl TI ES/ \VERS JV CARNEY, VI CKY $53, 785, 047 05/ 25/ 12 49%
04- 10404 FROM THE G STREET OVERCROSSI NG TO 0.1 1204 W 10TH STREET 2625 CROW COURT $23$;82'%;§ 8;52?5%% 44%
M LE EAST OF HI LLCREST AVENUE ANTI OCH, CA 94509 !
ANTI OCH, CA 94509
OVERCRGOSSI NG 916) 919- 1750 (510) 385-6774
W DEN ROADWAY AND RECONSTRUCT (916) 919-
HB4C SWPPP
04- CC-24-1.4/0 I N CONTRA COSTA COUNTY | N ORI NDA AT DREAMBUI LDER $391,390 11/19/12 0%
04- 452704 GATEWAY BOULEVARD OVERCROSSI NG 1324 E LAVWBON LN $0  12/14/12 0%
I NSTALL DOANDRAI N, GRADI NG AND $0
PLACENTI A CA 92870
(714) 646- 3697
HA23 WeCP
04- CC-580-5.5/6. 1 I N CONTRA COSTA COUNTY ON ROUTE 580 MYERS AND SONS CONSTRUCTI ON LPKHANUM TASLI NA $17, 388,571 02/22/13 0%
04- 1A3204 AT THE SCOFI ELD AVENUE UC AND WESTERN 4600 NORTHGATE BLVD., STE 100 3401 RAGATTA BLVD $15, 277,383 03/ 14/ 13 0%
BHI M 580-(052) 2 DRI VE ON- RAVP UG $130, 742 12/23/14
(BRI DGES # 28- 0140 Rl CHMOND, CA 94804
-0 SACRAMVENTO, CA 95834
L/R 28-0141 R 916) 283. 9950 (510) 224- 6667 PLANT EST
BRI DGE DECK REPLACEMENT (916) 283- SATI S
HA21 wecP
04- CC-580-6.1/6. 3 I N CONTRA COSTA COUNTY | N RI CHMOND AT VEST BAY BUI LDERS, | NC. AHVADZADEH, ALI $4, 256,514 12/ 05/ 12 41%
04-003944 Rl CHMOND- SAN RAFAEL BRI DGE 250 BEL MARI N KEYS BLVD BLDG 3401 REGATTA BLVD $3¢§§§'§§§ gg;%i;ig 820
MAI NTENANCE STATI ON NOVATO, CA 94949 Rl CHVOND, CA 94804 !
REPLACE MAI NTENANCE BUI LDl NGS .
(415) 456- 8972 (510) 231-7119
HAL4 WeCP
04- CC-580-/5. 5 I N CONTRA COSTA COUNTY ON ROUTE 580 GALLAGHER & BURK | NC TRINH, JASON $6, 664, 766 06/ 05/ 13 58%
04- 3E4404 FROM ALAMEDA COUNTY LINE TO 0.6 M LE 344 H GH STREET $2,324,980 07/22/13
I M 580 - (057)E 3401 REGATTA BLVD $1.624 07/31/14 3%

--0

HM

EAST OF RI CHVOND- SAN RAFAEL BRI DGE
TOLL PLAZA
RUBBERI ZED HOT M X ASPHALT OVERLAY

Rl CHMOND, CA 94804

OAKLAND CA 94601

(510) 261- 0466 (510)231-7193
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-680-1.0/9.9 I N CONTRA COSTA COUNTY, ON ROUTES 4, STEINY & COVPANY, | NC. CHRENG, NI CHOLAS $4, 885,000 01/22/13 83%
04-4H6704 24, 80, 242, 680, AT VAR OUS 27 SHERI DAN STREET 3401 REGATTA $3;$gi°>g' gg; 8613; gg; ﬁ 62%
POSTM LES. REPAI RDAMAGED TRAFFI C BOULEVARD '
OPERATI ONS SYSTEMS (TOS) DUE TO VALLEJQ, ~ CA 94590 Rl CHVOND, CA 94804
REPAI R TRAFFI C OPERATI ONS SYSTEMS (707) 552- 6900 (510) 224- 6311
20. 20. 201
(TOS)
130
04- CC-680-4.0/6. 8 I N CONTRA COSTA COUNTY I N SAN RAMON BAY CI TIES/ MYERS JV SHARMA, JYOTSNA $23, 130, 655 12/ 24/ 12 95%
04- 2285H4 19,222,040 01/25/13
AGI o1 6801- (069) A AND DANVI LLE FROM 0.1 M LE NORTH OF P O BOX 2948 2727 SYSTRON DRI VE, $$1 222, 000 oy 83%
CROW CANYON OVERCROSSI NG TO 0.1 M LE STE #150 ' '
T620-4 10- (PL ) SOUTH OF SYCANDRE VAL RANCHO CORDOVA CA 957412948 " " L o o
04 1-07-() W DEN FREEWAY, RETAI NI NG WALLS (916) 919-1809 :
g (510) 385- 5732
SWPPP
04- CC- 680-17. 5/ 18. 8 I N CONTRA COSTA COUNTY IN PLEASANT  PROFESS|I ONAL CONSTRUCTI ON $1, 183,720 06/19/12 0%
04- 1E8204 HLL FROM 0.2 M LE SOUTH OF MONUMENT SERVI CES I NC $0 07/20/12 0%
BOULEVARD UNDERCROSSI NG TO 0.1 MLE 4070 NELSON AVE SUI TE A $0
NORTH OF 242/ 680 SEPA
PCC SLAB REPLACE, GRIND, AND GROOVE CONCCRD CA 94520
HML wecP (925) 288- 1566
04- CC- 680-24. 2/ 24. 8 I N CONTRA COSTA & SOLANO COUNTI ES, | NJJ NGUYEN, | NC. HOLLI'S, JOHN $993,366 12/21/09 0%
04-0060C4 MARTI NEZ &BENI CI A ON RTE680 FROM 3172 SALEM DRI VE 3401 REGATTA $962, 223 8% ig; 12 0%
MOCCOCO OVERHEAD TO 0.3 M LES S OF AN JCSE. CA 95127 BOULEVARD
BAYSHORE RD UNDERCROSSI N (408) 259’ 7982 Rl CHVOND, CA 94804 PLANT EST
REPLACEMENT PLANTI NG i .
LEo PP (510) 774- 5911 SATI S
04- MRN-1-1.0/0 IN MARI N COUNTY AT MARIN CI TY AT ROSS DREAMBUI LDER $351,361 10/30/ 13 0%
04- 457704 DRI VE 1324 E LAWSON LN $0 11/12/13 0%
MODI FY AND UPGRADE DRAI NAGE SYSTEM $0
PLACENTI A CA 92870
(714) 646- 3697
HA23
04- MRN-1-11. 0/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT ETI C MONEMZADEH, FARCKH $267,205 10/01/12 26%
04-4S5304 1.2 MLES SOUTH OF PANORAM C HI GHWAY 2285 MORELLO AVENUE $263, 453 11/ 06/ 12

HA23 WPCP

State of California Department of Transportation

I NSTALL SLOPE PROTECTI ON AND
PLEASANT HILL, CA 94523

(925) 602- 4720

756 WEST FRANCI SCO
BLVD

SAN RAFAEL, CA 94901
(510) 385- 7079

$300 09/25/14

98%
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-1-37.1/37. 1 NEAR MARSHALL, 1.5 M LES SOUTH OF MAGG ORA & GHILOTTI, INC. MONEMZADEH, FAROKH $262,345 11/02/12 26%
04-355704 MARSHALL PETALUMA ROAD. 555 DUBOI S STREET 756 WEST FRANCI SCO $249,$gg ég; 82; 12 95%
REPLACE CULVERT AND | NSTALL ROCK
SAN RAFAEL, CA 94901 ETNLQ/;EEL CA 94901
(415) 459- 8640 101774 6597
HA23 WeCP (510) 774-
04- MRN- 101- 22. 2/ 24. 1 IN MARI N COUNTY | N AND NEAR NOVATO  GHI LOTTI BROS / R M HARRI S JV MONEMZADEH, FAROKH $13, 726,279 11/01/12 40%
04-2640L4 FROM 0.2 M LE NORTH OF ATHERTON AVE 525 JACOBY STREET 756 W FRANC SCO $9;$919;§3'£Z (1)25 gg; ﬁ 73%
OC TO 1.4 M LES SOUTH OF REDWOOD BOULEVARD '
SAN RAFAEL CA 94901
LANDFI LL OC (415) 454- 7011 SAN RAFAEL, CA 94901 SUSPENDED
PLACE HMA BASE, CONSTRUCT BRI DGE . .
. SWPPP (510) 385- 7079
04- MRN- 101- 23. 3/ 27. 6 CONSTRUCT | NTERCHANGE AT REDWOOD GHI LOTTI CONSTRUCTI ON COVPANY CHOl, G NA $24, 156,280 09/14/12 39%
04- 264074 LANDFI LL ROAD & ROUTE 101 | NCLUDING 2301 KERNER BLVD., SUITE E 756 FRANCI SCO BLVD $17ég§2' ggg (1)25 %(7)5 1; 73%
FRONTAGE ROADS & PEDESTRI N/ Bl CYCLE VEEST '
SAN RAFAEL, CA 94901
FACILITY. (415) 747- 6057 SAN RAFAEL, CA 94901
CONSTRUCT | NTERCHANGE ON RTE 101 AT i .
MBS SWPPP (510) 385- 8178
04- NAP-12-.2/ 3.2 I N NAPA COUNTY NEAR NAPA FROM ROUTE TROY S| MNI NG GHI LOTTI CHANG ZI, DAVE $23,526, 700 01/ 26/ 12 0%
04-264134 29 TO 0.1 MLE WEST OF SOLANO COUNTY BROTHERS, | NC. 370 CHADBOURNE ROAD, $24,545,118 02/17/12 0%
Acig- fgli'iég’ﬁ LI NE 595 JACOBY STREET U TE A $504, 465 04/ 21/ 14
) ) W DEN HAWY AND CONSTRUCT RET WALLS
--0) SAN RAFAEL, CA 94901 F/;'O;QFLS'E;D;SZSQ 94534 PLANT EST
HB4C SWPPP (415) 454- 7011 (707) 429- SATIS
04- NAP-12-2.8/3.3 I N NAPA AND SOLANO COUNTI ES, FROM 0.5 GHI LOTTI CONSTRUCTI ON, INC.  MOUSSA, ELIAS $39, 368,043 01/11/12 87%
04-264144 M LES WEST OF NAPA COUNTY TO RED TOP 246 GHI LOTTI AVE $31, 697,635 02/03/12
370 CHADBOURNE ROAD 80%
ACST- P102- (107) E $912,228 06/17/14
P1-02 1-(7E ROAD 1N SCLANG CQUNTY SANTA ROSA CA 95407 FAI RFIELD, CA 94534
(78 CONSTRUCT TWO ADDI TI ONAL LANES (707) 436- 2200
--0) (707) 585- 1221
HB4C SWPPP
04- NAP-29-1.0/9. 9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, |NC. CARTY, RODOLFO $3, 910,000 01/14/13 79%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 3401 REGATTA $;gg, ggg géj %g; 12 20%
DAMAGED TRAFFI C OPERATI ON SYSTEMS BOULEVARD :
(TOS) DUE TO THEFT, HARDW SAN LEANDRO,  CA 94577 Rl CHMOND, CA 94804
20, 20. 201 REPAI R DAMAGED ELECT SYSTEMS ( TOS) (510) 639- 0639 (510) 231- 7131

130
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 6. 6/ 16. 5 CONSTRUCTI ON ON STATE HI GHMAY | N NAPALEGG, | NC. TENOSO, PRI NCI PE $900,779 04/30/12  100%
04- 1E40A4 AND SOLANO COUNTI ES AT VARI OUS 2551 2ND STREET 370 CHADBOURNE ROAD, $778, 923 2?; %% 12 89%
LOCATI ONS LI VERMORE, CA 94550 SUTE A
POLYESTER CONCRETE AND BRI DGE (925) 605 ;1500 FAI RFl ELD, CA 94534
NVETHACRYLATE . .
VPCP (707) 429- 6263
04- NAP-29-11.5/11. 5 I'N NAPA AND SOLANO COUNTI ES AT FI RST JEFFCO PAI NTI NG & COATI NG $452,275 01/21/14 0%
04- 3E5504 STREET OVERCROSSI NG AND MAGAZI NE PO BOX 1888 $0 02/21/14 0%
STREET OVERCROSS| NG $0
BLAST CLEAN AND PAINT ALL STEEL VALLEJO CA 94590
(707) 562- 1900
04- NAP-121-. 3/ 2 I'N NAPA COUNTY ON ROUTE 121 FROM 0.3 PARKER LANDSCAPE DEVELOPMENT HANSON, JI M $409, 143 09/ 23/ 11 0%
04-4442A4 M LE NORTH OF SONOMA COUNTY LINE TO 6251 SKY CREEK DRIVE, SUITE A 3401 REGATTA $2§2* gg; (1)25 125 1% 0%
0.1 MLE NORTH OF DUHIG ROAD SACRAVENTO, CA 95828 BOULEVARD '
PERFORM HI GHWAY PLANTI NG (916) 383- 4071 Rl CHVOND, CA 94804- 4594 PLANT EST
VPCP (510) 385- 6756 SATI S
04- NAP- 121- 20. 2/ 20. 4 I'N NAPA COUNTY ABOUT 2 M LES SOUTH OF GORDON N BALL | NC TENOSO, PRI NCI PE $1,911, 629 10/ 24/ 13 0%
04-2A1104 JUNCTI ON OF ROUTE 128 AT CAPELL CREEK 333 CAM LLE AVENUE 324 CAVPUS LANE $21,000 11/12/13 1%
BHST- P121- ( 025) E $0 10/ 02/ 14
0 BRI DGE. ALAVD CA 94507 FAI RFI ELD, CA 94534
o REPLACE BRI DGE ( SCOUR B}
( ) (925) 838- 5675 (707) 863-5170
HA21
04- NAP- 128- 10. 3/ 10. 3 I'N NAPA COUNTY ON ROUTE 128 NEAR LAKE GORDON N BALL, | NC. SANTCS, BRI AN $1,071,572 02/06/ 13 71%
04- 450304 HENESSEY, 2.8 M LES EAST OF S| LVERADO333 CAM LLE AVENUE $1,033,297 03/12/13
STP- S128- (051) 324 CAVPLS LANE $160 10/06/14 4%
-- TRAIL ALAMD, CA 94507 SUTE T
0 REPLACE ROADWAY SECTI ON W TH LI GHT FAI RFl ELD, CA 94534
(925)838-5675 707) 863- 5141
HAL WeCP (707) 863-
04- SCL-9-2.5/7 I'N SANTA CLARA COUNTY ON ROUTE 9 RGW CONSTRUCTI ON | NC $4,969, 174 11/19/13 0%
04- 2A4304 W DEN ROADWAY FOR REALI GNVENT 550 GREENVI LLE ROAD $0 12/09/13 0%
SSTP- S009- (019) E $0

--0

HB1

State of California Department of Transportation

LI VERVORE CA 94551
(925) 606- 2400
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-9-/7 I N SANTA CLARA COUNTY ON STATE ROUTE STEVENS CREEK QUARRY | NC TAROKH, CASEY $731,533 06/14/13  100%
04-10704 9, IN AND NEAR THE CI TY OF SARATOGA 12100 STEVENS CANYON ROAD 1007 KNOX AVENUE $611,992  08/13/13 0,
HSST- P0O09- (017) E BETWEEN ROUTE 35 JUNCTI ON AND 0. 1 $0 03/12/14
. SAN JOSE, CA 95122 03/ 12/ 14
-0 M LE SOUTH OF THE 6TH S CUPERTI NO CA 95014 408) 254- 5826
(408) 253- 2512 (408) 254- COVPLETED
SHOULDER W DENI NG
HB1
04- SCL-17-1.0/99. 9 I N SANTA CLARA CONTY, ON ROUTES 17, ROSENDI N ELECTRIC, |NC. BORRAYO, SALVADOR $3, 475,000 01/22/13 72%
04- 4H6604 85, 87101, 237, 680, 880 AT VAR OUS 880 MABURY ROAD 25100 SANTA CLARA $3, 132, zgg 8%5 gg; 12 90%
LOCATI ONS. REPAI R DAMAGED TRAFFI C STREET
OPERATI ON SYSTEMS DUE TO SAN JCSE, CA 95133 HAYWARD, CA 94544
REPAI R DAMAGED TRAFFI C OPERATI ON (408) 286- 2800 (510) 377- 4186
20. 20. 201 SYSTEMS
130
04- SCL- 82-14. 3/ 19. 2 I N SANTA CLARA COUNTY IN AND NEAR M C K SERVI CES | NC TAROKH, CASEY $2, 004,181 06/ 18/ 13 58%
04- 3E2904 1,186,155 07/22/13
A mog3- (023) E SANTA CLARA, SUNNYVALE AND MOUNTAIN P O BOX 5697 1007 KNOX AVE $ Soos 7o ooaae 59%
VI EW FROM LAWRENCE EXPRESSWAY TO 0. 4 SAN JOSE, CA 95122 '
PO-82 0-(3E) M LE VEST OF ROUTE 82 CONOORD CA 94524 408) 254- 5826
-- 925) 957- 9200 (408) 254-
HM() COLD PLANE AC PAVEMENT AND HVA (
04- SCL-82-/14. 3 I N SANTA CLARA COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS  NGUYEN, HUNG $1,473,708 05/20/13  100%
04- 2E7104 LOCATI ONS 3701 MALLARD DRI VE 1007 KNOX AVENUE $1, 559, 928‘ 82; 12; ﬁ 100%
METHACRYLATE BRI DGE DECKS, REPLACE
BENI CI A CA 94510 fﬁgg;g:f 5;‘:795122 03/18/14
(707) 746- 8028 COVPLETED
HM
04- SCL-85-1.0/9.9 I N SANTA CLARA AND SAN MATEO BENTANCOURT BROS CONTRUCTI ON TRUONG, HENRY $1,481,000 11/26/12  100%
04- 4H4204 COUNTI ES, ON ROUTES 85, 87, 101, 280, 5933 NORTHFRONT ROAD 25100 SANTA CLARA $1, 496, ogg cléf gg; 1421 100%
680, AND 880 AT VARI QUS LOCATI ONS. STREET
REPAI R DAMAGED ELECTSYSTEMS LI VERMORE, CA 94551 02/25/ 14
(925) 454- 1521 HAYWARD, - CA 94544 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS .
20. 20. 201 (510) 385- 7053
230
04- SCL- 85-18. 0/ 23. 9 ON ROUTE 85, | N SANTA CLARA COUNTY  PAVEX CONSTRUCTI ON DI VISION  TRUONG, HENRY $6, 045, 974 08/ 28/ 12 53%
04-154204 BETWEEN 0.4 M LE SOUTH OF ROUTE 85/ 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $5, 618,823 10/ 04/ 12 92%

ACST- PP08- (505) 3 280 SEPARATI ON AND ROUTE 85/ 101 SAN JOSE, CA 95122 $174,046 04/10/15

- SAN JOSE, CA 95136
0 SEPARATI ON ( NORTH) (510) 385- 7053

I NSTALL RAVP METERI NG AND TRAFFI c  (408)574-1400
HBAN SWPPP



State of California Department of Transportation Page 31
Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-5.0/17. 7 I N SANTA CLARA COUNTY, I N G LLROY AND FBD VANGUARD CONSTRUCTI ON | NC $662, 200 02/12/14 0%
04- 3E3104 MORGAN HI LL FROM 0.1 M LE_NORTH OF 651 ENTERPRI SE COURT $0  02/27/ 14 0%
MONTERERY_ROAD UNDERCROSSI NG TO 0. 1 $0
M LE SOUTH OF COCHRANE LI VERMCRE CA 94550
| NDI VI DUAL SLAB REPLACEMENT (925) 245- 1300
HML
04- SCL- 101-38.0/38. 1 REPLACI NG FAI LED GROUNDWATER PUMPS | N REDGW CK CONSTRUCTI ON CO NGUYEN, HUNG V. $7,200 10/22/13 0%
04- 040604 SCL, CO. SAN JOSE CI TY. | NSTALLI NG 21 HEGENBERGER COURT 1007 KNOX AVENUE $0 10/10/13 0%
DRAI NAGE SYST. AND RECONSTRUCTI NG THE SAN JOSE, CA 95122 $0 04/30/14
AC PAVEMENT. DI RECTOR S OAKLAND, - CA 94621 (408) 254- 5847
REPLACE GROUND WATER PUMPS | N SANTA
20. 20. 201 CLARA
130
04- SCL- 101-38.0/38. 1 I N SANTA CLARA CO, IN SAN JOSE, AT  REDGW CK CONSTRUCTI ON CO NGUYEN, HUNG V. $1, 035,000 10/22/13 0%
04-0J0604 10TH STREPLACE GROUNDWATER PUMPS, 21 HEGENBERGER COURT 1007 KNOX AVENUE %2}1’ 23(2) cl)g; gg; ﬁ 18%
I NSTALL DRAIN, AND REPAI R AC SAN JOSE, CA 95122 ‘
PAVEMENT. DI RECTOR S EMERGENCY OAKLAND, - CA 94621 (408) 254- 5847
REPLACE PUMPS, | NST DRAIN, REPAIR
20. 20. 201 PAVENENT
130
04- SCL- 101- 40. 2/ 41. 2 I N SANTA CLARA COUNTY I N SAN JOSE ENVI RONVENTAL LANDSCAPE MACKLE, BRI AN $340, 304 12/23/10 0%
04-4876A4 FROM 0.1 M LE EAST OF GUADALUPE SOLUTI ONS 1007 KNOX AVENUE $328,301 01/13/11 0%
PARKWAY TO 0.1 M LE EAST OF DE LA 8380 ROVANA Cl RCLE SAN JOSE, CA 95122 $1,077 09/11/14
CRUZ BOULEVARD OVERCROSSI NG (510) 385- 6991 PLANT EST
REPLACEMENT HI GHMAY PLANTI NG SACRAVENTO CA 95828 SATI S
HB4C SWPPP (916) 388- 0308
04- SCL- 101-49. 0/ 52. 2 I N SANTA CLARA COUNTY | N MOUNTAI N OC JONES AND SONS, | NC. LAYMOUN, MOAI D $38,363,088 11/17/11 54%
04- 4A3304 VI EW AND PALO ALTO FROM 0.1 M LE 1520 FOURTH STREET 1007 KNOX AVENUE $30$%ég' 32515 ég; éi; 1% 77%
NORTH OF SHORELI NE BOULEVARD SAN JOSE, CA 95122 ’
OVERCROSSI NG TO OREGON EXPRESSVWAY BERKELEY, CA 94710 (408) 254- 5838
CONSTRUCT AUXI LI ARY LANES (510) 526- 3424
HB4C SWPPP
04- SCL- 152-6.1/6.5 I N SANTA CLARA COUNTY IN G LROY FROMSUAREZ & MUNOZ CONSTRUCTI ON  MACKLE, BRI AN $699,401 12/14/11 55%
04- 448834 0.3 M LE WEST OF UVAS CREEK BRI DGE TO20975 CABOT BOULEVARD $615,889 01/18/12 0
STP- S152- (077) E 1007 KNOX' AVENUE $2,432 09/08/15 88%

--0

SWPPP

0.1 MLE EAST OF WAS CREEK BRI DGE.
HWY PLANTI NG AND | NSTALL | RRI GATI ON

HAYWARD, CA 94545
(510) 782- 6065

SAN JOSE, CA 95122
(831) 325- 4872
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-16. 2/ 19. 5 IN SANTA CLARA COUNTY ON ROUTE 152  PAVEX CONSTRUCTI ON DI VI SION  NGUYEN, VERNON $8,984,117 03/22/13 41%
04- 2A4404 6,092,577 04/18/13
L 155 (082) FROM 0.7 M LE EAST OF OLD LAKE RD TO 411 WALKER STREET 2210 O TOOLE AVENUE, $ voe oy 0% 791 14 67%
0 0-3 MLE EAST OF DUNNE LANE WATERSONVI LLE, CA 95076 SU TE 150 ’
o | MPROVE S| GHT DI STANCE, '
(408) 574- 1400 Sﬁg;gig’ 3?;495131
HB1 SWPPP (408) 232-
04- SCL- 680-/9. 9 IN ALAVMEDA AND SANTA CLARA COUNTI ES BAY CITIES PAVING & GRADING  NGUYEN, HUNG V. $11, 860,360 11/26/12 94%
|OT\1/; 22829?068)8 IN M LPI TAS AND SAN JOSE FROM RTE I NC 1007 KNOX AVENUE $11, 397, Zgg (1)25 i;; ﬁ 91%
0 280- 680/ 101 SEPARATI ON TO SCOTT P O BOX 6227 SAN JOSE, CA 95122
T CREEK ROAD OC (408) 254- 5847
W DEN RAMP & | NSTALL TRAFFIC SYSTEM CONCORD, CA 94524
HB4N SWPPP (925) 687- 6666
04- SCL- 880-4.4/8.7 IN SANTA CLARA COUNTY IN SAN JOSE A BAY CITIES PAVING & GRADI NG, PANDYA, NI LESH $32,598,438 12/14/11 7%
04-298304 AND M LPI TAS FROM 0.1 M LE NORTH OF INC 2210 O TOOLE AVENUE, $31, ;ﬁ, ggg 8‘115 835 1‘21 96%
ROUTE 101 TO 0.3 M LE NORTH OF ROUTE 1450 CI VI C CT BUI LDI NG B#400 sy TE 150 :
237.____ SAN JCOSE, CA 95131
W DEN | -880 ONE LANE EACH DI RECTI ON CONGORD, - CA 94520 (408) 232- 0224
HB5 SWPPP (925) 687- 6666
04- SF-1-5.9/6.3 ON RTE 1 AT MOUNTAI N LAKE, IN GHI LOTTI BROTHERS, |NC. KENNEDY, KEN $4,015,000 05/14/12  100%
04-1A9024 PRESI DI O NAT' L PARK, SFO, STABILIZE 525 JACOBY STREET 603 OLD MASON STREET $3, 6;3 ggg f{g; %‘3‘; g 90%
RDWY EMBANKVENTW TH STONE COLUMNS, AN RAFAEL  CA 94901 SAN FRANCI SCO, CA 94129 ’
I NSTALL DRAI NACE DI R S ORDER 415) 454 7’011 (510) 385- 6887 OVER RUN
ROADWAY EMBANKMENT STABI LI ZATI ON (415) 454-
20. 10. 201
335
04- SF-80-4.9/5.9 IN THE COUNTY AND CI TY OF SAN GORDON N BALL I NC LARW N, TOM $3,778,335 11/29/10 0%
04- 0435E4 FRANCI SCO FROM FI FTH STREET TO THE 333 CAM LLE AVENUE 345 BURMA ROAD $3, 7;;3' ggg éﬁf éi; ig 0%
SAN FRANCI SCO QAKLAND BAY BRI DGE ALAND CA 94507 OAKLAND, CA 94607 '
LANDSCAPI NG AND LI GHTI NG .
(925) 838- 5675 (510) 867- 4545 PLANT EST
HA4S3 SWPPP SATI'S
04- SF-80-7.9/8. 2 IN THE CI TY AND COUNTY OF SAN MCM CONSTRUCTI ON, | NC HOVE, W LLI AM $254, 399,031 02/ 04/ 10 99%
04-01204 FRANCI SCO FROM THE YERBA BUENA TUNNEL 450 BURMA ROAD $241, 146, 611 02/ 23/ 10
325 BURMA ROAD $1,792,532 03/20/14  °%

HA4S3 SWPPP

TO 0.6 KM EAST OF YERBA BUENA TUNNEL

CONSTRUCT BRI DGES AND ROADWAY

OAKLAND, CA 94607

OAKLAND CA 94607
(510) 385- 7084
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M
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04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE / FLOUR CASEY, W LLIAM $1, 985, 045, 066 04/ 18/ 06 95%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES, INC. A JONT 345 BURMA ROAD $1, ggg, gisl,, %(7) 82; 2431; c1>531 97%
OF YERBA BUENA TUNNEL EAST PORTAL  VENTURE OAKLAND, CA 94607 9%
CONSTRUCT SELF ANCHORED SUSPENSI ON 1000 AMERI CAN BRI DGE WAY (510) 455- 1798
HA4S3 SWPPP CORACPOLI S, PA 15108
04- SF-80-12.6/13.9 I N SAN FRANCI SCO COUNTY FROM THE CALI FORNI A ENG NEERI NG HONE, W LLI AM $94, 200,333 11/27/12 34%
04-0120T4 YERBA BUENA TUNNEL TO 1.3 KM EAST OF CONTRACTORS | NC/ S| LVERADO 325 BURMA ROAD $§§' 3%2’ g‘é‘é 8;; %g; 12 34%
THE YERBA BUENA TUNNEL CONTRACTORS | NC JV OAKLAND, CA 94607 ' '
CONSTRUCT & REMOVE BRI DGE, ROADWAYS 20 HAPPY VALLEY ROAD (510) 385- 7084
HA4S3 SWPPP PLEASANTON, CA 94566
(925) 461- 1500
04- SF-101-1.0/9.9 I N SAN FRANCI SCO AND SAN MATEO SI EMENS | NDUSTRY, | NC. RAHMANI ,  MOHAMVAD $2, 935,000 01/23/13 86%
04-4H6804 COUNTI ES, AT VAR OUS LOCATI ONS. 1585 PARKWAY BLVD 3401 REGATTA $515,4gé 8%; gi; ﬁ 18%
REPAI R DAMAGED TRAFFI C OPERATI ONS BOULEVARD
SYSTEMS (TOS) DUE TO THEFT. DIR S VEST SACRAVENTO,  CA 95691 Rl CHMOND, CA 94804
REPAI R DAMAGED TRAFFI C OPERATI ONS (415)475-6121 510) 231- 7139
20. 20. 201 (510)
e SYSTEMS
130
04- SF- 280-5. 2/ 6 I'N SAN FRANCI SCO COUNTY ON ROUTE 280 GOLDEN STATE BRI DGE | NC YAN, ANDREW $3,977, 777 01/ 14/ 14 0%
04-4A5104 AT THE SOUTHERN FREEWAY VI ADUCT 2990 BAY VI STA COURT SUITE D 603 OLD MASON RD, PARK $0 02/05/14 0%
NHPI - 280 - (136) E BRIDGE NO. 34- 0046 PRESI DI O $0 03/27/15
--() H NGE REPLACENENT BENI Cl A CA 94510
(925) 372- 8000 SAN FRANCI SCO, CA 94129
Aot (415) 720- 4027
04- SM 1-13. 6/13. 8 I N SAN MATEO COUNTY ABOUT 14 MLES  PAVEX CONSTRUCTION DIVISION  FRED, BOOSHEHRI $424,094 06/23/11 82%
4-4 4 433,441 07/15/11
2(:51%3%6-(004) c SOUTH OF HALF MOON BAY AT VAR OUS 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $ gi oot 225 3?5 o 08%
LOCATI ONS AT THE SOUTHERN APPROACH OF PALO ALTO, CA 94304 '
37-B6 O- (4E) PESCADERO CREEK BRI DGE SAN JOSE CA 95136 6501 855. 7777
--0) EROSI 0N CONTROL (408) 574- 1400 (650) 855-
HA23 wecP
04- SM 1-16. 4/ 16. 4 I N SAN MATEO COUNTY, AT 1.7 MLES YERBA BUENA ENG NEERI NG AND  BOOSHERI, FRED $535, 000 04/08/13 0%
04- 4H7904 SOUTH OFROUTE 84. TO REPAI R DRAI NAGE CONSTRUCTI ON, | NC. 2350 PAGE M LL ROAD ég 04/ 08/ 13 0%
SYSTEM AND RECONSTRUCT ENMBANKVENT. 1340 EGBERT AVENUE PALO ALTO, CA 94304
DIR S ORDER EMERGENCY F (650) 222- 7241
REPAI R DRAI NAGE SYS AND RECONSTRuCT AN FRANGISQO - CA 94124
20. 20. 201 (415) 822- 4400

130

EMBANK
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-16.8/17. 1 IN SAN MATEO COUNTY, NEAR SAN REDWOOD ENG NEERI NG BOOSHEHRI , FRED $935,000 02/19/13  100%
04-4H6204 GREGORI, FROM 0.4 TO 0.7 M LE NORTH CONSTRUCTI ON, | NC. 2350 PAGE M LL ROAD $843, 1gg 8;; 12; 12 100%
OF POVPONI O CREEK. REPAI R WASHED OUT 2336 EL CAM NO REAL PALO ALTO, CA 94304
EMBANKMVENTS. DI R S ORDER EM (650) 222- 7241 OVER RUN
REPAI R WASHED OUT EMBANKMENTS REDAOCD CITY, - CA 94063
20. 20. 201 (925) 819- 2960
130
04- SM 1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC HANSON, JI'M $1, 757,027 07/01/13 0%
gl‘\l/; é%g.H?lg ) ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 H CKORY LANE 3401 REGATTA BLVD $5;g, ;gi 82; %; 13 0%
0 SOUTH OF LI NDA MAR BOULEVARD DAVI'S CA 95616 Rl CHVOND, CA 94804- 4594 '
o I NSTALL | RRI GATI ON SYS, HWY PLANTS B,
(530) 400- 3943 (510) 385- 6756 PLANT EST
HEL4 SATI S
04- SM 1-39. 6/ 40. 1 IN SAN MATEO COUNTY IN PACIFICA ON  HOLLIE CUN DAVI D, JOSE $1,178,759 03/ 09/ 09 0%
04-1123J4 ROUTE 1 FROM 1.3 MLES TO 0.8 MLE 5400 VEST H GHWAY 12 585 LI NDA MAR BLVD. $1,019, 746 03/ 20/ 09 0%
ACST- 1187- (012) E $10,335 03/15/ 15
SOUTH OF LI NDA MAR BOULEVARD PACI Fl CA CA 94044
(1)1'87 0-(28) POND REPAI R AND REVEGETATI ON LODI CA 95242 (650) 738- 3827 PLANT EST
HE14 SWPPP SATI'S
04- SM 1- 40. 6/ 41 IN SAN MATEO I N PACI FICA ON ROUTE 1  GRANI TE ROCK COMPANY $7,147,138 03/10/ 14 0%
04-265604 BETWEEN THE OLD HW 1/ SAN PEDRO AVE 120 GRANI TE ROCK WAY $0 03724/ 14 0%
LCMC- 6204- (111) $0 0
| NTERSECTI ON AND THE HW 1/ LI NDA MAR
-0 BLVD | NTERSECTI ON. SAN JOSE CA 95136
REPLACE 2- LANE BRI DGE (408) 574- 1400
HE11
04- SM35-13.1/13. 1 IN SAN MATEO COUNTY NEAR SKY LONDA  PAVEX CONSTRUCTI ON DI VI SI ON $546, 781 12/18/13 0%

04- 30204 2.6 MLES NORTH OF JUNCTI ON ROUTES 35 120 GRANI TE ROCK WAY $0 01/14/14

STP- S035- (008) E AND 84 $0 07/31/ 14

-0 CONSTRUCT SOLDI ER BEAM RETAIN waLL AN JOSE CA 95136
(408) 574- 1400

0%

(650) 850- 7777

04- SM 35- 24. 8/ 25. 2 I N SAN MATEO COUNTY ON ROUTE 35 AT  CONDON- JOHNSON & ASSOCI ATES, KOOS, CHARLES $555, 496  10/29/12  82%
04-4S1204 SNEATH LANE I NC. 603 MASON STREET $541, 928 ég; g)g; 1[21 95%
TANGENT WALL EMBANKMENT REPAI R P O BOX 12368 SAN FRANCI SCO, CA 94129
OAKLAND CA 94604 (415) 923- 4242 SUSPENDED
HA1 WP (510) 636- 2100
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 82-4.8/18.9 I N SAN MATEO COUNTY ON RTE 82 FROM M KE BROWN ELECTRI C CO WASSEF, WAGDY $6, 219, 728 04/ 25/ 12 94%
04-4A9234 VHI PPLE AVENUE | N REDWOOD CI TY TO RTE 561- A MERCHANTI LE DRI VE 1007 KNOX AVENUE $6, ggg' gg; 825 géj 12 98%
380 | N SAN BRUNO AND AT VARI OUS SAN JOSE, CA 95122 :
LOCATI ONS ON AND ADJANCEN COTATI CA 949313040 (408) 254- 5866
| NSTALL TRAFFI C OPERATI ON SYSTEM (707) 792- 8100
HB4N WeCP
04- SM 82-20. 8/22. 4 IN SAN MATEO COUNTY I N SOUTH SAN CENTRAL VALLEY ENGNEERI NG & $547, 123 06/ 11/13 0%
04- 3E3804 FRANCI SCO AND COLMA FROM ARROY DRI VE ASPHALT | NC $0 07/15/13 0%
TO 0.2 MLE NORTH OF ARLI NGTON DRI VE 216 KENROY LANE $0
PLACE M CRO SURFACI NG
ROSEVI LLE CA 95678
(916) 791- 1609
04- SM 84-22.0/22. 1 I N SAN MATEO COUNTY | N WOODSI DE AT  ROBERT A BOTHMAN, | NC. BOCSHEHRI ,  FRED $1, 413,122 04/ 25/ 12 97%
04- 4585904 0.6 MLE NORTH OF ROUTE 280/ 84 650 QUI NN AVENUE 2350 PAGE M LL ROAD $1, 365, 261 06/ 06/ 12 96%
ACST- P084- (039) E $584 04/ 30/ 14
PO- 84 0-(9E SEPARATI ON SAN JOSE, CA 95112 PALO ALTO, CA 94304
(98) CONSTRUCT Tl EBACK WALL : (650) 855- 7777
-0 (408) 279- 2277
HA23 WeCP
04- SM 84- 25. 8/ 27. 6 IN SAN MATEO COUNTY_AT VARI QUS PETERSON- CHASE GENERAL KOOS, CHARLES $1,239,063 04/03/13  100%
04- 2E7504 LOCATI ONS_(11 BRI DGES) ENG NEERI NG CONSTRUCTI ON I NC 603 MASON STREET $1, 059, 5% 8421; 3613; ii 100%
TREAT BRI DGE DECK W TH METHACRYLATE 1792 KAI SER AVENUE SAN FRANCI SCO, CA 94129 02/ 21/ 14
| RVI NE CA 92614 (415) 923- 4242 COVPLETED
HVB (949) 252- 0441
04- SM 92- 14. 4/ 18. 8 I N SAN MATEO AND ALAMEDA COUNTIES IN AMLAND CORP BORRAYO, SALVADOR $2,713,889 01/05/10 79%
04- 042244 FOSTER CI TY AND HAYWARD ON THE SAN 3168 KNI GHTS BRI DGE ROAD 25100 SANTA CLARA $2, 371, 423 gg; gg; 12 89%
MATEO HAYWARD BRI DGE STREET
REPLACE 12KV ELECTRI C SW TCHGEARS SAN JOSE, CA 95132 HAYWARD, CA 94544
(408) 298- 4343 510 37% 4186
HA21 WeCP (510)377-
04- SM 101-.9/3. 6 I'N SAN MATEO COUNTY FROM UNI VERSI TY  BORTOLUSSI & WATKIN MACKLE, BRI AN $1, 016,104 09/ 18/ 13 8%
04-2356A4 AVENUE TO MARSH ROAD 77 LARKSPUR STREET 1007 KNOX AVE $1, 7;3 185 gg; ﬁ 0%
REPLACEMENT LANDSCAPI NG SAN JOSE, CA 95122

SAN RAFAEL CA 94904- 4886

(415) 453- 4675 (831)325-4872
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHVWAY ROADWAY ENG NEERI NG WORKS | NC TRUONG, HENRY $5,261, 779 01/ 28/ 13 90%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES 3442 6TH STREET 1007 KNOX AVE. $2;$§g§' fgi 83; gi; ﬁ 56%
AT VARI QUS LOCATI ONS CERES. CA 95307 SAN JOSE, CA 95122 ’
| NSTALL TRAFFI C SYSTEM i .
(209) 541- 0920 (510) 670- 7844
WeCP
04- SM 101-/ 26. 2 I N SAN MATEO COUNTY ON ROUTE 101 PM REPUBLI C | NTELLI GENT Cl ARDI ELLO, RI CARDO $10, 841,045 12/22/11  100%
2&?381-(202) N (0.0/26. 21) TRANSPORTATI ON SERVI CES, | NC. 3401 REGATTA $10, 340, 928 8;; ég; ig 98%
0 I NSTALL NEW RAMP METERI NG AND UP 3765 YALE WAY BOULEVARD 03/ 26/ 14
FREMONT, CA 94538 R'S?JN?;?’ 752094804 OVER RN
HB4C (510) 440- 8127 (510) 231-
04- SM 280-8.9/ 9 REPLACE 33" DRAI NAGE PI PE & 8" RGW CONSTRUCTI ON, | NC BOOSHEHRI, FRED $1, 535,000 11/19/13 70%
04-1J2704 UNDERDRAI N PI PE | N THE SOUTHBOUND 550 GREENVI LLE RD 2350 PAGE M LL ROAD $361, Ggg (1)%5 %5835 1‘31 24%
LEFT SHOULDER | N SAN MATEO COUNTY. PALO ALTO, CA 94304
REPLACE DRAI NAGE Pl PES LI VERMORE, CA 94550 (650) 222- 7241
20. 20. 201
130
04- SOL- 12-20. 6/ 21. 3 NEAR RI O VI STA, AT CURRI E, MCCLOSKEY, ~ RGW CONSTRUCTI ON AQUI NO, NOEL $6, 790, 318 01/ 23/ 14 0%
04- 2A6204 AND AZEVEDO ROADS, | NSTALL LEFT TURN 550 GREENVI LLE ROAD 324 CAVPUS LANE, $0 02/21/14 0%
NHP-PO12- (114) E POCKETS, FROM AZEVEDO RD TO LI BERTY SUTE T $0  01/06/15
-0 | SLAND ROAD, SHOULDER W L;\Z/ERZSGRE’Z 433 94550 FAI RFI ELD, CA 94534
HBL I NSTALL LEFT TURN POCKETS, FROM ( ) ) (707) 580- 4429
04- SOL-80-1.0/9.9 IN SOLANO, SONOMA, SAN FRANCI SCO, NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $1, 485,000 01/29/13 38%
04- 4H7404 MARI N, ALAVEDA, CONTRA COSTA, SANTA  CORPORATI ON 25100 SANTA CLARA $1, 469, sgg 8411; gg; 51 96%
CLARA, ON ON VARI OUS POSTM LES. 1950 MAJESTI C COURT STREET
REPAI R DAMAGED TOS DUE TO TH
SAN JOSE, CA 95132 HAYWARD, - CA 94544
REPAI R DAMAGED TOS W RELESS (510) 377- 4186
20. 20. 201 DETECTI ON SYS (408) 886- 0335
130
04- SOL-80-1.1/43.5 I N SOLANO_COUNTY ON ROUTE 80, 113, MYERS AND SONS CONSTRUCTI ON  TRAN, QUANG $705, 661 02/ 25/ 14 0%
04- 3E5004 AND 505 AT VARI OUS LOCATI ONS 4600 NORTHGATE BLVD, STE #100 324 CAMPUS LANE, ig 83; 8;; ii 0%

TREAT BRI DGE DECK W TH METHACRYLATE

SACRAMENTO, CA 95834
(916) 649- 4504

SUTE T
FAI RFI ELD, CA 94534
(707) 863- 5102
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 14. 3/ 14. 4 I'N SOLANO COUNTY I N FAI RFI ELD ON OC JONES & SONS, | NC. MANGLO, PERPETUO $48, 268, 107 01/ 25/ 12 61%
04- 0A5354 48,331,009 02/13/12
ACNEL X095- (023) E ROUTE 12 FROM 80/ 12 EAST JUNCTION TO 1520 FOURTH STREET 2320 COURAGE DRI VE, $ 391 700 06/ 13/ 14 99%
0 0.2 MLE WEST OF CHADBOURNE ROAD BERKELEY. CA 94710 SUI TE 106 :
UNDERCROSSI NG AND ROUTE 80 (510) 5ZGY 3424 FAl RFI ELD, CA 94533
CONSTRUCT BR & RW RECONSTRUCT i .
HAd2 SWPPP (707) 428- 2029
04- SOL- 80- 24. 8/ 25. 2 I N SOLANO COUNTY | N AND NEAR GHI LOTTI BROTHERS, |NC TRAN, QUANG $1, 451,316 05/21/13 40%
04- 0A0904 1,383,137 06/10/13
D 080~ ( 364) VACAVI LLE FROM 0.2 M LE VEST OF 525 JACOBY STREET 324 CAVPUS LANE, $ o0 49y 19120113 93%
0O ALAND CREEK BRI DCE SAN RAFAEL CA 94901 SULTE T '
o W DEN BRI DGE, CONSTRUCT DRAI NAGE
(415) 454- 7011 F/;'O;{F;E;D’Slgg 94534
HB4N SWPPP (707) 863-
04- SOL- 80-30. 6/ 38. 7 I'N SOLANO COUNTY I N VACAVI LLE AND TElI CHERT CONSTRUCTI ON BUTTERS, CARL $40, 119, 580 10/ 26/ 12 51%
04-4A0104 DI XON FROM 0.6 M LE EAST OF LEI SURE 2407 COUNTY ROAD 100A 324 CAMPUS LANE, $35éggg, Sgi 1(2)5 235 1‘21 84%
TOAN ROAD OVERCROSSING TO 1.0 M LE AN CA 95616 SUTE T '
WEST OF PEDRI CK ROAD OVER (" '5:3:0[)"406’ 4200 FAl RFI ELD, CA 94534
REPLACE EXI ST CONC PVMI AND HVA i .
A2 SWPPP (707) 863- 5123
04- SOL- 80-/28. 4 ON ROUTE 80 | N SOLANO COUNTY __ BAY Cl TI ES PAVI NG & GRADING  RASTEGAPOUR, HAMED $13, 180, 345 08/ 31/12 80%
04- 153504 BETWEEN CONTRA COSTA COUNTY LI NE AND 5029 FORNI DRI VE 324 CAMPUS LANE, $9$§gg,§g;1 ég; gg; 1421 71%
ROUTE 80/ 505 JUNCTI ON D CA 94524 SUTE T !
I NSTALL RAMP METERI NG AND TRAFFI C GONCORD,
(925) 687- 6666 F/;L;{FL;E;DESS 94534
HB4N SWPPP (707) 863-
04- SOL-84-.1/3 I N SOLANO COUNTY I N AND NEAR RI O W NDSOR FUEL CO TRAN, QUANG $898,792 04/11/13  100%
04- 3E2804 VI STA FROM ROUTE 12 TO 0.4 M LE P O BOX 1029 324 CAVPUS LANE, $818, 1;3 84115 ig; 1‘31 100%
NORTH OF CACHE SLOUGH FERRY SUTE T
BONDED VEARI NG COURSE PI TTSBURG CA 94565 03/18/14
( GAP GRADED) (925) 427- 5266 FAI RFI ELD, CA 94534 OVER RUN
M (510) 773- 8499
04- SON-1-21.7/0 I N SONOVA COUNTY AT JENNER AT 0.1 GORDON N BALL | NC H SLOP, SCOTT $531, 125 10/28/13 14%
04- 451604 M LE SOUTH OF BURKE AVENUE 333 CAM LLE AVE ooal $489, 242 11/15/13
CSTP- PO01- (579) E 4030 DENTAL RD., $102 777 04/16/15 2%

--0

HA23

REPLACE RETAI NI NG WALL AND HI GHWAY

ALAMD CA 94507
(925) 838- 5675

SU TE A
SANTA ROSA, CA 95401
(707) 249- 4732



DI RECTORS ORDER EMERGENCY F. A.
RECONST STEEL FI NGER JO NT ASSEMBLY.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901
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District 04
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-31.9/31. 8 I N SONOVA COUNTY, AT FORT ROSS, AT VALENTI NE CORPORATI ON H SLOP, SCOTT $485,000 12/20/12 3%
04-4H6304 1.1 MLES SOUTH OF FORT ROSS ROAD. 111 PELI CAN WAY 4030 OCCI DENTAL ROAD, $413, Ogg ég; ig; 12 85%
I NSTALL TEMP ONE- VAY TRAFFI C S| GNALS. SUTE A
SAN RAFAEL, CA 94901
DI R S EMERGENCY F. A. 415) 453. 3732 SANTA ROSA, CA 95401
I NSTALL TEMP ONE- WVAY TRAFFI C SI GNALS ( ) ) (707) 576- 3482
20. 20. 201
130
04- SON-1-31.9/31. 9 I N SONOVA COUNTY, AT FORT ROSS, AT  TEAM GHI LOTTI, INC. H SLOP, SCOTT $4, 635,000 01/22/13 1%
04- 4H6004 1.1 M SOUTH OF FORT ROSS ROAD, 2531 PETALUMA BLVD SOUTH 4030 OCCI DENTAL ROAD $3, 029, 8;81 8;; gg; ﬁ 65%
CONSTRUCT SOLDI ERPI LE WALL AND ROCK SANTA ROSA, CA 95401
SLOPE PROTECTION. DIR' S EME PETALUMA, CA 94952 (707) 249- 4732
CONSTRUCT SCLDI ER PILE WALL AND Rsp (707)763-8700
20. 20. 201
130
04- SON-1-40. 1/ 0 I N SONOVA COUNTY ABOUT 19 M LES KEN S WATER TENDER | NC NGUYEN, NGHI A T. $359, 555 07/09/ 13 49%
E‘F‘{: 22[2_2?004) c NORTH OF JENNER AT WARREN CREEK. 39509 HI GHWAY 299 4030 OCCI DENTAL ROAD $254, 1% 8;; gg; ﬁ 71%
REPL CULVERT &ND ROCK SLOPE PROTECT
--() W LLOW CREEK, CA 95573 f:ﬂfﬁﬁ@? 95401
(530) 629- 4397
HA23
04- SON-12-9. 6/ 0 I N SONOMA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COVPANY $7, 418,001 03/11/14 0%
04- 1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA I NC $0 03/24/14 9
STP- P012- (113) E $0 0%
BRI DGE NO. 20- 0035 246 GHI LOTTI AVENUE
-0 REPLACE BRI DGE FOR SCOUR
SANTA ROSA CA 95407
HA21 (707)585- 1221
04- SON- 12-32. 7/ 33 IN SONOVA CTY I N ELDRI DGE FRM 0. 2 VI NTAGE PAVI NG COVMPANY, |NC. STREATER, HAL $946, 701 12/ 14/ 12 9%
%é?-Aﬁg(l)g-(ln) MLE NTH TO 0.1 MLE STH MADRONE RD 119 MAI N STREET 1009 CLEGG COURT $83, 9;3 8}1; é% ﬁ 9%
AND HI GHWAY PLANTI NG I N SANTA ROSA ON PETALUMA, CA 94954
-0 SUMVERFI ELD RD, LOCAL WNTERS, CA 95694 (707) 796- 5693
I NSTALL TRAFFI C SI GNALS AND W DEN (530) 795- 0132
HB1 WPCP
04- SON-37-.1/ .1 IN SON COUNTY NEAR NOVATO AT THE VALENTI NE CORPORATI ON CHO, G NA $311,000 11/06/13 83%
04-1J3004 PETALUMA RI VER BRI DGE. RECONSTRUCT 111 PELI CAN WAY 756 FRANCI SCO BLVD $308, 1;(7) cl)y gg; ﬁ 100%
STEEL FI NGER JO NT ASSENBLY. VEST
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-.9/3.6 I'N SONOVA COUNTY | N AND NEAR GHI LOTTI - MYERS JV DUNCAN, RI CHARD $69, 267,928 11/ 02/ 12 35%
04-2640U4 PETALUMA FROM GUNN DRI VE TO ROUTE 525 JACOBY STREET 1009 CLEGG COURT, STE $§i' 3?2’ %‘; %; ééj 12 46%
101- 116 SEPARATI ON AND OVERHEAD AN RAFAEL CA 94901 G 920
CONSTRUCT |/C, REPLACE BR
(415) 454- 7011 Psgﬁ"l;gs’ 52’2594952
HE11 SWPPP (707) 769-
04- SON-101-3. 4/4. 1 I'N SONOVA COUNTY | N AND NEAR GHI LOTTI - MYERS JV DUNCAN, RI CHARD $21, 586, 818 11/ 02/ 12 53%
04-2640K4 PETALUMA FROM AT ROUTE 101/ 116 525 JACOBY STREET 1009 CLEGG COURT, STE $9, 881, 248 (ﬁ; %85 12 46%
| NTERCHANGE G $
SAN RAFAEL, CA 94901
W DEN ROUTE 101, RECONSTRUCT HWY '
(415) 454- 7011 P%?"?ZQ’ 522594954
HB4C SWPPP (707) 769-
04- SON-101- 4. 0/ 5. 2 I'N SONOVA COUNTY | N PETALUMA ROUTE  GHILOTTI CONSTRUCTI ON HI SLOP, SCOTT $8, 741,627 11/01/11 85%
ﬂ‘.iﬁfg‘z‘é s 1 101 FROM 0.4 KM SOUTH TO 0.7 KM COVPANY, | NC, 4030 OCCl DENTAL ROAD, $8;$§§é,§§§ 1(1)5 %‘715 1‘11 98%
- (410) NORTH OF EAST WASHI NGTON STREET 2301 KERNER BOULEVARD, SUITE Sul TE A '
ULL6- 20 4-(02)
OVERCROSSI NG SAN RAFAEL, CA 94901 SANTA ROBA, CA 95401
-0 CONSTRUCT BRI DGE RETAI NI NG WALLS ' (707) 576- 3482
HB4N SWPPP (415) 256- 1525
04- SON-101-7.1/8. 1 I'N SONOVA COUNTY | N PETALUVA FROM 0.6 GHI LOTTI CONSTRUCTI ON COMPANY STREATER, HAL $20, 265,471 02/12/ 13 42%
04-0A1854 M LE SOUTH TO 0.4 MLE NORTH OF OLD INC 1009 CLEGG COURT, STE $7;$§;1g';3%§ 82; 12; ig 39%
REDWOOD HI GHWAY OVERCROSSI NG 246 GHI LOTTI AVENUE G '
RECONSTRUCT | NTERCHANGE
SANTA ROSA CA 95407 P%?"?ZQ’ 522594954
HA21 SWPPP (707)585- 1221 (707) 769-
04- SON- 101- 20. 7/ 20. 7 I'N SONOMA COUNTY | N SANTA ROSA ON RTE GHI LOTTI CONSTRUCTI ON COMPANY STREATER, HAL $1,988,326 02/07/ 14 0%
04- 245444 101 AT COLLEGE AVENUE UNDERCROSSI NG | NC 1009 CLEGG CT., STE G $0 02/21/14 0%
CN;";D' QL01-(236) E COLLEGE AVENUE W DENI NG PRQJECT 246 GHI LOTTI AVENUE PETALUMA. CA 94954 $0
SANTA ROSA CA 95407 (707) 585- 1221
HE13 (707)585- 1221
04- SO\ 101- 25. 0/ 29. 3 ON ROUTE 101, BETWEEN Al RPORT BLVD  GHI LOTTI CONSTRUCTI ON COVPANY VALEH, SYD $29, 654, 555 12/ 03/ 12 63%
04-3A23U4 | NTERCHANGE AND W NDSOR RI VER ROAD | NC 4030 OCCl DENTAL ROAD, $22?$§(7)§' gz; (1)25 g;; ﬁ 74%
UNDERCROSSI NG | N SONOVA COUNTY 246 GHI LOTTI AVENUE UNIT A '
RECONSTRUCT THE EXI STI NG Al RPORT SANTA ROSA, CA 95401 SUSPENDED

SANTA ROSA, CA 95407

HB1 SWPPP (707)585-1221 (707)576- 2310
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-29. 3/38. 7 I'N SONOVA COUNTY | N AND NEAR W NDSOR ABSL CONSTRUCTI ON $371,913 02/07/14 0%
04-3E2104 AND HEALDSBURG FROM W NDSOR LANE 29393 PACI FI C STREET $0  02/21/14 0%
UNDERCROSSI NG TO 0.2 M LE NORTH OF $0
LYTTON SPRI NGS ROAD UNDE HAYWARD CA 94544
" REPLACE EXI STI NG CONCRETE PAVEMENT ~ (510)727-0900
04- SON- 116-41. 8/ 44. 7 I'N SONOMA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON HOLLI'S, JOHN L. $1,928,900 10/04/12 0%
24- 28?}32 044) E VARI QUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 4221237’2 (1)25 825 ig 0%
PC”S ( ;( ) OF ADOBE ROAD TO 0.4 M LE WEST OF 246 GHI LOTTI AVENUE RI CHVOND, CA 94804 '
- - ARNOLD DRI VE (510) 774- 5911 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, - CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
04- SON-121-7.3/11. 6 IN SONOVA COUNTY NEAR SONOMA CREEK TOFONSECA/ MCELROY GRINDING CO  STREATER, HAL J. $1, 287,377 06/ 06/ 13 70%
04- 3E8204 NAPA COUNTY LI NE I NC 1009 CLEGG COURT $1, 134, 8;3 21; ég; 12 86%
RUBBERI ZED ASPHAL CONCRETE OVERLAY 336 E G SH ROAD PETALUMA, CA 94954

SAN JOSE, CA 95112 (707)769- 5693

HML (408) 573- 9364
04- SON- 128-5. 4/ 0 I N SONOMA COUNTY NEAR GEYSERVI LLE AT ATLAS TREE SURGERY, | NC. HANSON, JI' M $371,479 04/08/10  100%
04-259414 THE RUSSI AN RI VER BRI DGE 1544 LUDW G AVENUE 3401 REGATTA $335, 719  04/22/ 10 93%
ER- 43J1- (003) E RESTORE Hl GHVAY PLANTI NG B OUL EVARD $3,384 09/ 05/ 14
--0) SANTA ROSA, CA 95407

RI CHVOND, CA 94804 OVER RUN

(707) 523- 4399
(510) 385- 6756

WPCP
04- SON- 128-17. 1/ 24. 7 I'N SONOVMA COUNTY NEAR NAPA AT MAACAMA FI ELDSTONE CONSTRUCTI ON, |NC. BARTEL, DAVID $216, 669 02/27/ 12 34%
04- 4A8824 CREEK BRI DGE AND AT REDWOOD CREEK 5915 FRAUGHT ROAD 3401 REGATTA $145, 2% 825 gi; 1? 67%
BRI DGE SANTA ROSA, CA 94403 BOULEVARD
PLANT ESTABLI SHVENT, | NSTALL PLANTS ’ Rl CHVOND, CA 94804
(707) 836- 0669 510385, 6755
HA21 WeCP (510) 385-
04-VAR--/ 0 I'N SAN FRANCI SCO AND SANTA CLARA GHI LOTTI BROS | NC $1, 384,219 01/30/ 14 0%
04- 4A6304 COUNTI ES ON VARI OUS ROUTES AND AT 525 JACOBY STREET $0 02/21/14 0%
STP-000C-(363) E VARI OUS LOCATI ONS. $0
--0) SAN RAFAEL CA 94901

CONSTRUCT VHEELCHAI R RAMPS
(415) 454- 7011

Totals: Authorized Final Amt: $3, 959, 759, 454 Completed to Date: $3, 398,572,288  Work ThisMonth: $41, 398, 797
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20. 20. 201
130

STRAI GHTEN REPLACDAMAGED TENSI ONS

BARS; REPLACE BROKEN STI RRUPS
REMOVE UNSOUND CONCRETE

3701 MALLARD DR

BENI CI A, CA 94510

MONTEREY, CA 93940
(831) 375- 1621
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-21. 0/ 21. 2 01/ 22/ 12 SEVERE STORM CAUSED GOLDEN STATE BRI DGE | NC HENCH, CHARLIE $1, 485,000 01/30/12 61%
05- 1A9604 ROCK/ PANELS TO COLLAPSE AT BASE DUE 2990 BAY VI STA COURT, SU TE D 775 ARLI NGTON ST $1, ;gfl‘h 2513529 82; gy 12 83%
TO STRENGTH LI M TATI ONS BEI NG CAMVBRI A, CA 93428 :
EXCEEDED DI R S ORDER EMERGENCY F. A 852:503';"2 53‘034510 (805) 927- 4559 SUSPENDED
CLEAR ROCK SLI DE, RECONST (925)372-
20.20. 201 MESH DRAPERY SYS
130
05- MON- 1- 46. 8/ 46. 8 HW 1 AT THE BI G SUR LODGE BI G SUR  GRANI TE CONSTRUCTI ON W LSON, JENNI FER $910, 000 01/25/10 70%
05- 059404 PARK CAMPGROUNDS PO BOX 720 8115 PRUNEDALE NORTH $207, 1;3 fﬁ; Si; 12 23%
PLACE ROCK SLOPE PROTECTI ON ROAD
WATSONVI LLE CA 95077
PRUNEDALE, CA 93907
01130 (831) 669- 8928
05- MON- 1- 99. 9/ 101. 5 I N MONTEREY COUNTY NEAR WATSONVI LLE DESI LVA GATES CONSTRUCTION  ROMAN, BERTHA $14, 686,885 10/07/09  100%
05-315924 FROM 0.1 KM SOUTH OF JENSEN ROAD TO 880 M TTEN RD, SUITE B 140 DUBOI'S ST, STE E $l4éi§g' ;%8 cl)g; gg; 22 100%
TRAFTON ROAD UNDERCROSSI NG BURLI NGAVE CA 94010 SANTA CRUZ, CA 95060 ’ 03/ 20/ 14
CONSTRUCT NEW | NTERCHANGE (831) 427- 4706 COMPLETED
HE11 SWPPP
05- MON- 28- 28. 6/ 28. 6 DIR S ORDER EMERGENCY F. A MON CNTY JOHN MADONNA CONSTRUCTI ON CO HENCH, CHARLES $335,000 12/16/13 18%
05- 1A9804 NEAR LUCIA @.1 MLE NORTH OF THEBIG INC 775 ARLI NGTON ST $34, 3;8 éi; ég; ﬁ 10%
CREEK BRI DGE. | NSTALL TRAFFIC PO BOX 5310 CAMVBRI A, CA 93428
CONTROL, TEMP K RAIL AND TEM (805) 927- 4559 SUSPENDED
1 VAY TRAFFI C CONTROL, TEMP K SAN LU'S OBISPO, CA 93403
20. 20 RAI L/ SLOP ST (805) 543- 7751
201130
05- MON- 101- 61. 0/ 64. 6 ON HI GHMAY 101 | N SOLEDAD AND GRANI TE CONSTRUCTI ON COVPANY FARSHAD KESHAVARZI $6, 708,072 04/ 05/ 13 98%
05-0Q6704 GONZALES BETWEEN THE SALINAS RIVER P O BOX 50085 1529 SALI NAS HVW $6, 329, 942 055 06; 13 92%
HSNH QLO- (224) BRI DGE (NO 44-02) AND SOUTH GONZALES NONTEREY, CA 93940 $304,430  03/28/14
--0) WATSONVI LLE CA 950775085
OVERCRGSSI NG 831) 724- 1011 (831) 375- 1242
| NSTALL MEDI AN BARRI ER (831) 724-
HB1
05- MON- 101- 66. 4/ 66. 4 SOLEDAD PRI SON OVERCROSSI NG BRI DGE ~ AMERI CAN Cl VI L CONSTRUCTORS ~ LAVERI NG, TYLER $585,000 01/31/13  100%
05-1C6404 #44- 116REMOVE UNSOUND CONCRETE; VEEST, | NC 1529 SALI NAS HWY $276, 12:‘) 8% géj ig 100%
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 85. 0/ 85. 8 I N MONTEREY COUNTY | N AND NEAR BORTOLUSSI & WATKI N | NC JENNI FER W LSON $501, 084 02/28/12 0%
05- 349514 SALINAS FROM 0.6 M LE SOUTH TO 0.2 77 LARKSPUR STREET 8115 PRUNEDALE NORTH $476, 9;8 gg; ii; 12 0%
M LE NORTH OF Al RPORT BOULEVARD ROAD
OVERCROSS! NG SAN RAFAEL CA 94901
415) 453. 4675 PRUNEDALE, CA 93907 PLANT EST
wPep HI GHVAY PLANTI NG AND | RRI GATI ON ( (805) 471- 2103 SATI S
05- MON-101-91.2/100.4 | N MONTEREY COUNTY | N AND NEAR GCC/ MCM A JV MUTUTWA, PETER $82, 006,369 01/25/11 0%
05- 0161E4 74,693,912 02/ 24/ 11
NF- QLOL- ( 187) E PRUNEDALE AT VARI QUS LOCATIONS FROM P O BOX 50085 8115 PRUNEDALE NORTH $ $778 028 0L/ 23/ 15 0%
0.3 KM NORHT OF LI TTLE BEAR CREEK VATSOVI LLE GA 950775085 ROAD '
-0 UNDERCROSSI NG TO 0.5 KM NORTH (831) 724- 1011 PRUNEDALE, CA 93907 PLANT EST
CONSTRUCT | NTERCHANGES AND i .
HE14 SWPPP (805) 471- 2108 SATI S
HE14
05- MON- 101- 100. 0/ 101. 3 | N MONTEREY AND SAN BENI TO COUNTI ES GCC/ MCM A JV JENNI FER W LSON $42, 457,814 09/ 27/ 12 33%
(’3‘5;; gigi?? ) NEAR PRUNDALE AT VAR OUS LOCATIONS P O BOX 50085 8115 PRUNEDALE NORTH $235283, gig (1)%; gg; ié 55%
FROM 0.4 M LE SOUTH OF DUNBARTO I N VATSOVI LLE CA 950775085 RD '
-0 ROAD (NORTH) TO CANNON R (831) 724- 1011 PRUNEDALE, CA 93907
CONSTRUCT | NTERCHANGE . .
HELL SvPPP (805) 471- 2103
05- SB-101-.3/7.5 I N SANTA BARBARA COUNTY | N AND NEAR AMERI CA VEST LANDSCAPE INC  CURTIS JOHNSON, R E. $1, 753,944 08/ 31/ 09 0%
05-462504 CARPI NTERI A AT VARI QUS LOCATI ONS 15086 LA PALMA DRI VE 22 N. MLPAS ST., STE $1, 634,620 09/15/09 0%
ACNH QLO1- (143)E RESTORE Hl G-MAY PLANTI NG . $0 10/ 24/13
-0 CH NO CA 91710 SANTA BARBARA CA 93103 PLANT EST
(909) 393- 6300 (805) 748- 5218 ATl S
HA25 SWPPP
05- SB-101-.3/7.5 SB CNTY & NEAR CARPI NTERI A VARI OUS  SPI ESS CONSTRUCTI ON CO., INC JOHNSON, CURTIS $105,000 05/22/13  100%
05- 4625M4 LOC FROM 0.3 M LES SOUTH RTE 150/ 101 PO BOX 2849 35 S LA PATERA LANE $§g, gg? 8?; gg; ﬁ 95%
SEPARTI ONO. 3 M LES NORTH PADARO LANE SANTA MARI A CA 93457 STE E :
OVERCROSSI NG REPLACEM ' GOLETA, CA 93117 OVER RUN
HW PLANTI NG RESTORATI OV CONST SAFETY (805) 692- 6862
20. 20
FEATU
201210
05- SB- 101-10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA CLEAN CUT LANDSCAPE CURTI S JOHNSON, R E. $1,170,479 06/ 16/ 10 0%
05-447814 BARBARA FROM 0.3 M LE WEST OF OLIVE 8406 N ARVSTRONG 22 N M LPAS ST STE $1, 1;3:@8 %; ;g; ig 0%
M LL ROAD OVERCROSSI NG TO M LPAS CLOVI'S CA 93615 F.G&H :
STREET UNDERCROSSI NG (550) 322. 2041 SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON (805) 884- 9459 SATI S

SWPPP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-12. 9/ 14 I'N SANTA BARBARA COUNTY | N SANTA SPI ESS CONSTRUCTI ON CO INC ~ CURTI S JOHNSON $793,172 06/10/13  100%
05-1C4304 BARBARA FROM GARDEN STREET P O BOX 2849 35 S. LA PATERA LANE $5gé, ?38 285 %; 12 75%
UNDERCROSSI NG TO M SSI ON CREEK BRI DGESANTA VAR A CA 93457 STE E :
HI GHWAY PLANTI NG REHABI LI TATI ON (805) 937- 5859 GOLETA, CA 93117 OVER RUN
HAos (805) 692- 6862
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA FLATI RON VEST | NC M CHAEL MORTENSEN $16, 773,874 11/21/13 3%
EIE; &%19?233) c FROM 0.2 MLE EAST TO 0.7 MLE WEST 1770 LA COSTA MEADOWS DRIVE 35 S. LA PATERA LANE iigg, ggg (1)25 ég; :113 20
0 OF FAI RVI EW AVENUE OVERCROSSI NG SAN WA A 92078 STE E '
o UPGRADE DRAI NAGE CULVERTS XCos
(760) 916- 9100 GOLETA, CA 93117
A2 (805) 692- 6759
05- SB- 101- 26. 5/ 27. 1 I N SANTA BARBARA COUNTY | N GOLETA SPI ESS CONSTRUCTION CO INC ~ CURTI'S JOHNSON, R E. $788,762 10/ 26/ 11 0%
05- OML4V4 FROM 0.3 M LE SOUTH TO 0.3 M LE PO BOX 2849 22 N MLPAS ST., STE $741,933  11/08/11 0%
NORTH OF CATHEDRAL OAKS ROAD SANTA MR A A 93457 G $2,025 06/18/15
OVERCROSSI NG (805) 037. 5858 SANTA BARBARA, CA 93103 PLANT EST
HELL PP PERFORM HI GHMAY PLANTI NG (805) 748- 5218 Al S
05- SB-101-72. 7/ 75 IN SANTA BARBARA CO NEAR LOS ALAMOS R BURKE CORPORATI ON DAVI D BALLENTI NE $638, 504 04/ 03/ 13 19%
0o- 143004 FROWO. 1 MLE NORTH OF CAT CANVOR ~  SuR LOIS OBl SPO CA 93406- 270 EHW 246, STE $626’$§§2 oo iote 9%
ROAD TO 0.9 M LE SOUTH OF PALMER ROAD * ' #203 MB 10
SHOULDER W DENI NG AND RUMBLE STRI P
(805) 543- 8568
A2 (805) 688- 5920
05- SB- 101- 83. 2/ 83. 8 ON ROUTE 101 I N SANTA BARBARA COUNTY EMPI RE LANDSCAPI NG | NC. RI CHARDS, TIM $497,763 10/ 25/ 13 61%
05- 463814 FROM 0.9 M LE NORTH OF CLARK AVENUE P O BOX 35 4485 VACHELL LANE 2?22’ ?2? (1)%5 (1)25 1? 77%
OVERCROSSI NG TO 0.7 MLE SOUTH OF DAV S CA 95617 SAN LU S OBl SPO CA 93401 !
SANTA MARI A UNDERCROSS 805) 542- 4765
(530) 400- 3943 (805)
| RRI GATI ON, PLANTI NG, ERCSI ON CONTROL
05- SB-154-7.8/8. 3 I N SANTA BARBARA COUNTY NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY MURDOCK, KEVI N $3, 449,792 09/ 12/ 13 22%
05- 0T0004 YNEZ AT FROM 0.3 M LE NORTH OF ROUTE P O BOX 6744 2053 PREI SKER LANE, $1,267,319 10/04/13 37%
SSTP- P154- (021) E 246 TO 0.2 M LE SOUTH OF ROUTE 246 SUTE E $444,293 10709714
-0 CONSTRUCT RURAL ROUNDABOUT SANTA BARBARA CA 93160 SANTA MARI A, CA 93454

(805) 964- 9951
HB1 (805) 441- 8439
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-/2.8 I'N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON $959, 323 03/11/14 0%
05- 1A3404 SANTA BARBARA FROM ROUTE 154/ 192 1625 EAST DONOVAN ROAD $0  03/24/14 0%
SEPARATI ON TO 0.1 M LE EAST OF TYE $0
SANTA MARI A CA 93454
ROAD
HVA OVERLAY AND COLD PLANE AC (805) 345- 3581
05- SB- 246- 33. 2/ 33. 5 I N SANTA BARBARA COUNTY AT SANTA YNEZ SOUZA CONSTRUCTI ON | NC JASON KLI NE $714,291 12/05/13 38%
05- 0T9704 596,351 12/18/13
SSTP- P246- (017) E FROM 0.1 M LE EAST OF EDI SON STREET P O BOX 3810 35 S LA PATERA LANE 2332 552 04/ 09/ 14 81%
0 TO 0.1 M LE EAST OF MEADOAWALE LANE SAN LULS OBl SPO CA 93403 STE E '
o LEFT- TURN CHANNELI ZATI ON
(805) 546- 8288 %?252%823117
HB1 (805) 692-
05- SBT-101-.7/.7 SAN BENI TO CNTY NEAR PRUNEDALE, SB  GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $1,080,000 01/22/13  100%
05- 1A9304 HA¥ 101@.2 MLE NORTH OF COLE RD. 585 WEST BEACH ST 8115 PRUNEDALE NORTH $429, 7;8 34115 ggj 1‘31 40%
REMOVE APPROX 13000CY OF RD
ROCKERY/ SLI DE MATERI AL, FLATTENSLop VWATSONVILLE, CA 95076 PRUNEDALE, CA 93907 OV/ER RUN
I NSTALL EROSI ON CONTROL & LANDSCAPE (831) 663- 8965
20. 202011
30
05- SCR-1-1.0/ 15. 8 I'N MONTEREY AND SANTA CRUZ COUNTIES AMERI CAN Cl VI L CONSTRUCTORS $599,374 02/28/14 0%
05-1C9104 AT VARI QUS LOCATI ONS VEST COAST, | NC. $0 03/13/14 0%
BRI DGE MAI NTENANCE 3701 MALLARD DRI VE $0
BENICIA CA 94510
(707) 746- 8028
05- SCR-1-8.0/ 14. 9 NEAR SANTA CRUZ, FROM 0.4 M LE SOUTH BEAR ELECTRI CAL SOLUTI ONS | NC ROVAN, BERTHA $366, 075 12/23/13 0%
05-0C9014 OF FREEDOM BLVD TO 0.4 M LE NORTH OF P O BOX 924 140 DUBO S ST., SUITE ig 01/ 24/ 14 0%
OCEAN STREET, |NSTALL CCTV AND SI GNS ALV SO CA 95002 E
I NSTALL CCTV AND SI GNS
(408) 449-5178 SggA;?RUi’?%CA 95060
HB4N (831) 427-
05-SCR-1-9.7/17.6 ON ROUTE 1 IN SANTA CRUZ COUNTY FROMRGW CONSTRUCTI ON | NC BEACH, KATIE $1, 725,252 11/22/13 0%
gﬁIHOGRgégi-(sm)E 0.10 MLE SOUTH OF SOUTH APTCS 550 GREENVI LLE ROAD 140 DUBO' S ST. STE. E ig 12/ 12/ 13 0%
UNDERPASS TO 0.10 M LES NORTH CF SANTA CRUZ, CA 95060

--0)

HB1

State of California Department of Transportation

LI VERMORE CA 94550
(925) 606- 2400

ROUTE 9
CONSTRUCT CONCRETE BARRI ER AND

(831) 455- 5707
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 05

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-9-8.4/8.6 I'N SANTA CRUZ COUNTY NEAR BEN LOMOND PAVEX CONSTRUCTI ON DI VI SI ON JENNI FER W LSON, R E. $1, 074,605 05/23/12 85%
05- 0K2304 FROM 0.2 M LE NORTH OF GLEN ARBOR 120 GRANI TE ROCK WAY 8115 PRUNEDALE NORTH $1,065,558 06/19/12 40,

ACHS- P009- (016) E
- -()

HB1 WPCP

05- SCR-17-6. 0/ 12. 6
05- 0L70U4
HSST- P017- (103) E

PO-17 1- (3E)
--()
HB1 SWPPP

05- SCR-17-6. 0/ 12. 6
05-0L7014

ACHS- PO17- (107) E
PGPO- 17 1-(7E)
--()

HB1 WPCP

05-SCR-17-11.0/0
05- 1A7104
ACST- P19A- (100) 4

--0

HA23 WPCP

05- SLO- 1- 36. 7/ 39. 6
05- ON4004
ACST- P001- (570) E

PO- 01 5- (OE)
--()
HB4N WPCP

05-SLO- 46-32.1/36.7

05- 330744
NH- PO46- (046) E

HE13 WPCP

State of California Department of Transportation

ROAD TO HI GHLAND COUNTY PARK.
CONSTRUCT CONCRETE VI ADUCT

I'N SANTA CRUZ CO I N AND NEAR SCOTTS
VALLEY AT VARI QUS LOCATI ONS FROM
SANTAS VI LLAGE ROAD TO THE SANTA

CLARA COUNTY LI NE

UPGRADE GUARDRAI L / CRASH CUSHI ONS

I'N SANTA CRUZ COUNTY I N AND NEAR
SCOTTS VALLEY AT VARI QUS LOCATI ONS
FROM SANTAS VI LLAGE ROAD TO THE

SANTA CLARA COUNTY LI NE
UPGRADE GUARD RAI L

I'N SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY AT 0.2 M LE NORTH CF GLENWOOD

DRI VE
CONSTRUCT RETAI NI NG WALL

I'N SAN LU S OBI SPO COUNTY NEAR
CAYUCOS FROM 0.1 M LE SQUTH OF NORTH
OCEAN AVENUE TO 0.8 M LE SQUTH CF

VI LLA CREEK ROAD

TEARTHWORK, PAVI NG ERCSI ON CONTROL

SAN JOSE CA 95136
(408) 574- 1400

KLM CONSTRUCTI ON | NC.
15406 MERI DI AN E SU TE 200

PUYAPPUP WA 98375

PAVEX CONSTRUCTI ON DI VI SI ON
120 GRANI TE ROCK WAY

SAN JOSE CA 95136
(408) 574- 1400

CONDON- JOHNSON & ASSOCI ATES
I NC
P O BOX 12368

OAKLAND CA 94621
(510) 636- 2100

PACI FI C RESTORATI ON GROUP | NC

P O BOX 429

PERRI S CA 92572
(951) 940- 6069

I'N SAN LU S OBl SOP COUNTY I N AND NEARELI TE LANDSCAPI NG | NC
PASO ROBLES FROM Al RPORT ROAD TO 0.5 2972 LARKIN AVENUE

M LE WEST OF GENESEO ROAD
PERFORM HI GHWAY PLANTI NG AND

CLOVI S CA 93612
(559) 292- 7760

RD.
PRUNEDALE, CA 93907
(831) 663- 8928

PATRI CK DUSSELL
140 DUBO SE ST SUI TE
"E

SANTA CRUZ CA 95060
(831) 427- 4706

DUSSELL, PATRI CK
140 DUBO'S ST., SUTE
E

SANTA CRUZ, CA 95060
(831) 427- 4706

ROVAN, BERTHA

140 DUBO S ST, STE E
SANTA CRUZ, CA 95060-
2109

(831) 427- 4706

RI CHARDS, TI M
4485 VACHELL LANE

SAN LU S OBl SPO CA 93401

(805) 542- 4765

RI CHARDS, TIM
4485 VACHELL LANE
SAN LU S OBI SPO, CA
93401

(805) 542- 4765

$336 06/11/14

$5, 535, 603
$1, 717, 420

11/ 25/ 09 37%
12/ 22/ 09
$0 02/17/11

31%

$8, 331, 277 04/ 05/ 13 75%
$6, 989, 220 05/ 01/ 13 84%
$422,007 05/19/14 0
$2, 828,798 07/ 24/ 12 44%
$2, 839,408 08/ 23/ 12
99%
$3,930 02/28/15
$1, 298,683 10/ 22/ 12 35%
$1, 128,206 12/ 03/ 12 87%
$2,951 05/10/16 0
$388,538 12/07/10 0%
$326, 554 02/07/11
0%
$0 12/10/ 14
PLANT EST
SATI S
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Statement of Ongoing Contractsasof 03/20/14

04/ 03/ 14
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46- 36. 6/ 41. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON COMPANY M KEL, KARL $50, 079, 648 10/ 25/ 10 89%
05- 330724 45,212,816 11/05/ 10
ACST- P046- (043) E PASO ROBLES FROM 0.5 MLE VEST OF I NC 102 VHI TLEY GARDENS s $749, 864 075 235 14 8%
GENESEO ROAD TO 0.6 M LE EAST OF P O BOX 2210 DRI VE '
PO- 46 0- (3EH) P
6205- 015 ALVOND DRI VE PI SMD BEACH CA 93448 PASO ROBLES CA 93446
) -0 W DEN HI GHMAY TO FOUR LANES (805) 226- 9860
HE13 SWPPP (805) 473- 3016
HE13
05- SLO- 46- 40. 7/ 46. 3 IN SAN LU S OBI SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON COMPANY  TI'M LANG $33,571, 723 05/18/12 63%
05- 330774 ROBLES FROM 0.1 M LE EAST OF ALMOND |NC 102 W TLEY GARDENS $123$2821 ggg gg; 13; 12 36%
DRI VE TO 0.8 MLE EAST OF MCM LLAN PO BOX 2210 DRI VE '
CANYON ROAD Pl SND BEACH CA 93448 PASO ROBLES, CA 93446
CONVERT TO 4- LANE EXPRESSVWAY ! (805) 748-5513
HE13 SWPPP (805) 473- 3016
05- SLO- 101- 35. 7/ 46. 3 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON COMPANY — SILVA, RICK $34, 730,995 12/31/09 0%
05- 00304 ATASCADERO FROM CUESTA GRADE OVERHEAD | NC 3230 RI VERSI DE AVE. $35, 994, 550 01/19/10 0%
SA(F;R' ﬁoi'gi‘;’) N TO 0.2 M SOUTH OF 101/ 41 SEPARATION P O BOX 2210 SU TE 130 $412,320 11/14/14
) ) H GHWAY REHABI LI TATI ON
0 Pl SND BEACH CA 93448 P/gsé) §S§L§§79CA 93446 PLANT EST
HA22 SvepP (805) 473- 3016 (805) 226- SATIS
05- SLO- 101-45. 3/ 45. 7 IN SAN LU S OBI SPO COUNTY I N CLEAN CUT LANDSCAPE R CHARDS, TIM $565, 825 11/09/11 0%
05- 402824 ATASCADERO FROM 0.5 M LE NORTH OF 8406 N ARVBTRONG AVE 4485 VACHELL LN $3§2’ Sf’-,ﬁ ég; fﬁ; 1% 0%
CURBARI L AVENUE TO ATASCADERO CREEK SAN LU S OBI SPO, CA '
BRI DGE CLOVI S CA 93619
(559) 322 2041 93401 PLANT EST
WPCP HI GHVWAY PLANTI NG, | NSTALL | RRI GATI ON (805) 542- 4765 SATI S
05-SLO-101-/.8 I N SANTA BARBARA AND SAN LUI'S OBI SPO FLATI RON VEST | NC STI MBON, PATRI CK $33,580, 748 06/ 21/11 69%
gfz-sﬁgg?ﬁ-(on) . COUNTI ES | N AND NEAR SANTA MARI A FROM1770 LA COSTA MEADOAS DRIVE 2053 PREI SKER LANE, $32£gg, %g 8;; ;?; ill 97%
0.5 M LE NORTH OF SANTA MARI A SAN A CA 92078 SU TE E !
-0 CONNECTOR TO ROUTE 101/ 16 (760) 916. 9100 SANTA MARI A, CA 93454
REPLACE SUTRUCTURE, ADD LAND AND i .
HEL3 SvPPP (805) 748- 6733
HE13
05- SLO- 166- 39. 9/ 40. 3 IN SAN LU S OBI SPO COUNTY ABOUT 25  SOUZA CONSTRUCTI ON | NC LEW M KE $2, 211,851 10/ 25/ 12 60%
gfz-sgﬁ?gg-(oso) c M LES WEST OF NEW CUYAMA FROM 1.6 PO BOX 3810 2053 PREI SKER LANE, $2, 1;%' fé? ig; 22; ii 95%
M LES EAST OF CUYAMA RI VER BRI DGE TO SUTE E :

--0

HB1 SWPPP

4.0 MLES WEST OF CARRI Z
CONSTRUCT NEW BRI DGE

SAN LUI'S OBI SPO CA 93403
(805) 546- 8288

SANTA MARI A, CA 93454
(805) 348- 3105
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $355, 289, 122 Completed to Date: $271,732, 771  Work ThisMonth: $5, 213,196
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 I N FRESNO AND MADERA COUNTI ES AT ROADWAY ENGI NEERI NG WORKS | NC MARK MENGONI $6, 029,161 11/19/13 26%
CSTP 000G (367) E AR QUS LOGRTIONS L 442 OTH STREET 3240 N W LLBROX Pises 006 101514 2%
-0 - CERES CA 95307 (559) 243- 3543
(209) 541- 0920
HA23
06- FRE- 33-/0 IN FRESNO, MADERA, KERN AND TULARE VI KI NG CONSTRUCTI ON COMPANY — GANDRATHI, SUNI L $3,302,377 01/15/13 84%
05000 e CONVIES ATVAROS LTS I 163 WVENTURA CoLRT 920,000 0L g
0 RETROFI T BRI DGES W TH COMPOSI TE P O BOX 1508 KI NGSBURG, CA 93631 '
RANCHO CORDOVA CA 95741 (559)897-7617
HA21 wWecP (916) 852- 5530
06- FRE- 41- 27. 6/ 30. 4 I N FRESNO FROM ASHLAN AVENUE CLEAN CUT LANDSCAPE MENGONI, MARK $597,550 03/19/12 0%
06- 0E9714 OVERCROSSI NG TO HERNDON AVENUE 8406 N ARVBTRONG AVE 3240 N. M LLBROOK $508,475 04/16/12 0%
$2,834 01/11/16
UNDERCROSSI NG CLOVI'S CA 93619 FRESNO, CA 93726- 5866
REPLACEMENT PLANTI NG - 35.
(559) 322- 2041 (243)-35-43 PLANT EST
HBAN WPCP SATI S
06- FRE- 99- 26. 7/ 31. 6 I'N FRESNO AND MADERA COUNTI ES IN AND MCM CONSTRUCTI ON | NC HATTON, CURT $40, 996, 587 10/ 10/ 12 30%
R e D 2 MLE N O O Bups o TN wusex  FRIEGE LR w
ASHLAN AVENUE OVERCROSSI NG TO 0. 6 AVENUE '
M LE NORTH OF ASHLAN AVE ?gi:;’ggiolzzl FRESNO, CA 93726
W DEN FREEWAY AND REPLACE BRI DGE . .
HEL3 SWPPP (559) 243- 3598
06- FRE- 145- 32. 8/ 33. 4 ON ROUTE 145, FROM 0.3 M LE SOUTH TO RSB GROUP | NC VONG, ALAN $1,198,426 01/28/14 0%
gg}gfﬁigg_(om) c 0.3 M LE NORTH OF JENSEN AVENUE 20331 LAKE FORREST DRIVE C13 3240 N. M LLBROOK 28 03/ 03/ 14 0%
CONSTRUCT ROUNDABOUT AVENUE
--0) LAKE FORREST CA 92630 FRESNO, CA 93726
(949) 454- 1999 5501 243. 3856
HB1 (559) 243-
06- FRE- 168- 32. 5/ 36. 2 I N FRESNO COUNTY AT VARI OUS LOCATI ONS M CHELS Pl PELI NE CONSTRUCTI ON $324, 462 11/19/13 0%
06- 006604 FROM 3.7 M LES WEST OF TOLLHOUSE P O BOX 12905 28 12/09/13 0%

ROAD/ AUBERRY ROAD TO TOLLHOUSE
ROAD/ AUBERRY ROAD
CURED- | N- PLACE PI PELI NER

SALEM OR 97309
(503) 364- 1199
HVR
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168-/0 I N FRESNO COUNTY AT VAR QUS LOCATI ONS TABER CONSTRUCTI ON | NC CARY CRUZ $5, 430, 650 11/19/13 8%
06- 006504 ELECTRI CAL EQUI PMENT REPLACEMENT P O BOX 1309 ROOK $39,500 12/09/13
CSTP- X019- (027) E S i\zléaug' MLLB $39,500 10/ 30/ 14 1%
--0) MARTI NEZ CA 94553 FRESNO, CA 93710
(925)682-6133 (559) 341- 3377
HA23
06- FRE- 180- 58. 4/ 60. 4 ON ROUTE 180 | N FRESNO COUNTY BETWEENR AND L BROSAMER | NC VONG, ALAN $43,261,213 01/12/12  100%
06-0C1104 ROUTE 41 AND ROUTE 168 1777 OAKLAND BLVD SUI TE 300 3240 N M LLBROOXK $42, 600,949 01/20/12 98%
ACNH- P180- (056) N BRAI DED RAVPS FRESNO CA 93726 $326, 064 04/ 20/ 14
--0) WALNUT CREEK CA 94596
(925) 627- 1700 (559) 243- 3856 OVER RUN
HE14
06- FRE- 180- 62. 6/ 66. 3 I N FRESNO COUNTY | N FRESNO FROM 0.3 CLEAN CUT LANDSCAPE MOHAMVAD SAM M $4,878,099 08/23/12 86%
06- 342564 M LE WEST OF CLOVIS AVE OC TO 0. 8 8406 N ARVBTRONG 3240 N. M LLBROOK $3, 531,800 09/27/12 20%
: ] o
ACNH- P180- (057) E MLE EAST OF TENPERANCE AVE AVENUE $252,102 05/15/14
-0 H GHMAY PLANTI NG AND | RRI GATI ON CLOVI'S CA 93619 FRESNO, CA 93726- 5866
(559) 322- 2041 (558) 917- 2487
WeCP
06- FRE- 180-71. 8/ 74. 5 I'N FRESNO COUNTY ABOUT 6.3 M LES EAST AVERI CAN PAVI NG CO MARK MENGONI $15, 427,248 04/ 23/ 13 54%
06- 342524 OF FRESNO FROM 0.6 M LE VEST OF P O BOX 4348 3240 N. M LLBROOK $8, 845, 637 05/ 16/ 13 57%
QUALI TY AVENUE TO 0.2 M LE VEST OF FRESNO, CA 93726-5866 $1,362,706 10/14/14
FRESNO CA 93744
SM TH AVENUE 559) 268 9886 (559) 243- 3543
NEW EXPRESS HI GHVAY (559) )
HE14
06- FRE- 180- 77. 2/ 0 ON ROUTE 180 | N FRESNO COUNTY AT EMVETT' S EXCAVATI ON | NC VONG, ALAN $2, 336,824 12/ 04/ 13 4%
06- 0H1704 KI NGS Rl VER OVERFLOW BRI DGE ( #42- 1477 MENLO AVE 3240 N. M LLBROOK $46, 415 12/17/13 2%
BR(N)H P180- (058) E 0074) BETVEEN PM77.1 AD PM77.2 o AVENLE $0 04/06/15
BRI DCE REPLACEMENT, SHOULDER W DEN (559) 299- 1256 FRESNO, CA 93726 SUSPENDED
Aol (559) 243- 3856
06- KER- 0-/ 0 IN KERN COUNTY AT VARI OUS LOCATIONS NORTHVEST PAVI NG $2,286,123 02/10/ 14 0%
06- 008404 PAE CH P SEAL 8115 SECLUDED VALLEY DRI VE $0  02/27/14 0%
CSTP- X029- (111) E $0

--0

HVL

REDDI NG CA 96001
(530) 246- 4388
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-0-/ 0 I N KERN COUNTY AT VAR OUS LOCATIONS J MCLOUGHLI N ENG NEERING CO  PETER MULLALY $1,898, 614 05/21/13 86%
06- 0M5204 REMOVE DECK SURFACE, PLACE DECK SEAL | NC 1824 NORRI S RD $1, 771, 728 82; 185 1431 86%
10641 FULTON COURT BAKERSFI ELD, CA 93308
RANGHO CUCAVDNGA CA 91730 (661) 391- 4767 SUSPENDED
HML (909) 944- 1037
06- KER- 5- . 5/ 62. 6 IN KERN CO AT VARI OUS BRI DGES ON DEBRUI N CONSTRUCTI ON M CHAEL ROBBI NS $664,416 06/14/11 77%
06- 036804 ROUTES 5, 46, 155 & 178 939 W CHARTER 183 W VENTURA $384, 8;3 2;; %g;ﬂ 100%
REPLACE JO NT SEALS AND SEAL BRI DGE STOCKTON. CA 95206 KI NGSBURG, CA 93631
(209) 4621 5100 (559) 246- 9429
HML wecP
06- KER- 5- 13. 5/ 0 I N KERN COUNTY AT VAR QUS LOCATIONS F D THOVAS | NC PETER MULLALY $1,789,000 12/05/12  100%
06- 0M2204 PAI NT STRUCTURAL STEEL & JOINT SEAL P O BOX 4663 1824 NORRI S ROAD $1, 799, 223 1(2); 2‘715 1; 100%
VEDEORD OR 97504 BAKERSFI ELD, CA 93308
(541) 664- 3010 (661) 391- 4767 SUSPENDED
HML WeCP
06- KER- 14- 39. 3/ 40. 3 ON ROUTE 14 | N KERN COUNTY AT PM GRANI TE CONSTRUCTI ON COVPANY ~ AVARJI T DHALI WAL $8, 077,353 05/22/13 56%
06- 0H1804 39.9, 24 MLES NORTH OF MQJAVE AT REDP O BOX 5127 $3, 808,440 06/ 10/ 13 47%
BRNH- P014- (072) E ROCK CANYON BRI DGE #50- 0178 $234,349 09/10/14
--0) BAKERFI ELD CA 93388
BRI DGE REPLACEMENT ( SCOUR .
( ) (661) 399- 3361 (661) 391- 4766
HA21 SWPPP
06- KER- 46- 37. 5/ 49 I N KERN COUNTY | N AND NEAR WASCO FROMNORTHWEST PAVI NG $1,168,796 03/18/ 14 0%
06- 0P7504 0.7 MLE EAST OF CORCCRAN RD TO 8115 SECLUDED VALLEY DRI VE $0 03/ 26/ 14 0%
MAGNOLI A AVE $0
POLYMER MODI FI ED ASPHALT CHI P SEAL ~ REDDING - CA 96001
(530) 246- 4388
HML
06- KER- 58- 67. 8/ 0 IN KERN COUNTY NEAR EDI SON AT GRI FFI TH COVPANY HI SHAM ALNATOUR $394, 783 05/22/13  100%
(’3‘& 2?‘4Dg_1?004) c NEUMARKLE ROAD UC 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD $384, 228 82; (1)25 ig 100%
CONSTRUCT ROCK SLOPE PROTECTI ON BAKERSFI ELD, CA 93308

--0) BAKERSFI ELD CA 93308

(661) 202- 6640 (661) 391- 4747

HA23



State of California Department of Transportation

Page 51
Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 108. 9/ 0 I N KERN COUNTY NEAR MOJAVE AT C A RASMUSSEN | NC PETER MULLALY $1,541,102 08/14/12  100%
06-0G2704 BUSI NESS 58 WEST OVERCROSSI NG 28548 LI VI NGSTON AVENUE 805 S. LEXI NGTON ST. $1,545,500 09/18/12 40,
ACHS- P058- (113) B CONCRETE BARRI ER AND W NDSCREEN DELANO, CA 93215 $0  06/14/13
G P0-58 1-(3E) VALENCI A CA 91355
--0) (661) 367- 9040 (661) 720- 0970 OVER RUN
HB1 WeCP
06- KER- 58-/ 0 UPGRADE | RRI GATI ON SYSTEMS | N WABO LANDSCAPE & MULLALY, PETER $2,185,000 03/07/14 0%
06- 0S0704 ACCORDANCE W TH EMERGENCY DROUGHT CONSTRUCTI ON, | NC 1824 NORRI S RD :g 82; %f{; 13 0%
DECLARATI ON | N KERNAND TULARE COUNTYS 726 ALFRED NOBLE DR BAKERSFI ELD, CA 93308
AT VARI QUS LOCATI ONS (661)391-4767
UPGRADE | RRI GATI ON SYSTEMS HERCULES, CA 94547
20. 20. 201
130
06- KER-99-17.0/22. 1 I N KERN COUNTY | N BAKERSFI ELD FROM  SECURI TY PAVI NG COMPANY | NC  H SHAM ALNATOUR $20, 532, 710 10/ 24/ 12 95%
06- 0G8304 0.5 M LE SOUTH OF ROUTE 119 TO W LSON PO BOX 1489 1824 NORR S ROAD $183$§gg' 91’;18 cl)i; 82; ii 89%
ROAD BAKERSFI ELD, CA 93308 '
SUN VALLEY CA 91353- 1489 '
W DEN FREEWAY FROM 6 TO 8 LANES (818) 362- 9200 (661)391- 4747
SWPPP
06- KER-99- 17. 5/ 29. 9 IN KER CO | N BAKERSFI ELD AT VAR CLEANCUT LANDSCAPE AMARI| T DHALI WAL $729,232 07/19/13 77%
06- 0E6604 LOCATI ONS FROM THE RTE 119/99 SEP TO 8406 N ARMSTRONG 1824 NORRI S RD $588,883 08/21/13 70%
ACNH- P099- (569) E $0 03/17/14
0 THE RTE 65/99 SEP CLOVIS. CA 93619 BAKERSFI ELD, CA 93308
99 CORRI DOR- BRI DGE ENHANCEMENT (559)352_2041 (661) 391- 4766
06- KER- 99- 19. 5/ 0 IN KERN COUNTY | N BAKERSFI ELD AT C A RASMUSSEN | NC HI SHAM ALNATOUR $1, 088,865 06/ 19/ 13 84%
06- ON6904 PANAMA LANE OVERCROSSI NG 28548 LI VI NGSTON AVENUE 1824 NORR S ROAD $§§§’ gii 8;; gé; ﬁ 87%
W DEN OFF- RAMP & CONSTRUCT RI GHT VALENGI A CA 91355 BAKERSFI ELD, CA 93308 !
(661) 367- 9040 (661)391-4747
HB4N
06- KER- 99- 24. 6/ 0 I N KERN COUNTY | N BAKERSFI ELD AT GRI FFI TH COVPANY PETER MULLALY $1, 027,735 06/ 24/ 13 29%
06-0L3904 CALI FORNI A AVENUE UNDERCROSSI NG 1128 CARRI ER PARKWAY AVE 1824 NORRI S RD $919,209 07/22/13 88%
HSNH- P099- ( 568) E RELOCATE Rl GHT TURN LANE BAKERSH| ELD. CA 93308 $0 03/13/15
--0) BAKERSFI ELD CA 93308 ’
(661) 391- 7467 SUSPENDED

HB1

(661) 392- 6640
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 27. 0/ 28. 4 ON ROUTE 99 | N KERN COUNTY FROM SECURI TY PAVI NG COMPANY | NC  SAM DHALI WAL $7, 453,939 02/ 20/ 13 83%
06- 08404 STATE ROUTE 99/ 204 OVERHEAD TO POBOX 1489 1824 NORRI S ROAD $5, 272,802  03/14/13 71%
$1, 630, 231 04/ 16/ 14
BEARDSLEY CANAL SUN VALLEY CA 91353- 1489 BAKERSFI ELD, CA 93308
W DEN FREEWAY FROM 6 TO 8 LANES i .
(818) 362- 9200 (661) 391- 4742
SWPPP
06- KER-119-/0 ON ROUTES 33, 46, 63, 119, 216, 223 JABRE CONTRACTI NG BLAS MARTI NEZ $937,539 10/15/13  100%
06- 039304 IN FRESNO, KERN AND TULARE COUNTIES 1813 MANZANI TA LANE 8530 W ROOSEVELT AVE $829,938 11/01/13 88%
SSTP- 000C- ( 354) E $121,159 03/21/14
AT VARI OUS LOCATI ONS MANHATTAN BEACH CA 90266 VISALIA - CA 93291
-0 CONSTRUCT HEADWALL, EXTEND CULVERTS (559) 651- 8317
(310) 720- 0277
HB1
06- KI N-43-18. 2/ 27. 2 I N TULARE AND KI NGS COUNTI ES NEAR CHESS BROSS CONSTRUCTI ON JUSTI N KI MURA $3,519, 675 06/06/13  100%
06- 0P6104 CORCORAN AND HANFORD FROM 0.6 MLE 39 CALI FORNIA ST PMB 118 $320,033 06/27/13 9
183 W VENTURA COURT 9%
CSTP- P043- (043) E $0  12/21/13
SOUTH OF DEER CREEK BRI DGE TO KI NGS KI NGSBURG, CA 93631
-0 COUNTY LI NE AND FROM ROUT V’:'(‘);E;;PELS? CA 95252 (559) 897- 3118
RHMA OVERLAY TYPE "G' (209) 747-
HML
06- KI N-198-8. 9/ 10. 1 ON ROUTE 198 I N KINGS COUNTY | N GRANI TE CONSTRUCTI ON COMPANY ~ JUSTI N KI MURA $19, 136, 086 10/ 24/ 12 55%
06- 325504 KI NGS COUNTY FROM ROUTE 41 TO 18 1/2 P O BOX 50085 8530 W ROOSEVELT AVE $8, 268,452 12/ 03/ 12 43%
$1,001, 482 12/ 30/ 14
AVENUE (VI NE STREET) (KP 15.1/16.3) WATSOWI LLE CA 95077 VI SALI A, CA 93291
CONSTRUCT | NTERCHANGE .
(831) 724- 1011 (559)651-8315
HE11 SWPPP
06- KI N-198-14. 8/ 17. 9 IN AND NEAR HANFORD AT THE 14TH AVE GRANI TE CONSTRUCTI ON COMPANY JUSTI N KI MURA $4, 758,034 09/ 24/ 13 48%
06- 462204 UC, HANFORD- ARMONA RD UC AND THE 11TH 2716 GRANI TE COURT 183 W VENTURA COURT $1, 466,244 10/ 22/ 13 31%
ACNH- P198- (060) E $517, 640 07/03/14
0 AVENUE UC (KP R23.7/R29.0) FRESNO CA 93706 KI NGSBURG, CA 93631
o REHAB 3 BRI DGE DECKS y
(559) 441- 5700 (559)897-3118
HA21
06- KI N- 198- 21. 5/ 28. 3 I'N KINGS AND TULARE COUNTIES NEAR  WABO LANDSCAPE & CONSTRUCTI ON DALLI A FOSTER $1, 411,340 05/22/12 0%
06- 0L0504 HANFORD FROM 0.5 M LE E OF RTE 43 TO INC 8530 W ROOSEVELT $1,190,209 06/20/12 0%
ACNH P198- (059) E 0.4 MLE OF RTE 99 796 ALFRED NOBEL DRI VE AVE. $21,939 03/ 14/17
-0 H GHVAY PLANTI NG VI SALI A, CA. 93291 PLANT EST

HERCULES CA 94547- 1805

HE14 WP (510) 741- 9226 (559) 897- 7080 SATI S
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99- 6. 9/ 8. 2 I'N MADERA COUNTY NEAR MADERA FROM 0.6 SECURI TY PAVI NG COMPANY INC  OSCAR SHERRI LL $44,204,705 12/07/12 37%
06- 471004 M LE SOUTH OF AVENUE 12 OC TO 0.7 13170 TELFAI R AVENUE 3240 N. M LLBROOK %ﬁ' g% gié 8;; %g; 12 36%
M LE NORTH OF AVENUE 12 CC FRES| CA 93726- 8566 ' '
SLYMAR, CA 91342 NG,
RECONSTRUCT | NTERCHANGE (818) 3’62_ 9200 (559) 243- 3812
HE11 SWPPP
06- MAD-99-9. 5/ 13. 1 I N MADERA COUNTY I N AND NEAR MADERA GRANI TE CONSTRUCTI ON COVPANY OSCAR SHERRI LL $28,307,745 06/28/11  100%
06- 0E0404 27,724,977 08/22/11
NE P099. (538) N FROM 0.3 M LE SOUTH OF SOUTH MADERA ATTN JEFF GRI MM 3240 N M LLBROOK $ o on a0 Ta 99%
0 OVERCROSSI NG TO 0.4 M LE NORTH OF P O BOX 50085 FRESNO, CA 93726
o AVENUE 16 OVERCRGOSSI NG (559) 243- 3812
PAVEMENT REHABI LI TATI ON VATSOWILLE CA 95077
HA22 (559) 441-5715
06- MAD- 99- 20. 2/ 22. 7 IN MADERA COUNTY NEAR FAI RVEAD AT M DSTATE BARRI ER | NC $1, 845,039 02/ 04/ 14 0%
06- ON2004 VARI OUS LOCATI ONS FROM 0.6 M LE 3291 SOUTH HI GHVAY 99 $0 02/21/14 0%
NHPH- PCO9- (573) E SOUTH OF AVENUE 21 1/2 OVERCROSS| NG $0
--() 10 ROUTE 152 STOCKTON CA 95215
CONSTRUCT MEDI AN BARRI ER (209) 944- 9565
HB1
06- MAD- 145- 20. 9/ 25. 4 I N MADERA COUNTY ABOUT 9 M LES EAST AGEE CONSTRUCTI ON CORPORATI ON MARK NMENGONI $735,287 04/18/13  100%
06- 0P7004 OF MADERA FROM ROAD 37 TO ROUTE 41 P O BOX 629 3240 N. M LLBROOK $716, 7;8 8?; (1)25 ig 100%
COLD PLANE AND HVA OVERLAY CLOVI'S CA 93613 FRESNO CA 93726
(559) 299- 3290 (559) 243- 3543
HML
06- TUL-43-/9.5 I'N TULARE COUNTY NEAR CORCORAN FROM  TEI CHERT CONSTRUCTI ON BLAS MARTI NEZ $1, 515,429 02/19/ 14 0%
06- 0Q7704 KERN COUNTY LINE TO 1.9 MLES NORTH P O BOX 520 8530 W ROOSEVELT AVE ig 03/ 07/ 14 0%
OF AVENUE 56 FONER CA 93625 VI SALI A CA 93291
REPAI R PAVEMENT, HVA OVERLAY( TYPEA) (559) 813- 3100 (559) 651- 8321
HML
06- TUL-99-9. 0/ 10. 6 NEAR PI XLEY FROM 0.7 M SOUTH OF PAPI CH CONSTRUCTI ON CO. $239,999 02/24/14 0%
06- 0P3804 AVENUE 76 UC TO 1.7 M LES SOUTH OF PO BOX 2210 :g 03/07/ 14 0%

HVL

State of California Department of Transportation

AVENUE 96 OC
SLAB REPLACEMENT W TH RSC OR HMA

Pl SMO BEACH CA 93448
(805) 473- 3016
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 22. 4/ 0 I N TULARE COUNTY NEAR TI PTON AT THE GRANI TE CONSTRUCTI ON COVPANY DANI EL CHAPA $8,892,010 04/06/11  100%
06- 0A9704 PH LI P S RAINE SAFETY ROADSI DE REST P O BOX 50085 8530 W ROOSEVELT AVE $9,104,925 04/25/11 00,
NH SARR- ( STP) E $0  02/27/13
TPES- AR R- (E) AREA WATSONVI LLE CA 950775085 VISALI A, CA 93281
CONSTRUCT NEW FACI LI TES REST AREA (559) 651- 8312 PLANT EST
--0) (831) 724- 1011
HA26 SWPPP SATI'S
06- TUL- 99-37.3/41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON COMPANY  SHELLEY MAGGARD $32, 955,185 12/07/12 73%
06- 360214 M SOUTH OF VEST VI SALIA OVERHEAD TOI NC 8530 WEST ROCSEVELT $§, g%' ;gg (1)55 g;; ﬁ 38%
0.2 M NORTH OF NORTH GOSHEN OVERHEADP O BOX 2210 AVE e
W DEN FREEWAY 4-LN FWY TO 6-LN FW
PI SMO BEACH CA 93448 V'Sgg\"g/;’l 80?123291
HE13 SWPPP (805) 473- 3016 (559) 651-
HE13
06- TUL- 99-41. 3/53. 9 I N TULARE AND FRESNO COUNTI ES I N AND DI ABLO CONTRACTORS | NC DEALBA, FERNANDO $71,191, 273 01/04/11 94%
06- 324504 53,427,427 01/19/11
oL 6306 (010) E NEAR KI NGSBURG FROM 0.2 M LE NORTH OF 7 CROW CANYON COURT SUI TE 100 3240 N. M LLBROOK $ Soa0 aay O oo 1a 74%
NORTH GOSHEN OVERHEAD TO 0.2 M LE AVENUE '
?)2 06 0-(0F) NORTH OF ROUTE 99/ 201 (8'3’2\15;?22/20\1852094583 FRESNO, CA 93726
o W DEN ROAD W TH HOT M X ASPHALT i .
HEL3 SvPPP (559) 243- 3881
06- TUL- 99- 48. 5/ 53. 9 ON SR 99 | N TULARE AND FRESNO WA B O LANDSCAPE & ENQUANHONE, GASHU $3,203,789 10/ 01/ 12 0%
06- 324514 COUNTI ES, AT VARI OUS LOCATI ONS FROM  CONSTRUCTI ON | NC 183 W VENTURA COURT $1, 82;3?2 é% 82; 13 0%
0.3 M LE SOUTH OF MERRI TT DRI VE 726 ALFRED NOBEL DRI VE KI NGSBURG CA 93631 :
| NTERCHANGE, TO 0.7 M LE NORTH O .
HERCULES CA 94547 (559) 246- 7655 PLANT EST
| RRI GATI ON, PLANTI NG AND PAVI NG SATI S
WeCP (510) 741- 9226
06- TUL-216-1.9/2.9 I N TULARE COUNTY | N AND NEAR VI SALI AGRANI TE CONSTRUCTI ON COMPANY BLAS MARTI NEZ $4, 353,965 04/ 26/ 13 31%
06- 430704 FROM LOVERS LANE TO 0.1 M LE EAST OF 2716 GRANI TE COUNT 8530 W ROOSEVELT AVE $1ﬁ§;§f§ gg; 5471; ﬁ 30%
COVBTOCK STREET FRESNO. CA 93706 VI SALI A, CA 93291 '
W DEN AND REALI GNMENT OF ROUTE 216 g .
(559) 441- 5700 (559)651-8321
HB4C SWPPP
06- TUL- 245- 16. 0/ 33 I N TULARE COUNTY NEAR BADGER FROM 0.2 GRANI TE CONSTRUCTI ON COMPANY JAVI ER HUERTA $1,168, 065 04/18/13 7%
06-0P7204 M LES NORTH OF AVENUE 404 TO 2.6 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $1, 523 2?; ég; 12 0%
M LES SOUTH OF DRUM VALLEY ROAD AND VI SALI A, CA 93291
FROM 2.4 M LES NORTH OF FRESNO CA 93706 (559) 651- 8321
HVA OVERLAY (559) 441- 5700

HMVL



State of California Department of Transportation Page 55

Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 245-20.8/0 ABOUT 10 M LES SOUTH OF BADGER AT MASS X I NC BLAS MARTI NEZ $242,387 10/ 28/ 13 0%
g?;DO]’\_gngél(ooq £ COTTONWOOD CREEK 55 SHAW AVE #105 8530 W ROOSEVELT AVE $1, 8;2 (1)35 %g; 1431 1%
A ) CONSTRUCT ROCK SLOPE PROTECTI ON
-0 CLOVIS CA 93612 VI SALI A, CA 93291

(559) 472- 3274 (559) 651-8321

HA23

Totals: Authorized Final Amt: $403, 237, 818 Completed to Date: $254, 742, 453  Work ThisMonth: $11, 204, 006
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-0-/ IN LOS ANGELES COUNTY AT VARI OUS TRAFFI C DEVELCPMENT SERVI CES $746,406 03/ 12/ 14 0%
07-2wW304 LOCATI ONS 207 WLOS ANGELES AVE #252 $0  04/02/ 14 0%
REPLACE CRASH CUSHI ONS %0
MOORPARK CA 93021
HvI
07-LA-1-8.7/0 IN LOS ANGELES 0.1 M LE WEST OF PETERSON CHASE GENERAL GALLARDO, SAM $2, 241,529 01/30/ 14 0%
g;: i?éi%oo& c DOM NQUEZ CHANNEL ENG NEERI NG CONSTRUCTI ON I NC 18730 S W LM NGTON :g %; (2)5135 13 0%
0 CONSTRUCT STEEL SOLDI ER PI LE WALL 1792 KAl SER AVENUE AVE STE 103
I RVINE CA 92614 g’gzjzcoo DOM NGLEZ, ~ CA SUSPENDED
HA23 (949) 252- 0441
(310) 609- 0264
07-LA-1-20.7/20.8 IN LOS ANGELES COUNTY | N HERMOSA JFL ELECTRIC INC ALONZO, BERNARD $313,236 06/20/ 13 45%
07- 475404 BEACH AT 2ND STREET 8257 COMPTON AVENUE 13230 FI RESTONE BLVD %23’ ?gg 8;; 125 12 45%
SI GNAL UPGRADE, ADA CURB RAMP SUl TE E-2 ’
LOS ANGELES, CA 90001 SANTA FE SPRINGS. CA
(323) 581- 4400 90670 '
HB4N
(562) 345- 3145
07-LA-1-21.9/23.9 IN LOS ANGELES COUNTY, ARTESIA TO AUTOBAHN CONSTRUCTI ON | NC RAM MAHI NDA $1, 106,692 12/18/13 0%
07-1W404 ROSECRANS P O BOX 11238 12975 WEST CULVER 28 01/ 14/ 14 0%
COLD PLANE AC PAVMENT, PLACE RHMA BLVD
SANTA ANA CA 92711 LOS ANGELES, CA 90066
(714) 769-7025 310) 821- 1847
HML (310) 821-
07-LA-1-51.0/52 I'N MALI BU FROM NORTH OF SEA VI STA C A RASMUSSEN | NC TRWILLO G LBERT, JR $4, 134,319 12/04/ 12 9%
07-4L2214 DRI VE TO VI A ESCONDI DO 28548 LI VI NGSTON AVE $210,295 01/10/13 50
ACST- P414-(100)4 CONSTRUCT Tl EBACKS, M CROPI LES, S0 08/30/14
--0) VALENCI A CA 91355 (310) 345- 6270
(661) 367- 9040
HA23 WPCP
07-LA-1-/28.6 IN LOS ANGELES COUNTY, AT VARI QUS PETERSON- CHASE GENERAL RAM MAHI NDA $2,727,763 07/13/12 90%
2&3‘;{}%?3;‘(_(156) c LOCATION IN LA-1, LA-90, LA-405 ENG NEERI NG CONSTRUCTI ON I NC 12975 W CULVER BLVD $2, 387, 128 82; %g; ig 86%
. L (65 BRI DGE PRESERVATI ON 1792 KAl SER AVENUE LOS ANGELES, CA 90066 03/ 20/ 14
--0) I RVI NE CA 92614 (310) 821- 1847 COVPLETED
HA21 WPCP (949) 252- 0441
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-15.1/0 IN LOS ANGELES COUNTY AT ROUTE 2/5  C A RASMUSSEN | NC RESLER, CAESAR $4,178,198 10/28/13  100%
07-4X1104 | NTERCHANGE 28548 LI VI NGTON AVE 2090 FERN LANE $4, 132, 8;8 ég; gg; ﬁ 99%
REPAI R FI RE DAMAGED BRI DGE/ CONNECTR
VALENCI A CA 91355 %52?225 2?8991208
(661) 367- 9040 OVER RN
HA23
07- LA-2-15.3/23 IN LOS ANGELES COUNTY AT VARI OUS VESTERN STRUCTURES MOHSENZADEH, ALI $831,329 03/26/12  100%
07-4Y9104 LOCATI ONS 6005 TYLER ST 13171 TELFAIR ST. $659, 52(7) 835 %‘135 ig 100%
TREAT DECK & REPLACE JO NT SEALS
Rl VERSI DE CA 92503 S\Zfigmsézc;z;mz 03/ 14/ 14
(951) 352- 4300 (213) 792- COMPLETED
HVB WPCP
07-LA-2-23.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA MANHOLE ADJUSTI NG | NC RESLER, CAESAR $6, 870, 660 06/ 20/ 12 39%
07-4Y9304 CANADA FLI NTRI DGE FROM 0.2 M LE WEST 9500 BEVERLY ROAD 2090 FERN LANE $7, 014, Sgg tl)g 225 1% 96%
OF ROUTE 2/210 SEP TO SAN BERNARDI NO
PI CO RI VERA CA 90660 GLENDALE, CA 91208
LI NE 373) 558- 8000 (818) 637- 2506
APPLY CHI P SEAL (323) )
HML WeCP
07-LA-2-32.5/32.5 I N ANGELES NATI ONAL FOREST NEAR LA GRANI TE CONSTRUCTI ON COMPANY RESLER CAESAR $1, 298,462 11/07/13 4%
07-3X4104 CANADA FLINTRIDGE, 3 MLE NORTH OF P O BOX 50085 $12,407 11/25/13 1%
CSTP- 17D8- (004) E VOODVWARDI A CANYON BRI DGE $0 06/30/15
-0 REGRADE SLOPE/ CONSTRUCT DEBRI S WALL ~VATSONWVILLE CA 950775085
(661) 726- 4447
HA23
07-LA-5-1.2/2.1 IN LOS ANGELES COUNTY | N SANTA FE C C MYERS INC TRAN, KELVIN $39, 816, 934 11/28/11 51%
07-215914 SPRI NGS FROM 0.3 M LE SOUTH OF NORTH 1822 S. LEW S STREET 11229 S. \\DODRUFFE AVE %i, ggg, 9133 (1)55 ;115 1‘11 570
FORK COYOTE CREEK BRIDGE TO 0.3 MLE DOMEY, CA 90241 AN
NORTH OF MARQUARDT AVE A?’;Z'E'E,?Ms (2:‘7“222805 (562) 401- 3333
W DEN AND REALI GN FREEVAY (714)978-
HB5 SWPPP
07-LA-5-1.8/3 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC LEE, PETER $89, 164, 444  08/19/ 11 40%
?7-2123902_(9’\‘ ) SPRI NGS AND NORWALK FROM ALONDRA 1770 LA COSTA MEADOAS DRIVE 11229 S. WDODRUFE $§i' ggg' 519(1% 83; 13; i% 40%
VOO BOULEVARD OVERCROSSI NG TO SHOEMAKER AVE. A
-0 AVENUE OVERCROSS! NG SAN MAROCS CA 90278 DOWKEY, CA 90241
W DEN AND REALI CH FREEWAY W TH PCC (760)916- 9100 (562) 401- 3333

HB5 SWPPP
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--0

HA42

TO BOYLE STREET OVERCROSSI NG

REPLACE PLANTI NG AND | RRI GATI ON sys | RVINE CA 92618
(949) 390- 2111

BOULEVARD
ROSEMEAD, CA 91770
(626) 572- 6700
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEST | NC FREMPONG, SAM $74,534,346 08/14/12 27%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA COSTA MEADOAS DRIVE 13230 S Fl RESTONE $203$2221 %% 82; g; 13 27%
NORTH OF CARMENI TA ROAD OVERCROSSI NG BLVD SU TE A ’
SAN MARCOS CA 92078
TO 0.1 MLE NORTH CF SIL SANTA FE SPRINGS, CA
W DEN AND REALI GN FREEWAY (760)916- 9100 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY | NC  SAKER, GEORGE $123,963, 754 08/ 23/ 12 20%
07-215944 0.4 MLE SOUTH OF SAN ANTONIO DRIVE P O BOX 1489 13230 FI RESTONE BLVD $32, 679, 287 095 18; 12 26%
UNDERCRCSSI NG TO 0.7 MLE NORTH OF SUTE A2 $2,867,603 05/16/17
Pl ONEER BOULEVARD UN SUN VALLEY CA 91353 SANTA FE SPRI NGS CA
ROADVAY W DENI NG ( SEG 4) (818) 767-8418 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-9.7/18.4 IN LOS ANGELES COUNTY I N LOS ANGELES AUTOBAHN CONSTRUCTI ON | NC SAMY, RAGY $1, 456, 059 05/ 22/ 13 71%
07- 1\B904 AND COMVERCE ON RTE 5 FROM SLAUSON P O BOX 11238 902 SAN GABRI EL BLVD $1, 099, Ogg 825 ég; ﬁ 75%
AVENUE OVERHEAD TO S5- S10 OVERHEAD ROSEMEAD, CA 91770
SANTA ANA CA 927111238 '
AND RTE 10 FROM E10- N5 (626) 572- 6700
B JO NT SEAL, POLYESTER OL, METH DECK (714) 769-7025
07-LA-5-13.6/18.5 IN LOS ANGELES CO I N LOS ANGELES AND BELAI RE- WEST LANDSCAPE INC  PATEL, PRAVIN $649, 456 01/ 04/ 10 35%
07- 246404 Cl TY OF COMVERCE FROM ROUTE 5/710 PO BOX 6270 902 SAN GABRI EL BLVD $8,413 02/23/10 2%
ACST-0053- (028) E SEPARATI ON TO ROUTE 5/ 10 SEPARATI ON ROSEMEAD CA 91770 $0 04/23/14
?;)' 53 0-(8§) PERFORM HI GHVAY PLANTI NG BUENA PARK, CA 91770 (626) 572- 6702
TEAL wecP
07-LA-5-13.6/18.5 RTE 5/ 710 SEPARATI ON I N LA&CI TY OF  YAKAR GENERAL CONTRACTORS, | NCPATEL, PRAVIN $792,570 04/28/11 66%
07- 2464E4 COMVERCPERFORM HI GHWAY PLANTI NG, HVA 113 E. ARROW HWY 902 SAN GABRI EL BLVD $7§3’ 22(2) 8?5 g; 1% 929
PAVI NG AND | NSTALL | RRI GATI ON SYSTEM ROSEMEAD, CA 91770 '
I NSTALL | RRI GATI ON SYSTEM HWY SAN DI MAS,  CA 91773 (626)572- 6700
PLANTI NG (909) 599- 1612
26. 700 WeCP
07-LA-5-14.9/16.8 IN LA COUNTY I N LOS ANGELES ON ROUTE FUTURE DB | NTERNATI ONAL INC  PATEL, PRAVIN $1,128,199 12/04/13 5%
07-272404 5 FROM | NDI ANA STREET UNDERCROSSI NG 8707 RESEARCH DRI VE $166,370 01/09/14
NHPI - 005 - (965) E 902 SAN GABRI EL $143 155 11/17/17 %
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-15.1/18. 2 IN LOS ANGELES IN LOS ANGELES AT O DONNELL CONSTRUCTI ON, INC.  PATEL, PRAVIN $1,082,034 03/06/13  100%
07- 274504 1,097,661 03/21/13
ANer X097~ (159) E VARI QUS LQCATI ONS 559 W COVI NA BLVD. 902 S. SAN GABRI EL $ S oy 97%
UPDGRADE MBCGR & CRASH CUSHI ONS BOULEVARD '
-0 SAN DI MAS CA 91773 ROSEMEAD, CA 91770
(909) 394- 4510 626) 572- 2700 VR RN
HB1 (626) 572-
07-LA-5-18.5/31. 2 IN LOS ANGELES, AT LA-5, AT POSTM LE J MCLOUGHLIN ENG NEERING CO  SHALVIRI, ALl $729,188 05/24/ 13 96%
07- 1\W8304 18.5 TO 31.2 I NC 2090 FERN LANE $702, 02(83 82; %g; ii 83%
JO NT SEAL, METH DECK, SPALL REPAI R 10641 FULTON COURT GLENDALE, CA 91208
RANCHO CUCANONGA CA 91730 (818) 254-7383
HVB (909) 944- 1037
07-LA-5-22.5/0 IN CITY OF LOS ANGELES LA-5 LA-2 C A RASMUSSEN | NC. RESLER, CAESAR $4, 985,000 07/16/13 82%
07-4X1004 SEPARTN PM22.5 BR 53-0577 NORTH OF 28548 LI VI NGSTONE AVENUE 2090 FERN LANE $4, 217, Sgé 825 225 1‘31 85%
DOVWNTOWN AREA CONSTRUCT SUPPORT GLENDALE, CA 91208
SHORI NG | NSI DE TUNNEL DIR S EM VALENGI A, CA 91355 (818) 637- 2506
PERFORM EMERGENCY REPAI RS ON BRI DG (661) 367-9097
20. 201130
07- LA-5-24.6/88. 6 IN LOS ANGELES, LA-110 AT POSTM LE  PETERSON- CHASE GENERAL AMADI, PATRICl A $1, 246,736 05/28/13 78%
07- 18604 24.6 TO 88.56 ENG NEERI NG CONSTRUCTI ON I NC 13171 TELFAI R AVE. $3§3’ igg f{g; %g; 12 24%
CLEAN AND TREAT BRI DGE DECKS 1792 KAl SER AVENUE STE 101 '
I RVINE CA 92614 S;'EZA?MC;Z(I)S“Z
HVB (949) 252- 0441 (818) 364-
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2, 448,841 11/ 07/ 13 16%
%L;DI2—77(7JBJ£51— 0861 £ COLORADO EXTENSI ON TO HAZEL STREET 113 E ARROW HWY 3212 ROSEMEAD BLVD, iggv ggg ﬁ; 825 1? 2%
(086) PUC AND ON ROUTE 134 FROM VI CTORY SUI TE 100 '
-0 BOULEVARD/ R VERSI DE DRI VE TO S SAN DI MAS CA 91773 EL NONTE, CA 91731
" EROSI ON CONTROL AND SLOPE PAVI NG (909) 599- 1612 (626)572- 6732
07- LA-5-26.7/29. 4 IN LOS ANGELES COUNTY I N LCS SECURI TY PAVI NG COMPANY, | NC KWAN, KIN $56, 693, 014 12/ 06/ 10 85%
07-121844 ANGELES, GLENDALE AND BURBANK FROM PO BOX 1489 2090 FERN LN $30, 169, 426  12/20/ 10 53%
CMLN- 6207- ( 055) $744,225 08/17/ 15 0
ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A GLENDALE, CA 91208 !

SUN VALLEY, CA 91353- 1489
(818) 767- 8418

-0 BOULEVARD OVERCROSSI NG
CONSTRUCT HOV LANES

(818) 637- 2506
HB5 SWPPP
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-27.4/28.1 IN LOS ANGELES COUNTY I N GLENDALE C A RASMUSSEN, | NC. RESLER, CAESAR $6, 651,818 10/11/ 10 87%
07-1786A4 FROM SONORA AVENUE UNDERCROSSI NG TO 28548 LI VI NGSTON AVE 2090 FERN LN $6,964'4gg éi;gi;ig 100%
ALLEN AVENUE UNDERCROSSI NG GLENDALE, CA 91208
MODI FY | NTERCHANGE VALENCI A, CA 91355 (818) 637- 2506
HE11 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY I NC  GURFI NKEL, VLADIM R $163, 475,623 11/29/12 20%
07-1218WM VEST MAGNOLI A BOULEVARD OVERCROSSI NGP O BOX 1489 13171 TELFAI R AVE, $8, 442, 762 12/20/12 5%
I M 005-(078) TO 0.3 M LE NORTH CF BUENA VI STA STE 101 $154, 614 06/30/19
-0 STREET/ W NONA AVENUE 552;;¢25E24§§ 913531489 SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
HBS SVPPP (562) 572- 5538
07-LA-5-31. 6/ 36 IN LOS ANGELES COUNTY | N BURBANK 0.3 SECURI TY PAVI NG COMPANY, | NC. CAO, RODOLFO $60, 706, 419 10/ 14/ 10 90%
SARR. 005 - (029) N KM SOUTH OF COHASSET STREET PO BOX 1489 9225 CRANFORD AVENUE Pal372. 750 03130/18 9%
00-5 30-(9NC)M UNDE SING TO 0.1 KM H o SUN VALLEY, CA 91351-1489 PACO MA, - CA 91331 o
(9NO) SHELDON STREET OVERCROSSI NG : (213) 712- 4785
6207- 056- () CONSTRUCT HOV LANES (818) 362- 9200
HB5 SWPPP
07- LA-5-36.0/39. 4 IN LOS ANGELES COUNTY I N LOS ANGELE SFLATI RON VEST, | NC. EID, EMLE $114, 925,047 05/ 06/ 10 68%
07-1219U4 93,531,325 05/24/10
SARR0083- (033) N ON ROUTE 5 FR 0. 1KM NORTH OF SHELDON 9215 CRANFORD AVE 9225 CRANFORD AVE $$2 ooe o 81%
STREET OVERCROSSI NG AND  VARI QUS PACO MA, CA 91331 e
00-53 0- (3NO)M PACO MA, CA 91331
6207- 054 LOCATI ONS (818) 768- 1939
- 054-0) CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-5-C 43.9/C46. 4 IN LOS ANGELES COUNTY I N AND NEAR LOS SECURI TY PAVI NG COMPANY INC  TIEU, FRED $11, 570, 324 12/12/12 40%
?543826}4081 ANGELES FROM SAN FERNANDO ROAD P O BOX 1489 45120 13TH STREET ii'igi'éii géjég;ii 26%
M (081) OVERHEAD TO 0.2 MLE SQUTH OF VELDON _ '\ oo VEST 402,
CANYON OVERCROSSI NG (818) 767- 1489 LANCASTER, CA 93534
ROADWAY REHABI LI TATI ON i .
A2 VPCP (661) 726- 0148
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY I N SANTA MCOM SECURI TY PAVI NG, JV GURFI NKEL, VLADIM R Y. $135, 151,822 03/ 27/08 78%
giiifgggi-(046)N CLARI TA ON ROUTE 5 AND ON ROUTE 14 19010 SLOVER AVE/ PO BOX 867 1317 TELFAIR AVE, STE $134,;gi,g§g 8?;2%522 98%
CONSTRUCT HOV LANES AND CONNECTORS 101 :
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342 SUSPENDED

HE13 SWPPP

(909) 875- 0533

(818) 364- 2760
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-45.4/59.7 IN LOS ANGELES COUNTY IN LOS ANGELESC A RASMUSSEN, | NC TIEU, FRED $9, 571,387 06/03/13 45%
2(7:; f/fgggg 080) E AND SANTA CLARI TA FROM 0.2 M LE SOUTH28548 LI VI NGSTON AVE 45120 13TH STREET g' ggg' ggg 285 Sy ﬁ 75%
-(080) OF 5/ 14 SEPARATION TO 0.2 M LE NORTH VALENG A CA 91355 VEEST 990
-0 OF LAKE HUGHES RO 661) 367. 9040 LANCASTER, CA 93534
ROADWAY REHABI LI TATI ON ( ) ) (661) 726-0148
HA22
07- LA- 5- 46. 3/ 50 IN LOS ANGELES COUNTY I N SANTA FLATI RON VEST | NC AL- JAVAL, ABDUL $44,383,923 02/27/12  100%
07-2332A4 36, 259,954 03/ 22/ 12
"G o o06s- (044) E CLARI TA FROM 0.3 M LE SOUTH OF WELDON 1770 LA COSTA MEADOWS DRIVE 13171 TELFAI R AVE $$2 2o or vz 81%
CANYON OVERCROSSI NG TO 0.4 M LE SOUTH SYLMAR, CA 91342 ! !
--0) OF Pl 0O CANYON ROAD LYO SAN MARCOS CA 92078
760) 916- 9100 (805) 797-1348 OVER RUN
W DEN ROADWAY AND BRI DGES WTH pcc  (760) 916-
HB4N SWPPP
07- LA-5-53. 6/ 56. 3 IN LOS ANGELES COUNTY AT VAR OUS WVESTCOAST PUBLI C WORK | NC WANG, S| MON YEH FU $1, 431, 403 03/ 25/13 37%
TR e LTS 050 VAR B 316 o2 san el oo SIS SICS e
CONSTRUCT SLOPE PAVI NG AND DRAI NAGE '
X0-37 1-(2E) WOODLAND HI LLS CA 91364 (RGOEE;VE%D’ 6(7:‘3091770
-0 (818) 206- 9990
HA42
07-LA-5-53.7/0 CI TY OF SANTA CLARI TA LA-5 AT THE O DONNELL CONSTRUCTION, INC.  AMADI, PATRICIA $1, 185,000 09/16/13 0%
07- 4X0304 SANTA CLARA RI VER BRI DGE (NO. 53- 559 W COVI NA BLVD. 13171 TELFAI R AVENUE $0 10/11/13 0%
2925/ PM 53.7) REPAI R & REPLACE BRI DGE SUITE 101 $0
JO NT ASSEMBLY DIR S EMER SAN DIMAS, CA 91773 SYLMAR, CA 91342
REPAI R & REPLACE BRI DGE JO NT (805) 391- 3555
20.20 ASSEMBLY
201130
07-LA-5-54. 4/ 54. 4 IN LOS ANGELES COUNTY I N SANTA O DONNELL CONSTRUCTION INC W DJAJA, DANI EL $440,597 12/11/12 90%
07- 285004 CLARI TA AT THE SOUTHBOUND ON- RAMP 559 W COVI NA BLVD 25061 W AVENUE $454,047 01/10/13 98%
| M> 005-(073) FROM RYE CANYON ROAD $1,093 05/30/ 14
--0) SAN DI MAS CA 91773 STANFORD #70
I NSTALL AND UPGRADE SI GNAL AND HVA
(909) 394- 4510 VQZEN;:'S?’ 0;’?391355
HB4N WPCP (661)257-
07-LA-5-54.4/54. 8 IN LOS ANGELES COUNTY | N SANTA BRUTOCO ENG NEERI NG & CHAVEZ, EFRAI M $1, 879,007 10/15/13 31%
07-278804 CLARI TA BETVEEN 0.4 M LE NORTH OF RYE CONSTRUCTI ON | NC 13171 TELFAI R AVE. igig, gig éi; 24115 ﬁ 17%
CANYON ROAD AND 1.4 M LES SOUTH OF P O BOX 310189 SYLMAR, CA 91342 '
ROUTE 5/ 126 | NTERCHANGE (818) 364- 2760
UPGRADE V\EI GH STATI ON FONTANA CA 92331
HA42 (909) 350- 3535

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-64. 8/ 66. 1 IN LOS ANGELES COUNTY AT TEMPLIN SECURI TY PAVI NG COMPANY | NC W DJAJA, DANI EL $10, 349, 565 08/ 28/ 09 98%
2(7:; mﬁgj_(oo“) c H GHWAY UNDERCROSSI NG P O BOX 1489 25061 W AVE STANFORD $10, 249, 4;3 82; 1% 22 08%
RESTORE ROADVAY AL| GNVENT #70
--0) SUN VALLEY CA 913531489 VALENGI A CA 91355 03/ 20/ 14
(818)767-8418 661) 257- 0273 CANPLETED
HA23 SWPPP (661) 257-
07- LA-5-73.2/88.6 IN LOS ANGELES COUNTY ABOUT 13 M LES GRI FFI TH COFFMAN JO NT VENTUREW DJAJA, DANI EL $89, 782, 404 01/12/12 74%
07- 252804 NORTH OF CASTAIC FROM 1.2 M LE SOUTH 12200 BLOOVFI ELD AVENUE 25061 W AVE. $76, 934, 675 02/17/12 85%
ACl M 0053- (047) E $88,854 09/ 08/ 14 0
OF VI STA DEL LAGO ROAD OVERCROSSI NG STANFORD, #70 '
--0) SANTA FE SPRI NGS CA 90670
TO KERN COUNTY LI NE (562) 929- 1128 VALENCI A, CA 91355
PCC PAVENMENT, W DEN MEDI AN SHOULDER . .
A2 SWPPP (661) 257- 0273
07-LA-10-.4/0 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC SAMY, RAGY $236,470 10/31/12 77%
07-3X3004 AT 0.4 M LE EAST OF ROUTE 10/ 101 133 N PI XLEY STREET 902 SAN GABRI EL BLVD $247,815 01/03/13 00
AClI M 17D3- (004) E $2,170 07/10/14
0 SEPARATI ON ORANGE CA 92868 ROSEMEAD, CA 91770
o RECONST FAI LED SLOPE & RETAI N WALL }
(714) 538. 5156 (626) 572- 6700
HA23 WeCP
07-LA-10-4.9/14. 8 IN THE G TY OF LOS ANGELES FROM PETERSON- CHASE GENERAL SAYKALI, ZARIF $2, 303,256 12/21/12 56%
07- 267504 1,970,612 01/11/13
el o X057 (161) GATEWAY BLVD TO RTE 110 AND ON RTE ~ ENG NEERI NG CONSTRUCTI ON I NC 12975 CULVER BLVD. $ 190 532 o4/ 1714 84%
0 110 A VAR OUS LOCATI ONS. | NSTALL 1792 KAl SER AVENUE CULVER CI TY, CA 90066 '
o METAL BEAM GUARDRAI L AND CONC (310) 345- 6274
I NSTALL MBGR AND CONCRETE BARRI ER I RVINE CA 92614
HB1 wecP (949) 252- 0441
07-LA-10-5.5/14. 8 IN LA COUNTY I N LOS ANGELES AT BALTAZAR CONSTRUCTI ON | NC $1, 965, 607 03/ 10/ 14 0%
07- 259204 BALLONA CREEK 236 E ARROW HWY $0 03/19/14 0%
NHPI-010 - (819)E SAND FILTERS & | NFI LTRATI ON DEVI CES $0
--0) COVI NA CA 91722
(626) 339- 8610
HA42
07- LA- 10- 14. 3/ 18 IN LA COUNTY IN LA ON ROUTE 10 FROM H GHLAND CONSTRUCTI ON | NC PATEL, PRAVIN $1, 800, 830 05/07/13 81%
07-1ve504 HOOVER ST UNDERCROSSI NG TO LA RIVER 133 N PI XLEY STREET 902 S. SAN GABRI EL $997,$515f5>g 8?5 24515 12 55%
BRI DGE AND OVERHEAD AND ON ROUTE 60 BLVD
FROM LA Rl VER BRI DGE A ORANGE CA 92868 ROSEMEAD, CA 91770
JO NT SEAL REPLACEMENT (714) 538- 5156 (626) 572- 6700

HVB
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-20.4/21.5 IN LA COUNTY | N MONTEREY PARK AT Cl TY WESTCOAST PUBLI C WORK | NC AZI MA, HASSAN $1, 086, 629 03/21/12 0%
07-279804 TERRACE ON RT 10 FROM .3 M LE WEST OF 20058 VENTURA BOULEVARD #318 3212 ROSEMEAD BLVD. , $1, 080,517 05/09/12 0%

EASTERN AVE TO RT 10/ 710 SEP ON RT AND H LS CA 91364 SUI TE 100 $1,500 06/05/14

710 FROM RAMONA TO (818) 206- 9990 EL MONTE, CA 91731 PLANT EST

CONST MAI NTENANCE VEHI CLE PULLOUTS .
HAos SWPPP (626) 572- 6732 SATI S
07-LA-10-31.1/32.3 IN LA COUNTY I N SAN GABRI EL RI VER FW M C M CONSTRUCTI ON AZI MA, HASSAN $50, 473,453  02/29/12 50%
07-245404 RTE 605) & SAN BERNARDI NO FW¥ (RTE P.O_ BOX 620 11310 VALLEY BLVD $26, 226, 227 04/ 20/ 12 9
NHI - X037- ( 154) N (10) FRlO)& 05 | NIER 10 0.8 M E/(RTE NORTH Hl GHLANDS, CA EL3N?ME oA 01731 $870.038 08/13/15 2%
-0 10&605 | NTERAT RTE 1 945603001 (626) 572- 6732

| NTERCHANGE | MPROVEMENTS DES! GN (-
HBAN BUI LD
07-LA-10-31.2/33.4 IN LOS ANGELES COUNTY | N BALDW N PARK FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUMAR $88, 206, 645 04/30/09  100%
07-117074 FROM ROUTE 605/ 10 SEPARATION TO 0.2 P O BOX 2168 1201 BALDW N PARK $80, 485,871 05/18/09 91%
HP21- 6207- (048) C $521,440 09/01/14
N620-7 04 KM VEST OF PUENTE AVENLE CHI NO HILLS, CA 91709 BALDWN PARK, CA 91706
o 0 UNDERCROSS! NG ’ (213) 453- 7555

CONSTRUCT HOV LANES
HB5 SWPPP
07-LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. $91, 210, 747 02/10/ 14 0%
07-1170U4 WEST COVI NA FROM PUENTE AVENUE TO 391 N MAIN STREET SUI TE 111 $0  02/27/14 0%
CMLN- 6207- (059) Ol TRUS STREET $0
-0 CONSTRUCT HOV LANES & SOUNDWALLS CORONA CA 92880

(951) 356- 1275

HB5
07- LA-10-/48.2 IN LOS ANGELES COUNTI ES AT VAR OUS J MCLOUGHLI N ENG NEERING CO  PUNJABI, RAJ $2, 505, 958 06/ 05/ 13 84%
07- 1\2804 L OCATI ONS I NC 1041 W BADI LLO SUI TE $1, 528,095 06/27/13 59%

TREAT BRI DGE DECKS, REPL JO NT SEAL 10641 FULTON COURT 112 $40,000 05/01/14

RANCHO CUCAMONGA CA 91730 QO NA, - CA 91722

HVB (909) 944- 1037 (626) 339- 1601
07-LA-14-32.1/52.6 IN LOS ANGELES COUNTY | N SANTA LE SECURI TY PAVI NG COVPANY | NC W DJAJA, DANI EL $30,512,524 01/19/12  100%
07-251604 CLARI TA FROM 0.3 M LE NORTH OF SANTA P O BOX 1489 $29, 555, 886 02/ 14/ 12
NH- PO14- ( 069) E 25061 W AVE. $0 12/31/13 6%

--0

HA22 WPCP

CLARA RIVER BRIDGE TO 0.4 M LE NORTH
SUN VALLEY CA 913531489

(818) 767- 8418

OF SI ERRA HI GHWAY OVE
SLAB REPLACEMENT GRI NDI NG & HVA

STANFORD, #70
VALENCI A, CA 91355
(661) 257- 0273
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07- LA-14-52. 6/ 59. 2 IN LOS ANGELES COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY | NC W DJAJA, DANI EL $9,310,510 02/10/12  100%
%ng?iggg-(SE ) PALMDALE FROM 0.4 M LE NORTH OF P O BOX 1489 25061 W AVE. $8’484’3$é 22;22;12 99%
S| ERRA HI GHWAY OVERCROSSI NG TO STANFORD, #70
--0) SUN VALLEY CA 913531489
ANAVERDE CREEK (818) 767- 8418 VALENCI A, CA 91355
PLANE & PLACE HVA & REPLACE SLABS i .
A2 VPCP (661) 257- 0273
07-LA-19-/19.2 IN LOS ANGELES COUNTY IN LOS TRUESDELL CORPORATI ON OF NJOYA, DAVI D $1,091, 971 12/12/12 91%
géééy;ggé-(157)5 ANGELES, LA-19, 22, 47,91, 110, CALI FORNI A | NC 18730 S W LM NGTON $1,007'9gg 8;5%8;%2 90%
. . 405, 605, 710, VARl OUS LOCATI ONS 1310 W 23RD STREET AVE STE 103
) ) TREAT BRI DGE DECK, REPLACE SEALS NCHO DOM
TEMPE AZ 85282 29220 NGUEZ,  CA
HA21 wecP (602) 437-1711
(310) 609- 0264
07-LA-47-.8/.8 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL FAYAD, HASSAN $302,476 05/15/13 29%
07- 3X1804 156, 668 06/ 05/ 13
Nt 5700 00a) AT PARK & RIDE LOT ADJACENTS TO WB  ENG NEERI NG CONSTRUCTI ON I NC 17912 CRUSADER AVE. $$38 oos  0oroa s 5206
0 LA- 47 HARBOR BLVD OFF- RAMP 1792 KAl SER AVENUE SUITE 101
o SLOPE DAMAGE REPAI RS
I RVINE CA 92614 CE:S';Z§’3§§590703 SUSPENDED
HA23 (949) 252- 0441 (562) 860-
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES SAFWAY SEERVI CES LP AKBARI AN, MASSCD $2,320,196 06/ 16/ 10 39%
07-4Y5004 AT VI NCENT THOMAS BRI DGE 601 WEST 140TH STREET $1,980,505 07/13/10 85%
$0 02/28/15 0
RELOCATE PLATFORM SYSTEM
GARDENA CA 90248
(562) 860- 3085
HVB SWPPP
07-LA-47-3.4/ 4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC SU, HAMVER $186, 342,249 06/ 30/ 11 38%
07- 138204 68, 707,132 07/13/11
NLER poar- (010) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY ECRD $$1 nndse ory 37%
OCEAN BOULEVARD TO ROUTE 103 WLM MGTON. CA 90744 AVENUE '
-0 JUNCTI ON AND ON ROUTE 103 FROM a0 430 4343 W LM MGTON, CA 90744
REPLACE STEEL BRIDGE WTH CI P i .
Hao1 SWPPP (562) 216- 5940
07- LA-60-11. 6/ 23. 6 IN LA COUNTY IN CI TY OF | NDUSTRY AND FLATI RON VEST | NC DOUGHLY JOE $76, 778,008 12/22/11 73%
iéhﬁ?ﬁggé- 140 & DI AMOND BAR FROM ROUTE 60/ 605 1770 LA COSTA MEADOMAS DRI VE 721 BREA CANYON ROAD $é§:21§:23§ g%jég;ii 63%
(140) SEPARATI ON TO S57/ 60 SEPARATI ON STE A '

--0)

HA22 SWPPP

REPLACE PCC SLAB, GRI ND PAVEMENT

SAN MARCCS CA 92078
(760) 916- 9100

WALNUT, CA 91789
(909) 594- 2350
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-20.6/0 IN LOS ANGELES COUNTY | N ROALAND POWELL CONSTRUCTORS | NC SANDOVAL, MARTI N $1,911,023 11/13/13 14%
07-4H9004 HEl GHTS FR VESTBOUND OFFRAMP TO 8555 BANANA AVENUE 721 BREA CANYON ROAD, $915, 514 12/03/13 48%
NHP- PO60- ( 142) E NG $260, 098 04/ 30/ 15
O LES STREET FONTANA CA 92335 SUITE 6
o CONSTRUCT RETAI NI NG WALL
(909) 356- 8880 \Aglégugéélo;g;?sg
HA22 (909) 594-
07-LA-90-1.0/3.5 IN LOS ANGELES COUNTY AT BALLONA PONELL CONSTRUCTORS | NC RAM MAHI NDA $1,880,442 12/12/12 69%
ARG TN creec 8555 BAVIVA AVENE 12975 W CUVER 8LvD SLEST QUL o
CONSTRUCT STORM WATER TREATMENT BMP :
--0) FONTANA CA 92335 LSOA';%LsZgCA 90066
(909) 356- 8880 (310) 920-
HAM SWPPP
07-LA-91-9.7/11.7 IN LOS ANGELES COUNTY | N COMPTON AND AUTOBAHN CONSTRUCTI ON | NC SAAD, HUSSEI N $1, 213,340 05/02/12 77%
2&?2%3‘21_(004) c LONG BEACH AT VARI OUS LOCATI ONS FROVAP O BOX 11238 17912 CRUSADER AVE. $1, 240, 423 8% éi; 1‘21 97%
ACACI A AVENUE UNDERCROSSI NG TO LOS Sul TE 101
47-B2 0- (4E) SANTA ANA, CA 927111238
0 ANGELES RI VER (714) 769- 7025 CERRI TOS, CA 90703
o H GHWAY PLANTI NG AND | RRI GATI ON ) .
HA23 SWPPP (562) 860- 3085
07-LA-101-1.0/11 LA COUNTY IN CI TY OF LAS ANGELES, PETERSON- CHASE GENERAL AZI MA, HASSAN $2, 653,136 10/ 01/ 13 23%
07- 265904 BETWEEN FI GUROA STREET AND LOS ENG NEERI NG CONSTRUCTI ON | NC 3212 ROSEMEAD $186, 942 10/22/13 7%
AC?‘)H P101-(227)E ANGELES RI VER BRI DGE 1792 KAl SER AVENUE BOULEVARD, #100 $0 06/01/14
o UPGRADE BRI DGE RAI LS NONT
I RVINE CA 92614 Eléze 575’ 6?2291731
HA21 (949) 252- 0441 (626) 572-
07-LA-101-15.5/16. 1 IN LOS ANGELES COUNTY IN LOS ANGELES SEMA CONSTRUCTI ON, | NC. TRUJILLO, G LBERT $5, 093, 748 01/13/11 94%
07-199634 FROM 0. 7KM EAST OF VAN NUYS BOULEVARD 6 ORCHARD, STE 150 12975 W CULVER BLVD $5, 066, 558 02/ 10/ 11 99%

NH QLO1- (185) E UNDERCROSSI NG TO 0. 4KM VIEST OF VAN LS ANGELES, CA 90066 $0 01/30/14

0 NUYS BOULEVARD UNDE LAKE FOREST, CA 92630 Coro bon o7
W DEN OFF RAMPS (949) 470- 0500

HB4C SWPPP
07- LA-105-.5/0 IN LOS ANGELES COUNTY ONRAMP TO EAS  PETERSON CHASE GENERAL NJOYA, DAVID $853,313 11/ 05/ 13 11%
07-4T5704 TBOUND 105 FROM SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON INC 18730 S W LM NGTON $364,861 11/22/13 41%
HSE\‘)H 1053-(003) E I NSTALL DRI ANAGE SYSTEM ROADWORK, FA 1792 KAl SER AVENUE AVE STE 103 $255,677  05/21/14
o LSHI NG BEACONS, REMOVE NCHO DOM
I RVINE CA 92614 RA NGUEZ CA

PLACE HI GH FRI CTI ON SURFACE TREATM 90220

HB1 (949) 252- 0441

(310) 609- 0264
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07-LA-105-.5/6.3 IN LOS ANGELES COUNTY, | NGLEWOOD AND AUTOBAHN CONSTRUCTI ON | NC $822,794 03/06/ 14 0%
07- 16804 HAWTHORNE FROM ROUTE 1 TO NORMANDIE P O BOX 11238 $0  03/24/14 0%

AVENUE OVERCROSSI NG $0

METH DECK, JO NT SPALL REPR, JT SEAL S NTA ANA CA 92711

(714) 769- 7025
HVB
07-LA-105-2.6/0 IN LOS ANGELES COUNTY | N HAWTHORNE, RSB GROUP | NC SAYKALI, ZARIF $644,015 01/16/ 14 1%
g;— i;%go?oo‘l) c AT | NGLEWDOD AVENUE 20331 LAKE FOREST DR #Cl3 12975 W CULVER BLVD gg, iig 855 825 13 4%
- ) RECONSTRUCT FAI LED SLOPE/ HYDRO SEED '

--0) LAKE FOREST CA 92630 LGS ANGELES, CA 90066

(949) 454- 1999 (310)821- 1847

HA23
07- LA- 105- 14. 1/ 14. 6 IN LOS ANGELES COUNTY | N PARAMOUNT AT BEADOR CONSTRUCTI ON COMPANY — ARIAS, JUAN $803, 238 06/ 06/ 12 78%
- . ’ 0,
07-4S8404 0.1 M LE WEST OF FACADE AVENUE I NC 11229 SOUTH WOODRUFF $63,531 07/03/12 8%
OVERCRCSS! NG 26320 LESTER O RCLE AVENLE $28,281 05/22/14
MODI FY PUMPI NG STATI ON DO
CORONA CA 92883 562E161C§322241
HA42 WeCP (951) 674- 7352 (562) 401-
07- LA- 105- 16. 3/ 17. 8 LA- 105 CORRI DOR MULTI PLE LOCATIONS  PTM GENERAL ENGRNG SVCS, |NC WANG PAUL $785,000 12/09/13 18%
07- 4X0204 REPAI R AND RESTORE SERVI CE TO FAI LED 5942 ACORN STREET 13230 FI RESTONE BLVD $49,579  02/26/ 14 6%
PUMP STATI ONS DUE TO THEFT AND STE E- 2 $49,579  05/18/14
VANDALI SM DI R S EMERGENCY F RIVERSI DE, CA 92504 SANTA FE SPRI NGS, CA
REPAI R/ REPLACE PUVP STATI ONS 90670
20. 20. 201 562) 345- 3144
130 (562) 345-
07-LA-107-2.1/3.7 IN LOS ANGELES COUNTY | N TORRANCE ALL AMERI CAN ASPHALT WANG, M KE $911,080 04/17/13 48%
07- 1W6504 FROM FASHI ON WAY TO EL NI DO UNDERPASS P O BOX 2229 11229 S \WDODRUFE $960, 8;(7) 82; ;g; ﬁ 91%
COLD PLANE AC PAVEMENT AND OVERLAY AVENUE
CORONA CA 928782229 COMEY CA 90241
(951) 736- 7600 £62) 401. 3333
HVL (562) 401-
07- LA-110-6.5/20. 7 IN LOS ANGELES COUNTY AT VARI QUS VESTERN STRUCTURES GALLARDO, SAM $1, 169, 657 06/ 10/ 13 79%
07-1\2904 LOCATI ONS 6005 TYLER ST 18730 S W LM NGTON 2111, ggi 8;; g?; ﬁ 61%
TREAT BRI DGE DECK, REPL JO NT SEALS ’
RI VERSI DE, CA 92503 /F:XE STE 103NGUEZ A
(951) 352- 4300 gozjzcoo DM
HVB

(310) 609- 0264
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07-LA-110-21.2/22. 8 IN LOS ANGELES COUNTY IN LOS ANGELES FLATI RON VEST, | NC. SAMY, RAGY $24, 385,860 11/12/09 90%
2&’%}4&%_(017) c FROM 0.1 KM SOUTH OF WASHI NGTON 6185 AUTO CENTER DR 902 SAN GABRI EL BLVD. $24, 159, 7;3 12; fﬂj 22 98%
BOULEVARD UC TO 0.2 KM NORTH OF
-0 W LSH RE BOULEVARD OC BUENA PARK, CA 90621 o eop SHTTO
(626)572- 6700
CONSTRUCT AUXI LI ARY LANES
HB4N SWPPP
07- LA- 110- 22. 4/ 30. 3 IN LOS ANGELES COUNTY AT VARI OUS J MCLOUGHLI N ENGI NEERING CO  CHOU, M CHAEL $3,162,754 05/22/13  100%
07- 1v8404 LOCATI ONS INC 1041 W BADI LLO SUI TE $Zf$§f§’ gg% 82; ii; 12 86%
METH DECK, SPALL REPAI R JO NT SEAL, A 10641 FULTON COURT 112 '
RANGHO CLCAVDNGA CA 91730 T B 1 122
HVB (909) 944- 1037 (626) 339-
07- LA-110- 23.5/23. 9 LA COUNTY IN CITY OF LOS ANGELES ON  YAKAR SAMY, RAGY $1, 348,291 10/ 29/ 13 33%
%Lﬁ;gg'#f‘(lm) c SOUTHBOUND AND NORTHBOUND OF ROUTE 113 E ARROW HI GHWAY 902 SAN GABRI EL BLVD. 21‘3‘;1 égg (1)% éi; 1? 12%
110 AT THE ROUTE 101 | NTERCHANGE :
-0 I NSTALL | RRI GATI ON AND PLANTS SAN DI MAS CA 91773 o eop SHTTO
(900) 599. 1612 (626)572- 6700
HA42
07- LA-110- 30. 5/ 31. 9 IN LOS ANGELES COUNTY ROUTE 2, 5, 110 ALL AVERI CAN ASPHALT WANG, SI MON YEH FU $830,543 04/ 23/13 70%
07-1W6004 AT VARI OUS LOCATI ONS P O BOX 2229 902 SAN GABRI EL BLVD $774, Ogé 8?; (1)25 12 93%
COLD PLANE EXI STI NG PAVEMENT & RHVA CA 928782220 ROSEMEAD, CA 91770
(951) 7’36_7600 (626) 572-6700
HVL
07-LA-118-7.8/7.8 IN LOS ANGELES COUNTY AT VARI OUS PETERSON- CHASE GENERAL SAMY, RAGY $608, 813 06/06/12  100%
07-4Y4604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 902 SAN GABRI EL BLVD. $613,538  06/27/12 99%
REPLACE LI GHTWEI GHT OH SI GN 1792 KAl SER AVENUE ROSEMEAD, CA 91770 $0 10/15/13
I RVI NE CA 92614 (626) 572- 6700 OVER RUN
HvI WPCP (949) 252- 0441
07-LA-118-11.5/13. 7 IN LOS ANGELES COUNTY I N LOS ANGELES CLEAN CUT LANDSCAPE CHAVEZ, EFRAI M $1,319,842 12/12/12 0%
EIZ; éﬂg%oes) FROM ROUTE 5 | NTERCHANGE TO ROUTE 210 8406 N ARMSTRONG AVE 13171 TELFAI R AVE, $1, 1221 g%g 8%5 %éj ﬁ 0%
-0 | NTERCHANGE EAST AND WESTBOUND Lo S CA 93610 STE 101 :
ERCS| ON CONTRCL SYLMAR, CA 91342 PLANT EST

(559) 322- 2041
HA42 SWPPP (818) 364- 2760 SATI S
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07-LA-134-/11. 4 IN LOS ANGELES COUNTY AT VARI QUS J MCLOUGHLI N ENGI NEERI NG CO  RESLER, CAESAR $2,589,871 05/17/12  100%
07-4Y7904 LOCATI ONS I NC 2090 FERN LANE $3, 397, O;g g)g; éi; 12 98%
TREAT BRI DGE DECK AND JO NT SEALS 10641 FULTON CT GLENDALE, CA 91208
RANCHO CUCAMONGA CA 91730 (818)637- 2506 OVER RN
HVB WeCP (909) 944- 1037
07- LA-134-/13.3 IN LOS ANGELES COUNTY IN VARI QUS PETERSON- CHASE GENERAL AZI MA, HASSAN $3,374,520 03/04/13 80%
%}\lﬁf‘gigi Cl TI ES BETWEEN ROUTE 170 AND ROUTE ~ ENG NEERI NG CONSTRUCTI ON | NC 3212 ROSEMEAD BLVD. , $1, 965,068 03/20/13 58%
-(036)E 210 1792 KAl SER AVENUE U TE 100 $440, 297 06/ 01/ 14
--()
I NSTALL MBGR
I RVINE CA 92614 EZZZO;;E 6%291731
HBL (949) 252- 0441 (626) 572-
07- LA-134-/ 10 IN LOS ANGELES COUNTY AT VARI OUS POWELL CONSTRUCTORS | NC | ZADPANAH, MOE $2,383,616 09/13/12  100%
07-273404 LOCATI ONS FROM WB 134 TO NB 170 8555 BANANA AVENUE 3212 ROSEMEAD BLVD $2, 070,132 10/17/12 86%
ACNH X037- (158) E o $102, 824 04/ 01/ 14 0
CONNECTOR OC TO FI GUEROA STREET OC Sul TE 100 :
-0 BRI DGE RAI L REPLACEMVENT FONTANA CA 92335 NONT
(909) 356- 8880 EL E CA 91731 OVER RUN
Aot VPCP (626)572- 6732
07- LA- 138- 63. 4/ 66 IN LOS ANGELES COUNTY IN LLANO FROM GRANI TE CONSTRUCTI ON COVPANY HARTANTO, HI N $10, 747,960 12/15/11  100%
07-127274 0.5 KM VEST OF 165TH STREET EAST TO P O BOX 50085 $10, 877,217 01/05/12
ACNH- P138- (046) E ' 45120 13TH ST W $0 02/18/14  100%
0 0.6 KM WEST OF 190TH STREET EAST VATSONVI LLE CA 950775085 LANCASTER, CA 93534 02/ 21/ 14
W DEN ROAD FROM 2 TO 4 LANES (831) 724- 1011 (818) 262- 7120 COVPLETED
HE13 SWPPP
07- LA-170-17.7/20. 3 IN LOS ANGELES COUNTY | N NORTH YAKAR | ZADPANAH, MOE $1,799,153 12/11/12  100%
07-2769U4 HOLLYWOOD NORTH AND SOUTHBOUND FROM 113 E ARROW HI GHWAY 3212 ROSEMEAD $1,371,265 01/10/13 76%
NH P170- (004) VANOVEN STREET TO SHELDON STREET BOULEVARD, #100 $241,138  03/25/17
-0 PLANTING | NSTALL | RRI GATION, SLopE AN DIMAS CA 91733 EL MONTE CA 91731
(909) 599- 1612 '
HAd2 - (626)572- 6732
07-LA-210-.8/4.9 IN LOS ANGELES COUNTY IN LOS ANGELES STL LANDSCAPE | NC CHOU, M CHAEL $1, 713,000 09/23/13 41%
RIL-P %Tgfg:-(815) c FROM MACLAY AVENUE TO YARNELL STREET 8122 COMPTON AVENUE 1041 W BADI LLO SUI TE $1;$ég8' %gg (1)35 ﬁ; ﬁ 74%
ERCS| ON CONTRCL '
--0) LOS ANGELES CA 90001 112

COVI NA, CA 91722

(323) 581- 8200
(626) 339- 1601

HA42
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-5.7/5.7 IN LOS ANGELES COUNTY NEAR LOS O DONNELL CONSTRUCTION INC ~ MOHSENZADEH, ALl $382,315 04/05/12  100%
2(7:; T\nggi 611) E ANGELES AT ROUTE 118/210 SEPARATION 559 W COVI NA BLVD 13171 TELFAI R AVE. $378, 523 8‘11; gi; 12 100%
-(811) I NSTALL CONCRETE BARRI ER RAI LI NG 101 & 102
21-01 8- (1E) SAN DI MAS CA 91773 03/ 14/ 14
0 (909) 304. 4510 SYLMAR, CA 91342 COVPLETED
LBl VPCP (818) 364- 2760
07-LA-210-6.8/7.2 IN LA COUNTY IN THE CI TY OF LOS PETERSON CHASE GENERAL MOHSENZADEH, ALI $706, 650 12/10/13 53%
%} (2}929198‘11 618) £ ANGELES, FROM Pl ERCE STREET TO TERRA ENG NEERI NG CONSTRUCTI ON I NC 13171 TELFAI R AVE $1§i’ ;gg (1%21; gg; 12 15%
0 - ) BELLA STREET 1792 KAI SER AVENUE SYLMAR CA 91342 !
SALVAGE MBGR | NSTALL CONCRETE BARR | RVINE CA 92614 (818) 746- 0669
HB1 (949) 252- 0441
07-LA-210-9.7/16. 1 IN LOS ANGELES AND GLENDALE FROM 0.2 SECURI TY PAVI NG COMPANY | NC  KAROUT, REDA $40, 486, 011 10/18/13 9%
07-288014 M LE WEST OF BI G TUJUNGA WASH BRI DGE 13170 TELFAI R AVENUE 1041 W BADI LLO, $2,743,742 11/06/13 706
NHPI - 2101- ( 816) E TO DUNSVORE AVENUE UNDERCROSS! NG SULTE 112 $1,440,701 02/ 17/ 16
-0 ROADVWAY REHABI LI TATI ON SYLMAR CA 91342 COVINA CA 91722
(818) 362- 9200 '
A2 (626) 339- 1601
07- LA-210-14.2/22. 6 IN LOS ANGELES COUNTY AT VAR OUS C A RASMUSSEN | NC RESLER, CAESAR $2,065,786 06/26/12  100%
07-4Y0104 LOCATI ONS FR LA TUNA CANYON RD UC TO 28548 LI VI NGSTON AVENUE 2090 FERN LANE $2,132,817 07/20/12 09,
0.1 MLE EAST OF ARROY BLVD CC VALENG A CA 91355 GLENDALE, CA 91208 $0 12/30/13
PLACE RHVA 818) 637- 2506
(661) 367- 9040 (818) OVER RN
HML wecP
07- LA- 210- 15. 0/ 36 IN LA COUNTY I N LOS ANGELES AT PONELL CONSTRUCTORS | NC KAROUT, REDA $8, 775,899 11/ 14/ 12 41%
OAS f/f@gig (812 VARI OUS LOCATI ONS 8555 BANANA AVENUE 1041 W BADILLO SUI TE $6;$§1‘§"73§1‘ (1)% i‘% 1; 70%
i SAND FI LTERS & | NFI LTRATI ON DEVI CES '
--0) FONTANA CA 92335 (1}1)2/I NA CA 91722
(909) 356- 8880 '
HAd2 - (626) 339- 1601
07- LA- 210- 24. 2/ 24. 2 I N PASADENA AT WESTBOUND MOUNTAI N TRAFFI C DEVELOPMENT SERVI CES YUE, WARREN $265,792 07/18/13 38%
07-4T5804 STREET OFFRAMP. | NSTALL TRAFFIC 207 W LOS ANGELES AVE $18,933 08/13/13 9
NHPI - G210- (814) E 1041 WBADILLO $18.933 04/ 29/ 14 7%

--0

HB1

State of California Department of Transportation

SI GNAL AND CONSTRUCT ADA CURB RAMPS.
I NSTALL TRAFFI C SI GNAL, ADA RAMPS

MOORPARK CA 93021
(805)523-1914

STREET, STE 112
COVINA, CA 91722
(626) 339- 1601
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-30.7/41. 4 IN LA COUNTY ON ROUTE 210 AT VARl OUS PETERSON- CHASE GENERAL AZI MA, HASSAN $578,594 03/27/12  100%
07-267004 LOCATI ONS FROM HUNTI NGTON DRI VE TO  ENG NEERI NG CONSTRUCTI ON I NC 3212 ROSEMEAD BLVD. |, $545, 433 83; %g; 12 100%

AZUSA AVENUE 1792 KAl SER AVENUE SUl TE 100

CONSTRUCT VEHI CLE PULLOUTS AND PAVE MONT

I RVINE CA 92614 Eléze 575’ 6(7::291731

HA28 WeCP (949) 252- 0441 (626) 572-
07- LA-405-.8/6.9 IN LOS ANGELES COUNTY I N LONG BEACH O DONNELL CONSTRUCTION INC ~ GALLARDO, SAM $1, 164,009 06/ 10/ 13 90%
07-1WB104 ON RTE 405 FR LOS CERRI TOS CHANNEL UC559 W COVI NA BLVD 18730 S W LM NGTON $1, 141,848 07/08/13 99%

TO RTE 405/ 710 SEP & ON RTE 710 FROM AVE STE 103 $119,571  04/30/14

SAN DI MAS CA 91773

Pl CO AVE ON- RAMP OV 909 394. 4510 RANCHO DOM NGUEZ, CA SUSPENDED

e JONT REPL, SPALL REPAIR & METH DECk  (909)394- 90220
(310) 609- 0264

07- LA-405-3.4/4.5 IN LOS ANGELES COUNTY I N LONG BEACH POWELL CONSTRUCTORS | NC AKBARI AN NASSCD $2,526,802 10/ 02/ 13 13%
07-278304 AT TEMPLE AVENUE OC, BR #531198 8555 BANANA AVE 17912 CRUSADER AVE $326,138 10/22/13 13%
NHPI - 4053- (034) E $63,060 11/19/15

BRI DGE REHAB Sul TE 101

--0) FONTANA CA 92335

(900) 256- 8680 CERRI TOS CA 90703

(562) 860- 3085

HA21
07- LA- 405-5.5/ 6.5 IN LOS ANGELES, LA-405 AT ATLANTIC  DREAMBUI LDER GALLARDO, SAM $223,086 10/ 15/ 13 51%
07- 18204 AVENUE, LONGBEACH BLVD, WARDLOWRD 1324 E LAWSON LANE 18730 S W LM NGTON $124, 9% (1)25 gg; 1‘31 56%
CONSTRUCT S| DEWALK, CURB &CURB RAMPS
PLACENTI A CA 92870 /F:XE STE 103NGUEZ A
(714) 646- 3697 902]2600 bov e
HB71
(310) 609- 0264
07- LA- 405- 16. 4/ 19. 5 IN LOS ANGELES COUNTY, | N TORRANCE, ALL AMERI CAN ASPHALT ABUMUHOR, | SSAM $918, 189 06/ 12/ 12 34%
07-3Y9404 LAWNDALE, REDONDO BEACH AND HAWFHORNE P O BOX 2229 13230 FI RESTONE BLVD $856, 223 8;5 gg; 1% 92%
FROM 0.2 M LE SOUTH OF RTE 405/ 91 SEP SANTA FE SPRINGS, CA
CORONA CA 928782229
TO 0.2 M LE SQUTH (951) 736- 7600 90670
WARM M X ASPHALT OVERLAY . .
L PcP (562) 345- 2905
07- LA- 405- 24. 4/ 25. 8 IN LOS ANGELES COUNTY IN IN LOS ORTI Z ENTERPRI SES | NCORPORATEDTRUJI LLO, G LBERT $19, 217,342 05/31/11 95%
07-241304 ANGELES AND CULVER CI TY FROM 0.8 KM 6 CUSHI NG WAY SUI TE 200 12975 W CULVER BLVD. $18, 816,816 06/09/ 11 99%
| Mi- 0530- ( 20E) NORTH OF LA T1 JERA BOULEVARD $71,220 01/24/15
- RV NE CA 92618 LOS ANGELES, CA 90066
0 OVERCROSSI NG TO 0. 4 KM SOUTH OF (310) 345- 6270

W DEN RC SLAB (949) 753- 1414

HB4N SWPPP
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Page 71
Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA- 405- 39. 4/ 48. 6 IN LOS COUNTY IN CI TIES OF SHERVAN  MYERS AND SONS CONSTRUCTI ON LPEI D, EM LE $28, 639, 686 06/ 28/ 13 22%
2(7:; f/figgg_(oos) c OAKS, VAN NUYS, AND NORTH HILLS ON 2554 M LLCREEK DR 9225 CRANFORD AVE $3§;§$§'§2§ 8;5 gg; 12 12%
ROUTE 405 BETWEEN 101 AND ROUTE 5 '
-0 REHABI LI TATE PAVEMENT SACRAMENTO CA 95833 ey e
(916) 649- 4504 (818)768- 1939
HA22
07- LA- 405-/ 0 IN LOS ANGELES COUNTI ES AT VAR OUS  PETERSON- CHASE GENERAL SAAD, HUSSEI N $1, 670, 773 05/ 30/ 13 84%
07-1wW004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 17912 CRUSADER AVE $603, 952  06/27/13 36%
TREAT BRI DGE DECK W METHACRYLATE 1792 KAl SER AVENUE SUITE 101 $159,403  09/30/14
| RVINE, CA 92614 C;F:S' ;Sg’ 35’2590703
HVB (949) 252- 0441 (562) 860-
07- LA-605-.1/16. 6 IN LA COUNTY I N LOS ANGELES AT ROUTE MODERN ALLOYS | NC WANG, SI MON YEH FU $1,526,451 07/05/12  100%
OAE ﬁggg_(z%)z 605 FROM COYOTE CR BRIDGE TO N/ B OFF 11172 WESTERN AVENUE 902 SAN GABRI EL BLVD. $1, 468, 8% 8;5 gg; 1‘21 97%
PECK ROAD
-0 INST MBGR AND W DEN SHOULDER STANTON CA 90680 e e ar
(714) 893- 0551 (626) 572- 6700 OVER RUN
HB1 WeCP
07-LA-605-1.7/6.8 IN LOS ANGELES COUNTY FROM CARSON CLEAN CUT LANDSCAPE FAYAD, HASSAN $449,017 08/ 05/ 11 0%
07-4T3204 STREET UNDERCROSSI NG TO ROSECRANS 8406 N ARVSTRONG AVENUE 17912 CRUSADER AVE. $413,119 08/18/11 0%
AVENUE UNDERCROSSI NG STE 101 $1,392  09/17/14
H GHWAY PLANTI NG AND | RRI GATI ON CLOA'S CA 93619 CERRI TOS, CA 90703 PLANT EST
(559) 322- 2041
A0S PCP (562) 860- 3085 SATI S
07- LA-710-5. 8/ 12 IN LA COUNTY | N LONG BEACH FROM HAR  HI GHLAND CONSTRUCTI ON | NC FAYAD, HASSAN $522,155 02/12/13 50%
'(3"7_; 421;(;???004) BOR SCENI C DRI VE OVERHEAD TO ROUTE 133 N PI XLEY STREET 17912 CRUSADER AVE $5§(1)1 (1)22 8‘315 %(2)5 1‘31 99%
91/ 710 SEPARATI ON '
-0 CONSTRUCT ROCK BLANKET, | NLETS, PLANT ~ ORANGE CA 92868 e Tos
) \ (714) 538. 5156 CERRI TOS CA 90703
HAo3 VPCP (562) 860- 3085
07-LA-710-6.1/6.8 IN LOS ANGELES COUNTY IN LONG BEACH S T L LANDSCAPE | NC ARI AS, JUAN $548, 700 06/ 20/ 12 0%
07-4T4804 FROM SHOEMAKER BRI DGE TO ROUTE 1/710 8122 COVPTON AVE 11229 SOUTH WOODRUFF $52§, gig 84715 (1)25 ﬁ 0%
SEPARATI ON LOS ANGELES CA 90001 AVENUE ’
H GHWAY PLANTI NG, HARDSCAPE DOANEY, CA 90241 PLANT EST
(323) 581- 8200
(562) 401- 3333 SATI S

HA25 WPCP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-6.6/15.9 IN THE CI TY OF LOS ANGELES, FROM PONELL CONSTRUCTORS | NC GALLARDO, SAM $2,991, 605 11/08/13 22%
07-259014 PACI FI C COAST HI GHVAY TO | MPERI AL 8555 BANANA AVENUE 18730 S W LM NGTON $928,594  11/22/13 31%
NHPI - 710 - (817)E $591, 142 12/31/14
H GMAY FONTANA CA 92335 AVE STE 103
-0 SAND FI LTERS & | NFI LTRATI ON DEVI CES RANCHO DOM NGUEZ CA
(909) 356- 8880 90220
HA42
(310) 609- 0264
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VAR QUS SH MM CK/ MYERS & SONS J V JAHROM , REZA $106, 901, 085 04/ 04/ 12 38%
07-202114 LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY 11229 S. WDODRUFE $37, 616,297  04/30/ 12 9
ACNH 7101- (809) N : $1,044, 939 07/13/16 o7
BRI DGE TO RAMONA BOULEVARD AVENUE ’
--0) I RVI NE CA 92618
UNDERCROSSI NG (949) 333 1500 DOMNEY, CA 90241
LONG LI FE PAVEMENT & W DEN BRI DGES i .
A2 SWPPP (562) 401- 3333
07-LA-710-22.5/22.7 IN LOS ANGELES COUNTY IN THE CI TY OF WESTERN STRUCTURES GALLARDO, SAM $2,575,826 02/15/11  100%
07-002344 COMVERCE AT WASHI NGTON  BOULEVARD 6005 TYLER ST 18730 S W LM NGTON $2,501,106 03/01/11 95%
NH- 7101- ( 801) E UNDERCRGSS! NG $0 12/31/13
--0) Rl VERSI DE, CA 92503 AVE, #103
CONSTRUCT SOUND WALL ' NCHO DOM
(951) 362- 4300 23220 NGUEZ,  CA SUSPENDED
HB311 SWPPP
(310) 609- 0264
07- LA-710- 22. 6/ 23 LA-710 IN CI TY OF COMERCE PM 22.6-  SHI MM CK/ MYERS AND SONS JV  JAHROM , REZA $2, 435,000 11/01/13 80%
07-4X1304 23.0 ATTHE EAST YARD OH/ BRI DGE (53- 16481 SCl ENTI FI C WAY 11229 S WWOODRUFE AVE $217,521 12/ 26/ 13 9%
0842) REPAI R/ REPLACE DAVAGE CAUSED DOMNEY, CA 90241 $2,304 06/28/14
BY OL SPILL & FIRE DIR IRVINE, CA 92618 (562) 401- 3333
REPAI R/ REPLACE O L&FI RE DAMAGE TO
20. 201130 Hl GHVAY
07- LA-710- 26. 5/ 27. 4 IN LOS ANGELES COUNTY | N MONTEREY CLEAN CUT LANDSCAPE | ZADPANAH, MOE $334, 613 08/31/11 0%
07-1797A4 PARK & ALHAMBRA FROM RTE 710/ 10 8406 N. ARMSTRONG 3212 ROSEMEAD BLVD, $2§2*322 8352351% 0%
SEPARATI ON TO VALLEY BOULEVARD QOIS CA 93619 SUl TE 100
UNDERCROSSI NG TAKEOVER CONTRACT F ' EL MONTE, CA 91731 PLANT EST
HI GHMAY PLANTI NG | RRI GATI ON REPAI RS (626) 572- 6732 SATI S
SHOPP
07- LA-710-26.5/27. 4 IN LOS ANGELES COUNTY | N MONTEREY BELAI RE- WEST LANDSCAPE, | NC. | ZADPANAH, MOE $934,726 07/09/09  100%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 PO BOX 6270 3212 ROSEMEAD BLVD, $726,578 08/ 06/09 929%

HA25 SWPPP

SEPARATI ON TO VALLEY BOULEVARD
UNDERCRGSSI NG
ROADSI DE RESTORATI ON

BUENA PARK CA 90622

STE 100
EL MONTE CA 91731
(626)572- 6732

$0 06/24/13
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 1- 2. 6/ 10. 2 I'N VENTURA COUNTY ROUTE 1 PM 2.6 TO UNI ON ENG NEERI NG COVPANY, | NCIRA, ALFRED $4, 705,000 05/ 04/ 13 73%
07-4X0604 10. 2 TO REPAI R FI RE DAMAGE AND P.O. BOX 1000 1525 RANCHO CONEJO $3, 123,008 06/19/13 66%
PROTECT THE HI GHWAY FROM ROCK FALL AS BLVD SUI TE 102 $80,182  03/30/14
DI RECTED BY R E.DIR S EME VERTURA, - CA 93002 THOUSAND OAKS, CA 91320
20. 20 REPAI R FI RE DAVAGE (805) 480- 4928
07- VEN-1-22. 4/ 26. 7 I'N VENTURA COUNTY NEAR VENTURA FROM GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $12,929,918 03/27/13 69%
07-228204 1.0 M LE NORTH OF VENTURA OVERHEAD TOP O BOX 50085 1525 RANCHO CONEJO $9, 641,379 04/ 18/ 13 750
STP- P001- (574) 4.8 MLE SOUTH OF SEACLI FF OVERHEAD BLVD STE102 $231,071 06/ 14/ 14
--() WATSONVI LLE CA 95077- 5085
AND SEPARATI ON 805) 450- 1085 THOUSAND QAKS CA 91320
HAG2 SVPPP STRUCTURE ( SEAVWALL) RESTORATI ON ( ) ) (805) 480- 4928
07- VEN- 23-3. 5/ T11. 6 I'N VENTURA COUNTY | N THOUSAND QAKS  ALL AMERI CAN ASPHALT I RA, ALFRED $3, 455, 416 06/ 05/ 13 51%
07-4Y0404 AND MOORPARK FROM THOUSAND OAKS P O BOX 2229 1525 RANCHO CONEJO $1, 104,083 06/27/13 30%
NH P023- (034) E BOULEVARD TO 0.2 M LE NORTH OF LGS BLVD STE102 $0 04/30/14
-0 ANGELES AVENUE UNDERCROSSI N CORONA CA 928782229
951) 736- 7600 THOUSAND OAKS CA 91320
oL PCC PROFI LE GRI NDI NG ( (805) 480- 4928
07- VEN- 23-6. 0/ 6 I'N VENTURA COUNTY | N THOUSAND OAKS  AUTOBAHN CONSTRUCTI ON | NC DAVI S, ALAN $822,185 05/ 07/13 98%
07- 16304 AND OXNARD ON ROUTE 23 AT AVEN DA DE 933 N BATAVIA ST 1525 RANCHO CONEJO $570, 273  06/04/13 95%
LOS ARBOLES UC AND ROUTE 34 FROM 0. 1 ORANGE. CA 92867 BLVD STE102 $0 03/31/14
M LE VEST OF RICE AV iy 7;39 2025 THOUSAND QAKS, CA 91320
e REPAI R & REPLACE CULVERTS ( ) ) (805) 480- 4928
07- VEN- 23- 20. 9/ 24. 2 I'N VENTURA COUNTY, | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY DAVI S, ALAN $1,356, 641 06/11/13 60%
07-1v0804 FI LLMORE, FROM GRI MES CANYON ROAD TO P O BOX 6744 1525 RANCHO CONEJO $31, 771 07/08/13 204
TELEGRAPH ROAD BLVD STE102 $0 01/30/14
COLD | NPLACE RECYCLING - CIR SANTA BARBARA CA 93160 HOUS,
. (805) 964- 9951 THOUSAND OQAKS, CA 91320 SUSPENDED
™ (805) 480- 4928
07- VEN- 33-55. 0/ 57. 5 VEN 33 NO OF VEN CO AT PM55.5 & PM SUMVER CONSTRUCTI ON | RA, ALFRED $3,235,000 04/08/11  100%
07-2X8304 57.0 REPAIR MULTI PLE SLI P-OUTS. RSP 15245 TELEGRAPH ROAD 1525 RANCHO CONEJO $2, 468,626 04/11/11 76%
PLACEMENT & | NSTALLATI ON DUE TO STORM BLVD., #102 $0  12/30/13
SANTA PAULA, CA 93060
DAVAGE DI RECTORS EME 805) 933 9364 THOUSAND QAKS, CA 91320 OVER RUN
20. 20. 201 REPAI R STORM DAMAGED HWY- SUPT SLOPE ( ) ) (805) 480- 4928

.13
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-/48. 7 I'N VENTURA COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON | RA, ALFRED $1, 434,350 06/05/13  100%
07-1W2704 LOCATI ONS INC GUD VELARDE 1525 RANCHO CONEJO $1, 544, 9;8 82; S;; ﬁ 100%
TREAT BRI DGE DECKS, REPLACE SLABS 523 S BRAND BLVD SUI TE 201 BLVD STE102 02/ 21/ 14
SAN FERNANDO CA 91340 T;&JSQ?S (7)355, CA 91320 COMPLETED
HVB (818) 898- 2300 (805) 857-
07-VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY INC | RA, ALFRED $24, 755, 757  11/21/ 13 3%
07-1952U4 FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $1, 461,996 12/12/13 6%
CNHP- X037- (165) E 101/ 23 | NTERCHANGE $1, 405,231 12/31/16
-- SYLMAR CA 91342 BLVD #102
0 W DEN FREEWAY, RAMPS, RECONSTR MED THOUSAND QAKS, CA 93065
(818) 362- 9200 805 480. 4928
HB4C (805) 480-
07- VEN- 101- 39. 8/ 43. 6 IN VENTURA & SANTA BARBARA COUNTIES GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $55, 619, 577 01/ 03/ 12 39%
07-260704 FROM MOBI LE PI ER UNDERCROSSI NG TO 0.4 P O BOX 50085 1525 RANCHO CONEJO $§i, 321, ?éjﬁ fﬁj 125 1; 69%
M LE SOUTH OF CASI TAS PASS ROAD VATSOVI LLE CA 950775085 BL, STE 102 PR
W DEN RDWY W JPCP OVER THOUSAND OAKS, CA 91320
(831) 724- 1011 805 375. 9247
HB5 SWPPP (805) 375-
07- VEN-118-18. 4/ 18. 7 IN VENTURA COUNTY ON THE VEN-118 AT  PETERSON- CHASE GENERAL DAVI S, ALAN $980, 855 08/12/13 7%
07-3X9704 ARROYCSI M BRI DGE. LOCATED I N THE ENG NEERI NG CONSTRUCTI ON, | NC. 1525 RANCHO CONEJO $581, 52(7) 825 125 12 59%
CI TY OF MOORPARK. 1792 KAI SER AVENUE BLVD., SU TE 102
REMOVE 4 FAILED JO NT ASSEMBLY
woc, e o oz oD o o s
20 20 201 (805) 450- 1085
13
07- VEN- 150- 28. 6/ 28. 7 I'N VENTURA COUNTY ON ROUTE 33 ABOUT C A RASMUSSEN | NC DAVI S, ALAN $4,051,366 12/ 06/ 10 97%
%—sﬂ_igg-(om) c 20 KM NORTH OF WHEELER SPRI NGS AND ON 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $4, 069, 6;8 clﬁf gg 191 99%
41-38 0- (4E ROUTE 150 NEAR SANTA PAULA VALENCI A, CA 91355 BLVD, 102
. - (4E) CONSTRUCT ROCK WEI R SYSTEM g THOUSAND OAKS, CA 91320
--() (661) 367- 9040 805 480. 4928
HA23 SWPPP (805) 480-
Totals: Authorized Final Amt: $2, 034, 282, 223 Completed to Date: $1, 080,133,338  Work ThisMonth: $31, 497, 846
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RI V-10-5.7/53. 1 I'N RI VERSI DE COUNTY AT VARI OUS PETERSON- CHASE GENERAL GAYED, EZZ $1, 481,893 06/18/13 69%
08- 0R6404 LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 850 S. VI A LATA SU TE $§§g, gig 8;; 12; ﬁ 18%
REPLACE JO NT SEALS & SLOPE PAVING 1792 KAI SER AVENUE 100- A :
|RVI NE CA 92614 0%10;5002922324 SUSPENDED
HVB (949) 252- 0441 (951) )
08-RI V-10-15.2/0 IN RI VERSI DE COUNTY AT VARIQUS LOC  AUTOBAHN CONSTRUCTI ON | NC $980,514 05/17/13 0%
08- 0R5804 FROM 1.1 M E OF HARGRAVE STR UC TO P O BOX 11238 $0  06/13/13 0%
1.2 M WOF RTE 10/ 62 SEPARATI ON $0
I NSTALL MEDI AN GATE BARRI ERS SANTA ANA CA 927111238
(714) 769- 7025
HB4N
08-RI V-10-15.7/0 NEAR BANNI NG AT DESERT HILLS TRUCK  HAL HAYS CONSTRUCTI ON | NC BENJAM N, AMGAD $2, 288,285 11/09/12 96%
08-0L9304 | NSPECTI ON FACI LITY BU LD A NEW 4181 LATHAM STREET 2351 W LUGONI A AVE. $2;$fgg,?gf 8‘115 (1)(7)5 1‘31 96%
ADM NSTRATI VE BLDG & I NSTALL A NEW SUTE F '
SEPTI C TANK AND NEW LEACH R;;’ER%ZEO%S%M REDLANDS, CA 92374
HA4? WPCP BUI LD A NEW ADM STRATI VE BLDG & ( ) ) (909) 844-9731
08- Rl V-10- 24. 0/ 24. 3 I'N RI VERSI DE COUNTY NEAR CABAZON FROMBUI LDI NG CONSULTI NG ENGI NEERS SOSTROM DENI SE P. $1,939,509 01/12/12  100%
IOf/; 853%9?106)1 4.8 M LES EAST OF MAIN STREET TO 1.0 INC 850 VI A LATA, SUITE $103, 6;(5) 8%5 ﬁ; ig 100%
M LE VEST OF 10/111 SEPARATI ON. 14616 MCKENDREE AVENUE 104
-0 W DENI NG REPAI R BRI DGE DECK/ RAI LI NG CHI NG CA 91710 COLTON, CA 92324
HA21 SWPPP (213) 400- 8078 (951)232- 7608
08- Rl V- 10- 44. 5/ 50. 4 I'N RI VERSI DE COUNTY NEAR THOUSAND CHUMD CONSTRUCTI ON | NC BENJAM N, AMGAD $2,729,335 06/03/13  100%
OB ey PALIE OO MLEE OF VO A8 ONIOGE STREET oo w A ae . IR BRI o
--() o ’ BALDW N PARK CA 91706
(626) 960- 9502 REDLANDS, CA 92374 SUSPENDED
HBL CONSTRUCT CONCRETE BARRI ER (909) 844-9731
08- Rl V-10-57. 6/ 60. 9 | N/ NEAR COACHELLA, FROM JCT 86S TO  SKANSKA USA ClVIL VEST ALl PANAH, FEREYDOON $3,968,325 11/08/13 34%
08- 0K2304 0.5 M LES E/ O COACHELLA CANAL CALI FORNI A DI STRICT INC JGON $389, 628 12/03/13 0
I M 010 - (062)E 2351 W LUGONIA AVE. $384. 628 06/24/14  10%

--0

HA22

PAVE SHOULDER W TH RHVA- G

1995 AGUA NANSA ROAD

RI VERSI DE CA 92509
(951) 684- 5360

SU TE F
REDLANDS, CA 92374
(909) 289- 2020
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-10-135.0/0 IN RIVERSI DE COUNTY 17.5 M LES M LES DALKE AND SONS CONSTRUCTI ON  SANTOS, JCHN $561, 780 03/01/13  100%
08- OF3604 VEST OF BLYTHE AT WLEY'S WELL I NC 2351 W LUGONI A AVE. $557’4% 8‘3‘5 é;; ﬁ 99%
SAFETY ROADS| DE REST AREA BUI LDING 4585 ALLSTATE DRI VE SUTE E
CONSTRUCTI ON
Rl VERS| DE CA 92501 REDLANDS, CA 92374
RESTSI DE AREA ADA COVPLI ANT (951) 538-5315
HA26 WPCP (951) 274- 9880
08-RI V-15-31.9/52. 2 IN RI VERSI DE COUNTY ON RTE 15 FROM  PETERSON- CHASE GENERAL ABUGHARBI EH, | MAD $1, 068,733 06/ 18/ 13 62%
08- 0QB504 TEMESCAL CANYON RD UC TO PHI LADELPHI A ENGI NEERI NG CONSTRUCTI ON | NC 9225 STELLAR COURT 242122, ggg 8675; ig; ii 45%
ST UC 1792 KAI SER AVE SU TE B !
BRI DGE REHABI LI TATI ON CORONA
I RVINE CA 92614 951 2’320?62(2)883
HVB (949) 252- 0441 (951) 232-
08- Rl V- 15-40. 0/ 41. 3 IN RI VERSI DE COUNTY | N CORONA .4 M LE CLEAN CUT LANDSCAPE BENSON, DAVI D $716, 473  06/20/ 11 0%
08-0C8204 SOUTH OF MAGNOLI A AVENUE OVERCROSSI NG8406 N ARVSTRONG AVENUE 1110- A RESEARCH DRI VE $692*$%§3 34715 (1)‘315 1% 0%
TO TEMESCAL WASH. CLOVI'S CA 93619 REDLANDS, CA 92374- 4562
REPLACEMENT PLANTI NG, | NSTALL .
(559) 322- 2041 (951) 232- 6478 PLANT EST
HA25 WPCP SATI S
08-RI V-15-51.5/51. 7 IN Rl VERSI DE & SAN BERNARDI NO CO | N & ALABBASI NGUYEN, VU $1, 880,664 11/19/13 0%
gﬁv(r)}Ngigg-(loe) c NEAR ONTARIO FR 0.1 M SOUTH TO 0.1 16810 VAN BUREN BLVD SUI TE 20 4295 E. JURUPA ST. :g (1)25 (2)?15 12 0%
M N O 15/60 SEPERATION AND FR 0.6 M STE 207, 208
S 01-55 1-(9E) Rl VERS| DE CA 92504
SOUTH TO 0.2 M & 951) 776- 9300 ONTARI O, CA 91761
;-1;3(1) REPLACE EXI STI NG GUARDRAI L ( MBGR) (951) ) (951) 232- 3784
08-RIV-60-.1/9.5 I'N RI VERSI DE AND SAN BERNARDI NO VESTERN STRUCTURES YANG, CHAD $891,717 06/12/13  100%
08- OR6604 COUNTI ES AT VARI OUS LOCATI ONS 6005 TYLER STREET 9225 STELLAR COURT $860, 2;3 8;5 225 1‘31 100%
TREAT BRI DGE DECKS SU TE B
RI VERSI DE CA 92503 CA 92883 02/25/14
(951) 352- 4300 951) 232- 7638 T
HVB (951) 232-
08- Rl V- 60- 13. 3/ 16. 6 FREDERI CK ST, HEACOCK ST AND PERRIS RAKAN | NC OBADI KE, JOSEPH $185,560 08/23/13 67%
08-0M3104 BLVD | N MORENO VALLEY, ADAMS ST, 2312 PARK AVE SUI TE 116 790 VI A LATA SU TE :gg, ggg 825 (1)25 12 53%
MADI SON ST AND DAY ST I N RI VERSI DE. 100 :
AND WATERMAN AVE | N SAN B TUSTIN CA 92782 COLTON, CA 92324
UPGRADE PEDESTRI AN FACI LI TI ES (949) 698- 9872 (951) 830- 6821

HB71
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 60- 16. 4/ 16. 6 I N Rl VERSI DE COUNTY ON STATE ROUTE 60 J. MCLOUGHLI N ENG NEERI NG M CHAEL CHEN $255,000 11/12/13 0%
g?_-P ;E6404 VESTBOUND AT PERRI S BLVD OFF RAMP | N COMPANY | NC. 2023 CHI CAGO AVENUE 23 11/12/13 0%
0 -C) THE CI TY OF MORENO VALLEY DIR S 10641 FULTON COURT SUl TE B-6
o ORDER EMERGENCY F. A RI VERSI DE, CA 92507
20. 20 RESURFACE AC PAVEMENT RA CUCAMONGA,  CA 91730 (951) 830- 6017
201130
08-RIV-62-1.2/2.2 VARI QUS LOCATI ONS | N PAINTED HILLS, TRAFFI C DEVELOPMENT SERVI CES RAMOS, MO SES $448,943 06/12/13  100%
08- 000204 COACHELLA AND PALM SPRI NGS 207 W LOS ANGELES AVE 790 VI A LATA SUI TE $444, 7;8 8;; ﬁ; ﬁ 100%
I NSTALL CHANGEABLE MESSAGE Sl GNS VOORPARK A 93021 égfm vt 03/ 12/ 14
(805) 523- 1914 : COVPLETED
LBAN (951) 232- 6293
08-RI V-62-/6.7 I N UNI NCORPORATED AREA FROM ROUTE MATI CH CORPORATI ON BENJAM N, AMGAD $10, 560, 000 08/ 15/ 13 36%
2&‘:3;32;_(036) c 10/ 62 SEPARATI ON TO | NDI AN AVENUE P O BOX 10 2351 W LUGONI A AVE. $2;$§§§>' g?é 88; %; ﬁ 21%
PAVEMENT REHAB | NCLUDI NG SHOULDERS, '
--0) H GHLAND CA 92346 zLEJIDIiNEs CA 92374
(909) 382- 7400 '
A2 (909) 844- 9731
08-RIV-74-6.9/10. 2 I N R VERSI DE COUNTY NEAR LAKE ALCORN FENCE COMPANY YANG, CHAD $496,333 11/18/13 87%
gg;_lo(}'\/ﬁggj_ 058) E ELSINORE FROM 0.3 M E/O EL CARISO P O BOX 1249 9225 STELLAR COURT 2222, ?i? éi; 2519; ﬁ 829
(058) CAMP GROUND ROAD TO 1.6 M W O GRAND SU TE B ’
--0) SUN VALLEY CA 91353
AVENUE 323) 875. 1342 CORONA, CA 92883
HBL | NSTALL METAL BEAM GUARDRAI L ( ) ) (951) 232- 7638
08- Rl V- 74- 29. 6/ 29. 9 I N R VERSI DE COUNTY NEAR PERRI'S AT  AUTOBAHN CONSTRUCTI ON | NC QURESHI, MUJAHI D $890, 944 08/20/12  100%
2&2?;332_(055) c STATE ROUTE 74/ MENI FEE | NTERSECTION P O BOX 11238 2023 CHI CAGO AVE. $894, 1{;(7) 82; cl)i; ii 100%
] ) W DEN | NTERSECTI ON, MODI FY TRAFFI C SANTA ANA CA 927111238 SUl TE B-6 03/ 04/ 14
(714) 769- 7025 Rl VERSI DE, CA 92507 COVPLETED
HB1 VPCP (951) 232- 8642
08- Rl V- 74-35.9/ 0 IN Rl VERSI DE COUNTY | N AND NEAR TRAFFI C DEVELOPMENT SERVI CES $244,810 06/19/13 0%
08- OR1804 HEMET AT CALI FORNI A AVE 207 W LOS ANGELES AVE 23 07/22/13 0%

HB4N

I NSTALL TRAFFI C SI GNAL

MOORPARK CA 92302
(805) 523-1914
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 74- 40. 3/ 0 IN THE CI TY OF HEMET, | NTERSECTI ON OF PTM GENERAL ENG NEERI NG TAHA, | SSA $238,867 01/23/13 39%
08-0M2104 SR-74 AND G LBERT STREET SERVI CES | NC 790 VI A LATA SU TE $18, 617 02/22/13 8%
HS(N;‘F PO74-(057) B I NSTALL TRAFFIC SI GNALS PO BOX 7745 100 $16,847 06/04/14
RI VERS| DE CA 92504 0%10;40%222324 SUSPENDED
HB1 WPCP (951) 710- 1000 (951) 840-
08- Rl V- 74-63. 0/ 67. 5 IN RI VERSI DE COUNTY NEAR I DYLLWLD  GRANI TE CONSTRUCTI ON COVPANY CHEN, M CHAEL $2,777,540 05/21/13 87%
08-1C4304 AND PALM DESERT FROM HURKEY CREEK 38000 MONROE STREET 2023 CH CAGO AVE. $2, 900, zgg 82; g 12 97%
BRIDGE TO 0.5 M WOF MORRI'S RANCH RD SUITE B-6
INDI O, CA 92203 03/07/ 14
FROM 0.2 M W OF PI NYON 260) 775 7500 Rl VERSI DE, CA 92507 COVPLETED
oML OVERLAY HMVA- A & PERFORM DI GOUT ( ) ) (951) 830- 6017
08-RIV-86-4.2/5.2 IN R VERSI DE COUNTY, WEST OF SALTON GRI FFI TH COVPANY 00, KEE $5,000 02/11/14 0%

08- 1E2604 SEA NEAR KI NGS STORMAATER CHANNEL 3050 E. BI RCH STREET 4295 E. JURUPA $0 02/11/14 0%
BR -0 ) RIGHT BRI DGE (56-0778R) DIR S ORDER STREET, SUITE 207 & 0 06/27/14
--0) ENERGENGY F. A BREA, CA 92821 508
20, 20 REPLACE BRI DGE ONTARI O, CA 91761
201130 (951) 840- 8323
08-RIV-91-.6/1.2 IN R VERSI DE COUNTY | N CORONA FROM  CLEAN CUT LANDSCAPE BENSON, DAVI D $717,865 07/20/11 0%
08- 456624 0.4 MLE SOUTH TO 0.2 M LE NORTH OF 8406 N ARVSTRONG AVENUE 1110- A RESEARCH DRI VE $648, 037 08/ 05/11 0%
Acig- gggi-gig) ) CREEN Rl VER ROAD G CLOVI S CA 93619 REDLANDS, CA 92374- 4562 50 osIen

) ) PLANTS AND MULCH W TH | RRI GATI ON .
--0) (559) 322- 2041 (951) 232- 6478 PLANT EST
HE11 SWPPP SATIS

08-RI V-91-15.6/21.6

I'N RI VERSI DE COUNTY | N RI VERSI DE FROMSEMA CONSTRUCTI ON | NC

LOPEZ, JOSEPH

$114, 027, 316

02/ 10/ 12 78%

08-448404 ADAMB STREET TO THE ROUTE 60/ 215 320 GODDARD WAY, SUI TE 150 119 N. MAPLE, SUITE A $67, 313,344 03/08/12 59%
CMLN- 6208- (009) E SEPARATI ON $2, 243,857 09/ 11/ 14
--0) I RVINE, CA 92618 & U
CONSTRUCT HOV LANDS, W DEN BRI DGES ' .
HB5 WPCP (951) 232-
08-RIV-111-1.1/1.9 SSOINDIO, 0.16 M STO0.20 M NO J MCLOUGHLIN ENG NEERING CO  BENJAM N, AMGAD $4,103,485 12/17/13 13%
08-449104 SALTON CREEK BRI DGE #56- 0236 I NC $33,312 01/06/ 14
NH P111- (070) E 2351 W LUGCNIA AVE $18,062 02/ 18/ 15 1%

--0

HA21

REPLACE BRI DGE 10641 FULTON COURT

RANCHO CUCAMONGA CA 91730
(909) 944- 1037

SUTE F
REDLANDS, CA 92374
(909) 844- 9731
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 215-38.0/38.9 IN R VERSI DE COUNTY | N MORENO VALLEY COFFMAN SPECI ALTIES | NC CALI XTO, M GUEL $24, 445,898 04/11/11 91%
2&‘::128%2_(095) \ ON ROUTE 215 FROM 0. 9KM NORTH OF 9685 VI A EXCELENCIA SUITE 200 119 N, MAPLE SU TES A $23, gg; ggg 825 235 1}1 95%
EUCALYPTUS AVENUE UNDERCROSSI NG TO & u :
"Nf’)z 08 0-(7) 0.5 KM WEST OF BOX SPRI NG f§?8?55203f3092126 CORONA, CA 92880
o CONSTRUCT HOV | N EACH DI RECTI ON ) .
HE11 SWPPP (951) 232- 8957
08- Rl V-215-38.6/39. 7 IN R VERSI DE COUNTY | N RI VERSI DE FROMCLEAN CUT LANDSCAPE SPRAY, M CHAEL $535,064 06/28/12 0%
08-334884 0.3 M LE W O CENTRAL AVENUE 8406 N AVRSTRONG AVENUE 790 VIA LATA, SUITE $3;i, ggg 8;; 12; ig 0%
UNDERCROSSI NG TO 0.3 M LE E/ O FAIR oM S CA 93610 100 :
| SLE DRI VE UNDERCROSSI NG (559) 3’22 2041 COLTON, CA 92324 PLANT EST
PLANTI NG AND | RRI GATI ON . .
HE11 WeCP (951) 232- 6497 SATI'S
08- Rl V- 215- 39. 7/ 43 IN R VERSI DE COUNTY | N RI VERSI DE FROMYAKAR SPRAY, M CHAEL $1,376,881 03/21/12 0%
08-334874 0.8 M LE EAST OF MARTIN LUTHER KING 113 E ARROW HI GHWAY 1110- A RESEARCH DRI VE $1, 12% ?;(7) 825 135 12 0%
BOULEVARD TO DOAN STREET OVERHEAD. SAN DI WS CA 91773 REDLANDS, CA 92374- 4562 '
REPLACE PLANTI NG, | RRI GATI ON, PUMP .
(909) 599- 1612 (951) 232- 6497 PLANT EST
HE11 WeCP SATI S
08-RIV-215-43.1/43.9 I'N RIVERSI DE COUNTY I N RIVERSIDE ON O DONNELL CONSTRUCTI ON | NC BENSON, DAVI D $3,828,682 04/01/11 0%
08- 334864 ROUTE 215 FROM DOAN STREET OVERHEAD 559 W COVI NA BLVD 1110- A RESEARCH DRI VE $3, 6;*13' ?gg 835 125 ié 0%
TO COLOVBI A AVENUE OVERCROSSI NG ON REDLANDS, CA 92374- 4562 ’
SAN DI MAS CA 91773
ROUTE 60 FROM 0.2 M LE 909) 394. 4510 (951) 232- 6478 PLANT EST
REPLACE H GHVAY PLANTI NG (909) 394- SATI S
HE11 SWPPP
08- Rl V-215-43. 2/ 45. 3 IN R VERSI DE & SAN BERNARDI NO CTIES AMES CONSTRUCTI ON | NC YOGARAJAH, MANNY $134, 643,350 12/ 03/ 12 49%
08- OMALA ON RTE 91 FROM SPRUCEST TO 60/ 91/ 2152000 AMES DRI VE 850 S. VIA LATA STE $55, 565, 142 01/ 10/ 13 21%
OTHR- -( )s SEPARATI ON & ON RTE 215 FROM 100- A $4,542,276 03/ 23/ 16
'éggg' 802;'51)”’) L 60/ 91/ 215 SEPARATI ON TO ORA ?;’?2)521"3;'-5’102” 55306 OOLTON, CA 92324
) ) W DEN ROADWAY W TH HVA ) .
HEL3 SWPPP (951) 830- 6864
08- SBD- 10-9. 9/ 24. 5 FROM 0.1 M E/ O ROUTE 15 SEPARATI ON PETERSON- CHASE GENERAL TRAN, KEN $7,510, 707 03/ 26/ 12 0%
08-384344 TO 0.3 M E/ O ROJUTE 215 SEPARATION  ENG NEERI NG CONSTRUCTION I NC 850 VI A LATA SUI TE $7, ﬁi' ggg f1>‘21§ (1)25 ﬁ 0%
W DEN RAMPS, | NSTALL RAMP METERI NG 1792 KAI SER AVENUE 104 :
| RVI NE CA 92614 COLTON,  CA 92324 PLANT EST
(909) 844- 3312 SATI S

HB4N SWPPP

(949) 252- 0441
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-10-12.0/19. 8 I N SAN BERNARDI NO COUNTY | N FONTANA  NATURES | MAGE | NC. SI MPSON,  JOHN $255,210 09/14/12 42%
08-497514 AT CHERRY AVENUE, Cl TRUS AVENUE AND 20361 HERMANA Cl RCLE 790 VIA LATA, SU TE $1g§, igg 22; 1;1; 12 43%

CEDAR AVENUE | NTERCHANGES 100 ’

3- YEAR PLANT ESTABLI SHVENT LAKE FOREST, CA 92630 COLTON, CA 92324
901310HB4 (951) 232- 8950
N
08- SBD-15-3.8/12. 8 I N SAN BERNARDI NO COUNTY | N RANCHO  GRI FFI TH COFFMAN JO NT VENTUREALI PANAH, FRED $79, 151, 725 02/ 16/ 12 0%
08-472224 CUCAMONGA, FONTANA AND RIALTO FROM 9685 VI A EXCELENCI A SUI TE 200 790 S. VI A LATA SUI TE $76, 148, 639 03/ 22/ 12 0%
g\d M 2152' (155)E 7TH STREET UNDERCROSSING TO SIERRA o 100 $0 03/31/14

'() -(5B) AVENUE UNDERCROSI NG ( 858) 536. 3100 COLTON, CA 92324 PLANT EST

o PAVEMENT REHABI LI TATI ON, SLAB ) -
HA22 SVPPP (909) 289- 2020 SATI S
08- SBD- 15- 11. 0/ 0 IN THE CI TY OF FONTANA, ON DUNCAN COFFMAN SPECI ALTI ES | NC $1, 885,000 10/ 16/ 13 0%
08- 0K5204 CANYON ROAD AT |-15 9685 VI A EXCELENCI A STE 200 $0  11/01/13 0%

CONSTRUCT REI NFORCED CONCRETE BOX C $0

SAN DI EGO CA 92126
(858) 536- 3100
HA42
08- SBD- 15- 14. 0/ 16. 4 I-15 GLEN HELEN PKW | C THRU |-215 | CATKI NSON CONTRACTORS LP RACUF, MUSTAPHA $209, 287,488 11/13/12 34%
08- 0K7104 . 56,003,561 11/ 26/ 12
SapL - 6208- (016) N TO KENVOOD | C AND | -215 FROM S/ O 27422 PORTOLA PARKVWAY STE 250 464 WEST 4TH STREET, $$3 o oL e e 27%
620-8 01-(ACI)M DEVORE 1 C THRU 1-15 1C REALTGN 1-15 FOOTHI LL RANCH CA 92610 NS 1164 o
71 0-63 AND RECONFI GURE W TH | 949) 855- 9755 SAN BERNARDI NO, CA 92401
HB40- -0 REALI GN AND RECONFI GURE CONNECTORS  (949) ) (909) 383- 6722
08- SBD- 15- 14. 6/ 0 I N SAN BERNARDI NO COUNTY NEAR RI ALTO TRAFFI C DEVELOPMENT SERVI CES OBADI KE, JOSEPH $229,500 03/12/13 67%
08- 0MBB04 AT ROUTE 15 NORTHBOUND RAMPS AND GLEN207 W LOS ANGLES AVE 790 VI A LATA, SUITE $197,353 04/18/13 86%
HSI M 0155- ( 158) E $0 03/14/14
I MD1-55 1-(2E HELEN PARKWAY MOORPARK CA 93021 100
) -(28) | NSTALL TRAFFI C SI GNALS AND COLTON, CA 92324

--0) (805) 523- 1914 951) 830. 6821
HB1 WPCP (951) 830-
08- SBD- 15- 15. 4/ 30. 8 I'N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $113, 757,302 10/ 17/13 13%
08-0Qr404 AND HESPERI A FROM 0. 76 M S/ O KENVOOD VENTURE $5, 923,710  10/29/13
M 015-(230)1 15367 TAMARACK ROAD $806, 145 04/ 04/ 14 5%

--0

HA22

State of California Department of Transportation

AVE TO1.2 M S/ O WEST HESPERI A CH
PAVEMENT REHAB & SLAB REPLACEMENT

9685 VI A EXCELENCI A SU TE 200 v| CTORVI LLE, CA 92392

SAN DI EGO CA 92126
(858) 536- 3100

(951) 538- 3087
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-31.8/171. 4 I N SAN BERNARDI NO AT VAR OUS AUTOBAHN CONSTRUCTI ON | NC GEORGES, SAMAR $1,338,541 06/ 12/ 13 0%
08- OR6504 LOCATI ONS P O BOX 11238 15367 TAMARACK ROAD 23 07/15/13 0%
REPAI R BRI DGE DECKS, PLACE HVA SANTA ANA CA 82711 VI CTORVI LLE, CA 92392
(714) 769. 7025 (951) 232- 3748 SUSPENDED
HVB
08-SBD-15-177.3/181.1 FR 0.6 M NOYERMORD OC TO 1.0 M LAS VEGAS PAVI NG CORPORATI ON SANTOS, JOHN $38, 807,226 10/14/13 11%
08- 368504 SSTOMNNECLARD & FR1.2 M N O 4420 SOUTH DECATUR BLVD 15367 TAMARACK ROAD $5,440,189 11/01/13 14%
CNHI - 0153- (280) E NPTON RD OC TO 0.5 M S/ O YATES VELL VI CLORVI LLE. A 92302 $1, 458,823 05/ 04/ 15
HI 01- 53 0- (5E) ROAD OC O(NSTRCUC'T COM LAS VEGAS NV 89103 (951) 538 53’15
-0 CONST COVM VEH ENFORCEMENT FACI LI Ty (702)251-5800
HA42
08-SBD-18-6.1/31. 6 I N SAN BERNARDI NO COUNTY ON RTE 18 AT PETERSON- CHASE GENERAL NGUYEN, NHAN $1,576,362 06/ 16/ 13 91%
08- 0Q6504 VAR LOCATI ONS FROM STATE RTE 18/330 ENG NEERI NG CONSTRUCTION INC 850 S. VI A LATA SUl TE $1, 592, 828 8;5 (1)35 1‘31 97%
SEPARATI ON 1792 KAl SER AVENUE #104
METHACRYLATE, JO NT SEAL, AC SURFACE
I RVI NE CA 92614 Ogégog‘élcglgi”“ SUSPENDED
HVB (949) 252- 0441 (909) )
08- SBD- 18- 30. 0/ 32. 5 I'N SAN BERNARDI NO COUNTY I N RUNNI NG ROCK BOTTOM | NC TRAN, KEN $1, 084,009 10/ 22/ 09 0%
f\?;g(T’AZ(g%i 054) E SPRI NGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRI VE 850 VI A LATA SU TE $1, 125, 6;3 g; ;25 f{g 0%
) -(054) PLANTI NG AND | RRI GATI ON 104
X0-71 0- (4E) BAKERSFI ELD CA 93308 COLTON. CA 92324
-0 (661) 859- 1700 ’ PLANT EST
HEL3 VPCP (909) 844- 3312 SATI S
08- SBD- 18- 53. 4/ 53. 6 AT BI G BEAR CI TY AT BIG TREE DRIVE  DREAMBUI LDER $468,901 11/20/13 0%
08-0J0104 LEFT TURN I N BOTH DI RECTIONS, WDEN 1324 E LAWSON LN $0 12/12/13 0%
HSNH- P018- ( 044) E $0
--0) PLACENTI A CA 92870
(714) 646- 3697
HB1
08- SBD-38-5.2/5.5 IN MENTONE FROM 0.2 M LE EAST OF DREAMBUI LDER TRAN, KEN $481,061 10/ 09/ 13 20%
%N&Nﬁggg-(mg) c AVETHYST STREET TO MOUNTAI N VI EW LANE 1324 E LAWSON LANE 850 VI A LATA ROAD iigg, ggg (1)(5)5 ii; ii 32%
0 CONSTRUCT LEFT TURN LANE PLACENTI A CA 92870 SUl TE 104 !

COLTON, CA 92324

(714) 646- 3697
(909) 844- 3312

HB1
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38-51. 9/ 0 SAN BERNARDI NO COUNTY, AT FAWNSKIN,  MGEP CONSTRUCTI ON TRAN, KEN $1,528,540 06/ 20/ 13 36%
08- 0R8604 AT THE FAWNSKI N MAI NTENANCE STATION P O BOX 355 850 S. VIA LATA $767, 223 8;;25 ﬁ 50%
BUI LD A SANDHOUSE, STORAGE BI NS, SUl TE 104
UPLAND, CA 91785 COLTON. CA 92324
(909) 982- 2364 909 851 8164
HM (909) 821-
08- SBD- 40-3. 0/ 28. 1 FROM 0.25 M LES WO PELELI U DI TCH TO SKANSKA USA Cl VI L VEST SHAHI DI, SHAI NE $17,907,896 12/ 06/ 12 84%
08- 0K2504 13, 447,312 01/ 10/ 13
P 040 080) DESERT RSR NEAR BARSTOW CALI FORNIA DI STRIC INC DENNI'S 222 E. MAIN STREET $$1 e oL 76%
HMVA OVERLAY AND MBGR PUTNAM SENI OR PROJECT MANAGERSUI TE 208 i
--() 1995 AGUA MANSA ROAD BARSTOW CA 92311- 2366
HA22 WPCP Rl VERSI DE CA 92509 (951)232- 7839
(951) 684- 5360
08- SBD- 40- 18. 0/ 0 NEAR NEVBERRY SPRINGS 18 M E/ O JCT DREAMBU LDER NGUYEN, KHOA $314, 061 12/05/13 64%
08- 435414 RTE 15/ 40 CONNECTOR @ CREST WASH BR 1324 E LAWSON LN 222 E. MAIN STREET iﬂg’ ggg éi; ig; ﬁ 99%
PLACE ROCK SLOPE PROTECTI ON SUl TE 208
PLACENTI A CA 92870 BARSTOWN CA 92311- 2366
(714) 646- 3697 951) 232 8611 i
HA21 (951) 232-
08- SBD- 40- 85. 2/ 0 I N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COVPANY  NGUYEN, KHOA $8, 137,833 02/07/13 96%
08- ON5904 AT VAN W NKLE WASH BRI DGE 38000 MONROE STREET 222 E. MAIN STREET $7,477,454 02/ 28/13 91%
ACI M 040 - (060) BRI DGE REPLACENVENT $582,236 04/03/14
SUI TE 208
-0 INDIO CA 92203 BARSTOW CA 92311- 2366
(760) 851- 5452 951 232. 8611
HA21 SWPPP (951) 232-
08-SBD-40-119.0/138.3 FROMO0.5 M WO TANK TOAER DI TCH TO LAS VEGAS PAVI NG CORPORATI ON DAVI S, DARCY $23,544,501 12/21/12 74%
08- 0K2704 15,301,368 01/11/13
Pv 0oz 058) BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD 1044 EAST BROADAY $ 007 oo 8 1o 1a 65%
M LL, OVERLAY AC, MBGR DI KES, DRAI NS STREET '
--0) LAS VEGAS NEVADA 89103 NEEDLES. CA 92363
(702) 251- 5800 951 23; 6000
HA22 WPCP (951) 232-
08- SBD-40-133.3/133.3 | N SAN BERNARDI NO COUNTY NEAR NEEDLES LAS VEGAS PAVI NG CORPORATI ON DAVI S, DARCY $285,000 01/24/14 0%
08-1E9104 AT HACI ENDA WASH BRI DGE BRI DGE #54- 4420 S. DECATUR BLVD. 1044 E. BROADWAY ST. 23 8;; ig; 13 0%
0871R DIR S ORDER EMERGENCY F. A.
REMOVE, RESTORE RSP & BACKFI LL ERoDE -AS VEGAS, NV 89103 e 02/ 27714
, (951) 232- 6000 COVPLETED

20. 20
201130

SLOPE
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 40- 138. 3/ 154.5 | N/ NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVI NG CORPORATI ON DAVI S, DARCY $17,075,783 12/19/12 74%
08- 0K2604 11,007,884 01/11/13
LM 040 - (059) ARI ZONA STATE LI NE 4420 SOUTH DECATUR BLVD 1044 EAST BROADVAY $$1 007,884 0111113 64%
M LL & OVERLAY THE EXI STI NG ASPHALT STREET :
--() LAS VEGAS NV 89103 NEEDLES. CA 92363
(702) 251- 5800 951 235 6000
HA22 WeCP (951) 232-
08- SBD- 40- 140. 7/ 0 I'N SAN BERNANRDI NO COUNTY |N NEEDLES O DONNELL CONSTRUCTION INC ~ DAVI'S, DARCY $180,380 08/23/13 70%
08- ON5704 161,770 09/ 10/ 13
R M 040, - (061) 1 AT ROADRUNNER WASH BRI DGE. 559 W COVI NA BLVD 1044 E. BROADAY 2161 s 90%
BRI DGE S| ESM C RETROFI T STREET '
-0 SAN DI MAS CA 91773 NEEDLES, CA 92363
(909) 394- 4510 951) 232- 6000
HA21 (951) 232-
08- SBD- 62- 142.2/142.9 | N SAN BERNARDI NO COUNTY CALIFORNIA M C M CONSTRUCTI ON | NC YAP, SI ONG $26, 656, 565 02/ 15/ 11 78%
08- 378704 AND I N LA PAZ COUNTY ARI ZONA FROM THE P_O BOX 620 790 S. VIA LATA STE $22, 386,762 02/28/11 84%
ili‘iiil'(iig)g | NTERSECTI ON OF LPARKER DAM ROAD AT gEEgEBZLSHLANDS CA 100 $1, 351,409 12/29/14
BR -595 igzo)é FARP TO THI RD STREE (916) 334- 1221 COLTON, CA 92324
) ) BRI DGE TO BE REPLACED ) -
iAol SWPPP (951) 232- 3922
08- SBD-71-4.8/8.5 IN SBD & RI'V COUNTI ES NEAR CHI NO PACI FI C RESTORATI ON GROUP | NC SPRAY, M KE $558, 857 01/26/11 0%
08- 0F1004 HI LLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429 1110- A RESEARCH DRI VE $525,307  02/15/11 0%
SARR- STPE- ( PO7) E $4,725 09/26/14
STPE- PO 7- ( OE) RIVER BRI DCE PERRI S CA 92572 REDLANDS, CA 92374- 4562
] ) H GHVAY PLANTI NG AND | RRI GATI ON )
--0) (951) 940- 6069 (951) 232- 6497 PLANT EST
HB34 WeCP SATI'S
08- SBD- 95- 51. 2/ 51. 6 I'N SAN BERNARDI NO COUNTY FROM 13.9  LAS VEGAS PAVI NG CORPORATI ON DAVI S, DARCY $2,022,122 10/03/13 0%
08- 0K3104 M LES NORTH OF HAVASU LAKE ROAD TO 4420 SOUTH DECATUR BLVD 1044 E. BROADWAY ST. $9,150 10/ 15/13 0%

STP- P095- (024) E
--0)

HB1

08- SBD- 95-57. 0/ 57. 3
08- 0M6904

HB71

5.5 M LES SOUTH OF ROUTE 40/ 95
SEPARATI ON.
REALI GN RDW W HVA OVER AGGREGATE

I'N NEEDLES FROM SAFARI DR TO I -40

/ USR95 CONSTRUCT SI DEWALK & 18 CRUB
RAMPS

CONSTRUCT S| DEWALKS &18 CRUB RAMPS

LAS VEGAS NV 89103
(702) 251- 5800

V A P CONSTRUCTI ON | NC
16425 | LLUSI ON WAY

LA M RADA CA 90638
(714) 253- 3270

NEEDLES, CA 92363
(951) 232- 6000

DAVI S, DARCY
1044 E. BROADAY
STREET

NEEDLES, CA 92363
(951) 232- 6000

$930 08/01/14

$370,575 08/16/13
$145,527 09/05/13
$145,527 05/01/14

40%
39%
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 215- 14. 0/ 0 I N SAN BERNARDI NO COUNTY | N SAN P T M GENERAL ENG NEERI NG RU Z, MANUEL $394, 493  06/18/12 91%
08- 0MI004 BERNARDI NO AT PALM AVE DR SERVI CES | NC 790 VI A LATA SU TE iigg, éig 8;; ég; 12 86%

I NSTALL TRAFFI C SI GNALS P O BOX 7745 100 '

Rl VERS| DE CA 925137745 036507\‘;33029?13324
HBAN WPCP (951) 710- 1000 (909) 783-
08- SBD- 395- 19. 0/ 35. 6 I N SAN BERNARDI NO COUNTY FROM 7.9 SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $22,913,142 10/ 31/12 73%
08-0Cl1214 NORT ROUT COWP, 10, 601, 484 12/ 03/ 12
ACHS- P395- ( 236) E MLES H OF STATE E 18 TO 10.4 COMPANY 15367 TAVARACK ROAD $$1 306,830 07/11/14 6%
P5- 95 2-(65) M LES SOUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 V| CTORVILLE, CA 92392 b
) ) W DEN MEDI AN & SHOULDER, RUMBLE STRP B}

--0) BREA CA 92821 (951) 232- 7793 SUSPENDED
HB1 SWPPP (714) 578- 9600
08- SBD-5712-/0 I N SAN BERNARDI NO COUNTY I N AMTEK CONSTRUCTI ON NGUYEN, VU $615,386 06/ 03/ 13 50%
08- 0MD204 BLOOM NGTON AT MAGANA- ORTEGA 12409 SLAUSON AVE SUI TE | 4295 E JURUPA ST STE $508, 8% 825 g;; 1‘31 83%

MAI NTENANCE STATI ON AT 451 WEST 207 & 208

VWH TTI ER CA 90606

SLOVER AVENUE ONTARI O, CA 91761

HAL? CONSTRUCT CNG FUELI NG STATI ON (562) 696- 7111 (951) 232- 3784

Totals: Authorized Final Amt: $896, 626, 927 Completed to Date: $404, 370,961  Work ThisMonth: $21, 361, 954
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Statement of Ongoing Contractsasof 03/20/14

04/ 03/ 14
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- 1 NY-58-/0 I'N I NYO AND KERN COUNTI ES AT VAR OUSJ MCLOUGHLI N ENG NEERING CO  AMARJI T DHALI WAL $1, 095,016 05/17/13 86%
Lo s e 1524 N0 SO0 D0 o
BRDI GE DECK MAI NTENANCE 10641 FULTON COURT BAKERSFI ELD, CA 93308 ’
RANCHO CUCANMONGA CA 91730 (661) 391- 4766
HVB (909) 944- 1037
09- | NY- 395- 45, 5/ 50. 3 ON ROUTE 395 BETWEEN 0.7 M LES SOUTH GRANI TE CONSTRUCTI ON COMPANY $5, 205,372 10/ 25/ 13 0%
09- 351604 OF COTTONMOCD ROAD AND 0.4 M LES P O BOX 5127 $0 11/15/13 0%
NH- P395- ( 241) E $0 °
SOUTH OF LUBKI N CANYON RD
--0) BAKERSFI ELD CA 93388
A OOLD | N- PLACE RECYCLED PAVEMENT (661) 399- 3361
09- MNO- 6- 2. 4/ 4 I'N MONO COUNTY NEAR Bl SHOP FROM 0. 34 QUALCON CONTRACTORS | NC $837,390 02/ 04/ 14 0%
09- 354304 M LE NORTH OF I TE MOUNTAI N ESTATES 1645 ESMERALDA AVE $0 02/21/14 0%
HSNH- PO06- ( 010) E $0 0
ROAD TO 0.37 M LE SOUTH OF HUNTER
-0 AVENUE; SHOULDER W DE M NDEN NV 89423
SHOULDER W DENI NG (775) 782- 2006
HB4N
09- MNO- 6- 26. 5/ 32. 3 I'N MONO COUNTY NEAR BENTON FROM 0.8 | NTERVMOUNTAI N SLURRY SEAL | NC $561, 686 01/29/ 14 0%
09- 358504 M LE NORTH OF ROUTE 120 TO THE NEVADAP O BOX 1841 $0 02/21/14 0%
STATE LI NE %0
ASPHALT RUBBER CHI P SEAL SPARKS WV 89432
(775) 358- 1355
09- MNO- 395- 34. 1/ 0 I'N MONO COUNTY AT CRESTVI EW AT THE  HERBACK GENERAL ENG NEERI NG $972,217 11/07/13 0%
09- 353304 CRESTVI EW MAI NTENANCE STATI ON 2531 NOALI N ROAD $0  11/22/13 0%
BUI LDI NG DEMD, SI TE WORK, UTI LI TI ES %0
M NDEN NV 89423
(775) 267- 6800
HA12
09- MNO- 395-51. 5/ 51. 5 I'N MONO COUNTY | N THE TOW OF LEE RE COM DEVELOPNENT COVPANY  H. J. BLOMMER $731,014 06/10/13 82%
09- 354404 VI NING AT THE LEE VI NI NG MAI NTENANCE 2488 DI XON LANE 500 SOUTH MAIN ST $711, 02(5) 8;; gi; 12 97%

STATI ON (L5710)
CONSTRUCT CREW ROOM BUI LDI NG

Bl SHOP, CA 93514
(760) 648- 7906

Bl SHOP CA 93514
(760) 446- 3576
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-63.9/65. 1 I'N MONO COUNTY NEAR LEE VI NI NG FROM GRANI TE CONSTRUCTI ON COVPANY $2, 282,029 08/28/13 0%
09-354104 0.4 MLE NORTH OF VIRG NI A LAKES ROADP O BOX 5127 $0 09/17/13 0%
ONHP- P395- (242) E TO 1.6 M LES NORTH OF VI RG NI A LAKES $0
--() BAKERSFI ELD CA 93388

ROAD

COLD | NPLACE PAVEMENT, HVA OVERLAY (661) 399- 3361

Totals: Authorized Final Amt: $11, 684, 723 Completed to Date: $1, 781,305  Work ThisMonth: $201, 159
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- 010- 99- 2. 3/ 20. 2 STANI SLAUS COUNTY | N ANDNEAR TURLOCK, WESTERN STRUCTURES TONY CI PPONERI $1,033,167 12/27/12 14%
10-0S78A4 CERES AND MODESTO AT VARI OUS 6005 TYLER STREET RIVERSIDE 952 GOODW N DRI VE, $gi§, f_ji 82; 225 ﬁ 820
LOCATI ONS FROM LI NWOOD AVENUE Rl PON CA 95366 !
OVERCROSS| NG TO BECKW TH ROAD OVE %522222 4300 SUSPENDED
. BRI DGE ENHANCEMENT (951) ) (209) 599- 1940
10- ALP-88-/0 IN ALPI NE, AMADOR AND CALAVERAS TRI CON AQUATI CS COLI N DORAN $5, 395,360 01/ 23/ 14 2%
10- 0X2104 COUNTI ES AT VARI QUS LOCATI ONS 11419 SUNRI SE GOLD CI RCLE ST 560 MOUNTAI N RANCH RD $19,553 02/21/14 0%
CONSTRUCT WASH BUI LDI NGS $19,553  04/09/15
RANCHO CORDOVA CA 95742 SAN ANDREAS CA 95249
(916) 638- 9866 (209) 754- 1017
HVR
10- AVA-88-/5.5 I'N AVADOR COUNTY ABOUT 7 M LES EAST GEORGE REED INC - MYERS AND BLUM ALFRED / OSHI TA, $11, 822,181 04/10/ 12 68%
10-264444 OF CLEMENTS FROM SAN JOAQUIN COUNTY SONS CONSTRUCTI ON LP JV STANLEY $10, 873,431 05/15/12 90%
AO(\‘;‘* P088- (058) LINE TO 0.1 MLE WEST OF RTE 124 P O BOX 4760 1110 VEST KETTLEMAN $202,792  12/31/15
o ROADWAY REHABI LI TATI ON
MODESTO CA 95352 tggE’ 3595240
HA22 SWPPP (209) 523- 0734 X
(209) 333- 6928
10- CAL-4-32.2/0 I N CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON | NC | QBAL AULAKH $267,231 04/ 05/ 13 50%
10- 0K6304 0.9 MLE EAST OF UPPER UTI CA P O BOX 549 1110 W KETTLEMAN $241, egg 835 ig; 1‘31 89%
PONERHOUSE ROAD LANE #35

SAN ANDREAS CA 95249
(209) 754- 3839

CONSTRUCT TURNOUT/ RCK SLOPE PROTECT LODI, CA., 95240

(209) 479- 3608

HB4N

10- MER- 5- 23. 1/ 24 I'N MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATI ON DECL, SUKHI $973,975 02/27/12  100%

10- 051904 FROM 0.5 M LE NORTH OF MCCABE ROAD 3168 KNI GHTS BRI DGE ROAD 2374 | NDUSTRI AL ROVE $623,991  04/13/12 63%

| MDO- 5513- (840) 8 $0 12/31/13
OVERCROSSI NG TO 0.2 M LE NORTH OF SAN JOSE CA 95132 TURLOCK, CA 95380

-0 WH TWORTH ROAD OVERCROSSI NG 1081 779 3079 (209) 656- 6862 OVER RUN
REMODEL VAEI GH STATI ON AND RAMPS (408) 772-

WPCP

10- MER- 99- 4. 6/ 10. 5 I N MERCED COUNTY NEAR MERCED FROM TEI CHERT/ FLATI RON VEST A HAROLDSEN, BRENT $66, 629, 035 04/ 06/ 12 43%

10- 415704 $50, 298, 151 05/ 14/ 12
BUCHANAN HOLLOW RCAD TO 0.3 M LE JO NTVENTURE 3469 YEAGER DR SU 109 74%
NORTH OF MCHENRY ROAD P O BOX 1118 VADERA CA 93637 $2, 416,251 04/17/ 16
CONST. FREEWAY, | NTERCHANGE, BRI DCE (559) 675-5261

STOCKTON CA 95201
HE14 SWPPP (209) 983- 2300
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 13. 1/ 36. 7 ON STATE ROUTE 99 IN THE CI TY OF FEDCO DECL, SUKHI $644,572 09/ 19/ 13 64%
10- 059504 MERCED, ATWATER, LI VI NGSTON AND 2181 N TRACY BLVD #21 2374 | NDUSTRI AL ROVE $190,289 11/01/13 30%
STPE- PC99- (570) E $121,673 04/ 14/ 14
0 DELH AT VAR QUS LOCATI ONS TRACY CA 95376 TURLOCK, CA 95380
PAI NT BRI DGE AND SLOPE PAVI NG (209 839- 0963 (209) 656- 6862
HE14
10- MER- 99- 13. 9/ 14. 4 I'N MERCED COUNTY | N MERCED FROM 0.3  RGW CONSTRUCTI ON | NC DAVI D ABLEDU $24, 381,229 01/19/12 43%
10- 481004 M LE SOUTH OF ROUTE 99/ 140 SEPARATI ON550 GREENVI LLE ROAD $13,422,818 02/03/12
ACNH- P099- ( 550) E 2374 | NDUSTRI AL ROME $900. 330 11/03/15  °°%
TO G STREET UNDER CROSSI NG AND ON TURLOCK CA 95380-9517 !
-0 ROUTE 140 AT MAIN STR LI VERMORE CA 94550
(925) 606- 2400 (209) 483- 5812
W DEN UNDERCROSS!I NG AND W DEN RDW
HA21 SWPPP
10- MER- 99- 24. 4/ 25. 8 I N MERCED COUNTY | N AND NEAR ATWATER ENVI RONVENTAL LANDSCAPE BLUM ALFRED / OSHI TA, $718,198 11/09/11 0%
10-414824 FROM 0.7 M LE NORTH OF ATWATER SOLUTI ONS STANLEY $680, 532 11/22/11 0%
OVERHEAD TO 0.7 M LE SOUTH OF ARENA 8380 ROVANA Cl RCLE 1110 VEST KETTLEMAN $o88  12/31/15
WAY LANE, #35 PLANT EST
SACRAMENTO CA 95828 '
HI GHWAY PLANTI NG AND | RRI GATI ON
HEL4 SWePP (916) 388- 0308 LCDI, CA 95240 SATIS
(209) 333- 6928
10- MER- 99- 26. 8/ 27. 6 I N MERCED COUNTY NEAR LI VI NGSTON FROMROLFE CONSTRUCTI ON BLUM ALFRED / OSHI TA, $322,753  02/11/10 0%
10-3169C4 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 3573 SOUTHERN PACI FI C AVE. STANLEY $292,403  04/06/10 0%
SULTANA DRI VE OVERCROSSI NG ATVATER CA 95301 1110 VEST KETTLEMAN $1,040 12/31/13
HI GHWAY PLANTI NG AND | RRI GATI ON (209) 358- 5548 LANE, #35 PLANT EST
HB4C SWPPP LODI CA 95240 SATI S
(209) 333- 6928
10- MER-99-/ 4.6 I N MERCED COUNTY NEAR CHOWCHI LLA FROMSECURI TY PAVI NG COMPANY | NC ~ BRENT HAROLDSEN $44, 587,913 07/12/ 12 49%
10- 415804 CHOWCHI LLA RI VER BRI DGE TO BUCHANAN 13170 TELFAI R AVENUE 3469 YEAGER DRI VE $20, 295,456  08/31/12 45%
HOL LON ROAD <UT 109 $184, 673 05/ 18/ 15
SYLMAR CA 91342
CONSTRUCT FREEWAY AND | NTERCHANGE MADERA CA 93637
(818) 362- 9200
HELA - (559) 675- 5272
10- MER- 140- 36. 5/ 37. 6 I N MERCED COUNTY | N AND NEAR MERCED R G W CONSTRUCTI ON | NC ANDREW BRANDT $22,837,066 10/11/10 65%
10- 3A66U4 FROM MARTHELLA AVENUE TO 0.3 KM EAST 550 GREENVI LLE ROAD $19, 161,160 10/ 26/ 10
ACNH P140- (031) E 3469 YEAGER $457,167 07/14/14 84%

--0

SWPPP

State of California Department of Transportation

OF SANTA FE AVENUE

REPLACE BRI DGE AND W DEN ROADWAY LI VERVORE CA 94550

(925) 606- 2400

DRI VE, SUI TE 109
MADERA, CA. 93637
(760) 937- 8947
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SCL- 152-19. 8/ 0 ON ROUTES 152 AND 156 AT VARI QUS NORCAL GENERAL CONSTRUCTION  DAVI D ABLEDU $704,394 02/ 20/ 14 0%
10- 08004 LOCATI ONS CORPORATI ON 2374 | NDUSTRI AL ROVE $0 03/19/14 0%
NH(P) 000C-(370) E INSTALL 3 CHANGEABLE MESSAGE SIGNS 1950 MAJESI TC CT TURLOCK CA 95380 $0
SAN JOSE CA 95132 (209) 656- 6803
HB4N (408) 886- 0335
10- SJ-4-8.3/T14. 3 IN SAN JOAQUI N COUNTY | N AND NEAR BAY CI TIES PAVING & GRADING CAO, NHAN C. $7,386,080 01/23/14 0%
10- 0204 STOCKTON FROM 0.1 M LE EAST OF BACON | NC 611 SAN JUAN AVE. $0 02/21/14 0%
ST(P; P004- (146) E I SLAND ROAD TO SAN JOAQUI N RI VER P O BOX 6227 STOCKTON CA. 95203 $0 03/31/15
o BRI DGE (209) 471- 3878
REHABI LI TATE EXI STI NG ASPHALT CONCORD CA 94524
HA22 (925) 687- 6666
10-SJ-4-14.1/0 I'N SAN JOAQUI N COUNTY NEAR STOCKTON MURPHY | NDUSTRI AL COATI NGS | NCARI EL MENDOZA $1,887,523 04/27/12  100%
10- 0V5904 AT SAN JOAQUI N RI VER BRI DGE 2704 GUNDRY AVENUE 952 GOODW N DRI VE $1, 864, 6;3 825 %g; 1‘21 100%
REPAI NT BRI DGE RI PON, CA 95366
SIGNAL HILL CA 90755 ( 209) 639. 4686 02/25/14
(562) 427- 7720 COMPLETED
HVB WeCP
10- SJ-4-19.5/20. 1 IN SAN JOAQUI N COUNTY, IN AND NEAR  MYERS AND SONS CONSTRUCTI ON LPTROY SCHEI BER $88, 546, 448 10/ 16/ 12 31%
10- 3A1004 STOCKTON, ON RTE 4 FROM ADELBERT AVE 2554 M LLCREEK DRI VE 3663 ARCH RD SUI TE $31;$§;3' ggg (1)25 f{g; ig 35%
TOO0.1 M WOF GOLDEN GATE AVE CC, SAGRAVENTO CA 95833 500 '
AND ON RTE 99 FROM 0. 4 STOCKTON CA 95215
W DEN TO 6 LANES (916) 649- 4504 (209) 948- 3966
HE13 SWPPP
10-SJ-4-/0 ON STATE ROUTE 4 BETWEEN GARFI ELD ST BROSAMER & WALL | NC SHI VI NDER SI NGH $51, 977,490 12/16/13 1%
10- 051104 OH (PM R15.7) AND NAVY DR (PM 14.6) 177 OAKLAND BLVD, SUITE 110  g11SAN JUAN AVE $87,465 01/06/14 0%
AND W CHARTER W¢ BETWEEN ARMY COURT STOCKTON, CA- 95203 $87,465 09/05/17
WALNUT CREEK CA 94596
(PML4.4) AND TILLIE L (209) 948- 3734
EXTEND FREEWAY (925) 932- 7900
HB1
10-SJ-5-.1/47.8 I'N SAN JOAQUI N COUNTY AT VARI QUS ROADWAY ENGI NEERI NG WORKS | NC TONY Cl PPONERI $1, 954,927 01/09/ 13 84%
i\&&Kf(S??-(mg) E IL(l\iSCﬁ;:_(L)\ERAFFI C MONI TORI NG STATI ONS seae oTE ;5.230\1 CA 92'32? v oo 4;3 8%5 gg; 1‘3‘ o7
--0) CERES CA 95307
(209) 599- 1940 SUSPENDED

(209) 541- 0920
HB4N WPCP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-25. 1/ 28. 6 IN SAN JOAQUI N COUNTY NEAR AND | N THE DESI LVA GATES CONSTRUCTI ON LP WALI WAZI Rl $41, 456, 621 12/ 10/ 12 28%
ACI N 0036- (338) £ G TY OF STOCKTON O I-5 FROM GHARTER P O BOX 2909 6LL SAN JUAN AVENUE P51 359 040 O6/2i08  27%
( ) WAY TO COUNTRY CLUB BLVD STOCKTON, CA 95203 ! !
0- 3-(8E) ROADWAY REHABI LI TATI ON DUBLIN CA 94568 (470)_37190
-0 (925) 829- 9220
HA22 SWPPP
10- SJ-5-28. 5/ 35. 6 I'N SAN JOAQUI N COUNTY | N STOCKTON R & L BROSAMER | NC DECL, HARM NDER $91, 601,391 06/02/11 60%
10-0G4704 FROM 0. 4 M LE NORTH OF 8TH STREET 1777 OAKLAND BLVD SUI TE 300 11 SAN JUAN AVE. $51, 590, 113 06/ 15/ 11 56%
ACI M 005- (633)E UNDERCROSS! NG TO HAMVER LANE STOCKTON. CA 95203 $1,563,481 10/ 09/ 15
--0) UNDERCRCS! NG WALNUT CREEK CA 94596 '
(925) 627- 1700 (209) 948- 7185
W DEN BRI DGES AND FREEWAY LANES
HE13 SWPPP
10-SJ-12-.1/ 4. 4 IN SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, | NC VIRK, KEWAL / OSHITA, $29, 109, 024 08/ 13/ 13 0%
10- 0G3004 FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $0 08/ 28/13 0%
NH P012- (112) E $0 0
POTATO SLOUGH BRI DGE 1110 WEST KETTLEMAN
-0 ROADVWAY REHABI LI TATI ON BERKELEY CA 94710 LANE. #35
(510) 526- 3424 '
A2 LODI, CA 95240
(209) 333- 6928
10- SJ- 26- 18. 5/ 19 ON ROUTE 26 FROM 0.3 M LE WEST OF CHESTER BROSS CONSTRUCTION  QUAN H. TRINH $2,126,945 10/02/ 13 0%
ﬁg-s nglaggg (028) E SANDSTONE CREEK BRI DGE TO SHELLY ROAD39 CALI FORNI A ST PMB 118 611 SAN JUAN AVE 28 (1)85 gg; 1‘31 0%
i i CURVE REAL| GNVENT&REPLACE BRI DGE
-0 VALLEY SPRINGS CA 95252 ggﬂ%" 4008895203
(209) 920- 3595 e
HB1
10- SJ-99-4.9/14. 2 I'N SAN JOAQUI N COUNTY | N AND NEAR BAY Cl TIES PAVI NG AND GRADI NG OBAI DULLAH RASHI D $28, 076,769 03/27/12 77%
10-OE6114 MANTECA FROM AUSTI N ROAD OVERCROSSI NG| NC " ABDUL" $20, 884,907  04/19/12 74%
TO 0.4 M LE SOUTH OF ARCH ROAD P O BOX 6227 3663 ARCH ROAD, SUI TE $278,812 08/12/14
UNDERCROSSI NG CA 94524 500. ,
W DEN EXI STI NG FREEWAY W TH HVA CONCORD
HE13 SWPPP (925) 687- 6666 STOCKTON,  CA 95215
(209) 470- 8782
10- SJ-99- 6. 9/ 10. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR BAY Cl TI ES/ MYERS JV OBAI DULLAH RASHI D $26, 041, 406 10/ 11/ 12 51%
10- OE6134 MANTECA FROM 0.2 M LE NORTH OF P O BOX 2948 " ABDUL" $12, 243,616 11/06/12 47%
YOSEM TE AVE UC TO 0.9 M LE SOQUTH OF RA CORDOVA CA 957412948 3663 ARCH RD, SUI TE $506, 451 08/19/14
FRENCH CAMP ROAD UC 916) 635 9370 500F
- S LATHROP | NTERCHANGE ( PHASE 3) (916) 635- STOCKTON, CA 95215- 8315

State of California Department of Transportation

(209) 470- 8782
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Statement of Ongoing Contractsasof 03/20/14

04/ 03/ 14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-10. 6/ 15 I'N MANTECA, ON ROUTE 99 FROM 1.4 M LEBAY CI TI ES PAVI NG & GRADI NG OBAI DULLAH RASHI D $25, 923,914 06/ 27/ 12 55%
10- OE6124 NORTH OF LATHROP ROAD TO 0.4 M LE INC " ABDUL" $11, 008, 169  07/20/12 9
' $214,525 03/27/15 2%
NORTH OF ARCH RQAD P O BOX 6227 3663 ARCH RD, SUI TE !
FRENCH CAMP | NTERCHANGE ( PHASE 2) 500
CONCORD CA 94524 STOCKTON, CA 95215

HE13 SWPPP (925) 687- 6666 '

(209) 470- 8782

10- SJ-205-1.7/12. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR ELI TE LANDSCAPI NG, | NC. BLUM ALFRED / OSHI TA, $739, 658 04/ 05/ 10 92%
10-0L5704 TRACY AT VARI OUS LOCATI ONS 2972 LARKI N AVENUE STANLEY $687,601 05/ 28/ 10 93%
SARR- 205 - (328) 4 $1,430 12/31/14

A-205 -(328)4
--0)

HI GHWAY PLANTI NG AND | RRI GATI ON

CLOVIS, CA 93612
(559) 292- 7760

1110 WEST KETTLEMAN

LANE, #35

LODI, CA 95240
(209) 333- 6928

I'N SAN JOAQUI N COUNTY NEAR TRACY AT AMERI CAN ClVIL CONSTRUCTORS  SUTTI RENEE M
AQUEDUCT SERVI CE RD UC AND AT DELTA WEST COAST I NC 952 GOODW N DRI VE
MENDOTA CANAL BRI DGE 3701 MALLARD DRI VE RI PON, CA 95366
REPLACE APPROACH SLABS (209) 607- 8741

HA25 SWPPP

10-SJ-205-/.1
10- OW104

$1, 314,098 05/20/13 91%
$1, 186,416 06/13/13

99%

$40,139 04/02/14

BENI CI A CA 94510
(707) 746- 8028

10- STA- 99- 2. 3/ 20. 2 I'N STANI SLAUS COUNTY | N AND NEAR VESTERN STRUCTURES TONY Cl PPONERI $944,362 12/27/12 0%
i?:_s (TJS;ggg S64) E TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE :g 02/20/13 0%
- - (564) LOCATI ONS FROM LI NWOOD AVENUE RI PON CA 95366
PO-99 5- (48) OVERCROSSI NG TO BECKW TH ROAD RQZER§;?4§§092503 (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG (951) 352-
TEAL WPCP

10- STA-99-/24. 7 I N STANI SLAUS COUNTY | N AND NEAR
10- 0MB00O4 TURLOCK, CERES AND MODESTO FROM

ACNH- P099- (549) E MERCED COUNTY LI NE TO SAN JOAQUI N
-0 SACRAMENTO CA 95833

COUNTY LI NE
REHABI LI TATE CONCRETE PAVEMENT (916) 649- 4504

MYERS AND SONS CONSTRUCT! ON LPRENEE SUTTI

2554 M LLCREEK DRI VE 952 GOODW N DRI VE
RI PON, CA. 95366
(209) 607- 8741

$80, 229,349 02/13/12  100%
$78, 899, 005 03/ 06/ 12 96%
$12, 605 03/31/14 0

HA22 WPCP

10- STA-219-2.9/4.9 I'N STANI SLAUS COUNTY NEAR MODESTO ON BAY CI TI ES PAVI NG AND GRADI NG SUTTI , RENEE' M $16, 147, 652 08/ 30/ 12 48%

10- 0A8724 ROUTE 219 FROM 0.4 KM EAST OF DALE  INC 952 GOODW N DRI VE $5, 925,813  09/18/12 37%
HP;;* i’élg'ggg)g) E ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366 $352, 172 11/03/14

FROM 0. 7 KM NORTH OF BA
--0) CONCORD CA 94524

W DEN TO 4 LANES
HB4C SWPPP (925) 687- 6666

(209) 607- 8741
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 49- 18. 0/ 18. 3 I'N TUOLUMNE COUNTY | N SONORA FROM S. GEORGE REED I NC COREY CASEY $610,813 06/18/13 70%
10- OK1504 WASHI NGTON STREET TO SNELL RD./ ELKINP O BOX 4760 19596 MONO WAY $242,915 07/15/13 40%
$0 12/26/13
ST. (KP 29.01/29. 46) STO CA 95352 SONORA CA 95370
COLD PLANE & RESURFACE ROADWAY VCDE .
(209) 523- 0734 (209) 532- 2947
HA22
10- TUO- 108- 11. 3/ 21 I'N TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED I NC $2,713,430 02/27/14 0%
10- 0X4304 HARTE FROM EAST AVENUE UNDERCROSSI NG140 EMPI RE AVE $0 03/19/14 0%
TO 0.6 MLE VEST OF STODDARD SPRI NGS $0
MODESTO CA 95354
ROAD
" RHVA SUPERPAVE OVERLAY (209) 523- 0734

Totals: Authorized Final Amt: $679, 104, 972 Completed to Date: $346, 151, 083 Work ThisMonth: $9, 292, 590
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- | MP-98-21. 8/ 31. 3 IN | MPERI AL COUNTY | N AND NEAR CALE HAZARD CONSTRUCTI ON COMPANY  HERNANDEZ, DANI EL $3,481,532 03/19/13 80%
;E%gggf‘(ozq XI CO FROM 0.2 M LE VEST OF WESTSIDE P O BOX 229000 722 E. BARIONI BLVD. $1, 698, 828 82;%5 ﬁ 49%
0 MAI N CANAL BRI DGE TO KLOKE ROAD SAN DI EGO CA 921929000 | MPERI AL, CA 92251
o PAVEMENT REHABI LI TATI ON }
(858) 587- 3600 (760) 355- 8666 SUSPENDED
HA22
11- | MP- 186-/ . 4 IN | MPER AL COUNTY AT ANDRADE FROM $1, 275,148 11/19/13 0%
11-294804 MEXI CO BORDER TO 0.4 M LE NORTH OF $0 12/12/13 0%
ST(P)E- P186- (004) E VEX] 0O BORDER. $0 10/30/ 14
o Bl CYCLE AND PEDESTRAI N FACI Tl El ES B}
(619) 698- 7777 (760) 355- 8666 SUSPENDED
HE14
11-SD-5-4. 6/ 0 IN SAN DI EGO COUNTY AT VAR QUS NEVEST CONSTRUCTI ON COMPANY — BALCE, ALEX $940,328 02/20/13  100%
11-297104 LOCATI ONS 7847 DUNBROCK ROAD STE C 9851 BUENA VI STA 22221 g;g gi; 225 1‘31 86%
REHABI LI TATE PUMP STATI ONS AVENUE '
SAN DI EGO CA 92126 CANTEE CA 92071
(858) 537-0774 858 eés 5195
HA22 (858) 688-
11- SD-5-5. 0/ 63. 7 IN SAN DI EGO COUNTY AT VARI OUS FLATI RON VEST | NC JUAREZ, DAN $13, 363,423 10/ 25/ 12 72%
11- 238604 DOV 11, 334,988 12/ 03/ 12
ACST- X073- (098) E LOCATI ONS 1770 LA COSTA MEA DRIVE 2863 CARMEL VALLEY s $351 241 08/01/14  94%
PAVEMENT REHABI LI TATI ON ROAD '
- -() SAN MARCOS CA 92078 DEL MAR CA 92014
(760) 916- 9100 658 688. 1501
HA22 WPCP (858) 688-
11- SD- 5- 10. 0/ 10 IN SAN DI EGO COUNTY IN NATIONAL CITYL B CIVIL CONSTRUCTION INC  LEVINE, GARY $1,762,979 06/ 21/ 12 36%
hlaijfggﬁ_ 115 AT 24TH STREET UNDERCROSSI NG AND AT 11585 SORRENTO VALLEY RD #104 3485 EAST VI STA WAY $1, 82;,?;2 325 2‘715 1‘21 99%
0 (115) CIVIC CENTER DRIVE UNDERCROSSING o o o VI STA, CA 92084 ’
o W DEN AND REALI GN RAMP W TH HVA }
(858) 481. 5222 (760) 639- 4430
SWPPP
11- SD-5- 12. 6/ 72. 2 IN SAN DI EGO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY ~ REYES, JULI O $7,863,643 10/ 02/ 13 28%
11- 401404 LOCATI ONS P O BOX 50085 $1, 342,904 10/22/13 o
SNHP- X073- (102) E 2863 CARMEL VALLEY $507.549 09/30/15 1'%

--0

HB1

REMOVE EXI STI NG MBGR AND REPLACE

WATSONVI LLE CA 950775085
(760) 732- 0915

ROAD
DEL MAR CA 92014
(858) 688- 1091
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-23.9/25.5 I'N SAN DI EGO COUNTY I N SAN DI EGO, HAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $2, 883,395 08/16/13 27%
'1A1- 40882411_ 620 E FROM M SSI ON BAY DRI VE OVER CROSSING P O BOX 229000 5825 AVENI DA ENCI NAS $2;$§??'§§g 8% ig; 12 820
oS (624) TO 0.5 MLE SOUTH OF LA JOLLA PARKWAY STE 101 '
Pl G0- 0516- ( 4E) SAN DI EGO CA 921929000
VI ADUCT 858) 587- 3600 CARLSBAD, CA 92008
'H'B(l) CONSTRUCT QUTER SEPARATI ON BARRI ER  (858) ) (858) 688- 1549
11- SD-5-54. 4/ 72. 2 I'N SAN DI EGO COUNTY ON VARI OUS ROUTES TRUESDELL CORPORATI ON OF LEVI NE, GARY $2,108,058 10/ 21/13 11%
11- 408904 269,919 11/15/13
NHP- X073. ( 105) E AT VARI QUS LOCATI ONS. CALI FORNI A I NC 3485 EAST VI STA WAY 2269 919 07/ 21/ 14 13%
0 CLEAN AND TREAT BRI DGE DECK W TH 1310 W 23RD STREET VI STA, CA 92084 '
TEVPE A7 85282 (760) 639- 4430
HA21 (602) 437-1711
11-SD-5-62.6/0 IN SAN DI EGO COUNTY AT VARI OUS L B CIVIL CONSTRUCTI ON I NC LEVI NE, GARY $1, 715,606 09/27/12 39%
11- 270804 LOCATI ONS 11585 SORRENTO VALLEY RD #104 3485 EAST VI STA WAY $1,557,725 11/06/12 97%
ACST- X073- (094) E CULVERT REMABI LI TATI ON $0 04/24/ 14
VI STA, CA 92084
X0- 73 0- (4E) SAN DI EGO CA 92121 (760) 639. 4430
-0 (858) 481- 5222
HA22 WeCP
11-SD-8-6.3/9 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PETERSON- CHASE GENERAL TRAN, DUNG $822,311 02/07/14 0%
11- 2M4304 LA MESA FROM FAl RMOUNT AVENUE ENG NEERI NG CONSTRUCTI ON I NC 5825 AVENI DA ENCI NAS $0 02/27/14 0%
UNDERCROSSI NG TO 0.6 M LE VEST OF 1792 KAl SER AVE STE 101 $0 09/03/14
LAKE MURRAY BOULEVARD OVERCRO CARLSBAD, CA 92008
SLAB REPLACEMENT, HVA SHOULDER AND | RVINE CA 92614 (858) 688- 1549
HML (949) 252- 0441
11- SD-8-10.5/12. 6 I'N SAN DI EGO COUNTY IN LA MESA AND L B CIVIL CONSTRUCTION INC  TRAN, DUNG $2, 412,993 12/18/12 87%
i\a 39383‘1‘.(311) c ABOUT 6 ME OF EL CAJON FROM 0.1 MW 11585 SORRENTO VALLEY RD #104 5825 AVENI DA ENCI NAS $2, 32(35,2;1% 825 125 1‘31 100%
00-81 3. (1) OF FLETCHER PKWY OC TO SEVERI N DRI VE SAN DI EGO CA 92121 SuUl TE 101 :
0 OC AND FROM HARBI SON (858) 481- 5222 CARLSBAD, CA 92008
o CONCRETE BARRI ER AND MBGR ) .
LBl WPCP (858) 688- 1549
11-SD-8-17.4/18.7 I'N SAN DI EGO COUNTY IN EL CAJON FROMPACI FI C RESTORATI ON GROUP | NC HURTZI G, JOHN $1,310,377 03/19/13 0%
ié (,\Jfggé‘l‘ (312)E SECOND STREET UNDERCROSSI NG TO P O BOX 429 7177 OPPORTUNI TY ROAD $1, éié’ iig 8‘215 g;; ﬁ 0%
i GREENFI ELD DRI VE UNDERCROSSI NG :
-0 PERRIS CA 92572 (82’5\18;]453);1052 P PLANT EST
HI GHWAY PLANTI NG/ | RRI GATI ON SysTEM  (951) 940-6069 SATI S

HB4N

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-11-/1.6 I'N SAN DI EGO COUNTY I N AND NEAR SAN COFFMAN SPECI ALTI ES | NC JAVED, FARI DUN $49, 795,235 10/ 02/ 13 7%
11- 056324 DI EGO ON RTE 11 FROM RTE 11/905 SEP 9685 VI A EXCELENCI A STE 200 8863 Al RMAY RD ig' g;g' ggg 125 Si; 12 19%
TO ENRI CO FERM AND ON RTE 905 FROM SAN DI EGO, CA 92154 AR
SAN DI EGO CA 92126
0.1 M EAST OF LA MEDI 858) 536 3100 (858) 518- 3423
CONSTRUCT FREEWAY TO FREEWAY (858) 536-
HE14
11-SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (Sl NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11-233204 ENERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0 °
--0) SPRI NG VALLEY CA 91979
HA23
11- SD-15-11. 2/ Ml4. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE DAVI S, THOMAS $2, 456,927 11/16/11 0%
11-2T0974 RTE 15 FROM 0.3 MLE SOUTH OF H AVE 8406 N ARMSTRONG AVE 13220 EVENI NG CREEK $2, 3;2, g;f (1&5 %g; 1(13 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF CLOVIS CA 93610 RD STE 112 ’
POVERADO ROAD OVERCROSSI (558) 322. 2041 SAN DI EGO, CA 92128 PLANT EST
PLANTI NG, ERCSI ON CONTROL AND i .
HB32 SWPPP (858) 688-1399 SATI' S
11- SD- 15- 14. 5/ M16. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE COMPANY DAVI S, THOMAS $1, 667,533 07/17/12 0%
11-2T0984 0.2 M LE NORTH OF POVERADO ROAD 33801 WASHI NGTON STREET 13220 EVENI NG CREEK $1, 423;?3 82; (1)25 ig 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF DR #112 '
W NCHESTER CA 92596
M RA MESA BOULEVARD UNDER (951) 926. 7444 SAN DI EGO, CA 92128 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON i .
HBaC - (858) 688- 1399 SATI S
11- SD- 15- 15. 0/ ML6. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMGRANI TE CONSTRUCTI ON COVPANY  RI VAS, MANUEL $22, 435,524 04/ 04/ 12 51%
11-2T0954 CARROLL CANYON ROAD OVERCROSSING TO P O BOX 50085 13220 EVENI NG CREEK $14?$2%’ ggi gg; gg; 1‘21 65%
0.5 MLE NORTH OF M RA MESA BOULEVARD DR STE 112 '
WATSONVI LLE CA 950775085
UNDERCROSSI NG (831) 724- 1011 SAN DI EGO, CA 92128
CONSTRUCT DAR AND TRANSI T STATI ON i .
HBAC - (858) 829- 1020
11- SD- 15- 16. 4/ M19. 5 IN SAN DI EGO COUNTY ROUTE 15 0.5 DI VERSI FI ED LANDSCAPE CO. DAVI S, THOMAS $2, 695,631 10/11/11 0%
11-2T0994 M LES NORTH OF M RA MESA BOULEVARD 33801 WASHI NGTON STREET 13220 EVENI NG CREEK $2, 5251 gzg (1)25 gi; ié 0%
BLVD UNDERCROSSI NG TO ROUTE 56/ 15 W NGLESTER CA 52506 DRI VE N, '
SEPARATI ON AND ON ROUTE 56 A 951 926. 7444 SAN DI EGO, CA 92128 PLANT EST
| NSTALL AUTOVATI C | RRI GATI ON SYSTEM ( ) ) (858) 688- 1399 SATI S

HB32 SWPPP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 21. 9/ M23. 9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 283,194 02/ 19/ 09 0%
11-260724 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 4 41120 ELM STREET SUI TE G 13560 EVENI NG CREEK $1, 225,407  03/20/09 0%
HPLU- 6211- ( 080) KM NORTH OF RANCHO BERNARDO ROAD R VE $0 05/17/13
--0) UNDERCRGSS! NG MURRI ETA CA 92562 SAN DI E
GO, CA 92128 PLANT EST
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SWPPP (858) 688- 1542 SATI'S
11- SD-15-21.9/23.9 I'N SAN DI EGO COUNTY I N DI STRICT 11 ONPACI FI C RESTORATI ON GROUP | NC. SAGGESE, CARM NE $296,425 08/29/12 82%
11-2607D4 RTE FROM CAM NO DEL NORTE UC TO 0.4KM325 E. ELLI'S AVENUE 304 ENTERPRI SE STREET $2;;, g?é 82; ig; ﬁ 91%
NORTH OF NORTH RANCHO BERNARDO RD UC SUTE B :
DR S ORDER EMERG Psg? :;10(:20622570 ESCONDI DO, CA 92029
PERFORM HI GHVAY | RRI GATI ON AND (951) 940- (858) 688- 1542
000000000 PLANTI NG
000
11- SD- 15- 23. 8/ 26. 2 I NSTALL HI GHVAY PLANTI NG AND 3D ENTERPRI SES, | NC. SAGGESE, CARM NE $481, 720 08/02/12 41%
11-2607C4 AUTOMATI C | RRI GATI ON SYSTEMS. 7964 ARJONS DRI VE, SUI TE | 304 ENTERPRI SE ST., $240,507 08/30/12 50%
L ANDSCAPE STE B $14, 720 12/03/ 15
SAN DIEGO  CA 92126 ESCONDI DO, CA 92029
(858) 530- 2202 '
(858) 688- 1542
11- SD- 15- 23. 8/ M26. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMNATI VE LANDSCAPE | NC SAGGESE, CARM NE $1, 025,574 11/24/10 0%
11260734 e 0.2 KM NORTH OF RANCHO BERNARDO ROAD 9746 TAVARACK LANE 304 ENTERPRI SE STREET $776, 923 01/11/11 0%
(098) UNDERCROSSI NG TO LAKE HODGES BRI DGE SU TE B
-0 I NSTALL HI GHWAY PLANTI NG SYSTEMS '(5328\'5"3?8%092029 ESCONDI DO, CA 92129 PLANT EST
HB4C SWPPP (858) 688- 1542 SATI S
11- SD- 15- 26. 2/ M27. 8 IN SAN DI EGO COUNTY I N SAN DI EGO AND PACI FI C RESTORATI ON GROUP | NC SAGGESE, CARM NE $1, 373,144 06/27/11 0%
11-270864 ESCONDI DO FROM LAKE HODGES BRIDGE TO P O BOX 429 304 ENTERPRI SE STREET $1, 2:%' ggg 8;; gg; ié 0%
CLARENCE LANE UNDERCROSSI NG PERRI S CA 92572 ESCONDI DO, CA 92029 '
HW PLANTI NG & AUTO | RRI GATI ON SYS .
(951) 940- 6069 (858) 688- 1542 PLANT EST
HB32 SWPPP SATIS
11- SD- 15- 27. 8/ 30. 1 IN SAN DI EGO COUNTY | N AND NEAR VESTERN RI' M CONSTRUCTI ON | NC  SAGGESE, CARM NE $2, 022, 695 04/ 04/ 12 0%
éﬁ ﬁngﬁ_(lll) ESCONDI DO FROM CLARENCE LANE 912 S ANDREASEN DR STE 108 304 ENTERPRI SE STREET $1, 8;21 ?23 825 ig; 12 0%
UNDERCROSSI NG TO NI NTH AVENUE SUTE B '
--0) ESCONDI DO CA 92029
UNDERCRGCSSI NG 260) 489- 4328 ESCONDI DO, CA 92029 PLANT EST
PLANTI NG, ERGCSI ON AND | RRI GATI ON ( ) ) (858) 688- 1542 SATI S

HBAC SWPPP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14

District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-30. 1/ 31. 5 IN SAN DI EGO COUNTY | N ESCONDI DO FROMPAC! FI C RESTORATI ON GROUP | NC SAGGESE, CARM NE $1, 734,499 04/ 04/ 12 39%
11-270884 NI NTH AVENUE UNDERCROSSI NG TO ROUTE P O BOX 429 304 ENTERPRI SE STREET $1,522,941  06/20/ 12 87%
CMN- 6211- ( 110) 15/ 78 SEPARATI ON $8,904 06/09/16

-- ! PERRI S CA 92572 SUTE B

0 I NSTALL PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029
(951) 940- 6069 (858) 688- 1542

HB4C SWPPP

11-SD-15-/4.7 IN THE CI TIES OF SAN DI EGO AND LEMON WESTERN RI M CONSTRUCTORS | NC ARl NDUQUE, RAY $2,778,921 12/12/13 8%
hﬁhz%‘;? 103 & GROVE ON RTE 15 FROM RTE 5 TO MEADE 912 S ANDREASEN DR STE 108 4050 TAYLOR STREET $§’;gi’ gg? %; 82; 1‘51 13%

A -(103) AVE & ON RTE 94 FROM 28TH ST TO 0.2 NVB- 222 '
-0 M LE EAST OF GROVE ST E?;:?\E'SQDOAEQSQZOZQ SAN DI EGO, CA 92110
CONSTRUCT SAND FI LTERS (760) 489- (858) 688- 1511

HA23

11- SD-52-5. 0/ 6. 2 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  LE VI NE, GARY $3, 440,599 07/02/ 13 35%
éﬁf%ggf‘(om c 0.5 M LE WEST OF CONVOY STREET P O BOX 229000 3485 EAST VI STA WAY $3, ggg, ggg 8;5 i‘llj 12 96%

OVERCROSSI NG TO 0.4 M LE WEST OF VI STA, CA 92084 :
-0 ROUTE 163/ 52 SEPARATI ON SAN DI EGO CA 921929000

(760) 639- 4430
PAVENENT REHABI LI TATI ON (858) 587- 3600

HA22
11- SD-52- 14. 5/ 15. 5 I'N SAN DI EGO COUNTY I N SANTEE ON M DORI LANDSCAPE | NC HURTZI G, JOHN $1,989, 935 05/24/11 0%
11- 270704 ROUTE 52 FROM .4 M LE WEST OF M SSI ON3231 S MAI N STREET 7177 OPPORTUNI TY ROAD $1, 866,540 06/10/11 0%
STPL- N621- (110) 2 GORGE ROAD LC TO FORESTER CREEK SAN DI EGD. CA 92111 $2,232 09/21/15
-0 BRI DGE AND ON ROUTE 125 FRO SANTA ANA CA 92707 858) 467- 4086
(714) 751- 8792 (858) PLANT EST
PLANTI NG AND ERCSI ON WORK SATI S
HB32 SWPPP
11- SD-52-15.5/17. 3 IN SAN DI EGO COUNTY | N SANTEE FROM  GRI FFI TH COVPANY HURTZI G, JOHN $2,076,864 05/20/ 11 0%
11-2T70114 FORESTER CREEK BRI DGE TO MAGNOLI A 12200 BLOOVFI ELD AVENUE 7177 APPORTUNI TY ROAD $1, 998,150 06/10/11 0%
STPL- 6211- (101) N RCRCS $2,038 08/11/15
621-1 10 AVENLE UNDE SI NG SANTA FE SPRI NGS CA 90670 SAN DI EGO, - CA 92111
-1.10-0) PLANTI NG, | RRI GATI ON, EROSI ON CONTROL (858) 467- 4086 PLANT EST
-0 (562)929-1128
HB32 SWPPP SATI S
11- SD-52-17.3/17.5 I'N SAN DI EGO COUNTY | N SANTEE M DORI LANDSCAPE | NC HURTZI G, JOHN $1,089,100 04/08/ 11 0%
11-2T0014 EROSI ON CONTROL WORK 3231 S MAIN STREET $1,001, 109 05/12/11 9
STPL- 6211- (103) N ;iﬁuogggmgz' ;;IZOAD $0 04/ 22/ 15 0%
621-1 10- () SANTA ANA CA 92707 458 467 4086
-0 (714) 751- 8792 (858) 467- PLANT EST
SATI S

HB32 SWPPP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-56-3.5/3.5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PACI FI C RESTORATI ON GROUP | NC HURTZI G, JOHN $1, 303,451 10/14/11 0%
11-2E0064 0.2 M LE SOUTHEAST OF CAM NO SANTA FEP O BOX 429 7177 OPPORTUNI TY ROAD $1,294'2;g ééjig;ii 0%
OVERCRGSSING PERRI S CA 92572 SAN DI EGO, CA 92110
M TI GATI ON PLANTI NG AND | RRI GATI ON .
(951) 940- 6069 (858) 467- 4086 PLANT EST
HA22 SWPPP SATIS
11-SD-56-6.8/8.7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP | NC HURTZI G JOHN $505, 825 06/ 25/ 10 0%
11- 402304 PENASQUI TOS CREEK BRIDGE TO 0.3 MLE P O BOX 429 7177 OPPORTUNI TY RD $503,4gg 8;5%8;%2 0%
VWEST OF ROUTE 56/ 15 SEPARATI ON PERIS CA 92572 SAN DI EGO CA 92111 03/ 21/ 14
RECYCLED WATER CONVERSI ON (858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11-SD-56-/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON DBX I NC AMTEY, SHRI KANT $4,733,783 12/19/12 91%
11- 269304 ROUTE 5 FROM SORRENTO VI ADUCT TO RO 42024 AVEN DA ALVARADO SUI TE 7177 OPPORTUNI TY ROAD $4, 444,003 01/11/13 94%
STP- X073- (101) UTE 5/56 SEPARAT] ON AND ON ROUTE 56 $156, 146 04/ 22/ 14
-- TEMECULA CA 92590 SAN DI EGO - CA 92111
0 FROM ROUTE 5/56 SEPARA (858) 688- 1575
INSTALL CCTV, RAVP METERING SIGNAL (951)296-9909
HBAN WeCP
11-SD-75-9.0/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PETERSON- CHASE GENERAL ALSHEI KH, JASON $2, 980,347 08/ 15/ 13 39%
11- 290304 534,594 08/ 28/13
BRST- %073- (088) E ROUTE 75 AT E75-N5 CONNECTOR OC AND ENG NEERI NG CONSTRUCTI ON I NC 817 SWEETWATER ROAD $$25 Say  ooas 18%
0 ON ROUTE 805 AT KEARNY VILLA RD OC 1792 KAI SER AVENUE SPRI NG VALLEY, CA 91977 !
o RETROFI T, CONCRETE BARRI ER B}
I RVINE CA 92614 (858)688- 1473
HA21 (949) 252- 0441
11-SD-76-7.3/13. 1 I'N SAN DI EGO COUNTY I N AND NEAR FLATI RON VEEST | NC. FI TZQ BBON, EDWARD $73,989,888 12/23/09  100%
11-080104 OCEANSI DE FROM 0.8 KM WEST OF MELROSE 1770 LA COSTA MEADOWS DRIVE 3485 E. VI STA WAY $72,543,029 01/19/10 .0,
ARRA- PO76- (024) E $0 02/27/14
DRI VE TO 1.0 KM EAST OF SOUTH VI STA CA 92084 02/ 27/ 14
PO- 76 0- (4E) SAN MARCOS CA 92078
M SSI ON ROAD (760) 639- 4430 COMPLETED
-0 CONSTRUCT FOUR LANE HI GHWAY
HE14 SWPPP
11- SD-76-16. 7/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK FLATI RON VEST | NC FI TZG BBON, EDWARD T. $24, 774,484 08/ 01/ 12 44%
11-257144 ON RTE 15 FROM .4 MLE SO TO .8 MLE1770 LA COSTA MESA MEADOWS DR 3485 EAST VI STA WAY $21,826,0gg 83;?%5%2 87%

HA21 SWPPP

N O RTE 76/ 15 SEPARATI ON AND ON RTE
76 FROM .5 M LE WVEST
MODI FY AND W DEN | NTERCHANGE

SAN MARCCS CA 92078
(760) 916- 9100

VI STA, CA 92084
(760) 639- 4430
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 78- 15. 3/ 16. 3 I'N SAN DI EGO COUNTY | N ESCONDI DO AND PACI FI C RESTORATI ON GROUP | NC HURTZI G JOHN $405, 795 03/08/13 0%
éibﬁ:égﬁ-(ln) SAN MARCOS FROM 0.2 M LE VEST OF P O BOX 429 7177 OPPORTUNI TY ROAD $Zgg, EQZ, 2‘11; éz 12 0%
NORDAHL ROAD OVERCROSSI NG TO 0.2 M LE SAN DI EGO, CA 92111 '
--0) VEST OF ROUTE 15/78 SE PERRI S CA 925720429
951) 940- 6069 (858) 467- 4086 PLANT EST
I NSTALL HI GHVAY PLANTI NG (
SATI S
HB32
11- SD- 94- 14. 9/ 30 I'N SAN DI EGO COUNTY NEAR JAMUL FROM GRANI TE CONSTRUCTI ON COVPANY BAGUBE, JUN $12, 464,831 07/31/13 28%
11-290404 ROUTE 54 TO 0.2 M LE EAST OF MARRON P O BOX 50085H STREET 0851 BUENA VI STA AVE $7,301,279 08/21/13 58%
ACNH- P094- (059) E $12,630 06/24/ 14
0O VALLEY ROAD WATSONVI LLE CA 950775085 SANTEE, CA 92071
o PAVEMENT REHABI LI TATI ON B}
(760) 732- 0015 (858) 688- 1438
HA22
11- SD- 94- 32. 8/ 40. 3 IN SAN DI EGO COUNTY AT VAR QUS S & B ENG NEERI NG | NC BAGUBE, JUN $692, 452 10/ 25/ 13 97%
ﬁ;\lnzfraggi-(osm c LOCATI ONS FROM 1.0 M LE VEST OF P O BOX 1400 1463 BROADWAY AVENUE 222(131 ggg (1)5 %g; 1‘31 91%
COCHERA VIA DRIVE TO 1.0 M LE WEST OF EL CAJON, CA 92021 '
-0 POTRERO VALLEY ROAD LAKESI DE CA 92040 858) 688- 1438
(619) 390- 6570 (858)
- ADJUST MBGR & UPGRADE END TREATMENT
11-SD-163-1.4/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI SNEY CONSTRUCTI ON | NC MOEN, M KE $14, 400, 763 07/15/13 67%
11-264114 LAUREL STREET BRI DGE OVERCROSS| NG 859 COWAN RD #3 9851 BUENA VI STA AVE $8, 866,929 08/07/13 61%
BRLS- 6211- ( 089) BRI DCE SEI SM C RETROFI T SANTEE. CA 92071 $2,108,470 06/ 25/ 14
--0) BURLI NGAME CA 94010 510 9;35 235
(650) 259- 9545 (619) 995-
HA21
11-SD-163-1.7/3. 2 IN SAN DI EGO COUNTY | N SAN DI EGO FROMSI ERRA LANDSCAPE COVPANY, | NC. ARI NDUQUE, RAY $1, 139,186 10/ 08/ 09 0%
11- 265004 0.1 MLE SOUTH OF RICHVOND STREET  73-771 DI NAH SHORE DR STE 200 7177 COPPORTUNI TY ROAD $970,868 11/24/09 0%
ACST- P163- (026) E OVERCROSSI NG TO 0.2 MLE NORTH OF $0 12/17/13
. SAN DI EGO CA 92111
P1- 63 0- ( 6E) PALM DESERT CA 92211
6TH AVE UNDERCRGCSSI NG 260) 328 8900 (858) 467- 4084 PLANT EST
-0 I NSTALL HI GHWAY PLANTI NG (760) 328- SATI'S
TEA2 SWPPP
11-SD-163-1.7/3. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $541, 360 04/ 26/ 12 43%
11- 2650A4 0.1 MLE SOUTH OF RI CHVOND STREET OC 1526 BROCKHOLLOWDR STE. 76 7177 OPPORTUNI TY ROAD $3§3’ 3% 135 i% ig 70%
TO 0.2 M LE NORTH OF 6TH AVENUE SAN DI EGO, CA 92111 !
UNDERCROSSI NG DIR S ORD SANTA ANA, - CA 92705 (858) 467- 4084
PERFORM HI GHVAY PLANTI NG AND
000000000

000

I RRI GATI ON

State of California Department of Transportation
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-5.8/8.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $1,546,920 03/28/13 55%
11- 403704 GENESEE AVENUE UNDERCROSSI NG TO MESA P O BOX 229000 5825 AVEN DA ENCI NAS $1, 414, 347 04; 18; 13 00%
HSST- P163- (028) E COLLEGE DRI VE OVERCROSS| NG AND FROM SU TE 101 $695 10/22/14
--0) SAN DI EGO CA 921929000
0.5 MLE NORTH OF B 858) 587. 3600 CARLSBAD, CA 92008
- I NSTALL OUTER SEPARATI ON BARRI ER (858) 587- (858) 688- 1549
11- SD-805-4.7/5. 6 IN SAN DI EGO COUNTY IN CHULA VISTA  GRANI TE CONSTRUCTI ON COMPANY DEYCE MARLA $38, 359,960 01/03/13 26%
11-271824 FROM 0.4 MLE SOUTH OF EAST PALOMAR P O BOX 50085 8863 Al RWAY ROAD $14, 710,864 01/29/13 38%
STREET OVERCROSSI NG TO 0.1 MLE SAN DI EGO, CA 92154 $1,049, 448  12/01/14
NORTH OF NAPLES ST UNDERCR WATSONVI LLE CA 950775085 (619) 661 6342
REPLACE STRUCTURE AND CONSTRUC DAR  (831)724-1011
HB4C SWPPP
11- SD-805-5.5/9. 4 IN SAN DI EGO CNTY, IN CHULA VISTA & GRANI TE CONSTRUCTI ON COVPANY HSU, PAUL $32, 970,525 04/ 27/ 12 99%
11-2T71814 NATI ONAL CI TY ON RTE 54 AT RTE 805/ P O BOX 50085 817 SWEETWATER ROAD $30, 831,731 05/22/12 97%
54 SEP & ON RTE 805 FR 0.4 M N OF SPRI NG VALLEY, CA 91977 $1,138,641  03/27/14
WATSONVI LLE CA 950775085 '
PALOMAR ST OC TO 0.6 M (619) 697-0217
CONSTRUCT HOV LANES (831)724-1011
HB5 SWPPP
11- SD- 805-5. 8/ 13 I'N SAN DI EGO CO AT VARI OUS LOCATI ONS WESTERN RI M CONSTRUCTORS | NC AMBLE, TOR $5, 281,055 07/12/13 24%
11-2T1834 FROM 0. 3M NORTH OF NAPLES ST 912 S ANDREASEN DRI VE SUI TE10 817 SWEETWATER ROAD $3;$§g§' f% 82; gg; ig 61%
UNDERCROSSI NG TO MARKET ST ESCONDI DO CA 92020 SPRI NG VALLEY, CA 91977 '
OVERCROSSI NG ***5, 8- 13, 0*** (858) 688- 1509
CONSTRUCT SOUND WALLS (760) 489- 4328
HB31
11-SD-805-7.7/9.1 I'N SAN DI EGO COUNTY I N CHULA VISTA  MARI NA LANDSCAPE | NC ARI NDUQUE, RAY $573,084 06/24/ 11 0%
11- 081654 AND NATI ONAL CI TY FROM 0.1 M LE 1900 S LEW S STREET 7177 OPPORTUNI TY ROAD $501v$55>gi31 %5 (1)35 1% 0%
SOUTH OF BONI TA ROAD UNDERCROSSI NG TO SAN DI EGO, CA 92111
SWEETWATER ROAD UNDERCRO ANAHEI M CA 92805 858) 467- 4084
(714) 939- 6600 (858) PLANT EST
LANDSCAPE AND | NSTALL | RRI GATI ON SATI S
HB4N WPCP
11- SD- 805- 23. 7/ 27. 6 I'N SAN DI EGO COUNTY ON |-805 FROM SKANSKA USA CI VI L VEST NI CKERSON, NANCY $73, 020, 443 03/ 16/ 12 51%
11-2T2004 JUST NORTH OF SR52 TO JUST NORTH OF CALI FORNI A DI STRICT INC CONV! $30, 148,640  03/30/12
CMLN- 6211- (106 7807 Ov CORT $2,010,170 09/30/15 4%
- (108) M RA MESA BOULEVARD 1995 AGUA MANSA ROAD SUl TE 100 It
-0 1 HOV LN IN EACH DIR AND A S FACI NG SAN DI EGO, CA 92111

Rl VERSI DE CA 92509

HB5 (951) 684- 5360 (858) 688- 1391
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805- 26. 5/ 28. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON DI ABLO CONTRACTORS | NC POUND, DAVID $54, 872,112 01/28/ 11 74%
11-270404 ROUTE 805 FROM 0.3 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2863 CARMEL VALLEY $53, 605, 255 02/08/11 97%
AR:Q’ §056'(glo) N SOLEDAD CANYON BRI DGE AND OVERHEAD TO o\ ROAD $1,193,184  05/09/14
()' - (0N 0.6 KM NORTH OF ROUTE 5/8 Con5) 552 8950 DEL MAR CA 92014
o CONSTRUCT HOV LANES ) -
HES SWPPP (858) 720- 2112
11- SD- 5506-/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  KI NSMAN CONSTRUCTI ON | NC BABI CKY, ALAN $1,516,192 10/ 24/ 13 35%
11- 287704 THE KEARNY MESA MATERI ALS LAB 6711 NANCY RI DGE DRI VE 7181 OPPORTUNI TY ROAD ﬁ?ig’ ggg ééj %g; 12 219%
UPGRADE MATERI ALS LAB FACI LI TY RM 4C '

SAN DI EGO CA 92121 SAN D ECO CA 92111

(858) 875- 2950 ’ SUSPENDED
HAL (858) 688- 1526

Totals: Authorized Final Amt: $485, 655, 765 Completed to Date: $325, 422, 332 Work ThisMonth: $15, 350, 138
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12-ORA-1-17.6/18. 1 I N ORANGE COUNTY | N NEWPORT BEACH PTM GENERAL ENG NEERI NG CHAUDRY, MONAS $225,021 06/23/11 76%
12- 0L2604 64,408 07/14/11
hos R0t (557) E FROM 0.1 M LE NORTH OF BAYSI DE DRI VE SERVI CES | NC 6533 MARI NE VAY $ s 29%
P0-01 5. (75) TO 0.1 M LE SOUTH OF PROMONTORY P O BOX 7745 I RVINE, CA 92618
- - DRI VE. 949) 279- 8801 SUSPENDED
-0 MODI FY SI GNALS AND LI GHTI NG AND RIVERSI DE CA 925137745 ( :
HB4N WPCP (951) 710- 1000
12-ORA-1-/1.1 I N ORANGE COUNTY | N DANA PO NT AND  ALL AMERI CAN ASPHALT HAM DI , FRED $898,396 02/ 14/ 13 47%
12- OM2904 SAN JUAN CAPI STRANO FROM ROUTE 5 P O BOX 2229 3251 1/4 UNI VERSI TY $574, 7;8 82; %i; 12 64%
CAM NO LAS RAMBLAS OFF- RAMP TO SAN A 928782220 DRI VE
JUAN CREEK BRI DGE cgoszol L7‘36 2600 I RVINE, CA 92612 SUSPENDED
- REMOVE & REPLACE RHMA TYPE G (951) 736- (949) 509- 5017
12- ORA-5-5. 6/ 6. 6 I N ORANGE COUNTY | N SAN CLEMENTE AND GRANI TE CONSTRUCTI ON COMPANY NMERKWAN, KRYSTAL $4, 236,230 02/24/12  100%
i\é &Fggg;‘_ 0501 7 DANA PO NT FROM 0.1 M LE SOUTH OF P O BOX 50085 15700 TUSTI N VI LLAGE $4, 1;;238 g% ig; 1‘21 94%
(960) CAM NO DE ESTRELLA OVERCROSSING TO o o VAY #3 '
0 0.2 MLES SOUTH OF VIA C (831 724- 1011 TUSTIN, CA 92780 OVER RUN
W DEN ROAD AND BRI DGE, PLACE HVA . .
HBAN - (949) 558- 4402
12- ORA-5-6. 0/ 31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS YAKAR DI CKSON, ERI C $1, 938,487 06/ 16/ 10 0%
12- 0F9204 1,771,066 08/ 06/ 10
ror o (eany7 FROM CAM NO DE ESTRELLA OVERCROSSING 113 E. ARROW HI GHWAY 3337 M CHELSON DRI VE, $ . e e 0%
TO FOURTH STREET OVERCROSSI NG P SUl TE 100 !
-0 PLANTI NG AND | RRI GATI ON ' I RVINE, CA 92612 PLANT EST
s - (949) 279- 8447 SATI S
12- ORA-5-6. 1/ 31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS ROCK BOTTOM | NC. DI CKSON, ERIC $919, 042 04/ 14/ 10 90%
éi;{g@ggg_ 043) E FROM CAM NO DE ESTRELLA OVERCROSSI NG 2724 LANDCO DR 3347 M CHELSON DR, $8;421, ggg gg; 1;5 12 95%
(943) TO FOURTH STREET OVERCROSSI NG STE #100 '
- (;)- 0529- ( 3E) REVOVE AND PRUNE TREES BAKERSFI ELD CA 93308 RV NE CA 92612
TEA - (949) 279- 8447
12- ORA-5-6.2/8.7 OC. |-5 FROM S OF PACI FI C COAST HWY  SHI MM CK CONSTRUCTI ON COMPANY MAHDAVI , SAEED $35, 538,869 12/ 04/ 13 2%
12- OF96E4 TO SAN JUAN CREEK ROAD. I NC 3251 1/4 UNI VERSI TY iggg, igi (1)25 gg; :112 1%
ADD ONE HOV LANE 16481 SCl ENTI FI C WAY DRI VE #2 '

I RVINE, CA 92612
(949) 509- 5023

I RVI NE CA 92618
(949) 333- 1500
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-8.5/9. 4 I N ORANGE COUNTY I N SAN JUAN BEADOR CONSTRUCTI ON CO. I NC. JAVAHERNESHAN, MAJI D $9, 481,553 06/ 22/ 10 91%
12-0E5704 CAP| STRANO FROM 0.5 M S OF SAN JUAN 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $9, 817, 128 82; %g; 12 98%
CREEK ROAD UNDERCROSSING TO 0.5 M N DRI VE
OF SAN JUAN CREEK BRI DGE CORONA CA 92883 | RVI NE CA 92612
W DEN ROADWAY AND BRI DGES .
HBAN SWPPP (949) 509- 5031
12- ORA-5- 13. 5/ 34 I N ORANGE COUNTY AT VAR OUS JFL ELECTRIC INC CHAUDRY, MONAS $319,368 06/05/13 87%
12- ONO304 LOCATI ONS. 8257 COVPTON AVENUE 6533 MARI NE WAY %E’é, gég 8;; %g; 12 92%
MODI FTY LI GHTI NG & ELECTRI C SERVI CE :
LOS ANGELES, CA 90001 '52)%’352522618
(323) 581- 4400 (949) 936-
HV4
12- ORA-5-19. 5/ 19. 5 I N ORANGE COUNTY | N LAKE FOREST, DREAVBUL DER CHAUDRY, MONAS $420,031 02/21/13 77%
éﬁ%ggg‘l- 061 E | RVI NE AND LAGUNA HI LLS FROM 1324 E LAWSON LANE 6533 MARI NE VAAY, $393, 3;3 8‘315 %g; 1‘31 98%
(964) ROCKFI ELD BLVD TO AVENI DA DE LA TRAI LER #2
--0) CARLOTA PLACENTI A CA 92870
714) 646. 3697 I RVINE, CA 92618
HBL MCODI FY TRAFFI C SI GNALS & EXTEND ( ) ) (949) 279- 8801
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTI ES | NCLEAN CUT LANDSCAPE DI CKSON, ERI C $737,551 02/07/11 0%
12-1016A4 BUENA PARK AND LA M RADA FROM 8406 N ARVSTRONG 3347 M CHELSON DR. . $7;i, 228 825 gg; ié 0%
ORANGETHORPE AVENUE OVERCROSSI NG TO CLOVIS CA 93615 STE. 100 :
0.3 MLE NORTH OF THE LOS (559) 322- 2041 | RVINE, CA 92612 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON . .
HB32 SWPPP (949) 279- 8447 SATI S
12- ORA-22-.6/.9 I N ORANGE COUNTY | N SEAL BEACH, LONGATKI NSON CONTRACTORS L P G LCHRI ST, W LLI AM $114, 592,217 10/12/10 65%
12-071634 BEACH AND LOS ALAM TOS ON ROUTES 22, 27422 PORTOLA PARKWAY STE 250 3030 OLD RANCH $91, 475, 603 11/ 05/ 10 29%
CMLN- 6071- (071) N 405 AND 605 DARKWAY  #375 $3,218,418 11/15/ 14
607-1 07- FOOTHI LL RANCH CA 92610 ’
0 RECONSTRUCT | NTERCHANGE SEAL BEACH, CA 90740
-0 (949) 855- 9755 949) 279- 8438
HB5 HBS SWPPP (949) 279-
12-ORA-22-.7/.9 I N ORANGE COUNTY AT VARI QUS LOCATI ONS ATKI NSON CONSTRUCTI ON Pl RZADEH, BEHROOZ $70, 545, 024 06/ 11/10 89%
12-071624 W DEN FREEWAY AND CONSTRUCT BRI DGES 27422 PORTOLA PKW/ $59, 046, 269 06/ 25/ 10
ARRA- X059- (051) N zalngO;sSsANc'" PRV $1,377,167 08/ 24/ 14 82%
X0-59 0- (1NC) M FOOTHI LL RANCH, CA 92610

SEAL BEACH, CA 90740

6212- 013-()
(949) 279- 8595

HB5 HB5 SWPPP
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-1.1/13. 2 I N ORANGE COUNTY | N WEST M NI STER, ACME CONCRETE PAVI NG | NC HAM DI , FRED $4, 030,000 04/17/13 98%
12-0L6504 GARDEN GROVE, SANTA ANA & ORANGE FROM4124 E BROADWAY AVE 3251 1/4 UNI VERSI TY $3, 800, 229 05/ 06/ 13 97%
N|+( )F>022-(024) E VALLEY VI EW STREET TO RTE 55 AN WA 99202 Rl VE $27,805 04/21/14
o DI AMOND GRI NDI NG I RVINE, CA 92612
(509) 242- 1234 (949) 509- 5017
HML WeCP
12- ORA-39-1.1/19. 2 ON SR-39 FROM | NDI ANAPOLI S TO HI GHLAND CONSTRUCTION, INC.  WANG T H $1, 836,532 10/17/13 0%
12-0L3804 | MPERI AL HWY. 133 N. PI XLEY STREET 15700 TUSTI N VI LLAGE $0 11/06/13 0%
CS(T)P' P039- (025) E | NSTALL NEW & UPGRADE CURB RAMPS AT ORANGE.  CA 92868 VAY, #2 $0 10/31/14
o ; TUSTIN, CA 92780 SUSPENDED
(714)538-5156 (714) 558- 4109
HB71
12-ORA-39-2.1/6.1 OC. ON SR-39 AT YORKTOMN AVE (PM TRAFFI C DEVELOPMENT SERVI CES HAM DI, FRED $605,220 12/13/13 0%
12-0L9704 2.1), MAINELLIS ST. (PM 3.1) 207 W LOS ANGELES AVE 3251 1/4 UNI VERS TY $0 01/06/14 0%
HSST- P039- (026) E MCFADDEN AVE (PM 6. 1) . DRI VE $0
-0 MODI FY SI GNAL AND LI GHTI NG AT VARI O MOORPARK CA 93021 IRVINE, CA 92612
(805)523-1914 (949) 509- 5017
HB1
12- ORA-39-7.1/9.6 ON SR-39 @HAZARD AVE, LAMPSON AVE  CALI FORNI A PROFESSI ONAL CHAUDRY, MONAS $505, 903  03/11/13 43%
12-0L77U4 I NSTALL ADDI TI ONAL SAFETY LIGHTING ELECTRI C ENG NEERI NG 6533 MARI NE VAY $189,385 04/22/13 37%
ACHS- P039- (024) E $71,974 07/01/14
PEPO- 39 0- ( 4E) 929 OTTERBEIN AVE UNIT E | RVINE, CA 92618
--0) LA PUENTE CA 91748 (949) 936- 3594
HB1 (626) 810- 1338
12- ORA-55-2. 0/ 11. 8 OC. I N COSTA MESA, SANTA ANA AND ALL AMERI CAN ASPHALT JAVAHERNESHAN, MAJI D $15, 137, 600 10/ 14/ 13 2%
12-0L74U4 TUSTIN, FR 19TH ST. TO 17TH ST. P O BOX 2229 3251-1/4 UNI VERSI TY $10,360 11/06/13 0%
HS(N)H POS5- (054) E REHABI LI TATE PAVEMENT & CONSTRUCT n 02878 DRI VE $10, 360 09/26/16
o SORON I RVINE, CA 92612
(951) 736-7600 (949) 509- 5031
HA22
12- ORA-55-17. 0/ 17. 7 IN THE CI TIES OF ORANGE AND ANAHEI M CHUMD CONSTRUCTI ON | NC ZOKA, FARID $2, 480,086 02/ 05/ 14 0%
12- 0H2084 AT SANTI AGO BLVD AND NOHL RANCH 14425 JOANBRI DGE STREET $0 02/21/14 9
NH- PO55- ( 053) E 15700 TUSTIN VI LLAGE $0 09/ 14/ 15 0%

--0

SWPPP

State of California Department of Transportation

ROAD. .. RECRADE SLOPE AND | NSTALL
DRAI NAGE SYSTEM
FLATTEN THE SLOPE ABOVE THE

BALDW N PARK CA 91706
(626) 960- 9502

VAY #1
TUSTIN, CA 92780
(949) 279- 8435
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-11.9/12. 9 I N ORANGE COUNTY AT VARI OUS LOCATI ONS AUTOBAHN CONSTRUCTI ON | NC TH WANG $1,422,044 06/03/13  100%
12-0MB8O4 TREAT BRI DGE DECK W METHACRYLATE P O BOX 11238 15700 TUSTI N VI LLAGE $1, 305, 623 82; %; ﬁ 88%
SANTA ANA, CA 927111238 m;ﬁi CA 92780
(714) 769- 7025 14 558 4i09
HVB (714)558-
12- ORA-57-12. 3/ 15. 2 IN ORANGE COUNTY | N ANAHEI M FROM 0.3 C. C. MYERS, INC. YII, JAMVES $17,759, 950 10/ 26/ 11 80%
12- 0F0404 M LE SOUTH OF KATELLA AVENUE PO BOX 2948 3020 SATURN STREET $11, 920,487 11/17/11 67%
UNDERCROSSI NG TO 0.3 M LE NORTH oF RANCHO CORDOVA CA 95741- <UL TE 100 $822,564 10/ 03/ 14
LI NCOLN AVENUE OVERCROSSI NG (22112) 635- 9370 BREA, CALI FORNI A 92821
W DEN NB ROUTE 57 AND BRI DGES . .
HBAN SWPPP (949) 279- 8531
HB4N
12- ORA-57-16. 2/ 18. 8 I N ORANGE COUNTY | N PLACENTI A AND BEADOR CONSTRUCTI ON CO., I NC. LI NDQUI ST, KARL $30, 026,993 10/12/10  100%
12-O0F0314 FULLERTON FROM 0.2 M LES SOUTH OF 26320 LESTER Cl RCLE 3010 SATURN STREET, $é§, g%;, Eig (1)2; ig; 12 94%
ORANGETHORPE AVENUE TO 0.2 M LES Sul TE 200 Y
NORTH OF YORBA LI NDA BOULEVAR . CA 92883 BREA, CA 92841 OVER RUN
W DEN FREEWAY AND BRI DGES .
HBAN SVPPP (949) 279- 8531
HB4N
12- ORA-57-18.8/21.1 I N ORANGE COUNTY | N FULLERTON AND C C MYERS I NC Y1, JAMES $30, 920,339 10/13/10  100%
12- 0F0324 BREA FROM 0.1 M LE NORTH OF YORBA 1822 SOUTH LEW S STREET 3020 SATURN STREET $30§§3, 232 (1)%; gg; 12 99%
LI NDA BOULEVARD OVERCROSSI NG TO #100 '
LAVBERT ROAD UNDERCROSS! NG (BSTGA; gfg Zzggs BREA, CA 92821
W DEN LANES, RAMPS AND BRI DGES i .
HBAN SVPPP (949) 279- 8560
HB4N
12- ORA- 73-10. 0/ 24. 5 I N VAR OUS LOCATI ONS SR73 STORM ORTI Z ENTERPRI SES | NCORPORATEDDI CKSON, ERI C $11, 397,909 10/ 30/ 13 13%
,{la 23‘71‘3194104 c WATER M TI GATI ON AND SLOPE ST 6 CUSHI NG WAY SUI TE 200 3337 M CHELSON DR. 223 88; (1)25 125 13 8%
(104) STORM WATER M Tl GATI ON & SLOPE STAB STE. 100 '
-0 | RVINE CA 92618 IRVINE, CA. 92612
(949) 753- 1414 949) 279- 8447
HA42 (949) 279-
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERIC $344,848 04/29/10 0%
,%\(Z:-sgflgg%j- 051) E SPRI NG FROM SAN JUAN CANYON BRI DGE TOP. O. BOX 429 3337 M CHELSON DR , $2§§, ;gi 2?; Sg; 12 0%
PO-74 0 (1 ) RI VERSIDE CQUNTY LITNE PERRI S, CA 92752 STE 100 ’
- -(1B) ESTABLI SH PLANTI NG AND | NSTALL ' I RVINE, CA 92612 PLANT EST

--0

HB1 SWPPP (949) 279- 8755 SATI S
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-74-/ . 2 ON RTE 74 FROM 0.1 M LE WEST OF |- FLATI RON VEST I NC RAVANI POUR, MOHAMVAD $25,098, 125 08/22/12 33%
12- 0E3104 5/SR-74 1C TO 0.1 M LE EAST OF |- 1770 LA COSTA MEADOMS DRIVE 6521 MARI NE WAY #1 $6$§ig'21§ 82;12512 27%
SISR 74 1C SAN MARCOS CA 92078 I RVINE, CA 92618 ’
REPLACE BRI DGE AND W DEN RAMP .
(760) 916 9100 (949) 279- 8407
HE12 SWPPP
12- ORA- 90- 11. 8/ 12. 5 I'N ORANGE COUNTY | N YORBA LINDA AND GRI FFI TH COVPANY DI CKSON, ERIC $737,806 09/29/11 0%
12- 056224 ANAHEI M ON ROUTE 90 FROM 0.6 M LE 12200 BLOOVFI ELD AVENUE 3337 M CHELSON DR. $647,182 10/25/11 0%
ACE;-;gQg-(ng)E EAST OF KELLOGG DRIVE UNDERCROSSI NG SANTA FE SPRI NGS CA 90670 STE. 100 5 205 darzalis
()' -(28) TO LA PALMA AVENUE (562) 520- 1128 I RVINE, CA 92612 PLANT EST
o HAWY PLANTI NG | NSTALL | RRI GATI ON SYS ) B}
HBAN SWPPP (949) 279- 8447 SATI S
12- ORA-91-.3/.3 I N ORANGE COUNTY I N LA PALMA AT PETERSON- CHASE GENERAL JAVAHERNESHAN, MAJI D $624,090 08/08/13 6%
HoNF POS1- (138) £ CRANGETHORPE LC ENGI NEER! NG CONSTRUCTI CN INC 3251 1/4 LN VERSI TY 370,500 05/ 14115 1%
0 (138) SHOULDER W DENI NG, SI GNALS, PLANTI NG 1792 KAI SER AVENUE DRI VE
I RVI NE CA 92614 ISZ;NEBQC?B432612
HB1 (949) 252- 0441 (949) 509-
12- ORA-91-. 9/ 5. 4 I N FULLERTON AND ANAHEI M VB DI RECTI ONC C MYERS | NC HONG, JOHN $32,179,819 01/09/13 31%
12- 0C5704 FROM SR-57 TO -5 PM.9/5. 4 P O BOX 2948 200 N. HARBOR BLVD. , $6$§§g'gig 2%522;%2 2204
CONVERT WB AUXI LI ARY LANES AT #210 '
RANCHO CORDOVA CA 957412948 ANAMEI M CA 92805
(916) 635-9370 949) 279- 8741
HE13 SWPPP (949) 279-
HE13
12- ORA-91-8.1/9.5 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 OHL USA I NC WJ, ADRI AN $19, 094, 978 10/11/13 5%
12- 05604 M LE WEST OF TUSTIN AVENUE OC TO 0.3 1920 MAIN STREET SUl TE 310 22800 SAVI RANCH 2}'252'832 éi;gi;ig 10%
M LE E OF 91/ 55 SEPARATI ON AND AT PKWY, STE. 206 ' '
| RVI NE CA 92614
LAKEVI EW AVE OC 949) 242- 4432 YORBA LI NDA, CA 92887
W DEN RDW AND BRI DGE (949) 242- (949) 279- 8688
HB4N
HB4N
12- ORA-91-9. 2/ 15. 9 IN OC. CITIES OF ANAHEI M & YORBA PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERI C $2, 006, 001 10/ 03/ 13 6%
12- 03314 LI NDA FROM 55/ 91 SEPARATI ON TO ROUTE P O BOX 429 $10,875 11/01/13 9
CNHP- PO91- (139) E 3337 M CHELSON DRI VE, $7,125 11/29/17 1%

--0

HA25

State of California Department of Transportation

241/ 91 SEPARATI ON
HI GAWAY REPLACEMENT PLANTI NG

PERRI S CA 92572
(951) 940- 6069

#100
I RVINE, CA 92612
(949) 279- 8755
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-91- 18. 0/ 18 I N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON | NC DI CKSON, ERI C $300, 973 03/04/13 0%
12- 0K3304 M LE WEST TO 0.3 MLE EAST OF COAL 1526 BROOKHOLLOW DR SUI TE 76 3337 M CHELSON DR. $183,923  04/18/13 0%
STPE- P091- (137) $13,919 05/ 15/ 17
CANYONROAD UC STE. 100
-0 | NSTALL VEGETATI ON & | RRI GATI ON SYS fﬁﬂfﬁfﬁ;gﬂ% I RVINE, CA 92612 PLANT EST
A (949) 724- 2814 SATI S
12- ORA-91-/10. 1 I N ORANGE COUNTY IN LA PALMA, BUENA ALL AVERI CAN ASPHALT ZOKAl, FARID $17, 673,921 03/26/12 82%
12- 0H0294 PARK, FULLERTON AND ANAHEI M FROM LOS P O BOX 2229 15700 TUSTI N VI LLAGE $15,544,323 04/ 27/12 87%
ACNH P091- (134) E ANGELES COUNTY LI NE TO  LAKEVI EW YAy #1 $69, 015 06/ 22/ 14
-0 AVENUE OVERCRGCSSI NG (o51) 73?72(2)?)782229 TUSTIN, CA 92780
REPLACE CONCRETE PAVENMENT . .
HAoo PCP (949) 279- 8435
12- ORA-133-4.1/8. 1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, RAVANI POUR, MOHAMVAD $1, 496,206 01/07/09 90%
12-1072C4 I RVINE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS 6521 MARI NE WAY $1,368,271  02/04/09 90%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P O BOX 77038 IRVINE, CA 92618 $3,700 04/15/15
SEPARATI ON (949) 279- 8407
PLANTI NG AND | RRI GATI ON OORONA CA 92877
HA22 SWPPP
12- ORA-261-/3.5 OC. IN I RVINE AT WALNUT AVENUE KAVEH ENG NEERI NG AND JAVAHERNESHAN, MAJI D $447,808 10/ 08/ 13 28%
12- OMA304 OVERCROSSI NG & AT 0.7 MLE NORTH OF CONSTRUCTI ON | NC 3251 1/4 UNI VERSI TY iig, 222 (1)25 ig; ii 4%
PORTOLA PARKWAY OVERCROSSI NG 1156 N FOUNTAIN WAY SUITE E DRI VE :
CULVERT JO NT SEALI NG, CONTACT GROU ;
ANAHEI M CA 92806 IZZIEaN;ngmZZGlZ
HVR (714) 793- 6655 (949) 278-
12- ORA- 405- 1. 5/ 24. 1 I N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL WANG, T H $1,500, 544 04/05/12  100%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENG NEERI NG CONSTRUCTI ON INC 15700 TUSTIN VI LLAGE $1, 382, 9;8 3‘315 gg; 1‘21 88%
1792 KAl SER AVENUE VAY #2
I RVI NE CA 92614 T;Jﬂ' ?;-,scflif,m OVER RUN
HVB WPCP (949) 252- 0441 (714) 558-
12- ORA- 405-5. 0/ 5. 6 I'N ORANGE COUNTY IN I RVINE FROM 0.1 BMC ENTERPRI SES | NC MERKWAN, KRYSTAL $1, 673,472 10/ 11/ 12 80%
12- OML304 M LE NORTH OF JEFFREY ROAD OF JEFFREY 14510 JOANSBRI DGE STREET 15700 TUSTI N VI LLAGE $1, 623;;8 (1)25 gg; ﬁ 98%
ROAD OC TO CULVER DRI VE OC VAY, #3 :
W DEN RAMP FOR DECELERATI ON LANE BALDWN PARK CA 91706 TUSTIN, CA 92780

(626) 813- 1027
HBAN - (949) 279- 8708
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Statement of Ongoing Contractsasof 03/20/14 04/ 03/ 14
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-6. 4/ 7. 4 I N ORANGE COUNTY IN | RVINE FROM SAN YAKAR DI CKSON, ERI C $847,602 06/14/13 25%
12- OF5504 DI EGO CREEK TO VON KARMAN AVE 113 E ARROW HWY 3337 M CHELSON DR. $618,883 07/15/13 74%
$33,070 09/18/17
OVERCROSSI NG STE. 100
HI GHVAY PLANTI NG & | RRI GATI ON SAN DI MAS CA 91773 | RVINE. CA 92612
(909) 599-1612 949) 724- 2814
HB32 (949) 724-
12- ORA- 405-8. 7/ 12. 6 I'N ORANGE COUNTY | N COSTA MESA FROM MOORE ELECTRI CAL CONTRACTI NG CHAUDRY NMONAS $585, 021 04/ 26/ 10 0%
12- 0K0604 ROUTE 55 TO 0.4 M LE NORTH OF EUCLID | NC 6533 MARI NE WAY :g 825 gg; 12 0%
STREET UNDERCROSSI NG 463 N SM TH AVENUE IRVINE, CA 92618
I NSTALL FI BER OPTI C CABLE AND CCTV .
CORONA CA 92880 (949) 936- 3586 SUSPENDED
HB4N wecP (951) 371- 4202
12- ORA- 405-17. 9/ 0 OC. CITY OF WESTM NSTER AT SB 1-405 RAKAN | NC CHAUDRY, MONAS $264, 958 02/22/13 98%
12- 0L3004 ON/ OFF RAMPS AND AT GOLDEN WEST ST. 2312 PARK AVE SUI TE 116 6533 MARI NE VAAY, $2§2* 88% gi; %(1)5 1‘31 96%
UPDGRADE TRAFFI C SI GNAL SYSTEMS '
TUSTIN CA 92782 T@: ;ER g 02616
(949) 698- 9872 949 gée 3504
HBAN (949) 936-

Totals: Authorized Final Amt: $460, 850, 534 Completed to Date: $284, 094, 600  Work ThisMonth: $10, 455, 506




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN-101-13.3/13.3 01- 0B1304
01- DN-101-17.5/0 01- 0C2604
01- DN-101-21.8/0 01- 0C7804
01-DN-101-4.0/0 01- 476904
01- DN-199-20.5/25.7 01- 479404
01- HUM 36-40.5/45. 7 01- 0C1004
01- HUM 96-7.8/0 01-0C7704
01- HUM 96-23.1/29.9 01- 0B7704
01- HUM 101- 15.4/0 01- OE3104
01- HUM 101-54. 3/ 56. 8 01- 0B1904
01- HUM 101-72.5/0 01- 0C2804
01- HUM 101-79.9/87.8 01-3633U4
01- HUM 101- 86. 3/ 87. 8 01- 0B1004
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101-98. 1/ 100. 7 01- 459704
01- HUM 101-12.9/13.1 01- 451804
01- HUM 169-13. 6/ 23. 4 01- 450904
01- HUM 299-8.5/0 01- 0B6404
01- HUM 299- 20. 2/ 20. 5 01- 423704
01- HUM 299-8.5/0 01-474414
01- HUM 299-/42.9 01- 463914

01- HUM 999-/0 01- 0A4504
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- LAK- 20-31.6/46.5 01- 0C6204
01- LAK-53-2.8/7.5 01-3986U4
01- LAK-999-/0 01- 0A4304
01- MEN- 1-33.4/33.9 01- 310104
01- MEN- 1-88.7/92.8 01- 385724
01- MEN- 20- 13. 8/ 32 01- 364324
01- MEN-20-/.1 01- 0A2304
01- MEN- 101- 21. 4/ 26. 01- 0C3604
01- MEN- 101-43. 1/ 49 01- 262004
01- MEN- 128- 14. 3/ 40. 01- 378164
01- MEN- 128- 34. 5/ 35. 01-476604
01- MEN- 162-11.6/0 01- 0C2304
01- MEN-999-/0 01- 464204
01- MEN-999-/0 01- 0A4204
01- MEN-999-/0 01- 0A4404
01-VAR--/0 01- 0B7904
02- LAS- 139- 30. 0/ 40 02- 4F1304
02- LAS- 395-56. 5/ 61 02-3C0724
02- MOD- 139- 22. 6/ 22. 02- 1E0604
02- PLU- 70- 90. 5/ 96 02- 4E9904
02-SHA-5-.1/0 02- 3E6504
02- SHA-5-13.8/14.1 02- 0HO404
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02- SHA- 5- 39. 5/ 40. 8
02- SHA-299-2.5/4.3
02- SHA-299-4.3/5.5
02- SHA- 299- 30. 3/ 40. 7
02-SIS-3-48.3/53. 1
02-SI S-5-51.2/58.1
02-SI S-5-50.6/52.1
02- SI S-96-20. 0/20.1
02-SI S-96-37.3/37.7
02-SI S-96-/77.5
02- TEH 172-/8.9
02-TRI-3-/0
02- TRI - 299-. 4/ .8
02- TRI - 299-23.3/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
03- BUT- 70-9. 2/ 17
03- BUT-70-28. 2/ 0
03-BUT-70-/0
03- BUT-99-28.1/29.6
03- BUT- 99- 32. 4/ 33. 3

Statement of Ongoing Contracts - Index

Contract

02- 378904
02- 1E10U4
02- 2E5104
02- 360704
02- 4F1604
02- 3E7604
02- 3C9204
02- 340204
02- 4404
02- 2E2914
02- 4E9604
02- 4E5604
02- 2E3504
02- 374304
02- 4E5304
02- 3E6304
02- 4E5404
03- 2F3004
03-1E5104
03- 3VB4A4
03- 3E6204
03- 3A0424
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03- BUT-191-4.6/0
03- COL- 20-28. 2/ 30.5
03- ED- 50- 16. 4/ 18.
03- ED- 50- 17. 8/ 19.
03- ED- 50- 67. 6/ 72
03- ED- 50- 73. 7/ 75.
03- ED- 50- 77. 3/ 79.
03- ED- 50- 78. 9/ 79
03- ED- 50-/ 80. 4
03- ED-89-18.0/24.9
03- ED-193-10.1/10.1
03- ED- 193- 18.6/18.7
03- ED- 193- 25. 8/ 25. 8
03- NEV-20-3.9/17.5
03- NEV- 20- 12. 8/ 15.9
03- NEV-49-4.3/4.8
03- NEV-49-9.7/11.2
03- NEV-80-5.0/0

03- PLA-49-.9/0

03- PLA- 65- 15. 0/ 23. 8
03- PLA-80-8.1/37.8
03- PLA-80-34.6/34.9

a w A O© O W

Statement of Ongoing Contracts - Index

Contract

03- 3M6404
03- 2F9704
03- 355534
03- 0F3004
03-1A7314
03- 1A7324
03-1A73U4
03- 1A7344
03-4Mp104
03-1A8444
03- 2F7204
03- 1F3304
03- 2F6504
03- 2F35U4
03- 3E0604
03- 1F9104
03- 2A6904
03- 4Mb004
03- 3F4104
03-333824
03- 3E1004
03- 2F2504
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03- PLA- 80-56. 1/ 66.
03- PLA-89-8.6/12.8
03- PLA-89-/T8.5
03-SAC-5-1.5/0
03- SAC-5-23.6/0
03- SAC-50-1.6/0
03- SAC-51-6.0/8.3
03- SAC- 80-/ MLO. 4
03- SAC- 80-/ 18
03- SAC- 160- 5. 9/ L7
03- SUT- 99- 11. 0/ 14.
03- SUT- 99- 11. 0/ 14.
03- SUT- 99- 19. 5/ 20.
03- SUT- 99- 30. 6/ 32.
03-SUT-99-/1.6
03- VAR-50-. 2/ 21
03- VAR-51-5.5/8.1
03- YOL-50-2.5/3.1
03-YOL-80-.1/22.1
03- YUB- 70- 14. 2/ 15.
04- ALA-13-9.0/9
04- ALA-24-5.1/6. 2

3

N o wow

Statement of Ongoing Contracts - Index

Contract

03-2C8604
03- 3F4404
03-2A9204
03-4MB704
03- 2F21U4
03- 0F2304
03-1A1404
03-3797U4
03- 4M6204
03- 3M7204
03- 1A43A4
03- 1A4324
03- 1A4644
03- 1F5004
03- 406604
03- 4F0104
03- 3F4704
03- 0Q0804
03- 4M4904
03- 0A5804
04- 1SS604
04- 294914
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04- ALA-24-5. 9/ 6.
04- ALA-24-5. 9/ 6.
04- ALA-80-1.0/1.
04- ALA-80-1. 7/ 2.
04- ALA-80-1. 7/ 2.
04- ALA-80-1.9/8
04- ALA-80-1.9/8
04- ALA-80-2.5/3.2
04- ALA-80-2.5/0
04- ALA-84-25.5/27.1
04- ALA-92-4.1/6
04- ALA-92-6.3/6.8
04- ALA- 238-14.5/16.5
04- ALA-580-9. 5/ 31
04- ALA- 580- 46. 0/ 46
04- ALA-580-46. 1/ 46. 1
04- ALA-580-4.7/8.2
04- ALA-580-7.8/19.1
04- ALA-580-8.3/0
04- ALA-580-8.4/14.6
04- ALA-580-14.6/21.6
04- ALA-680-1.0/9.9

N O N NN

Statement of Ongoing Contracts - Index

Contract

04- 4H8004
04-0J4204
04-0120M4
04-292274
04- 014074
04- 3A7774
04- 3A7764
04- 292264
04- 014084
04-297614
04- 153004
04-2G3614
04- 2490A4
04-151134
04-1A6734
04-1A6714
04- 4A07U4
04-2908V4
04-172434
04-2908C4
04- 2908E4
04-4H4104
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04- ALA- 680-4.8/5.2
04- ALA- 680- 20. 8/ 21.
04- ALA-880-1.0/9.9
04- ALA- 880-22. 6/ 24
04- ALA- 880- 24. 0/ 25.
04- ALA- 880- 28. 2/ 29.
04- ALA- 880- 30. 1/ 31.
04- ALA- 880- 31. 0/ 31.
04- ALA-980-1.1/1.1
04-CC-4-.2/31.5
04-CC-4-23.5/26.1
04- CC- 4-27.5/ 29
04-CC-4-14.6/34.9
04- CC-4-26.6/27.5
04-CC-24-1.4/0
04- CC-580-5.5/6.1
04- CC-580-6.1/6.3
04- CC-580-/5.5
04- CC-680-1.0/9.9
04- CC- 680-4.0/6.8
04- CC- 680- 17.5/18. 8
04- CC- 680-24. 2/ 24. 8

D B ©O© O

Statement of Ongoing Contracts - Index

Contract

04- 253764
04- 4G5004
04- 4H6504
04- 3A9214
04- 3A9224
04- 1A6824
04-1706U4
04- 1G5604
04-0J7804
04- 0A7904
04- 228594
04- 139404
04- 3E4604
04- 2285E4
04- 482704
04- 1A3204
04- 003944
04- 3E4404
04- 4H6704
04-2285H4
04- 1E8204
04- 0060C4
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04- MRN-1-1.0/0

04- MRN-1-11.0/0

04- MRN-1-37.1/37.1
04- MRN-101-22. 2/ 24. 1
04- MRN- 101- 23. 3/ 27.6
04- NAP-12-.2/3.2

04- NAP-12-2.8/3.3
04- NAP-29-1.0/9.9
04- NAP- 29-6. 6/ 16. 5
04- NAP-29-11.5/11.5
04- NAP-121-.3/2

04- NAP- 121- 20. 2/ 20. 4
04- NAP- 128-10. 3/ 10. 3
04- SCL-9-2.5/7

04- SCL-9-/7

04- SCL-17-1.0/99.9
04- SCL-82-14.3/19.2
04- SCL-82-/14.3

04- SCL-85-1.0/9.9
04- SCL- 85-18.0/23.9
04- SCL- 101-38.0/38.1
04- SCL- 101-38.0/38.1

Statement of Ongoing Contracts - Index

Contract

04- 457704
04- 485304
04- 3355704
04-2640L4
04- 264074
04- 264134
04- 264144
04- 4H6904
04- 1E40A4
04- 3E5504
04- 444274
04- 2A1104
04- 450304
04- 2A4304
04-1G0704
04- 4H6604
04- 3E2904
04- 2E7104
04- 4H4204
04- 154204
04- 040604
04-0J0604
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04- SCL- 101-40.2/41.2
04- SCL- 101-49. 0/ 52. 2
04- SCL- 101-5.0/17.7
04- SCL- 152-6.1/6.5
04- SCL- 152-16. 2/ 19.5
04- SCL-680-/9.9

04- SCL-880-4.4/8.7
04- SF-1-5.9/6. 3

04- SF-80-4.9/5.9

04- SF-80-7.9/8.2

04- SF-80-8.2/8.7

04- SF- 80- 12. 6/ 13.9
04- SF-101-1.0/9.9
04- SF- 280-5. 2/ 6
04- SM 1- 13. 6/ 13.
04- SM 1- 16. 4/ 16.
04- SM 1- 16. 8/ 17.
04- SM 1- 38. 2/ 39.
04- SM 1- 39. 6/ 40.
04- SM 1-40. 6/ 41
04- SM 35-13.1/13.1
04- SM 35- 24. 8/ 25. 2

R N P N

Statement of Ongoing Contracts - Index

Contract

04- 4876A4
04- 4A3304
04- 3E3104
04- 448834
04- 2A4404
04- 153204
04- 298304
04- 1A9024
04- 0435E4
04- 01204
04- 0120F4
04-0120T4
04- 4H6804
04- 4A5104
04- 454304
04- 4H7904
04- 4H6204
04-1123H4
04-1123J34
04- 265604
04- 330204
04- 481204
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04- SM 82-4.8/18.9
04- SM 82- 20. 8/ 22. 4
04- SM 84-22.0/22.1
04- SM 84-25.8/27.6
04- SM 92- 14. 4/ 18. 8
04- SM 101-.9/3.6
04- SM 101-/6
04- SM 101-/ 26. 2
04- SM 280-8.9/9
04- SOL- 12-20. 6/ 21. 3
04- SOL-80-1.0/9.9
04- SOL-80-1.1/43.5
04- SOL-80-14.3/14.4
04- SOL- 80- 30. 6/ 38. 7
04- SOL- 80- 24. 8/ 25. 2
04- SOL- 80-/28. 4
04- SOL-84-.1/3
04- SON-1-21.7/0
04- SO\ 1-31.9/31.9
04- SO\- 1-31.9/31.8
04- SON- 1-40.1/0
04- SON-12-9.6/0

Statement of Ongoing Contracts - Index

Contract

04- 4A9234
04- 3E3804
04- 455904
04- 2E7504
04- 042244
04- 2356A4
04- 4A9254
04- 2A7904
04-1J2704
04- 2A6204
04- 4H7404
04- 3E5004
04- 0A5354
04- 4A0104
04- 0A0904
04- 153504
04- 3E2804
04- 451604
04- 4H6004
04- 4H6304
04- 357524
04- 1A2904
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04- SON- 12- 32. 7/ 33
04- SON-37-.1/.1
04- SO\-101-.9/3.6
04- SO\ 101-3.4/4.1
04- SO\- 101-4.0/5.2
04- SO\ 101-7.1/8.1
04- SON- 101-20. 7/ 20. 7
04- SON- 101- 25. 0/ 29. 3
04- SON- 101-29. 3/38.7
04- SO\ 116-41.8/44.7
04- SON-121-7.3/11.6
04- SON-128-5.4/0
04- SO\ 128-17.1/24.7
04- VAR--/0
05- MON- 1-21. 0/ 21. 2
05- MON- 1- 46. 8/ 46. 8
05- MON- 1-99. 9/101. 5
05- MON- 28- 28. 6/ 28. 6
05- MON- 101- 61. 0/ 64. 6
05- MON- 101- 66. 4/ 66. 4
05- MON- 101- 85. 0/ 85. 8
05- MON- 101- 100. 0/ 101. 3

Statement of Ongoing Contracts - Index

Contract

04- 3A3304
04- 133004
04-2640U4
04- 2640K4
04- 264044
04- 0A1854
04- 245444
04- 3A23U4
04- 3E2104
04- 283824
04- 3E8204
04-2S9414
04- 4A8824
04- 4A6304
05- 1A9604
05- 059404
05- 315924
05- 1A9804
05- 0Q6704
05-1C6404
05- 349514
05- 315804
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05- MON- 101-91. 2/ 100. 4
05- SB-101-.3/7.5
05- SB-101-.3/7.5
05- SB-101- 10. 8/12. 8
05- SB-101-12. 9/ 14
05- SB- 101- 22. 3/ 23
05- SB-101-26.5/27. 1
05- SB-101-72. 7/ 75
05- SB- 101- 83. 2/ 83. 8
05- SB-154-7.8/8.3
05- SB-192-/2.8
05- SB- 246-33.2/33.5
05- SBT-101-.7/.7
05- SCR-1-8.0/14.9
05-SCR-1-9.7/17.6
05- SCR-1-1.0/15.8
05-SCR-9-8.4/8.6
05- SCR-17-6.0/12.6
05- SCR-17-6.0/12.6
05- SCR-17-11.0/0
05-SLO 1-36.7/39.6
05-SLO 46-32.1/36.7

Statement of Ongoing Contracts - Index

Contract

05- 0161E4
05- 4625A4
05- 462504
05- 447814
05- 1C4304
05- 0Q0704
05- OML4V4
05- 1A3004
05- 463814
05- 0T0004
05- 1A3404
05-0T9704
05- 1A9304
05- 0C9014
05- OR9104
05-1C9104
05- 0K2304
05-0L70U4
05-0L7014
05- 1A7104
05- ON4004
05- 330744
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05- SLO 46-36. 6/ 41.2
05- SLO 46-40. 7/ 46. 3
05- SLO 101-35.7/46.3
05- SLO 101-45.3/45. 7
05-SLO- 101-/.8
05- SLO 166-39. 9/40. 3
06- FRE-0-/0
06- FRE-33-/0
06- FRE- 41-27.6/30.4
06- FRE-99-26.7/31.6
06- FRE- 145-32.8/33.4
06- FRE- 168-32. 5/ 36. 2
06- FRE- 168-/0
06- FRE- 180-77.2/0
06- FRE- 180-58. 4/ 60. 4
06- FRE- 180- 62. 6/ 66. 3
06- FRE- 180-71.8/74.5
06- KER-0-/0
06- KER-0-/0
06- KER-5-13.5/0
06- KER-5-.5/62. 6
06- KER- 14- 39. 3/ 40. 3

Statement of Ongoing Contracts - Index

Contract

05- 330724
05- 330774
05- 0Q0304
05- 402824
05- 445904
05- OR3004
06- 0QB404
06- 0C1304
06- OE9714
06- 442624
06- 039204
06- 0Q6604
06- 0QB504
06- OH1704
06- 0C1104
06- 342564
06- 342524
06- 0QB404
06- OM6204
06- OM2204
06- 06804
06- 0H1804
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06- KER- 46- 37. 5/ 49
06- KER- 58-67. 8/ 0
06- KER- 58-108. 9/ 0
06- KER-58-/0
06- KER-99-17.0/22.1
06- KER-99-17.5/29.9
06- KER-99-19.5/0
06- KER-99-24.6/0
06- KER- 99-27. 0/ 28. 4
06- KER- 119-/0
06- KI N-43-18. 2/ 27.2
06- KI N-198-8.9/10.1
06- KI N-198-14.8/17.9
06- KI N-198-21. 5/ 28. 3
06- MAD- 99-9.5/13.1
06- MAD- 99- 20. 2/ 22. 7
06- MAD- 99-6.9/8. 2
06- MAD- 145- 20. 9/ 25. 4
06- TUL-43-/9.5
06- TUL-99-9. 0/10.6
06- TUL-99-22.4/0
06- TUL- 99-37.3/41.3

Statement of Ongoing Contracts - Index

Contract

06- OP7504
06- ON4014
06- 02704
06- 0S0704
06- 08304
06- OE6604
06- ON6904
06- 0L3904
06- 0G8404
06- 0J9304
06- 0P6104
06- 325504
06- 462204
06- 0L0504
06- OE0404
06- ON2004
06- 471004
06- OP7004
06- 0Q7704
06- 0P3804
06- 0A9704
06- 360214
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06- TUL- 99-41. 3/53.9
06- TUL- 99-48.5/53.9
06- TUL-216-1.9/2.9
06- TUL- 245- 16. 0/ 33
06- TUL- 245-20.8/0
07- LA-0-/
07-LA-1-8.7/0
07- LA-1-20.7/20.8
07-LA-1-21.9/23.9
07-LA-1-51.0/52
07-LA-1-/28.6
07-LA-2-15.1/0
07- LA- 2-15. 3/ 23
07-LA-2-32.5/32.5
07-LA-2-23.4/82.3
07-LA-5-1.2/2.1
07-LA-5-1.8/3
07-LA-5-2.7/4
07-LA-5-4.0/5.8
07-LA-5-9.7/18.4
07-LA-5-13.6/18.5
07-LA-5-13.6/18.5

Statement of Ongoing Contracts - Index

Contract

06- 324504
06- 324514
06- 430704
06- 0P7204
06- ON3904
07-2w304
07- 3X3904
07- 4T5404
07-1W1404
07-4L2214
07-4Y1504
07-4X1104
07-4Y9104
07-3X4104
07-4Y9304
07-215914
07-2159¢C4
07-215934
07-215944
07- 18904
07- 246404
07- 2464E4
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07- LA-5-14.
07- LA-5-15.
07- LA-5-18.
07- LA-5-22.
07- LA-5-24.
07- LA-5-25.
07- LA-5-26.
07- LA-5-27.
07- LA-5-29.
07- LA-5-31.
07- LA-5-36.
07- LA-5-53.
07- LA-5-53.
07- LA-5-54.
07-LA-5-C 43.9/C46. 4

07-LA-5-44
07- LA-5-45
07-LA-5-46
07-LA-5-54
07-LA-5-64
07-LA-5-73

9/16.8
1/18.2
5/ 31.
5/0
6/ 88.
2/ 27.
71 29.
4/ 28.
4/ 31.
6/ 36
0/ 39.
6/ 56. 3
710
4/54. 4

D B~ OO N

N

.2/ 46
.4/59.7
.3/50
.4/54.8
.8/66.1
.2/88.6

07- LA-10-14. 3/18

Statement of Ongoing Contracts - Index

Contract

07- 272404
07-274504
07- 1WB304
07-4X1004
07- 18604
07-2777U4
07-121844
07-1786A4
07-1218WM
07-1218V4
07-1219U4
07- 258804
07- 4X0304
07- 285004
07- 252614
07- 168004
07- 252634
07-2332A4
07-278804
07-1X6504
07- 252804
07-1W2504
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07- LA-10-20. 4/21.5
07-LA-10-31.1/32.3
07-LA-10-31.2/33.4
07- LA-10-33.2/37.2
07-LA-10-4.9/14.8
07-LA-10-5.5/14.8
07-LA-10-.4/0

07- LA-10-/48.2
07-LA-14-32.1/52.6
07- LA-14-52.6/59. 2
07-LA-19-/19.2
07-LA-47-.8/.8
07-LA-47-.9/2
07-LA-47-3.4/4.6
07-LA-60-11.6/23.6
07- LA-60-20.6/0
07-LA-90-1.0/3.5
07-LA-91-9.7/11. 7
07-LA-101-1.0/11
07-LA-101-15.5/16.1
07-LA-105-14.1/14.6
07- LA-105-16. 3/ 17. 8

Statement of Ongoing Contracts - Index

Contract

07-279804
07-245404
07-117074
07-1170U4
07- 267504
07- 259204
07- 3X3004
07- 12804
07- 251604
07- 254904
07-4Y7504
07- 3X1804
07-4Y5004
07- 138204
07- 286904
07- 4H9004
07- 259104
07- 2X9204
07- 265904
07- 199634
07- 488404
07- 4X0204
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07-LA-105-.5/6.3
07-LA-105-.5/0
07-LA-105-2.6/0
07-LA-107-2.1/3.7
07-LA-110-6.5/20.7
07- LA-110-21. 2/ 22.
07- LA-110- 22. 4/ 30.
07- LA-110- 30. 5/ 31.
07- LA-110- 23. 5/ 23.
07-LA-118-7.8/7.8
07-LA-118-11.5/13.
07-LA-134-/13.3
07-LA-134-/11.4
07-LA-134-/10
07- LA- 138-63. 4/ 66
07-LA-170-17. 7/ 20.
07-LA-210-5.7/5.7
07- LA- 210- 14. 2/ 22.
07- LA-210-.8/4.9
07- LA-210-6.8/7.2
07-LA-210-9.7/16.1
07- LA- 210- 15. 0/ 36

© O W o

Statement of Ongoing Contracts - Index

Contract

07- 15804
07-4T5704
07- 3X3504
07- 16504
07- 12904
07-2411U4
07-1\B404
07- 1W6004
07-2759U4
07-4Y4604
07-2770U4
07- 266104
07-4Y7904
07- 273404
07-127274
07-2769U4
07-4T3704
07-4Y0104
07-2768U4
07-290904
07-288014
07- 258934
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07- LA-210-24.2/24.2
07-LA-210-30.7/41. 4
07-LA-405-.8/6.9
07-LA-405-3.4/4.5
07- LA-405-5.5/6.5
07- LA-405-16.4/19.5
07- LA-405-24. 4/ 25. 8
07- LA-405-39.4/48.6
07-LA-405-/0

07- LA-605-.1/16.6
07-LA-605-1.7/6.8
07- LA-710-5.8/12
07-LA-710-6.1/6.8
07-LA-710-6.6/15.9
07-LA-710-17.2/26. 4
07-LA-710-22.5/22.7
07- LA-710- 22. 6/ 23
07- LA-710-26.5/27. 4
07- LA-710-26.5/27. 4
07- VEN-1-2.6/10. 2
07- VEN-1-22.4/26.7
07- VEN-23-6.0/6

Statement of Ongoing Contracts - Index

Contract

07-4T5804
07- 267004
07-1WB104
07-278304
07- 1WB204
07- 3Y9404
07-241304
07- 252004
07-1W004
07- 250504
07-4T3204
07- 2X9604
07-4T4804
07- 259014
07-202114
07- 002344
07-4X1304
07-1797A4
07-179704
07- 4X0604
07-228204
07-1Ws304

Page
68
68
68
69
69
69
69
69
69
70
70
70
70
70
70
71
71
71
71
71
71
72



Cnty Rt Pm
07- VEN- 23- 20. 9/ 24.
07- VEN- 23- 3.5/ T11.
07- VEN- 33- 55. 0/ 57.
07- VEN- 33-/48.7
07- VEN- 101-.1/4.5

07- VEN-101- 39. 8/43. 6
07- VEN-118-18.4/18.7
07- VEN- 150- 28. 6/ 28. 7

08-RI V-10-15.2/0
08-RIV-10-15.7/0
08- RI V- 10- 44. 5/ 50.
08-RIV-10-5.7/53.1
08- RI V- 10- 24. 0/ 24.
08- RI V- 10- 57. 6/ 60.
08-RI V-10-135.0/0
08- RI V- 15- 31. 9/ 52.
08- RI V- 15- 40. 0/ 41.
08- RI V- 15-51. 5/ 51.
08- RI V-60-13. 3/ 16.
08- RI V- 60- 16. 4/ 16.
08-RIV-60-.1/9.5
08-RIV-62-1.2/2.2

2
6
5

4

©

D O N W N

Statement of Ongoing Contracts - Index

Contract

07- 1\W0804
07-4Y0404
07- 2X8304
07-1W2704
07-1952U4
07- 260704
07- 3X9704
07-4L5704
08- OR5804
08-0L9304
08-0QL104
08- OR6404
08- OE4104
08- 0K2304
08- 0F3604
08- 0B504
08- 0C8204
08- ON5104
08- 0MB104
08- 1E6404
08- OR6604
08- 0204

Page

72
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73
73
73
73
74
74
74
74
74
74
75
75
75
75
75
75



Cnty Rt Pm

08-RI V-62-/6.7

08-RI V-74-6.9/10. 2

08-RI V-74-29.6/29.9

08-RIV-74-35.9/0
08-RI V-74-40.3/0

08-RI V-74-63.0/67.5

08-RI V-86-4.2/5.2
08-RIV-91-.6/1.2

08-RI V-91-15.6/21.6

08-RIV-111-1.1/1.9

08- Rl V- 215- 38.
08- Rl V- 215- 39.
08- Rl V- 215-43.
08- Rl V- 215-43.
08- Rl V- 215- 38.

6/ 39.

7143

1/ 43.
2/ 45.
0/ 38.

08- SBD- 10-9.9/24.5

08- SBD- 10-12. 0/ 19. 8

08- SBD- 15- 3.8/ 12. 8
08- SBD- 15-11.0/0

08- SBD- 15-14. 0/ 16. 4

08- SBD- 15-14.6/0

08- SBD- 15-31. 8/171. 4

Statement of Ongoing Contracts - Index

Contract

08-491804
08- 0M4204
08-0J1404
08- OR1804
08- 0M2104
08- 1C4304
08- 1E2604
08- 456624
08- 448404
08- 449104
08- 334884
08- 334874
08- 334864
08- OMP4U4
08- 449314
08- 384344
08-497514
08-472224
08- 0K5204
08- 0K7104
08- 0MB804
08- OR6504

Page
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77
77
77
77
77
77
78
78
78
78
78
78
79
79
79
79



Cnty Rt Pm

08- SBD- 15-177.3/181.1
08- SBD- 15- 15. 4/ 30. 8
08- SBD- 18- 30. 0/ 32.5
08- SBD- 18- 53. 4/ 53. 6
08- SBD-18-6.1/31.6
08- SBD- 38-51.9/0

08- SBD-38-5.2/5.5

08- SBD- 40- 133. 3/ 133. 3
08- SBD-40-3.0/28.1
08- SBD- 40-18. 0/ 0

08- SBD- 40-85. 2/ 0

08- SBD- 40- 119. 0/ 138. 3
08- SBD- 40- 138. 3/ 154. 5
08- SBD- 40- 140. 7/ 0

08- SBD- 62- 142. 2/ 142. 9
08-SBD-71-4.8/8.5

08- SBD- 95-51. 2/51.6
08- SBD- 95-57. 0/ 57. 3
08- SBD- 215-14.0/0

08- SBD- 395-19. 0/ 35.6
08- SBD- 5712-/0

09-1 NY-58-/0

Statement of Ongoing Contracts - Index

Contract

08- 368504
08- 0Q7404
08- 0A7914
08-0J0104
08- 0Q6504
08- OR8604
08- 0MA504
08- 1E9104
08- 0K2504
08-435414
08- ON5904
08- 0K2704
08- 0K2604
08- ON5704
08- 378704
08- 0OF1004
08- 0K3104
08- OM6904
08- 0MA004
08-0C1214
08- OMD204
09- 352904

Page
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83
83



Cnty Rt Pm

09- 1 NY- 395-45. 5/ 50. 3
09- MNO- 6- 2. 4/ 4

09- MNO- 6- 26. 5/ 32. 3
09- MNO- 395-34.1/0
09- MNO- 395-51.5/51.5
09- MNO- 395-63. 9/65. 1
10-010-99-2.3/20.2
10- ALP-88-/0

10- AMA-88-/5.5

10- CAL-4-32.2/0

10- MER-5-23. 1/ 24

10- MER-99-4.6/10.5
10- MER-99-13.1/36.7
10- MER-99-13.9/14. 4
10- MER-99-24. 4/ 25.8
10- MER-99- 26. 8/ 27.6
10- MER-99-/4.6

10- MER- 140-36.5/37.6
10- SCL- 152-19.8/0
10-SJ-4-14.1/0
10-SJ-4-8.3/T14.3
10-SJ-4-19.5/20.1

Statement of Ongoing Contracts - Index

Contract

09- 351604
09- 354304
09- 358504
09- 353304
09- 354404
09- 354104
10- 0S78A4
10- 0X2104
10- 264444
10- 0K6304
10- 0S1904
10- 415704
10- 0S9504
10- 481004
10- 414824
10- 3169C4
10- 415804
10- 3A66WU4
10- 0QB004
10- 0V5904
10- 0WL204
10- 3A1004

Page
83
83
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86
86
87
87
87



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-4-/0 10- 0S1104 87
10-SJ-5-.1/47.8 10- 0K3304 87
10- SJ-5-25.1/28.6 10- 0M7804 87
10- SJ-5-28.5/35.6 10- 04704 88
10-SJ-12-.1/4.4 10- 0G8004 88
10- SJ- 26-18. 5/ 19 10- 0T1604 88
10- SJ-99-4.9/14.2 10- 0E6114 88
10- SJ-99-6.9/10.6 10- 0E6134 88
10- SJ- 99-10. 6/ 15 10- 0E6124 88
10- SJ-205-1.7/12.6 10- 0L5704 89
10- SJ-205-/.1 10- OW 104 89
10- STA-99-/24.7 10- OMB0O4 89
10- STA-99-2.3/20.2 10- 0S7804 89
10- STA-219-2.9/4.9 10- 0A8724 89
10- TUO 49-18. 0/ 18. 3 10- 0K1504 89
10- TUO 108- 11. 3/ 21 10- 0X4304 90
11-1MP-98-21.8/31.3 11- 275204 90
11-1WMP-186-/.4 11- 294804 90
11-SD-5-4.6/0 11- 297104 90
11-SD-5-5.0/63.7 11- 238604 91
11-SD-5-54.4/72.2 11- 408904 91

11- SD-5-10. 0/ 10 11-2976WU4 91



Cnty Rt Pm

11-SD-5-12.6/72.2
11-SD-5-23.9/25.5
11-SD-5-62.6/0
11-SD-8-6.3/9
11-SD-8-10.5/12.6
11-SD-8-17.4/18.7

11-sb-11-/1.
11- SD- 15- 21.
11- SD- 15- 23.
11- SD-15-11.
11- SD- 15- 14.
11- SD- 15-15.
11- SD- 15-16.
11- SD- 15- 21.
11- SD- 15- 23.
11- SD- 15- 26.
11- SD- 15- 27.

6

9/23.9
8/26.2
2/ ML4.
5/ ML6.
0/ ML6.
4/ ML9.
9/ M23.
8/ M26.
2/ MR7.
8/30.1

11-Sb-15-8.9/9.7

11- SD- 15- 30.
11- SD- 15-/ 4.

1/31.5
7

11-SD-52-5.0/6. 2

11- SD-52- 14.

5/15.5

o N ©O© o~ b~ oO1

Statement of Ongoing Contracts - Index

Contract

11- 401404
11- 404304
11- 270804
11- 24304
11- 298604
11- 063814
11- 056324
11-2607D4
11- 2607C4
11-2T0974
11- 270984
11- 2T0954
11- 270994
11- 260724
11- 260734
11- 270864
11-2T0874
11- 233204
11- 270884
11- 282404
11- 402804
11-2T0704

Page
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Cnty Rt Pm

11-SD-52-15.5/17.3
11-SD-52-17.3/17.5
11-SD-56-3.5/3.5
11-SD-56-6.8/8.7
11-SD-56-/8.9
11-Sb-75-9.0/0
11-Sb-76-7.3/13. 1

11- SD- 76- 16.
11- SD- 78-15.
11- SD- 94- 14.
11- SD- 94- 32.
11- SD-163-1.
11- SD-163-1.
11- SD-163-1.
11- SD- 163-5.
11- SD- 805- 4.
11- SD- 805-5.
11- SD- 805-5.
11- SD- 805-7.
11- SD-805-23. 7/ 27. 6
11- SD- 805- 26. 5/ 28. 9

7117.7
3/16.3
9/ 30

8/40.3
4/ 0

7/3.2
7/3.2
8/8.8
7/5.6
5/9.4
8/ 13

7/9.1

11- SD-5506-/0

Statement of Ongoing Contracts - Index

Contract

11- 270114
11- 270014
11- 2E0064
11- 402304
11- 269304
11- 290304
11- 080104
11- 257144
11- 272304
11- 290404
11- 287904
11- 264114
11- 265004
11- 2650A4
11- 403704
11-2T71824
11-2T71814
11-2T71834
11- 081654
11- 272004
11- 2T0404
11- 287704

Page
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95
96
96
96
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98
98
98
98



Cnty Rt Pm
12-ORA-1-17.6/18.1
12-ORA-1-/1.1
12-ORA-5-5.6/6.6
12- ORA-5-6.0/31.2
12- ORA-5-6.1/31.2
12-ORA-5-6.2/8.7
12- ORA-5-8.5/9. 4
12- ORA-5-13.5/ 34
12- ORA-5-19.5/19.5
12- ORA-5-42.1/44. 4
12- ORA-22-.6/.9
12-ORA-22-.7/.9
12-ORA-22-1.1/13.2
12- ORA-39-1.1/19.2
12-ORA-39-2.1/6.1
12-ORA-39-7.1/9.6
12- ORA-55-2.0/11.8
12- ORA-55-17.0/17.7
12- ORA-57-11.9/12.9
12- ORA-57-12.3/15.2
12- ORA-57-16.2/18. 8
12- ORA-57-18.8/21.1

Statement of Ongoing Contracts - Index

Contract

12-0L2604
12- 0M2904
12- 0F0604
12- 0F9204
12- 0Gr304
12- OF96E4
12- 0E5704
12- 0N0304
12-0L8704
12-1016A4
12- 071634
12- 071624
12- 0L6504
12-0L3804
12-0L9704
12-0L77U4
12-0L74U4
12- 0H2084
12- 0MB804
12- 0F0404
12- 0F0314
12- 0F0324

Page

99

99

99

99

99

99
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102
102



District

Cnty Rt Pm

12- ORA-73-10.0/24.5
12-ORA-74-13.3/16.6
12-ORA-74-1.2

12- ORA-90-11.8/12.5
12-ORA-91-.9/5. 4
12-ORA-91-8.1/9.5
12-ORA-91-9.2/15.9
12- ORA-91-18.0/18
12-ORA-91-.3/.3
12-ORA-91-/10.1
12-ORA-133-4.1/8.1
12- ORA-261-/3.5
12-ORA-405-1.5/24.1
12- ORA-405-5.0/5.6
12- ORA-405-6.4/7.4
12- ORA-405-8.7/12.6
12- ORA-405-17.9/0

01

Statement of Ongoing Contracts - Index

Contract

12- 0H4404
12- 043224
12- 0E3104
12- 056224
12- 0C5704
12- 0C5604
12- 0G3314
12- 0K3304
12-0L7504
12- 0H0294
12-1072C4
12- 0MA304
12-0L7604
12- OML304
12- OF5504
12- 0K0604
12- 0L3004

Statement of Ongoing Contracts - Federal Aid

Page
102
102
103
103
103
103
103
103
104
104
104
104
104
104
105
105
105



Digtrict
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$83, 234, 064
$8, 460, 639
$136, 416, 199
$3, 227, 422
$43, 438, 019
$274, 776, 344

Bid + CCO
$46, 679, 407
$3, 523, 078
$22, 179, 433
$10, 489, 209
$181, 476, 067
$264, 347, 195

Work Comp
$62, 813, 407
$4, 423, 310
$47, 657, 374
$0

$21, 427,770
$136, 321, 861

Bid + CCO
$188, 405, 185
$83, 775, 229

Work Comp
$28, 730, 410
$3, 254, 976
$453, 568

$4, 507, 376
$106, 655, 644
$143, 601, 974

Work Comp
$149, 264, 572
$39, 909, 490



District
Federal Aid
-S-
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO

$55, 441, 209
$51, 883, 733
$173, 897, 140
$553, 402, 496

Bid + CCO

$198, 090, 718
$64, 633, 337
$85, 080, 847
$3, 069, 946, 054
$6, 225, 612
$535, 782, 884
$3, 959, 759, 454

Bid + CCO
$143, 380, 539
$89, 999, 729
$59, 638, 967

Work Comp
$8, 870, 099
$43, 177, 372
$94, 615, 267
$335, 836, 799

Work Comp
$110, 804, 969
$63, 938, 146
$67, 515, 365
$2, 678, 741, 861
$5, 819, 902
$471, 752, 044
$3, 398, 572, 288

Work Comp
$100, 458, 924
$84, 224, 826
$33, 088, 660



District
Federal Aid

District Total:

District
Federal Aid
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

District Total:

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$62, 269, 887
$355, 289, 122

Bid + CCO
$106, 349, 009
$242, 387
$201, 639, 698
$95, 006, 724
$403, 237, 818

Work Comp
$53, 960, 361
$271,732, 771

Bid + CCO
$369, 134, 643
$296, 600, 432

$26, 290, 245
$370, 160, 398

$2, 885, 544
$969, 210, 961

$2, 034, 282, 223

Work Comp
$93, 371, 796
$1, 875

$103, 018, 141
$58, 350, 641
$254, 742, 453

Work Comp
$154, 602, 136
$168, 192, 834

$18, 023, 036
$171, 788, 615
$23, 445
$567, 503, 272

$1, 080, 133, 338




District
Federal Aid
-1 -
-F-
-S-
- SH-
- ER-

District Total:

District
Federal Aid
-F-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$265, 482, 873
$39, 109, 383
$240, 023, 049
$33, 460, 749
$5, 000

$318, 545, 874
$896, 626, 927

Bid + CCO

$5, 205, 372
$3, 359, 932
$3, 119, 419
$11, 684, 723

Work Comp
$129, 799, 670
$25, 954, 108
$80, 173, 182
$24, 613, 182
$0

$143, 830, 819
$404, 370, 961

Bid + CCO
$133, 058, 011
$170, 333, 775

$8, 975, 014

Work Comp
$0

$1, 781, 305
$0

$1, 781, 305

—_—

Work Comp
$62, 985, 507
$124, 260, 890
$190, 289



District
Federal Aid
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$346, 045, 548
$20, 692, 624
$679, 104, 972

Bid + CCO

$3, 723, 370
$12, 464, 831
$34, 305, 174
$188, 790, 713
$1, 000, 000
$245, 371, 677
$485, 655, 765

Work Comp
$151, 476, 992
$7, 237, 404
$346, 151, 083

Bid + CCO

$6, 174, 717
$35, 581, 915
$1, 608, 648
$210, 293, 595

Work Comp
$3, 507, 839
$7, 301, 279

$28, 198, 734
$106, 786, 593
$0

$179, 627, 887
$325, 422, 332

Work Comp
$5, 918, 116
$20, 157, 558
$1, 177, 644
$104, 770, 779



Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO
$207, 191, 659
District Total: $460, 850, 534
Statement of Ongoing Contracts -
Statewide Recap

Federal Aid Category Bid + CCO
-1 - FEDERAL Al D (| NTERSTATE) $1 210 748 925
$2, 856, 002, 937
- ER- STORM DAMAGE REPAI R $13. 343 578
-S FEDERAL Al D ( SECONDARY) $572 606 373
- F- FEDERAL Al D ( PRI MARY) $1, 044, 190, 964
- SH STATE H G-HVWAY $4 682 124 795
Statewide Totals $10, 379, 017, 573

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $14, 686, 885

Work Comp
$152, 070, 503
$284, 094, 600

Work Comp
$645, 613, 219
$1, 857, 031, 613
$5, 843, 347
$293, 251, 928
$709, 613, 407
$3, 471, 408, 250

$6, 982, 761, 764




District
11
10
01
08
07
04

03

Work completed this Period:

Statement of Ongoing Contracts-Summary
Work Completed ThisPerio
$73, 989, 888

$1, 887, 523
$45, 996, 502
$5, 294, 144
$26, 473, 281
$27, 678, 637
$1, 832, 808

$197, 839, 669
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